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Lanka Mineral Sands Limited  - 2020   

------------------------------------------------ 

1.        Financial Statements 

      ---------------------------- 

1.1 Qualified Opinion 

----------------------- 

The audit of the financial statements of the Lanka Mineral Sands Limited for the year ended 31 

December 2020 comprising the statement of financial position as at 31 December 2020  and the 

statement of comprehensive income, statement of changes in equity and cash flow statement for 

the year then ended, and notes to the financial statements, including a summary of significant 

accounting policies, was carried out under my direction in pursuance of provisions in Article 154 

(1) of the Constitution of the Democratic Socialist Republic of Sri Lanka read in conjunction with 

provisions of the National Audit Act No. 19 of 2018. My comments and observations which I 

consider should be reported to Parliament appear in this report. 

In my opinion, except for the effects of the matters described in paragraph 1.5 of this report, the 

accompanying financial statements give a true and fair view of the financial position of the 

Company as at 31 December 2019, and of its financial performance and its cash flows for the year 

then ended in accordance with Sri Lanka Accounting Standards. 

 

1.2 Basis for Qualified Opinion 

------------------------------------ 

My opinion is qualified on the matters described in paragraph 1.5 of this report. 

 

I conducted my audit in accordance with Sri Lanka Auditing Standards (SLAuSs). My 

responsibilities, under those standards are further described in the Auditor’s Responsibilities for 

the Audit of the Financial Statements section of my report. I believe that the audit evidence I have 

obtained is sufficient and appropriate to provide a basis for my qualified opinion. 
 

1.3 Responsibilities of Management and Those Charged with Governance for the Financial 

Statements 

--------------------------------------------------------------------------------------------------------------------- 

Management is responsible for the preparation of financial statements that give a true and fair 

view in accordance with Sri Lanka Accounting Standards, and for such internal control as 

management determine is necessary to enable the preparation of financial statements that are free 

from material misstatement, whether due to fraud or error. 

 

In preparing the financial statements, management is responsible for assessing the Company’s 

ability to continue as a going concern, disclosing, as applicable, matters related to going concern 

and using the going concern basis of accounting unless management either intend to liquidate the 

Company or to cease operations, or has no realistic alternative but to do so. 

 

Those charged with governance are responsible for overseeing the Company’s financial reporting 

process. 

 

As per Section 16 (1) of the National Audit Act No. 19 of 2018, the Company is required to 

maintain proper books and records of all its income, expenditure, assets and liabilities, to enable 

annual and periodic financial statements to be prepared of the Company. 

 



2 
 

1.4 Scope of Audit (Auditor’s Responsibility on the Audit of the Financial Statements) 

--------------------------------------------------------------------------------------------------------- 

My objective is to obtain reasonable assurance about whether the financial statements as a whole 

are free from material misstatement, whether due to fraud or error, and to issue an auditor’s 

report that includes my opinion. Reasonable assurance is a high level of assurance, but is not a 

guarantee that an audit conducted in accordance with Sri Lanka Auditing Standards will always 

detect a material misstatement when it exists. Misstatements can arise from fraud or error and 

are considered material if, individually or in the aggregate, they could reasonably be expected to 

influence the economic decisions of users taken on the basis of these financial statements. 

As part of an audit in accordance with Sri Lanka Auditing Standards, I exercise professional 

judgment and maintain professional scepticism throughout the audit. I also: 

 Identify and assess the risks of material misstatement of the financial statements, 

whether due to fraud or error, design and perform audit procedures responsive to those 

risks, and obtain audit evidence that is sufficient and appropriate to provide a basis for 

my opinion. The risk of not detecting a material misstatement resulting from fraud is 

higher than for one resulting from error, as fraud may involve collusion, forgery, 

intentional omissions, misrepresentations, or the override of internal control. 

 

 Obtain an understanding of internal control relevant to the audit in order to design audit 

procedures that are appropriate in the circumstances, but not for the purpose of 

expressing an opinion on the effectiveness of the Company’s internal control. 

 

 Evaluate the appropriateness of accounting policies used and the reasonableness of 

accounting estimates and related disclosures made by the management. 

 

 Conclude on the appropriateness of the management’s use of the going concern basis of 

accounting and based on the audit evidence obtained, whether a material uncertainty 

exists related to events or conditions that may cast significant doubt on the Company’s 

ability to continue as a going concern. If I conclude that a material uncertainty exists, I 

am required to draw attention in my auditor’s report to the related disclosures in the 

financial statements or, if such disclosures are inadequate, to modify my opinion. My 

conclusions are based on the audit evidence obtained up to the date of my auditor’s 

report. However, future events or conditions may cause the Company to cease to 

continue as a going concern. 

 

 Evaluate the overall presentation, structure and content of the financial statements, 

including the disclosures, and whether the financial statements represent the underlying 

transactions and events in a manner that achieves fair presentation. 
 

The scope of the audit also extended to examine as far as possible, and as far as necessary the 

following; 
 

 Whether the organization, systems, procedures, books, records and other documents 

have been properly and adequately designed from the point of view of the presentation 

of information to enable a continuous evaluation of the activities of the Company, and 

whether such systems, procedures, books, records and other documents are in effective 

operation; 
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 Whether the Company has complied with applicable written law, or other general or 

special directions issued by the governing body of the Company; 

 

 Whether the Company has performed according to its powers, functions and duties; and 

 

 Whether the resources of the Company had been procured and utilized economically, 

efficiently and effectively within the time frames and in compliance with the 

applicable  laws. 

 

1.5 Audit Observations Regarding the Preparation of Financial Statements 

--------------------------------------------------------------------------------------------- 

1.5.1 Non-compliance with Sri Lanka Accounting Standards 

 ---------------------------------------------------------------------- 

Non-compliance with reference to the relevant 

standard 

---------------------------------------------------------- 

 Comments of the 

Management 

------------------------ 

 Recommenda-tion 

 

------------------------ 

(a) Although  after finding quantitative errors 

relating to the previous period, have to 

corrected arbitrarily in accordance with 

Section 42 of Sri Lanka Accounting Standards 

(LKAS) No. 8, the Company purchased the 

Wet High Intensity Magnetic  Separator with 

a Control Panel  Board Machine worth Rs. 

71,565,328 on 12 August 2019 and  used in 

the same year  was taken into account as a 

machine purchased in the year 2020 and the 

depreciation of Rs. 2, 981,890 for the year 

2019 had not been adjusted to the profit of the 

previous year and had been added to the 

annual depreciation of the year 2020. 

 The Company had been 

Discussed with the 

machinery section and 

considered as a capital asset 

for the year 2020, it was 

adjusted to the accounts for 

the year 2020 and not for 

the previous year.  

 Depreciation 

Adjustments should 

be done to the 

relevant period 

according to the 

standard. 

     

(b) According to paragraph 51 of Sri Lanka 

Accounting Standards 16 on Property, Plants 

and Equipment, the useful life of assets should 

be reviewed at least every financial year and if 

the effective life expectancy is different from 

previous estimates, changes are required to be 

accounted for in accordance with Sri Lanka 

Accounting Standards (LKAS) 8, although 

fully depreciated but  current use, cost was Rs. 

175,746,070 of  motor vehicles and the cost 

was Rs.45,294,704 of building had not been 

reviewed  the useful life time and accounted 

for accordingly. 

 Although a revalue of these 

vehicles and buildings had 

been discussed, it had not 

been possible in the face of 

the global Covid-19 

epidemic. 

 Assets should be 

revalued in accordance 

with the provisions of 

the standard and 

necessary adjustments 

should be made in the 

accounts accordingly.                      
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1.5.2 Accounting deficiencies 

 ------------------------------ 

Audit observation 

 

----------------------- 

 Comments of the 

Management 

----------------------- 

 Recommen-dation 

 

------------------------ 

(a) During the last stock physical verification of 

some of the minerals that had not been sold 

during the year under review, there were 

surplus and deficit differences between the 

book balance and the physical balance ranging 

from 4991 MT to 1274 MT. The closing stock 

and the profit for the year had been increased 

by Rs.40,277,578 due to adjustments to the 

stock without identifying the reasons for the 

changes in the stock and obtaining formal 

approval and adjusting the accounts based on 

non-relevant production costs. 

 In adjusting the stock 

changes, the stock cost had 

been accurately adjusted in 

the trading accounts  and in 

the stock accounts. 

 The overhead cost 

should not be 

adjusted again for 

stocks that have 

been calculated and 

completed and only 

the physical stock 

difference should 

be adjusted to the 

relevant stock 

account. 

     

(b) The closing stock of gross sand for ilmenite 

was 151,762 metric tons, but the accounted 

quantity was 149,065 metric tons. 

Accordingly, due to the accounting of less 

than 2‚696 MT, the final stock value of the 

gross sand was reduced by 1‚058‚233 and the 

production cost of the B plant was increased 

by that amount. 

 Necessary actions will be 

taken to adjust and correct 

the accounts for the year 

2021. 

 The accurate stock 

value must be taken 

into account. 

 

1.6 Accounts receivable and payable 

------------------------------------------ 

1.6.1 Receivables 

 ---------------- 

Audit Observation 

 

------------------------ 

 Comments of the 

Management 

------------------------ 

 Recommen-dation 

 

----------------------- 

(a) As per the Cabinet decision dated 09 January  

2011, the company has paid Rs. 500 million 

to the State Resource Management 

Corporation on 10 January  2012 to pay the 

employee compensation of the Ceramic 

Corporation. During the year under review, 

Rs 103,484,290 doubtful debts had been 

allocated for this loan and the loan amount of 

Rs. 517,421,448 had not been recovered till 

the end of the year under review. 

 

 Legal action is being taken to 

recover and in the future the 

company will submit a 

Cabinet Memorandum to set 

off  the dividend payable to 

the General Treasury at the 

rate of Rs. 50 million per 

annum. 

 Action should be 

taken to recover the 

loan and interest. 

(b) The company had not been able to recover 

Rs. 25,000,000 and Rs. 5,000,000 in loans to 

the Plantation Corporation and the National 

Paper Corporation since 2012. 

 An agreement has been 

reached to acquire a land 

worth Rs. 25 million due 

from the State Plantation 

 Adequate provision 

should be made in 

the financial 

statements and 
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Corporation and to pay to the 

company after selling the 

assets of the National Paper 

Corporation. 

action should be 

taken to recover the 

money. 

 

1.7 Non-compliance with Laws, Rules, Regulations, and management decisions etc. 

---------------------------------------------------------------------------------------------------- 

References to 

Laws, Rules, 

Regulations etc 

.----------------- 

 Non-compliance 

 

 

--------------------- 

 Comments of the 

Management 

 

---------------------- 

 Recommen-dation 

 

 

------------------------ 

(a) Public 

Finance 

Circular No. 

02/2015 

dated 10 July 

2015 

 Although it was stated that action 

should be taken to dispose of 

dilapidated and unusable 

vehicles, 08 vehicles owned by 

the company which have been 

taken out of service for a period 

of 2 to 10 years have not been 

disposed of so far. 

 Bids have been called 

for the sale of vehicles. 

 Disposal should be 

done in accordance 

with the circular 

rules. 

       

(b) Department of 

Public 

Enterprises 

Circular No. 

1/2020 dated 

27 January 

2020 

 Without the prior approval of the 

Department of Public 

Enterprises, three sub-

committees were appointed in 

each of the six areas and 

Rs.200,000 had been paid for the 

field visit to Pulmudai with the 

approval of the Board of 

Directors. Although it was stated 

that the monthly allowance for 

board meetings could not be 

exceeded Rs. 25,000, allowances 

exceeding that limit Rs. 60,000 

had been paid contrary to the 

circular provisions to two 

persons who had attended 

meetings These officials had not 

provided the company with any 

records of field visits.   

 The company 

implements the rules, 

regulations and the 

procurement process 

in a timely manner, 

efficiently and 

efficiently. 

 

 

 Do not act contrary 

to the circular rules. 

 

2.     Financial Review 

   -------------------- 

2.1   Financial results 

-------------------- 

The operating result of the year under review amounted to a deficit of Rs. 50,797,328 and 

corresponding surplus in the preceding year amounted to Rs. 2,277,746,050. Therefore, a decline 

amounting to Rs. 2,328,543,378 of the financial result was observed. The main reasons for this 

decline were the cancellation of ilmenite sales tenders, non-sale of stocks, non-availability of stock, 
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inadequate storage facilities and non-production of ilmenite for about six months due to 

overcrowding. 

2.2   Trend analysis of major revenue and expenditure subject 

 ------------------------------------------------------------------------- 

The  net sales of the company had been decreased by 82% in 2020 compared to 2019, while sales 

costs had been decreased  by 71%. The decline was mainly due to the cancellation of sales tenders in 

the year under review and the release of only 5032.86 MT of the 85,000 MT ilmenite tender by 31 

December  2020. 

3. Operational Review     

   -------------------------- 

3.1    Management Inefficiencies 

----------------------------------- 
 

Audit Observation 

 

---------------------- 

 Comments of the 

Management 

---------------------- 

 Recommen-dation 

 

------------------------ 

(a) There were four bids for the tender of 85,000 

MT of ilmenite and the highest bid of US 

$165.20 per tonne had been rejected, stating that 

the bid was not a guaranteed liability bid and that 

the second bid of US $ 163 had been rejected as 

only for 5,000 MT. Although last year financial 

statements had not been submitted, the tender 

was awarded to the third bidder who agreed to 

purchase to US $ 147. As a result, the company 

had incurred a loss of US $ 1,547,000 for 85,000 

MT at US$ 18.20 per one MT due to non-

agreement to award the tender to the highest 

bidder. Although the tender for the sale of 

ilmenite had been awarded on 28 October  2020, 

it agreed to remove 85,000 MT for US$ 147 

within 130 days. US $ 3,675,000 had been paid 

for only 5,032.86 MT at the end of the year 

under review and another US $ 2,940,000 had 

been paid and removed only 30,000 MT by the 

end of March 2021.  The balance of US 

$.5,880,000 had not been paid till the end of 

March 2021. 

 With the approval of 

the Board of Directors 

and the Cabinet, The 

tender had been 

awarded to the bidder 

for US $147. 

 Follow the procurement 

guidelines and strive to 

get the highest price 

through maximum 

competition while 

making decisions that 

benefit the company. 

     

(b) A land owned by the Urban Development 

Authority was acquired in 2013 for the 

construction of the head office of the Mineral 

Sands Company by paying Rs. 24,220,118 on a 

30 year lease. The contract for the construction 

of this 15,325 sq. Ft. 06 storey building was 

awarded in March 2018 at a cost of 

Rs.171,453,486 (VAT free). Section 8.6 of the 

Procurement Guidelines 2006 stipulates that a 

 Construction of the 

building has been 

delayed by two years 

due to occasional 

changes in 

management. 

Construction is 

currently underway 

and is being 

 Action should be done 

to reach for a formal 

contract agreement 

containing the main 

specifications and to 

expedite the 

construction of the 

head office building  
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formal contract agreement must be signed 

immediately upon acceptance of the bid 

submitted by a bidder, but the agreement with 

the contractor was signed on February 26, 2020, 

two years after the contract was awarded. 

However, the agreement did not include key 

specifications such as contract cost, payment 

terms and contract period..  

 

Construction of the building had commenced in 

March 2020 and the land had been vacant for 

seven years. Eight years have passed  of the 30-

year lease term at the end of March 2020, but 

only four floors of the six-story building have 

been upgraded. 

maintained at an 

optimum level. The 

contract agreement 

could not be signed 

immediately upon 

receipt of the bid and 

the contract for the 

commencement of 

construction had been 

signed using the Form 

of Agreement (Refer 

SBD 02) approved by 

the CIDA. Contracts 

are subject to change 

only for charges, while 

other terms and 

specifications remain 

the same as agreed 

upon in the contract 

bid. 

     

(c) Although the tender was awarded on 27 May 

2020 by selecting one of the 6 bidders for the 

transport of heavy mineral sand from 

Poduwakattu to the Pulmudai Machinery and 

for land reclamation and transportation of sand 

at a cost of Rs.234 per one MT but the bidder 

had not transported the mineral sand at that 

price. The company had not taken any action 

against the bidder for not transporting the 

mineral sand at the agreed price and on 11 July  

2020, the company had agreed to pay Rs.320 

per one Metric Ton for the first bidder without 

allowing the remaining bidders to transport the 

sand. Although the amount agreed to be paid 

according to the original bid was 

Rs.20,439,258, due to the price changing Rs 

27,836,420 had been paid and the company 

had incurred a loss of Rs. 7,397,161. 

 No answers provided. 

 

 Should follow the 

procurement guidelines 

and make decisions that 

benefit the 

organization. 
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3.2 Operational inefficiencies 

 --------------------------------- 

Audit Observation 

 

---------------------- 

 Comments of the 

Management 

--------------------- 

 Recommen-dation 

 

----------------------- 

(a) The expected total sales of minerals of the 

company was 113,996 MT by 2020 and its sales 

value was Rs.4,660,524,000 but the actual sales 

volume was 14,955 MT and its sales value was 

Rs. 696,597,134 MT. The expected targets could 

not be achieved due to the limited number of 

buyers under international competitive bidding, 

the cancellation of tenders for various reasons 

and the sale of large quantities at once.  

Failure to make sales during the year under 

review was result in poor financial position and 

reduced liquidity, on several occasions for daily 

needs and due to early withdrawal before 

matured of 6 fixed deposits of Rs. 450,000,000, 

the expected interest income of Rs.7,573,770 had 

been lost and in the face of the covid 19 

epidemic situation, the expected sales did not 

take place and the storage facilities were not 

adequate due to non-availability of stocks and 

the company had faced a number of problems 

such as weakening of stock conservation.  

 The LMS / MKT / TDR / 

2020/01 tender, which 

includes tenders called 

Rutile, Zircon, Hi Ti 

Ilmenite and Ilmenite, 

which were called for 

tenders in March 2020, 

was awarded to customers 

in October 2020. 

Expected sales revenue 

fell in the face of the 

Covid-19 epidemic. 

 

 

 

 

 

 

 The firm should 

work to increase 

sales, find new 

buyers and follow 

tender procedures 

duly to avoid 

cancellations. 

     

(b) The production capacity of the block A old 

plant is approximately 100 MT per hour but the 

current capacity is  as low as 40 and 50MT. 

Low output due to non-delivery of inputs to full 

capacity adversely affected the performance of 

the entire plant. Although Spiral is designed to 

separate 40 to 80 percent of the lightest mineral 

sand in the plant, sample tests for the samples 

taken in March-April-September 2019 and 

February-March-April 2020 had been  less than 

40 percent except few days.  

 This situation has arisen 

due to the fact that rough 

sand mining has been 

carried out in Pulmudai 

for more than 65 years. 

Appropriate inputs can be 

used in the future as the 

heavy mineral sand 

composition of the new 

deposit is high. 

 Efforts should be 

made to find new 

mineral sands 

deposits with high 

composition. 

     

(c) During the year under review, the company had 

77,247 MT and 15,419 MT of opening stock 

and production of the year of ilmenite, Of this, 

5,436 MT had been sold in January and 5,053 

MT in December. As the company had sold 

85,000 MT in October 2020, but the buyer had 

not paid money and removed them properly, 

exceeding the total capacity of the two 

warehouses which the capacity of 60,000 MT 

 The plant was inactive for 

several days in March 

2020 due to the Corona 

Epidemic and was 

inactive from 31 May 

2020 to 11 March  2021 

due to limited storage 

facilities. During that time 

many of the essential 

 The buyer should 

be instructed to 

withdraw the stock 

as soon as it is sold 

and will be charged 

for the delay. 
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ilmenite storage. As a result, production of 

ilmenite had been stopped for a significant 

number of days from January to May of the 

year under review, and from June 1, 2020 to 

March 18, 2021, production at Block B was 

halted, leaving all other machinery, including 

Block C, idle until that time. 

repairs and 

modernizations of the 

plant were carried out. 

 

 

3.3     Controversial Transactions 

           -----------------------------------  

Audit Observation 

 

------------------------ 

 Comments of the 

Management 

--------------------- 

 Recommen-dation 

 

------------------------ 

(a) Although paragraph 6-B of the Bonus Payment 

Procedure approved by the Ministry of Industry 

on March 12, 1990 stipulates that the payment 

of bonuses should be based on profit for the 

year, but for non-profit for the year under 

review, the total value of bonus Rs. 59,500,000 

had been paid in advance as Rs.10,300,000 for 

Head Office employees and Rs.49,200,000 for 

Pulmudai  employees. Further, this had not been 

approved by the Board of Directors of the 

Company, the Ministry or the Treasury. 

 Approval has been given 

for 50% of this advance, 

but Rs. 100,000 incentive 

advances had been given to 

the employees of the 

institution subject to 

adjustment of profit after 

preparation of 2021 annual 

accounts. 

 

 Must comply with 

approved bonus 

payment procedures. 

     

(b) The Company had paid as an advance of Rs. 

324,946 on 15 October 2020 and Rs. 81,010 on 

4 March 2021 to the Sri Lanka Navy for the 

purchase of a firearm worth Rs. 405,956 for the 

protection of the Chairman. Although the 

relevant firearm had been received to the 

company by 29 April 2021 and, it had not yet 

issued a Goods Receipt Note (GRN) by 10 May  

2021. In addition to the above amount, an 

advance of Rs. 100,000 had been paid to 

Cosmic Technologies on 30 September 2020. 

the purpose of the payment had not been 

disclosed to the Audit.  Also, it was not clear to 

the auditor what the need was to purchase a 

firearm. 

 No answers given.  Use money wisely 

and be careful not to 

incur unnecessary 

expenses. 

 

3.4 Idle or Underutilized Property, Plant and Equipment 

 -------------------------------------------------------------------- 

Audit Observation 

 

------------------------ 

 Comments of the 

Management 

------------------------ 

 Recommen-dation 

 

----------------------- 

 (a) Due to the inability to achieve the 

maximum capacity of the  existing Block 

A plant of the company, construction of 

 Preliminary work has been 

completed to replace the old 

machinery in the new factory 

 Work should be done 

to get maximum 

capacity from the 
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the new Block A plant was started in 2014 

at a cost of Rs. 39,481,066 and had been 

completed in 2017. Although 

Rs.179,229,302 worth of machinery 

purchased for its installation in 2012 and 

parts purchased for the Kokilai project 

had been installed at the plant, the plant 

had not yet been in production until 30 

April 2021, the audit date from October 

2019. 

and a panel board has been 

ordered. Preliminary work has 

been done to complete the 

installation of the remaining 

machines in the old plant, 

namely Spiral, in the new plant 

to start the work. By This is 

expected to increase the feed 

rate from 40% to 50%. 

machines and 

production should 

start immediately. 

     

(b) In 2013, the company acquired 17.6 

hectares of mineral sand rich land in the 

Kokilai area and paid Rs. 2.25 million to 

the Mullaitivu District Secretary in 2012 

and In the same year, Rs. 39,339,473 had 

been spent on the purchase of machinery 

for the Kokilai project. No excavation 

work had been carried out in the area until 

the year under review due to non-

availability of the required excavation 

permit. Further, all the assets purchased 

for the project had been located elsewhere 

in the Pulmuday plant and had been idle 

in some of the machinery depots. Twenty-

four spirals of these machines had been 

installed in the old Block A plant, but 

were not in working condition. Also in 

2015, Kokilai  project recruited 117 

workers for the project and attached them 

to various locations in the Pulmudai plant. 

Accordingly, the presence of overstaffing 

also contributed to the increase in the cost 

of production. 

 For several years from 2013, 

Spiral was used for the 

manufacturing process. But the 

holes in the pipeline that 

carries water for the Spiral are 

so small that it constantly 

clogs up. Therefore, after 

discussing the issue with the 

production companies, we 

have been given a drawing of 

the solution to the issue. 

Accordingly, it is hoped that 

the pipeline will be 

rehabilitated and used for 

manufacturing activities in the 

future. 

 The Kokilai project 

should be started soon 

and the machinery 

should also be used to 

the production 

process. 

 

 

    

(c) To save 50 percent on fuel costs, the 

company imported Rs.62,370,234 worth 

of dryers on 30 June 2016 and paid 

Rs.43,838,767 for them by 31 December 

2020, including a late fee of Rs. 1,164,350 

even though 5 years had passed, although 

the company had not yet been able to put 

the machine into operation and put it to 

production by 21 March 2021, the 

company had not identified the 

responsible officials and taken action 

against them. 

 75% of the work to implement 

this has been completed by 

now. Due to unavailability of 

password it can’t complete the 

work and Due to the inability 

to complete, the software will 

be rewritten or modified in the 

future. 

 Action should be 

taken to make the 

machine operational 

and action should be 

taken against the 

responsible officials. 
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(d) The company had decided in the year 

2014 to import the new Hydroziser 

machine for the wet sand plant through a 

Sri Lankan company, a representative of 

Australian Mineral Technologies, and had 

been imported on the value of Rs. 

15,426,302 on 15 January 2016, as an 

urgent and essential purchase to enhance 

the company's manufacturing operations. 

Although 4 years have passed since the 

purchase, the company had not yet  used 

of this machine for production by 21 

March  2021.  Although it was clear that 

the machine was not purchased for 

emergencies, the company had not taken 

action against the officials responsible for 

purchasing the machine. 

 The machine is being tested 

with water and then with sand. 

It is expected to continue to be 

used for production in the 

coming week. 

 Action should be 

taken to use the 

machine for 

manufacturing 

activities and action 

should be taken 

against the 

responsible officials. 

 

     

(e) After the devastation of the Pulmudai 

shipyard by the 2004 tsunami disaster, the 

Kodbay shipyard was no longer in use. As 

a result, the tugs and barges on board had 

been in a state of disrepair for more than 

16 years, but no action had been taken to 

transfer or dispose of the plant. 

 Currently, tug vessels and 

barges have been referred to the 

Valuation Department for 

assessment. Meanwhile, 

arrangements have been made 

to sell it at a public auction after 

the relevant valuations are done. 

 Action must be taken 

expeditiously to sell, 

transfer or dispose of 

the vessels. 

     

(f) It was revealed that 04 vehicles which had 

been taken out of service for 3 years and 

those had not been repaired and put into 

operation. 
 

 Bids have been called for 

repairs. 

 The repairer should 

be done quickly and 

put to use. 

 
3.5 Delays in projects or capital work 

 -------------------------------------------- 

Audit Observation 

------------------------ 

 Comments of the Management 

------------------------- 

 Recommen-dation 

----------------------- 

(a) Although licenses had been obtained for 

the mining of mineral sand in the 4.5 

hectare deposit in the Thevikkallu area 

for a period of 10 years from 15 August 

2018 to 15 August 2028, no action had 

been taken to commence mining 

activities by March 2021. 

 Although sand mining was 

carried out in the area from May 

to December 2017, the Road 

Development Authority 

instructed the plant to suspend 

the work due to the dilapidation 

of a bridge on the Trincomalee-

Pulmudai main road. The bridge 

is currently under construction 

and is scheduled to commence 

within the next two weeks.   

 Action should be 

taken to start 

excavations. 
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3.6 Procurement Management 

 ---------------------------------- 

Audit Observation 

 

------------------------ 

 Comments of the 

Management 

---------------------- 

 Recommen-dation 

 

------------------------ 

 (a) Purchase of Wet High Intensity Magnetic 

Separator with a Control Panel Board 

machine valued at Rs.73,165,328 for the 

machinery section of the company the 

management does not make timely 

decisions during the import process, 

Postponement of Tender Grant till 12th 

February 2018, delay in opening of Letters 

of Credit (LC) till 12 August 2019 and the 

company had to bear Rs.11,660,234 

exchange losses due to the depreciation of 

the rupee against the dollar during the 

period due to long delays such as failure to 

buy on time.  

 

 It was stated that the supplier 

could not supply the goods at 

those prices due to the delay in 

awarding the tender on court 

orders and the price had gone 

up by about 20 percent. As a 

result of negotiations with the 

foreign supplier, the supplier 

agreed to supply the goods at 

the price awarded by the 

tender. In addition to the 26 

weeks that the letter of credit 

was received by them, another 

8 weeks were required and the 

LC was opened upon 

agreement to grant it. The 

opening was made by the US 

dollar, and the exchange rate 

gain or loss due to the 

appreciation and depreciation 

of the rupee against the dollar 

was out of our control. 

 Purchases should be 

made expeditiously 

after the tender is 

awarded. 

     

(b) About 5 JCBs, scrap metal, trailers, lorries, 

vehicle engines, spirals, tractors, vans, and 

other machine parts that had been 

discarded for many years were left 

unprotected at the factory premises and had 

not been disposed of. 

 Quotations have been called 

for the sale of scrap metal and 

other machine parts disposed 

from our company and 

arrangements are being made 

to sell them in the future. 

 Action must be taken 

immediately to 

dispose. 

 

 
 

  

(c)  In addition to the (white sand) stockpiles 

that are being removed from the 

machinery, the aforesaid stockpiles of sand 

had been piled up unsafely at various 

locations over large areas of the company 

for several years, and the land was blocked 

due to the failure to sell or remove the 

stockpiles. 

 

 The top management of the 

company has decided to 

suspend the sale of by-

products without process and 

to sell them after reprocess. 

 Action should be 

taken to sell or 

remove sand stocks. 

(d) The total weight of the M.V. Codyallity 

ship is about 7,763 MT and the amount of 

iron extracted from it is about 3,120 MT.  

Sixteen years have passed since 2005, but 

 As we do not own the stock of 

sand, the entire rights are with 

Asha Lanka Enterprises, a 

private company. The agency 

 Action should be 

taken to remove. 
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Asha Lanka institute failure to remove the 

ship as per the agreement has caused 

environmental damage as well as financial 

loss due to the shutdown of the Pulmudai 

Open Port. In 2014, Asha Lanka company 

had stockpiled part of its stock of ilmenite, 

which had been stored in the company 

premises unsafely for seven years without 

any action being taken to sell or dispose of 

it. 

has also been instructed to take 

necessary steps to remove the 

sand as soon as possible. We 

have been informed that the 

removal of the remaining parts 

of the ship is ready to begin 

from this month. 

 

3.7 Human Resource Management 

 ---------------------------------------- 

Audit Observation 

 

------------------------ 

 Comments of the 

Management 

----------------------- 

 Recomenda-tion 

 

--------------------- 

(a) One officer who holding the post of 

Administrative Officer since 2 December 

1997, he was found guilty of 11 charges 

following a disciplinary inquiry and 

dismissed from 15 September 2017 from the 

service and had been appointed as the 

Deputy General Manager (HM1 -3) by the 

chairman for Pulmudai Machinery and on 

the decisions of the Board of Directors for 

the monthly allowances of Rs. 120,000 from 

20 Aprl 01 and 12 October 2020.  The 

Company had paid Rs. 2,052,898 as 

allowances to the relevant officer from 

April 2020 to March 2021. Neither the 

Company nor the Ministry had taken action 

to rectify this misappropriation appointment 

and recover the payments made for it from 

the responsible officials. 

 With the announcement of a 

2020 election and the Covid 19 

epidemic situation, Unable  to 

recruit a permanent officer, 

Mr. Anura Kumara has been 

appointed as Deputy General 

Manager (Administration and 

Human Resources) in 

accordance with the decision 

of the management to pay an 

allowance of Rs. 120,000 to 

the above post from the 1 of 

April 2020. Appointed  

 Action should be 

taken to correct the  

improper 

appointment. 

     

(b) The officer who was appointed to the post 

of Personal Assistant to the Chairman 

without the approval of the Department of 

Management Services had been paid as an 

allowance of Rs. 646‚749 from March 2020 

to February 2021 and 500,000  for overtime, 

Rs. 60,000 for travel to Pulmudai Rs. 1000 

per day and total  Rs. 1‚206‚749.  This post 

is not in the approved recruitment procedure 

and no action has been taken to recover the 

salaries and allowances paid for improper 

recruitment.  

 Due to the absence of an 

officer in the post of Secret 

Secretary to the Chairman, a 

person has been temporarily 

appointed on 02.03.2020 on 

the basis of assigning the 

Chairman as a personal 

assistant for that purpose. This 

appointment has been 

terminated with effect from 

30.06.2021. 

 

 

 Action should be 

taken to correct the 

irregular 

appointment. 
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(c) During the sampling of promotions to the 

company, the chairman of the company had 

changed the salary codes of the officers 

privately and paid the salaries without the 

approval of the Management Services 

Department, contrary to the recruitment and 

promotion procedures. 

 

 The new recruitment and 

promotion procedure was 

approved on 13.06.2013. 

Therefore, hierarchical internal 

promotions have been obtained 

in accordance with the old 

recruitment and promotion 

procedure which was in effect 

up to 12.06.2013 prior to that 

date. 
 

 Should not be 

deviate from the 

recruitment and 

promotion procedure. 

(d) The post of Chief Analyst at the senior 

management level of the company has been 

vacant for 10 years, the post of Medical 

Officer for 5 years and the posts of Senior 

General Manager (Finance) and Senior 

General Manager (Human Resources) have 

been vacant since April 2019. Until now, 

the company has not been able to recruit 

permanent officers for these positions. 

 The two tasters who are 

currently in service are 

performing their duties in the 

laboratory. 

 Officers should be 

recruited 

expeditiously for key 

posts. 

     

(e) Comparing the approved cadre and the 

actual cadre of the company as at 31 

December 2020, a vacancy of 13 officers 

out of 07 posts in the head office was 

observed and an excess of 19 officers out of 

03 posts and it was observed that there were 

119 vacancies for 12 posts and a surplus of 

20 officers for 4 posts at the Pulmudai plant. 

 With the approval of the Line 

Ministry, action can be taken 

to fill those vacancies in 

future. Excess employees are 

not recruited outside the 

approved number of 

employees. 

 

 Vacancies should be 

filled so that there is 

no overstaffing. 

 

    

(f) Although the vacant post of General 

Manager should have been filled 

permanently from 2015 to implement the 

policies and decisions taken in relation to 

the production, administration, accounting 

and other functions of the organization as a 

whole, the officers had been recruited on a 

secondary basis for the relevant post. 

 The Managers have been 

appointed by the line Ministry 

on a secondary basis and on an 

acting basis to ensure the 

smooth running of the 

institution. 

 Action should be 

taken to recruit a 

permanent officer. 

 

4.  Accountability and good governance 

------------------------------------------------ 

4.1    Internal Audit 

         ------------------ 

Audit Observation 

 

----------------------- 

 Comments of the 

Management 

------------------------ 

 Recommen-dation 

 

----------------------- 

(a) Although five officers, including two senior 

management level officers, were attached to 

the Internal Audit Unit, the adequate audit 

 Action will be taken to reduce 

this situation by 2021. 

 Act according to the 

audit plan. 
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had not been done  according to the audit 

plan.  

     

(b) The Accounting Officer shall ensure that an 

effective internal control system for 

financial control is developed and 

maintained in accordance with Section 38 

(e) of the Audit Act No. 19 of 2018 and the 

efficiency of the system should be reviewed 

from time to time and necessary changes 

should be made to keep the system running 

efficiently and the reviews were to be made 

in writing and a copy was to be submitted to 

the Auditor General, but there was no 

information that such a review had been 

made. Further, the internal audit reports had 

not been submitted to the Management 

Audit Department under Section 40 (4) of 

the Audit Act. 

 An overall system review is 

planned for 2021 and 2022 to 

cover the company's core 

activities. 

 

 Adequate audit 

should be carried out 

and act in accordance 

with the Audit Act. 

 

4.2 Budgetary Control 

 ------------------------- 

Audit Observation 

 

------------------------ 

 Comments of  the 

Management 

------------------------ 

 Recommen-dation 

 

------------------------ 

Actual sales had been decreased by Rs.3,964 

million equivalent to 85 per cent when 

compared with the budgeted sales.  

Administrative expenditure had been saved Rs. 

79 million equivalent to 31 per cent, while 

other public works expenditure had been spent 

Rs. 250 million equivalent to 78 per cent more 

than the budgeted amount. Accordingly, it was 

observed that the budget had not been used as 

an effective control factor due to significant 

variations in budgeted revenue and 

expenditure. 

 Covid 19 situation and 

although the tender was 

awarded in November 2020, 

the non-removal of the stock 

has led to a decline in 

revenue and it had been 

increased an increase in 

average expenses 

 

 Management must act 

in accordance with the  

budgeted goals to 

achieve the intended 

goals.  

 

 


