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1. විධායක සමාරාාං ය  
 

 

ශ්රී ලංකාව වසර ගණනාවක සිට ආනයනික රසායනික පපොපහොර භාවිතපයන් පගොවිතැන් කටයු ස සිදු කළ 

අතර 2021 මැයි මාසපේ සිට වහාම ක්රියාත්මක වන පදි ර රසායනික පපොපහොර ආනයනය මුනේ 

අමාතාංශය වය විසින් නි්කත්කළ අති විපශය වේෂ ගැසට් පත්රයක් මිනන් තහනම් කරන ලදී. එමිනන් 2019 

වර්ෂපේදී රසායනික පපොපහොර ආනයනය සඳහා නරන ලන ඇ.ප ො.මි.221 ක් තරම් වූ විශය වාල විපේශය ව 

විනිමය ප්රමාණයක් තතිදිකර ගැනීමට හා පගොවියා කාබනික පපොපහොර භාවිතයට පයොමු කර වීම  සළින් 

පසෞඛ ආරක්ිතත ආහාර රටාවක් සඳහා හුරුකිරීමට සැලසුම් කර තිබුණි.  
 

 

 

2021/2022 මහ කන්නපේ සිට කාබනික පපොපහොර පමණක් භාවිතා කිරීමට කෘිතකර්ම අමාතාංශය වය 

විසින් සැලසුම් කර තිබුණු අතර මහකන්නයට ප්රමාණවත් තරම් කාබනික පපොපහොර රට  සළ පනොමැති 

වීම පහේ සපවන් පහක්ටයාර් 500,000 ක වී වගාවකට අවශය ව කාබනික පපොපහොර ප්රමාණය ආනයනය කළ 

යු ස බවට කෘිතකර්ම අමාතවරයා විසින් අමාත ම්ඩ ල සංපේශය වයක් ත රදිපත් කර කාබනික පපොපහොර 

ආනයනය සඳහා 2021 ජුනි 08  රනැති අංක අමප/21/0964/323/030 නරන අමාත ම්ඩ ල අුමමැතිය 

ලබා පගන තිබුණි. ඒ අුමව කඩිනම් ප්රසම්පානන ්රමපදනයක් හා කාලරාමුවක් අුමගමනය කරමින් 

කාබනික පපොපහොර ආනයනය සඳහා චීනපේ සීමාසහිත කින් ාඕ සීවීන් බපයෝපටක් සමූහ සමාගම, 

අමාත ම්ඩ ලය විසින් පත් කරුම ලබන පටන් ර් ම්ඩ ලයක් විසින් පතෝරාපගන තිබුණු අතර එම 

සමාගපම් පපොපහොර සාම්පේ පරීක්ෂා කිරීපම්දී පපොපහොර සාම්පේ ජීවාණුහරණය කර පනොමැති බවත් 

අර්වීනියා (Erwinia) සහ බැසිලස් (Bacillus) යන අහිතකර බැක්ටීදියා ඇ සළත්  බවත් ජාතික ශය වාක 

නිපරෝධායන පසේවය නිරීක්ෂණය කර තිබුණි. එවැනි තත්ත්වයක් මත ආනයනය සඳහා අවශය ව 

නිපරෝධායන සහතික ලබා ගැනීපම් ගැටලු ම ස වීම පහේ සපවන් කෘිතකර්ම රාජ අමාතාංශය වපේ පේකම් 

විසින් පත්කළ ශ්රී ලංකා ප්රමිති ආයතනපේ සාමාිකකයින්පගන් යුත් විපශය වේෂ කාර්යය කමිටුවක් ලබා දුන් 

නිර්පේශය ව මත අනාළ පපොපහොර පතොග සඳහා ණයවර යපි විවෘත කිරීමට රාජ පපොපහොර සමාගම් පනක වන 

සීමා සහිත ලංකා පපොපහොර සමාගම හා සීමා සහිත පකොමර්ෂේ පපොපහොර සමාගම විසින් කටයු ස කර 

ඇති අතර 2021 සැප්තැම්බර් 23 වන  රන අනාළ සැපයුම්කාර සමාගම චීනපේ කින් ාඕ වරාපේ සිට 

පකොළඹ වරාය නක්වා පපොපහොර පම.පටො.20,550 එවූ බව නාවික උපපනස් පත්රය (Shipping Advice) 

මඟින් නැුමම් දී තිබුණි. උක්ත පපොපහොර පතොගය රැගත් Hippo Spirit පනෞකාව ශ්රී ලංකා වරාය 

ආසන්නයට පැමිණි නමුත් ශය වාක නිපරෝධායන පනතට අුමව ජීවාණුහරණය පනොකළ කාබනික පපොපහොර 

පතොගයක් ලංකාපද පගො බෑමට පනොහැකි වීම  පහේ සපවන් මතපේනාත්මක තත්ත්වයක් නිර්මාණය වී 

තිබුණි. පසුව පමම පපොපහොර පනෞකාපවහි ඇති පපොපහොර භාර ගැනීම හා ඒවාට පගවීම් කිරීම ප්රතික්පෂේප 

කරමින් අනාළ ආනයනික රාජ සමාගම් පනක වන  සීමාසහිත ලංකා පපොපහොර සමාගම හා සීමාසහිත 

පකොළඹ පකොමර්ෂේ පපොපහොර සමාගම විසින් පකොළඹ වාණිජ මහ අධිකරණපේ අංක CHC213/2021MR 

හා CHC214/2021MR  යන නඩු පගොුම කරමින් මහජන බැං්කවට එපරහිව පගවීම් අත්හිටුවීපම් වාරණ 
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නිපයෝගයක් ලබා ගන්නා ලදී. මතපේනාත්මක  තත්ත්වය වර්ධනය වීම පහේ සපවන් නීතිපති උපපනස් මත 

සමථයක් මඟින් විසඳා ගැනීම සඳහා ත රදිපත් කරන ලන අමාත ම්ඩ ල සංපේශය වයට අනාළ අංක 

අමප/21/2161/323/030-IX නරන අමාත ම්ඩ ල තීරණය ප්රකාරව නැපවහි අන්තර්ගත පපොපහොර 

පතොගපේ පිදිවැපයන් සියයට 75 ක්  සඳහා ඇ.ප ො.මි. 6.9 කට සමාන වූ  රු. මියයන 1,382 ක 

අත්තිකාරමක් පගවීමට අුමමැතිය ලබාදී තිබුණි. ඒ අුමව භා්ඩ ාගාරපේ පමපහයුම් 

පනපාර්තපම්න් සපවන් 2022 ජනවාදි 07  රන එම මුනල පගවා එය ිනණුම්ගත කිරීම සඳහා 2022 මැයි 09 

 රන කෘිතකර්ම රාජ අමාතාංශය වය පවත වාර්තා කර තිබුණි. සමථ පකොන්පේසි අුමව අපප්ක්ිතත 

සංයුතිපයන් හා ප්රමිතිපයන් යුක්ත පපොපහොර නැවත සැපයිය යු ස බවටත් පකොන්පේසි ඇ සළත් කරමින් 

උක්ත නඩු පනක සමථ වී තේලා අස්කර පගන තිබුණි. එපහත් පම් නක්වා අපප්ක්ිතත ප්රමිතිපයන් යුත් 

පපොපහොර පතොගයක් ලබා පගන පනොතිබුණි. එපමන්ම සමථ පකොන්පේසි ප්රකාරව ණයවර යපිපේ හා 

කාර්යසාධන බැදුම්කරපේ කාලය දීර්ඝ කර එය වලංගුව තබා ගතයු ස වුවත් 2022 මාර් ස 12  රන ණයවර 

යපිය හා 2022 මාර් ස 24  රන කාර්යසාධන බැඳුම්කරය කේ ත්කත් වී ඇත. එම නිසා නැවතත් අනාළ 

සමාගම විසින් ප්රමිතිගත පපොපහොර ලබා පනොදීම  සළ ඒ සඳහා පගවූ මුනේ අය කර ගැනීපම් හැකියාව 

අහිමිවපගොස් ඇත. පම් පහේ සපවන් පපොපහොර සඳහා පගවන ලන මුළු මුනලම රජයට සිදු වූ පාඩුවක් බවට 

පත්ව තිපේ.  

 

අනාළ සුරක්ෂණයන් කේ ත්කත් වීමට පපර මුනේ කර ගැනීම පහෝ සුරක්ෂණයන්පේ කාලය දීර්ඝ කර 

ගැනීමට කටයු ස පනොකිරීම හා අත්තිකාරම් පගවීපම් දී කිසිදු සුරක්ෂණයකින් පතොරව අරමුනේ නිනහස් 

කිරීම පහේ සපවන් රජයට සිදුවූ පාඩුව පමම ගුමපනුමවට සම්බන්ධ වගකිව යුත්තන්ට එපරහිව නඩු පවරා 

අය කර ගැනීමටත්,  ිනවිසුපම් පකොන්පේසි හා 1999 අංක 35 නරන ශය වාක ආරක්ෂක පනත අුමව ශ්රී 

ලංකාවට ආනයනය කළ පනොහැකි,  ජීවාණුහරණය පනොකළ, මර්ධනය කිරීමට නිර්පේශිත කෘිත රසායන 

වර්ගයක් පනොමැති, ලංකාපද ආර්ථික වටිනාකමක් ඇති පබෝග වලට මෘදු ්කණුවීම, අංගමාරය වැනි පරෝග 

ඇතිකරන අර්වීනියා (Erwinia) හා බැසිලස් (Bacillus) නමැති විනාශය වකාරී බැක්ටීදියා සහිත පපොපහොර 

පතොගයක්රට  සළට ඇ සළු කිරීමට උත්සහ කිරීම, 2020/2021 මහකන්නපේදී වී වගාවට අවශය ව පපොපහොර 

ිනවිසුම් ප්රකාරව ලබා පනොදී පාඩුවක් සිදු කිරීම, පනොසැපයූ පපොපහොර පතොගයක් පවුමපවන් ඇමදිකාුම 

ප ොලර් මියයන 6.9 කට සමාන ශ්රී ලංකා  රු.1,382,720,494 ක මුනලක් ලබා ගැනීම හා සමතය ප්රකාරව 

කටයු ස පනොකිරීම සම්බන්ධපයන් සැපයුම්කරුට එපරහිව නනතිකව ක්රියාමාර්ග පගන වන් රයක් ලබා 

ගැනීමටත්, ශ්රී ලංකාපද නීතිරීති ප්රකාරව හා ිනවිසුම්වලට අුමූලලව ක්රියා පනොකළ උක්ත සැපයුම්කාර 

සමාගම ශ්රී ලංකාව  සළ අසාදු පේඛනගත කිරීමටත් නිර්පේශය ව පකපර්. 
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2. වාර්තාපේ  සුබිෙ 
 

පසෞභාගපේ නැක්ම ප්රතිපත්ති ප්රකාශය වය රාජ ප්රතිපත්තිය පලස ක්රියාත්මක කිරීමත් සමග 2021 මැයි 04 

වන  රන සිට රජය විසින් රසායනික පපොපහොර ආනයනය තහනම් කර කාබනික පපොපහොර භාවිතා කිරීමට 

සැලසුම් කළ අතර 2021/2022 මහ කන්නපේ පහක්ටයාර් 500,000 කට අවශය ව කාබනික පපොපහොර 

පම.පටො.96,000 ක් පමට්රික්පටොන් 1 ක් ඇ.ප ො. 446 ක මිලකට චීනපේ කින් ාඕ සීවින් බපයෝපටක් සමූහ 

සමාගපමන් ආනයනය සඳහා සැළසුම් ක්රියාත්මක කරන ලදී. උක්ත පපොපහොර වයන් පළමු පතොගය 1999 

අංක 35 නරන ශය වාක ආරක්ෂණ පනතට අුමව ජීවාණුහරණය පනොකළ අර්වීනියා (Erwinia) හා බැසිලස ්

(Bacillus) නැමැති අහිතකර බැක්ටීදියා සහිත වීම පහේ සපවන් රට  සළට ගැනීමට අවසර පනොලන අතර 

පපොපහොර පතොගපයන් සියයට 75 කට අනාළ මුනල වන ඇ. ප ො. මියයන 6.9 ක් අත්තිකාරමක් පලස 

පගවීමටත් පපොපහොර පතොග නිසි ප්රමිතිපයන් යුක්තව නැවත ලබා දීමටත් පනපාර්ශය වවය එකඟවී තිබුණි.  

වර්තමානය වන විට වී පගොවීන් විශය වාල ප්රමාණයක් පපොපහොර පනොලැීමම මත වී වගාපවන් තවත්ව යාමත්, 

ශ්රී ලංකාව උග්ර ආහාර හිඟයක් ඇති විපම් අවධානමක සිටීමත්, නැවත පපොපහොර පතොග ලබා දීපම් පනනම 

මත උක්ත පගවීම සිදු කළන එවැනි කිසිඳු පපොපහොර පතොගයක් පමම වාර්තා පද  රන නක්වා ලංකාවට සපයා 

පනොතිීමමත් පනනම් කර ගනිමින් කින් ාඕ සීවින් බපයෝපටක් සමූහ සමාගම සමඟ සිදු කළ ගුමපනුමව 

සම්බන්ධපයන් පමම විපශය වේෂ විගණන වාර්තාව සකසන ලදී. 

3. විගණන ක්රෙපේනය 

3.1  ප ොත් ත්, පල්ඛන  ා වාර්තා  රීක් ටෂා කිරීෙ. 
  

(අ)  කාබනික පපොපහොර ප්රසම්පානනයට අනාළ අමාත ම්ඩ ල සංපේශය ව හා අමාත ම්ඩ ල තීරණ 

(ආ) 2021 මැයි 06  රන ප්රසිේධ කරන ලන අංක 2226/48 සහ 2021 ජූය 31  රන ප්රසිේධ කරන ලන අංක 

නරන 2238/45 නරන ආනයන හා අපනයන (පාලන) පරගුලාසි නමැති අති විපශය වේෂ ගැසට් පත්ර 

(ඇ) 2021 ජූනි 08  රනැති අංක අමප/21/0964/323/030 නරන අමාත ම්ඩ ල තීරණය මඟින් පත්කරන 

ලන පටන් ර් ම්ඩ ල හා තාක්ෂණික ඇගයීම් කමිටු වාර්තා 

(ඈ) ප්රසම්පානන යයවිය ඇ සළත් කෘිතකාර්ම අමාතෘංශය වපේ අංක SMFI/3/D/01/03 හා 

SMFI/2/D/9/5/INOF නරන යපිපගොුම  

(ත)  ප්රසම්පානනයට අනාළව ූරර්ව සුදුසුකම් පේඛන හා ලංසු පේඛන ඇ සළත් යපිපගොුම  
 

(ඊ)  සැපයුම්කරු සමඟ ඇති වූ ගුමපනුමවලට අනාළ යපිපේඛන ඇ සළත් සීමාසහිත ලංකා පපොපහොර 

සමාගපම් අංක CFC/LEG/ORG/FI/01-2 සහ CFFC/LEG/ORG/FI/01-1 නරන යපිපගොුම හා 

සීමාසහිත පකොළඹ පකොමර්ෂේ පපොපහොර සමාගපම් අංක 49 සහ 50 නරන යපිපගොුම 

(උ)  ගුමපනුමවට අනාළව වදින් වර පවත්වුම ලැබූ විපශය වේෂ කමිටු රැස්වීම් වාර්තා 
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3.2 සම්පමුඛ සමාකච්ඡා 
 පහත පාර්ශය වව සමඟ සම්මුඛ සාකච්ඡා පවත්වන ලදී. 

 

(අ) ලංකා පපොපහොර සමාගපම් සභාපති ඇ සළු විෂයට සම්බන්ධ නිලධාරීන්  

(ආ)  පකොමර්ෂේ පපපහොර සමාගපම් විෂයට සම්බන්ධ නිලධාරීන් 

(ඇ) ශ්රී ලංකා ප්රමිති ආයතනය 

(ඈ)  කෘිතකර්ම අමාතාංශය වය 

(ත)   ජාතික පපොපහොර පේකම් කාර්යාලය 

  

4. විෂය  ථය 

රසායනික පපොපහොර ආනයනය තහනම් කළ පසු එයට ආපේශය වකයක් පලස පයොනාගැනීමට චීනපයන් 

ආනයනය කරන ලන බව ප්රකාශිත කාබනික පපොපහොර නැවට 2022 වර්ෂපේදී භා්ඩ ාගාරපයන් පගවා, 

කාබනික පපොපහොර නිෂ්පානන ප්රවර්ධන හා සැපයුම් නියාමන සහ වී හා ධාන, කාබනික ආහාර, 

එළවලු,පළ සරු,මිදිස්, ළූණු හා අර්තාපේ වගා ප්රවර්ධනය , ීමජ නිෂ්පානන හා උසස් තාක්ෂණ කෘිතකර්ම 

රාජ අමාතාංශය වය විසින් ිනණුම් ගතකර ඇති රු.මි.1,382 ක පශය වේෂය සහ එයට අනාළ අමාත ම්ඩ ල 

තීරණ, පටන් ර් ම්ඩ ල තීරණ, තාක්ෂණික ඇගයීම් කමිටු වාර්තා සහ එයට අනාළ පකොළඹ වාණිජ 

අධිකරණය විසින් සිදුකර ඇති නීතිමය කටයු ස පමම පරීක්ෂණපේ විෂය පථයපද. 
 

5. විෂය  ථය සීොවී්ප 

පමම ගණුපනුමව සම්බන්ධ විගණනපේදී  පහත සඳහන් සීමාවන්ට යටත් වීමට සිදු විය. 

5.1 පකොළඹ වරාය නක්වා රැපගන එන ලන බව සඳහන් විෂයගත පපොපහොර පමට්රික්පටොන් 20,550 ක 

පතොගපේ වටිනාකමින් සියයට 75 ක් අනාළ පපොපහොර සැපයුම්කාර සමාගමට පගවා ඇතත් 

පනෞකාව  සළ එවැනි පපොපහොර පතොගයක් පැවති බවට පභෞතිකව පරීක්ෂාකර තහවුරු කරපගන 

පනොතිබුණි. එවැනි සාක්ිතයක් ලබා ගැනීපම් හැකියාවක් නැන් පනොපවතී. 

5.2 ලංකා පපොපහොර සමාගම ස ස පමම ගුමපනුමවට අනාළ පහත සඳහන් යපිපගොුම  අේලස් හා දූෂණ 

විමර්ශය වන පකොමිෂන් සභාව පවත භාරදී තිබුණු පහයින් එම යපිපගොුම වල ඡායා පිටපත් ඇසුපරන් 

පරීක්ෂණ සිදු කිරීමට සිදු වීම. 

         (අ)  අංක CFC/LEG/ORG/FI/01-2 නරන යපිපගොුමව 

         (ආ) අංක CFFC/LEG/ORG/FI/01-1 නරන යපිපගොුමව 
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6. සම්පබ ධිත ආයතන     

 ආයතනය   කාර්යභාරය 

6.1 කෘිතකර්ම  අමාතාංශය වය - කාබනික පපොපහොර ආනයනයට අනාළ 

කැබිනට් සංපේශය ව සකස් කිරීම. 
 

6.2 කාබනික පපොපහොර නිෂ්පානන ප්රවර්ධන හා සැපයුම් 

නියාමන සහ වී හා ධාන, කාබනික ආහාර, 

එළවලු,පළ සරු,මිදිස්, ළූණු හා අර්තාපේ වගා 

ප්රවර්ධනය , ීමජ නිෂ්පානන හා උසස් තාක්ෂණ 

කෘිතකර්ම රාජ අමාතාංශය වය (මි  ෙතු පෙෙ 

වාර්තාව තුළ “කෘෂිකර්ෙ රාජය අොතයාාං ය” පලසම 

 ඳු වනු ඇත) 

 

- කාබනික පපොපහොර ආනයනයට අනාළ 

ප්රසම්පානන කටයු ස සිදු කිරීම හා පපොපහොර 

ආනයනයට සම්බන්ධ කටයු ස අධීක්ෂණය 

කිරීම. 

6.3 ජාතික පපොපහොර පේකම් කාර්යාලය - පපොපහොර සාම්පේ හා පතොග ආනයනයට 

අවශය ව අවසර පත්ර ලබා ගැනීම සඳහා 

නිර්පේශය ව නි්කත් කිරීම. 

6.4 ජාතික ශය වාක නිපරෝධායන පසේවාව - ආනයනික පපොපහොර සාම්පේ පරීක්ෂා කිරීම 

හා ශය වාක නිපරෝධායන සහතික නි්කත් කිරීම.  

6.5 ශ්රී ලංකා ප්රමිති ආයතනය - ආනයනික පපොපහොර සාම්පේහි පභෞතික, 

රසායනික, නජව හා බැර පලෝහ ඇත්නැයි 

විශය ව්පේෂනය කිරීම. 

 

6.6 ශ්රී ලංකා පරමාණු බලශය වක්ති අධිකාදිය 

 

 

- ආනයනික පපොපහොර සාම්පේහි අකාබනික 

පපොපහොර මිශ්රව ඇත්න යන්න හා විකිරණීලී 

ද්රව ඇත්නැයි යන්න පරීක්ෂා කිරීම. 

6.7 ආනයන හා අපනයන පාලන පනපාර්තපම්න් සව - ආනයනික බලපත්ර නි්කත් කිරීම සඳහා 

ආනයන සංපක්තාංක     (HS Code) හඳුනා 

ගැනීම. 

6.8 සීමා සහිත ලංකා පපොපහොර සමාගම  - කාබනික පපොපහොර පමට්රික්පටොන් 57,600 

ක්ආනයනය කිරීම සම්බන්ධ පසු ප්රසම්පානන 

කටයු ස 

6.9 සීමා සහිත පකොමර්ෂේ පපොපහොර සමාගම - කාබනික පපොපහොර පමට්රික්පටොන් 38,400 
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ක්ආනයනය කිරීම සම්බන්ධ පසු ප්රසම්පානන 

කටයු ස 

6.10 කින් ාඕ සීවින් බපයෝපටක් සමූහ සමාගම (මි  ෙතු 

පෙෙ වාර්තාව තුළ “සමැ යු්පකරු” පලසම  ඳු වනු 

ඇත) 

- කාබනික පපොපහොර සැපයීම. 

6.11 මහජන බැං්කව - ගුමපනුමවට අනාළ ණයවර යපි විවෘත කිරීම. 
 

7. විගණන උ ොන 
 

7.1 2006 රජපේ  ප්රසම්පානන මාර්පගෝපපේශය ව සංග්රහය 

7.2 අංක අමප/21/0746/30/01 නරන අමාත ම්ඩ ල තීරණය  

7.3 අංක අමප/21/0964/323/030 නරන අමාත ම්ඩ ල තීරණය 

7.4 අංක අමප/21/1453/323/030-IV නරන අමාත ම්ඩ ල තීරණය 

7.5 අංක අමප21/2161/323/030-IX නරන අමාත ම්ඩ ල තීරණය 

7.6 SLS 1704:2021 නරන ප්රමිතිය 

7.7 1999 අංක 35 නරන ශය වාක ආරක්ෂක පනත 

7.8 ණයවර යපි 

7.9  පකොළඹ වාණිජ මහාධිකරණපේ 2022 ජනවාදි 03  රනැති තීන්දුව 

7.10 2021 අපගෝස් ස 12  රනැති අංක SMPI/03/D/01/09 නරන කෘිතකර්ම රාජ අමාතාංශය ව 

පේකම්පේ “කාබනික පපොපහොර ආනයනය සඳහා වන විධිවිධාන” නමැති ච්රපේඛය 

8. කාබනික ප ොප ොර ආනයනය කිරීප්ප ක්රියාවයය  
 

(01)  රසායනික පපොපහොර සඳහා විශය වාල විපේශය ව විනිමය ප්රමාණයක් වැය කිරීමට සිදුවීම වලක්වා ගනිමින් 

කාබනික පපොපහොර භාවිතය ප්රචයත කිරීම සඳහා රසායනික පපොපහොර ආනයනය තහනම් කිරීපම් 

අවශය වතාවය ඇ සළත්ව ජනාධිපතිවරයා විසින් 2021 අපප්රේේ 27  රන ත රදිපත් කරන ලන අමාත 

ම්ඩ ල සංපේශය වයට 2021 මැයි 04  රනැති අංක අමප/21/0746/301/013 නරන අමාත ම්ඩ ල 

තීරණය මිනන් අුමමැතිය ලබාදී තිබුණි. (ඇමුණුම 01) 
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(02)  උක්ත අමාත ම්ඩ ල තීරණය අුමව මුනේ අමාතවරයා විසින් 2021 මැයි 06  රනැති අංක 

2226/48 නරන අති විපශය වේෂ ගැසට් පත්රය මිනන් ආනයනික සංපක්තාංක (HS Code) 3105.20.00 

යටපත් වර්ගීකරණය කර ඇති නයිට්රජන්, පපොස්පරස් සහ පපොටෑසියම් යන මූලද්රව  සන අ ංගු 

ඛනිජමය පහෝ රසායනික පපොපහොර ආනයනය තහනම් කර තිබුණි. (ඇමුණුම 02) 

 

(03)  2021/2022  මහ කන්නපේ වී වගාව සිදු කරන පහක්ටයාර් 500,000 කට අවශය ව කාබනික 

පපොපහොර ආනයනය කිරීම සඳහා වූ ජාතන්තර තරඟකාරී ලංසු කැඳවීම සඳහා ූරර්ව සුදුසුකම් 

පරීක්ෂා කිරීම පවුමපවන් ූරර්ව ලංසු කැඳවීපම් ්රමය අුමගමනය කරමින් ලංසුකරුපව්ක පතෝරා 

ගැනීම හා ප්රසම්පානන ක්රියාවයය ක්රියාත්මක කිරීම සඳහා වන විපශය වේිතත ප්රසම්පානන කමිටුව හා 

තාක්ෂණික ඇගයීම් කමිටුව සඳහා නම්කරන  ලන සාමාිකකයින් පත්කිරීම සඳහා අමාත ම්ඩ ල 

අුමමැතිය ලබාගැනීම පිණිස කෘිතකර්ම අමාතවරයා විසින් 2021 මැයි 31  රනැති අංක 

Fe/43/2021 නරන අමාත ම්ඩ ල සංපේශය වය ත රදිපත් කර තිබුණු අතර, කාබනික පපොපහොර 

ආනයනය කිරීපම්දී ඒවා සමඟ ආ්රමණික ශය වාකයන්හි ීමජ රට  සළට ඇ සළුවීම වැලැක්වීම සඳහා 

නැඩි ක්රියාමාර්ග හඳුන්වා රය යු ස බවට බලශය වක්ති ආමතවරයා විසින් අමාත ම්ඩ ලය පවත සිදු 

කරන ලන අනහස් නැක්වීම පිළිබඳව පයෝග පියවර ගන්නා පලස කෘෂීකර්ම රාජ අමාතාංශය වපේ 

පේකම් පවත නියමකරමින් උක්ත සංපේශය වය සඳහා අංක අමප/21/0964/323/030 නරන 2021 ජුනි 

08  රනැති අමාත ම්ඩ ල තීරණය මඟින් අුමමැතිය ලබා දී තිබුණි. ඒ අුමව පත් කළ කමිටු 

පනපකහි සාමාිකකයින් පිළිබඳ විස්තර පහත නැක්පද. (ඇමුණුම 03) 

 විප ේෂිත ප්රසම්ප ානන කමිටුව 

(i) එම්.පී.යූ.ඩී.පක්.මායා පතිරණ මහතා   - සභාපති (පේකම්, කම්කරු අමාතාංශය වය) 

(ii) එම්.ීම.ආර්.පුෂ්ප්කමාර මහතා  
(2021.06.09 නක්වා පමණි)           

- සාමාිකක(පේකම්,කෘිතකර්ම අමාතාංශය වය) 

(iii) අුමර  රසානායක මහතා                     - සාමාිකක(පේකම්,වාදිමාර්ග අමාතාංශය වය) 

(iv) එම්. එන් රණසිංහ මහතා                  -  සාමාිකක(පේකම්, කාබනික හා ස්වභාවික 
පපොපහොර නිෂ්පානන, සැපයුම් හා නියාමන 
රාජ අමාතාංශය වය) 

(v) පසෝමරත්න විනාණපතිරණ මහතා      - සාමාිකක (පේකම්,වනජීවි හා වන සංරක්ෂණ 
අමාතාංශය වය) 

(vi) උ රත් ජයසිංහ මහතා (2021.06.10  රන 
සිට) 
 
 
 
 

- සාමාිකක (පේකම්, කෘිතකර්ම අමාතාංශය වය) 
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තාක් ටෂණික ඇගයී්ප කමිටුව 

 

(i) මහාචාර්ය පී.අයි. යාපා මහතා, කථිකාචාර්ය සබරගමුව විශය ව්වවිනාල 
 

- සභාපති 

(ii) මහාචාර්ය උ රත් ජයසිංහ මහතා, උප්කලපති, ශ්රි ලංකා වයඹ 
විශය ව්වවිනාලය (2021.06.04  රන නක්වා පමණි) 

- සමාිකක 

 
(iii) ආචාර්ය අජන්ත න සිේවා මහතා, අධක්ෂ ජනරාේ, භා්ඩ ාගාර 

පමපහයුම් පනපාර්තපම්න් සව 

- සාමාිකක 

 

(iv) ආචාර්ය යසන්තා මාපටුන පමය, වාපෘති අධක්ෂ,්ක ා පදිමාණ 

කෘිත වාපාර සහභාගීත්ව වැ සටහන 

- සාමාිකක 

 

(v) ප්රියංගා  රසානායක මිය, අංශය ව ප්රධානී පාංශු හා ශය වාක පපෝෂණ අංශය වය, 

තිරසාර කෘිතකර්ම හා පර්පේෂණ මධස්ථානය           

- සාමාිකක 

(vi) එස්.එේ.ජී.බන්දුසිදි මහතා, මූල කළමනාකරණ විපශය වේෂ,, පේශය වගුණ 

සුහුරු වාදි කෘිතකර්ම වාපෘතිය (2021.06.10  රන සිට) 

- සාමාිකක 

 

(04)  තාක්ෂණික ඇගයීම් කමිටුව හා ප්රසම්පානන කමිටුව 2021 ජුනි 04 හා 2021 ජුනි 07 යන  රනයන්හිදී 

රැස්වී ූරර්ව සුදුසුකම් පේඛන ඇගයීම සම්බන්ධපයන් සාකච්ඡා පකොට තිබුණි. 

(05)  තාක්ෂණික ඇගයීම් කමිටුව 2021 ජුනි 14  රන රැස්වී ස්කන්ධපයන් සියයට 20 ක නයිට්රජන් අ ංගු 

සම්ූරර්ණපයන් ජලපේ  රයවන කැටති පපොපහොරක් ආනයනය කළ යු ස බවට නිර්පේශය ව කර ඇති 

අතර කෘිතකර්ම අමාතාංශය වය 2021 ජුනි 19 වන  රන මාධ නිපදනනයක් නි්කත් කරමින් 

www.agrimin.gov.lk  නරන නිල පවේ අ විය හරහා ූරර්ව සුදුසුකම් පරීක්ෂණ පේඛන උඩුගත කර 

තිබුණි. 

(06)  ූරර්ව සුදුසුකම් පරීක්ෂණ අයදුම්පත් නි්කත් කළ පසු 2021 ජුනි 23 වන  රන සැපයුම්කරුවන් හා 

එක්ව රැස්වීමක් පවත්වමින් නයිට්රජන් ප්රතිශය වතය සියයට 20 තක්මවූ පපොපහොර සැපයීම පලෝක 

පවළඳපපොළ  සළ තතා අඩු මට්ටමක පවතින බැවින් ආනයනය කිරීමට ලංසු කැඳවීම් කරන 

පපොපහොර  සළ අ ංගු විය යු ස නයිට්රජන් ප්රතිශය වතය සියයට 10 නක්වා අඩු කිරීමට තාක්ෂණික ඇගයීම් 

කමිටුව තීරණය කර ඇති අතර රසායනික හා විකිරණීලී ද්රව විනාශය ව වීම සම්බන්ධපයන් සිදු 

කරුම ලබන පරීක්ෂණයන් හා ඒවාට ගත වන කාලය පිළිබඳව ශ්රී ලංකා පරමාණු බලශය වක්ති 

අධිකාදිය මඟින් තහවුරු කර ගන්නා පලසට නිර්පේශය ව කරමින් ප්රසම්පානන කමිටුව උක්ත තීරණය 

හා එකඟ වී තිබුණි. ඊට අනාළව සංපශය වෝධිත ූරර්ව සුදුසුකම් පරීක්ෂණ පේඛන 2021 ජුනි 30  රන 

කෘිතකර්ම අමාතාංශය ව පවේ අ විපේ උඩුගත කර තිබුණි. 
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(07)  ූරර්ව සුදුසුකම් පරීක්ෂණ අයදුම්පත් භාරගැනීම 2021 ජූය 05 වන  රන අවසන් කර ඇති අතර 

අයදුම්පත් 22 ක් ලැීම තිබුණි. ලන අයදුම්පත් 22 න් අයදුම්පත් භාරදීපම් යපිය, වාපාර යයාප රං  

සහතිකය සහ තවදුරටත් ඇගයීම් කිරීමට නක්වන ප්රතිචාරය යන නිර්ණායක 03 සලකා බැීපමන් 

පසු සියයට 10 ක් නයිට්රජන් අ ංගු කැටති පපොපහොර සැපයීම සඳහා සැපයුම් කරුවන් 07 

පනපනපන්ක, පපොටෑසියම් ක්පලෝරයිට් (KCI) සැපයීම සඳහා 03 පනපන්ක සහ පපොපහොර වර්ගය 

නිශය ව් තව නක්වා පනොමැති 01 අය්ක පලස 11 පනපන්ක පතෝරා පගන තිබුණි. 

(08)  මූයක සුදුසුකම් සම්ූරර්ණ කරන ලන ලංසුකරුවන් 11 පනපන්ක ITA 12, 12.1 සහ 13 හි ඇ සළත් 

තාක්ෂණික පිළිවිතරයන්ට අුමව සුදුසුකම් පරීක්ෂා කිරීම  සළින් ලංසු කැඳවීම සඳහා පහත සඳහන් 

සැපයුම්කරුවන් 5 පනපන්ක පතෝරාපගන තිබුණු අතර එහි වූ සැපයුම්කරුවන් අතදින් 04 පනපන්ක 

සියයට 10 ක නයිට්රජන් අ ංගු කැටති පපොපහොර සැපයීම සඳහාත් 01 අපය්ක පපොටෑසියම් 

ක්පලෝරයිට් (KCI) සැපයීම සඳහාත් ූරර්ව ලංසු පේඛන ත රදිපත් කර තිබුණි. 

(i) M/s Valency International Pte.Ltd. සිංගප්ූරරු සමාගම 

(ii) M/s Agriculture Resources and Investments Pvt. Ltd. සිංගප්ූරරු සමාගම  

(iii) Fertinangro Bioteach International ස්පාංඤ්ඤ සමාගම 

(iv) M/s Yantai Jiate Bio Tech Company., Ltd. චීන සමාගම 

(v) M/s Qingdao Seawin Biotech Group Company Co.Ltd. චීන සමාගම 

(09)  2021 ජුය 09 වන  රන ලංසු කැඳවීම සඳහා පතෝරාගත් සැපයුම්කරුවන් 05 පනනා අ සදින් ඇතැම් 

සැපයුම්කරුවන් ත රදිපත්කර ඇති පපොපහොර වර්ග සියයට 100 ජලපේ  රය පනොවන බවට පපනී යන 

බැවින් එම සැපයුම්කරුවන් පතෝරාගැනීම සාධාරණීකරණය කිරීමට අවශය ව සාක්ිත ත රදිපත් කරන 

පලස 2021 ජුය 09  රන ප්රසම්පානන කමිටුව විසින් තාක්ෂණික ඇගයීම් කමිටුව පවත නැුමම් දී 

තිබුණි. 

(10)  තාක්ෂණික ඇගයීම් කමිටුව මඟින් පතෝරාපගන ඇති ලංසුකරුවන් 05 පනනා පවත ලංසු පේඛන 

ත රදිපත් කිරීමට 2021 ජූය 11  රනැති ප්රසම්පානන කමිටු නිර්පේශය වය ලබා දී ඇති අතර 

සැපයුම්කරුවන් විසින් ත රදිපත්කර ඇති පපොපහොර කෘිතකර්ම පනපර්තපම්න් සපද නිර්පේශය ව යටපත් 

මීට පපර වී වගාව සඳහා භාවිතා කර පනොමැති බැවින් ිනවිසුම් ගත වීමට පපර අනාළ පපොපහොරවල 

ඵලනායීතාවය මැන බැීම සඳහා අත්හනා බැීම් මාලාවක් සිදු කළ යු ස බව හා ශය වාක නිපරෝධායන 

පසේවපේ අුමමැතියත් ශය වාක ස්වස්ථතා සහතිකය (Phytosanitary Certificate) ලබා ගත යු ස බවට 

එම වාර්තාවට ඇ සළත් කර තිබුණි.  
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(11) ූරර්ව සුදුසකම් පරීක්ෂාපවන් සමත් බවත් ලංසු පේඛන ලබා ගන්නා පලසත් 2021 ජූය 14  රන 

පතෝරාගත් සැපයුම්කරුවන් 05 පනනා පවත නන්වා යවා තිබුණි. 

(12) ූරර්ව සුදුසුකම්ලත් සැපයුම්කරුවන් හා තාක්ෂණික ඇගයීම් කමිටු සාමාිකකයන් අතර 2021 ජූය 19 

වන  රන ූරර්ව ලංසු රැස්වීමක් පවත්වා ඇති අතර එහිදී ඇතිකරගත් එකඟතාවයන්ට අුමව ලංසු 

පේඛනවල සංපශය වෝධන කිහිපයක් කිරීම සඳහා 2021 ජූය 20 වන  රන ප්රසම්පානන කමිටුව විසින් 

අුමමැතිය ලබා දී තිබුණි. 

(13) නයිට්රජන් කැටති පපොපහොර සැපයීම සඳහා ූරර්ව සුදුසුකම්ලත් 04 පනනා අතදින් ලංසුකරුවන් 

පනපනපන්ක පමණක් ලංසු පේඛන ත රදිපත් කර ඇති අතර පපොටෑසියම් ක්පලෝරයිට් (KCI) සැපයීම 

සඳහා එකම ූරර්ව සුදුසුකම්ලත් සැපයුම්කරුවා වන M/S Agricultural Resources and 

Investments Pte. Ltd  සිංගප්ූරරු සමාගම විසින් ලංසු ත රදිපත් කර තිබුණි. 

(14)  තාක්ෂණික ඇගයීම් කමිටුව විසින් පපොටෑසියම් ක්පලෝරයිට් ආනයනය සඳහා එකම ූරර්ව 

සුදුසුකම්ලත් සැපයුම්කරුවා වන M/S Agricultural Resources and Investments Pte. Ltd  යන 

සිංගප්ූරරු සමාගම පතෝරාපගන ඇති අතර සියයට 10 ක නයිට්රජන් අ ංගු පපොපහොර ආනයනය 

සඳහා ලංසු ත රදිපත් කර තිබුණු M/S Qingdao Seawin Bio Tech Group Co.Ltd යන චීන 

සමාගම සහ M/S Valency International Pte.Ltd යන සිංගප්ූරරු සමාගම්වල ලංසු පේඛන 

ඇගයීමට ලක් කර තිබුණි.  

(15) අංක 13 නරන තාක්ෂණික ඇගයීම් කමිටු වාර්තාවට අුමව සියයට 10 ක නයිට්රජන් අ ංගු කැටති 

පපොපහොර සැපයීම සඳහා උක්ත සමාගම් පනකම සුදුසුකම් ලබා පගන ඇති නමුත් M/S Valency 

International Pte.Ltd යන සිංගප්ූරරු සමාගම විසින් සැපයුම් කරුම ලබන ප රමාණය, කාල රාමුව 

හා සපයන ආකාරය යන පතොර සරු නිශය ව් තව සපයා පනොමැති අතර එම පතොර සරු නිශය ව් තව 

යඛිතව ලබාදීමට ලබාදුන් අවස්ථාපදදී, අවශය වතාවයට අුමූලල  පතොර සරු ලබා පනොදුන් බව 

සඳහන් කරමින්  අංක 08 නරන ප්රසම්පානන කමිටු රැස්වීම් වාර්තාව මඟින් සියයට 10 ක නයිට්රජන් 

අ ංගු කැටති පපොපහොර ආනයනය කිරීම සඳහා කින් ාඕ සීවින් බපයෝපටක් සමූහ සමාගම 

(පපොපහොර සැපයුම්කරු) පතෝරා ගැනීම නිර්පේශය ව කර තිබුණි. 

(16) රසායනික පපොපහොර ආනයනය තහනම් කිරීම පහේ සපවන් තහනම් සංපක්තාංකයක් බවට පත්වූ HS 

Code 3105.20.00 සංපක්තාංකය නැවත ආනයන බලපත්ර සහිත සංපක්තාංක උපපේඛනය යටතට 

පගන ආනයනයට අවසර ලබා දීම සඳහා 2021 ජූය 31  රනැති අංක 2238/45 නරන අති විපශය වේෂ 

ගැසට් පත්රයක් මඟින් අංක 2226/48 ගැසට් පත්රය සංපශය වෝධනය කර තිබුණි. (ඇමුණුම 04) 
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(17)  අංක 13 හා 14 නරන තාක්ෂණික ඇගයීම් කමිටු වාර්තා සැලකිේලට ගනිමින් එහි සඳහන් 

නිර්පේශය වයන් හා පැහැ රය කිරීම් මත පනනම්ව 2021 අපගෝස් ස 01  රන නි්කත් කරන ලන අංක 08 

නරන ප්රසම්පානන කමිටු වාර්තාව මඟින් එහි සඳහන් ප්රමාණයන්පගන් අනාළ පපොපහොර ආනයනය සිදු 

කිරීමට ප්රසම්පානන කමිටුපද නිර්පේශය වය ලබා දී තිබුණි.  (ඇමුණුම 05) 

(18)  කෘිතකර්ම අමාතාංශය වපේ සාමාිකකයන්ට හා තාක්ෂණික ඇගයීම් කමිටුපද සාමාිකකයින්ට 

ආනයනික පපොපහොර වර්ගපේ සංඝටකයන් පිළිබඳව ප්රසම්පානන කමිටුව බලාපපොපරොත් ස වූ 

අන්නමින් නැුමමක් පනොතිබුණු බවත් එම නිසා සැපයුම්කරුවන් විසින් ලබාදුන් පතොර සරු මත තීරණ 

ගැනීමට සිදු වූ බවත් සඳහන් කරමින් ත රදිපේදී නැවත පමවැනි ආකාරපේ ප්රසම්පානනයක් සිදු කිරීම 

ුමසුදුසු බව 2021 අපගෝස් ස 01  රනැති අවසන් ප්රසම්පානන කමිටු නිර්පේශය වයට ඇ සළත්වී තිබුණි. 

(19)  උක්ත ප්රසම්පානන ක්රියාවයය සනහා සහාය වීම පිණිස කෘිතකර්ම රාජ අමාතාංශය වපේ පේකම් විසින් 

2021 අපගෝස් ස 23  රනැති යපියක් මිනන් කාබනික පපොපහොර විපශය වේෂ,ය්කපගන් සමන්විත 

ත්රිපුේගල කමිටුවක් පත් කර තිබුණි. 

 කමිටු සමාොජිකය  

(i)   ආචාර්ය පේ. ඩී. එම්. විපේවර්ධන මහතා, කාබනික පපොපහොර 

විපශය වේෂ, 

- සභාපති 

(ii)   එන්. පේ. පී. ගුණපසේකර මහතා, ප්රසම්පානන විපශය වේෂ,   - සාමාිකක 

(iii) එස්.එේ.ජී. බන්දුසිදි මහතා, මූල විපශය වේෂ, - සාමාිකක 
 

(20)  සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපතිවරයා විසින් රසායනාගාර පරීක්ෂණ සඳහා විෂයගත 

කාබනික පපොපහොර 500g ක නියැ රයක් සැපයුම්කාර සමාගපමන් ආනයනය කිරීමට අවසර තේලා 

ජාතික ශය වාක නිපරෝධායන පසේවය පවත  රන රහිත අයදුම්පත්රයක් ත රදිපත් කර තිබු අතර අංක 

NPQS/OF/2021/001 හා 2021 අපගෝස් ස 03  රනැති අවසර පත්රය මිනන් කාබනික පපොපහොර 500g 

ක් ආනයනය සඳහා අවසර ලබාදී තිබුණි. 

(21)  අමාත ම්ඩ ලය විසින් පත්කළ තාක්ෂණික ඇගයීම් කමිටුපද නිර්පේශය ව මත සියයට 10 ක 

නයිට්රජන් මුහුදු පැළෑටි කාබනික කැටති පපොපහොර පමට්රික්පටොන් 1 ක් ඇ.ප ො.446 බැිනන් 

පමට්රික්පටොන් 96,000 ක් කින් ාඕ සීවින් බපයෝපටක් සමූහ සමාගපමන් මිලදී ගැනීමට අමාත 

ම්ඩ ලය විසින් පත්කළ ප්රසම්පානන කමිටුව නිර්පේශය වකර ඇතිබව සඳහන් කරමින් උක්ත 

නිර්පේශිත පපොපහොර පතොගපයන් සියයට 60 ක් සීමා සහිත ලංකා පපොපහොර සමාගම මඟින් හා 

සියයට 40 ක් සීමාසහිත පකොමර්ෂේ පපොපහොර සමාගම මිනන් මිලදී ගැනීමට අමාත ම්ඩ ල 

අුමමැතිය ලබා ගැනීම පිණිස කෘිතකර්ම ඇමතිවරයා විසින් 2021 අපගෝස් ස 05 වන  රන අංක 
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FO/61/2021 නරන අමාත ම්ඩ ල සංපේශය වය ත රදිපත් කර තිබුණු අතර අංක 

අමප/21/1453/323/030-IV නරන අමාත ම්ඩ ල තීරණය මිනන් උක්ත අමාත ම්ඩ ල 

සංපේශය වය සඳහා 2021 අපගෝස් ස මස 18  රන අුමමැතිය ලබාදී තිබුණි. (ඇමුණුම 06) ඒ වන විට 

පනවන සාම්පලය පරීක්ෂා කර පනොතිබුණි. 

 (22)  අමාත ම්ඩ ල තීරණය පදි ර පතෝරාගත් සැපයුම්කරු පවත පකොන්ත්රාත් සව ප්රනානය කරන පලසත් 

ප්රසම්පානන මාර්පගෝපපේශය වපේ 8.7 අුමව ප්රසම්පානන කටයු ස සඳහා අවශය ව ප්රතිපානන පවන් කර 

ඇති බවට තහවුරු කර ගන්නා පලසත් ලංසු යයවිය අුමව පකොන්ත්රාත් ිනවිසුම් වලට එළපඹන 

පලසත් නන්වමින් කෘිතකර්ම රාජ අමාතාංශය වපේ පේකම් විසින් 2021 අපගෝස් ස 10  රන අංක 

SMFI/3/D/01/03 නරන යපිය මඟින් රජපේ පපොපහොර සමාගම් පනපකහි සභාපතිවරුන් පවත නැුමම් 

දී තිබුණි.  

(23) සැපයුම්කරු හා කෘිතකර්ම රාජ අමාතාංශය ව නිපයෝිකතයන් අතර 2021 අපගෝස් ස 01  රන පැවැති 

සාකච්ඡාවට අුමව  ලංසු  ප්රනානය, ිනවිසුම්ගත වීම  තීරණය කිරීම, නැදගත කිරීම, කාර්යසාධන 

බැඳුම්කරය, සාම්පේ ලබාදීම හා පැකට් කිරීමට අනාළ කරුණු ඇ සළත් පයෝජනාවයයක් 

සැපයුම්කාර සමාගම විසින් කෘිතකර්ම රාජ අමාතාංශය වපේ අතිපර්ක පේකම් (සංවර්ධන) පවත 

ත රදිපත් කර තිබුණි. 

(24)  සැපයුම්කරු විසින් ත රදිපත් කරන ලන උක්ත පයෝජනාවයය, පකොන්ත්රාත් කළමනාකරණයට 

අුමූලල බව කෘිතකර්ම රාජ අමාතාංශය වපේ අනහස බවත් පපොපහොර සමාගම් පනපකහි අනහස ්

පනොපමාව ත රදිපත් කරන පලසත්, අංක SMFI/3/D/01/03 හා 2021 අපගෝස ්ස 10  රනැති යපිය 

මිනන් කෘිතකර්ම රාජ අමාතාංශය වපයහි අතිපර්ක පේකම් (සංවර්ධන) විසින් රජපේ පපොපහොර 

සමාගම් පනපකහි සභාපතිවරුන් පවත නන්වා යවා තිබුණි. 

(25)  කින් ාඕ සීවින් බපයෝපටක් සමූහ සමාගම විසින් 2021 ජුනි 28  රන ත රදිපත් කර ඇති අංක 

SOMF/OFPR/2021/1 නරන ලංසු පත්රය අුමව සියයට 10 ක නයිට්රජන් අ ංගු මුහුදු පැළැටි 

කාබනික පපොපහොර පමට්රික්පටොන්  57,600  හා 38,400 බැිනන් මිලදී ගැනීම සඳහා එකඟතාවය ඵල 

කරමින්  රන හතක්  සළ කාර්යයසාධන ඇපකරය ලබා පනන පලස නැුමම් පනමින් සීමාසහිත ලංකා 

පපොපහොර සමාගපම් සභාපති හා සීමාසහිත පකොළ ඹ පකොමෂේ පපොපහොර සමාගපම් සභාපතිවරුන් 

විසින් 2021 අපගෝස් ස 11  රනැති පිළිපවයන් අංක 2021/MOA/CFC/ORG/N10/01 හා 

2021/MOA/CCF/ORG/N10/01 නරන යපි මිනන් සැපයුම්කාර සමාගම පවත නැුමම්දී තිබුණි. 

(ඇමුණුම 07) 

 



 15  
 

(26)  සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපති විසින් 2021 අපගෝස් ස 11  රනැති යපියක් මිනන් 

සැපයුම්කරු පවත විෂයගත කරුණට අනාළව භා්ඩ  සැපයීම සඳහා ලංසුව ප්රනානය කර තිබුණු 

අතර ලංසු ප්රනාන යපිය  සළ ලංසු යයවියවල සඳහන් ආකාරයටම අනාළ පපොපහොර සැපයිය යු ස බව 

අවධාරණය කර තිබුණි. 

(27)  කෘිතකර්ම රාජ අමාතාංශය වපේ පේකම් විසින් ජාතික පපොපහොර පේකම් කාර්යාලය ඇ සළු අනාළ 

අපන්කත් ආයතන පවත 2021 අපගෝස් ස 12 වන  රන “කාබනික පපොපහොර ආනයනය සඳහා වන 

විධිවිධාන” නමැති යපිය මඟින් ඒ සඳහා උපපනස් නි්කත් කර තිබුණි. (ඇමුණුම 08) 

(28)  සැපයුම්කරු විසින් 2021 අපගෝස් ස 14  රන එවන ලන E-Mail පණිවු යට ප්රතිචාරීව පයොමුගත  

පපොපහොර පතොගය නැදගත කිරීම, කාර්ය සාධන ඇපකරය ලබාදීම, සාම්පේ පරීක්ෂාව හා ඇසුරුම් 

කිරීමට අනාළව ආනයනයකරුපේ එකඟතාවයන් පිළිබඳව අංක SMFI/2/D/9/5/INFO  නරන 2021 

අපගෝස් ස 16  රනැති යපියක් මඟින් කෘිතකර්ම රාජ අමාතාංශය වපේ පේකම් විසින් සැපයුම්කරු 

පවත නන්වා තිබුණි. 

(29)  ලංසු ප්රනාන යපිය අුමව ඇමදිකාුම ප ොලර් 2, 697,408 ක අගයකට කාර්යසාධන ඇපකරයක් ලබා 

පනන පලස සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපතිවරයා විසින් 2021 අපගෝස් ස 18  රනැති 

යපියක් මඟින් සැපයුම්කරු පවත නන්වා ඇති අතර ිනවිසුපම් සඳහන් පදි ර ඇමදිකාුම ප ොලර්  

1,798,272 ක කාර්ය සාධන ඇපකරයක් ලබා දීමට කටයු ස කරන පලස සීමාසහිත පකොමෂේ 

පපොපහොර සමාගපම් සභාපතිවරයා විසින් 2021 අපගෝස් ස 17  රනැති යපියක් මඟින් සැපයුම්කරු 

පවත නන්වා තිබුණි. 

(30) 2021 අපගෝස් ස 19 වන  රන කෘිතකර්ම රාජ අමාතාශය වපේ පේකම් විසින් භා්ඩ ාගාර පේකම් 

පවත යපියක් නි්කත් කරමින් ආනයනික පපොපහොර සඳහා පගවීම් කිරීමට අවශය ව විපේශය ව මුනේ 

පවන්කර තබා ගන්නා පලසට නන්වා ඇත. 

(31)  භා්ඩ  නැදගත කිරීපම්දී පයොනාගත යු ස නැපද එකඟතාවය, රක්ෂණ ගාස් ස පගවීම, ප්රමාන ගාස් ස 

පගවීම සම්බන්ධපයන් ක්රියා කළ යු ස ආකාරය පමන්ම නැවට භා්ඩ  පැටවීමට පපර 

ආනයනයකරු වන සීමාසහිත ලංකා පපොපහොර සමාගම පවත නැුමම්  රය යු ස බව සඳහන් කරමින් 

2021 අපගෝස් ස 23  රන සීමාසහිත ලංකා පපොපහොර සමාගපම් වැ බලන ප්රසම්පානන හා ආනයන 

කළමනාකරු විසින් සැපයුම්කරු පවත නැුමම් දී තිබුණි. 
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(32)  සැපයුම්කරු විසින් 2021 අපගෝස් ස 23  රන චීන බැං්කපද පකොළඹ ශය වාඛාව මිනන් 2022 ජනවාදි 24 

 රපනන් කේ ත්කත් වන පිළිපවයන් ඇමදිකාුම ප ොලර් 2,697,408 ක් හා ඇමදිකාුම ප ොලර්       

1,798,272 ක අගයන් සහිත කාර්යසාධන ඇපකර සීමාසහිත ලංකා පපොපහොර සමාගම හා 

සීමාසහිත පකොළ ඹ පකොමර්ෂේ පපොපහොර සමාගම පවත ලබා දී තිබුණි. (ඇමුණුම 09) 

(33)  පළමු සාම්පලය පලස පගන්වූ 500g ක පපොපහොර ප්රමාණය 2021 අපගෝස් ස 24  රන කෘිතකර්ම 

පනපාර්තපම්න් සපද ගන්පනොරුව පිහිටි රසායනාගාරය පවත ත රදිපත් කර ලබාපගන තිබුණු 

කෘිතකර්ම අධක්ෂ ජනරාේපේ පරීක්ෂණ වාර්තාව අුමව නයිට්රජන් හා බැර පලෝහ පමණක් 

පරීක්ෂාකර තිබුණි. පපොපහොර සාම්පල ජීවාණුහරණය කර තිපේ න හානිකර ක්ෂුද්ර ජීවීන් සිටින්පන් න 

යන්න පරීක්ෂාවට ලක් කර පනොතිබුණි. (ඇමුණුම 10) 

 (34) SLS 1704:2021 ට අුමූලලව ජීවාණුහරණය කරන ලන පපොපහොර පමට්රික්පටොන් 57,600 ක් හා 

38,400 ක් (පමට්රික්පටොන් 1 ක් ඇමදිකාුම ප ොලර් 446 ක මිලකට) මිලදී ගැනීම සඳහා සීමාසහිත 

ලංකා පපොපහොර සමාගම හා සීමාසහිත පකොමෂේ පපොපහොර සමාගම විසින් සැපයුම්කරු සමඟ 

2021 අපගෝස් ස 26  රන පවන් පවන්ව ිනවිසුම් ඇතිකරපගන තිබුණි. 

(35)  සීමාසහිත පකොළඹ පකොමර්ෂේ සමාගපම් සභාපතිවරයාපේ 2021 අපගෝස් ස 26 වන  රන යපිපයන් 

ණයවර යපි විවෘත කිරීම සඳහා ඇපකර යපියක් මහජන බැං්කව පවත නි්කත් කරන පලසට 

භා්ඩ ාගාර පමපහයුම් පනපාර්තපම්න් සපවන් තේීමක් කරන පලසට කෘිතකර්ම රාජ 

අමාතාංශය වපේ පේකම්පගන් තේීම් කර තිබුණි. 

(36)  සීමාසහිත පකොමර්ෂේ පපොපහොර සමාගපම් සභාපතිවරයාපේ අත්සනින් යුක්තව 2021 අපගෝස් ස 

31  රනැති ණයවර යපිය විවෘත කිරීම සඳහා අයදුම්පතක් මහජන බැං්කව පවත ත රදිපත් කර තිබුණි.  

(37)  2021 සැප්තැම්බර් 01  රන කෘිතකර්ම රාජ අමාතාංශය වය විසින් යපියක් නි්කත් කරමින් රජපේ 

පපොපහොර සමාගම් පනක විසින් ත රදිපත් කර ඇති ණයවර යපි විවෘත කිරීම සඳහා වූ අයදුම්පත් 

පවුමපවන් අවශය ව පහසුකම් සපයා පනන පලසට මුනේ අමාතාංශය වපේ පේකම්පගන් තේීම් කර 

තිබුණි. 

(38)  භා්ඩ ාගාර පමපහයුම් පනපාර්තපම්න් සපද අධක්ෂ ජනරාේපේ එකඟතාවය මත කෘිතකර්ම රාජ 

අමාතාංශය වපේ පේකම් හා සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපතිවරයාපේ අත්සනින් 

යුක්තව 2021 සැප්තැම්බර් 03  රන ණයවර යපිය විවෘත කිරීම සඳහා අයදුම්පතක් ත රදිපත් කර 

තිබුණි. 
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(39) ආනයනික පපොපහොර පතොගය නැවට පටවන අවස්ථාපද නියැ ර ලබාපගන රසායනාගාර 

පරීක්ෂාවන් සිදුකර වාර්තාවන් ලබාදීම සඳහා ගැණුම්කාර සමාගම පවුමපවන් M/S TCIS නැමති 

සිංගප්ූරරු පරීක්ෂණ ආයතනය පත්කරන පලස සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපතිවරයා 

විසින් ශ්රී ලංකා ප්රමිති ආයතනපයන් තේීමක් කර තිබුණි. 

(40) ලංසු පේඛනපේ නියැ ර පරීක්ෂා කිරීම යන වගන්තිපේ 1.2 අුමව ශ්රී ලංකා ප්රමිති ආයතනය විසින් 

ස්වාධීන ආයතනයක් නම් කළ යු ස අතර 2021 සැප්තැම්බර් 02  රනැති යපියක් මඟින් උක්ත තේීම 

ප්රතික්පෂේප කර 2021 සමැප්තැ්පබර් 04  රනැති යපියක් මඟින් චීනපේ MS Shutter Global 

Inspection Lab Co. Ltd පත්කර තිබුණි. (ඇමුණුම 11) 

(41)  ආනයනයට අපප්ක්ිතත පපොපහොර සම්බන්ධපයන් රසායනාගාර පරීක්ෂණ සිදු කිරීම පිණිස 

පපොපහොර කිපලෝ ග්රෑම් 10 ක නියැ රයක් ආනයනය සඳහා අවසර තේලමින් 2021 අපගෝස් ස 02  රන 

සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපතිවරයා විසින් ජාතික ශය වාක නිපරෝධායන පසේවය පවත 

අයදුම්පත්රයක් ත රදිපත් කර තිබුණු අතර අංක NPQS/OF/2021/002 නරන අවසර පත්රය මිනන් 

කාබනික පපොපහොර කිපලෝ ග්රෑම් 10 ක් සැපයුම්කරු පවතින් ආනයන කිරීමට අවසර ලබාදී තිබුණි. 

(42) පනවන සාම්පලය පලස පගන්වූ පපොපහොර කිපලෝ ග්රෑම් 10 න් එක් සාම්පලයක් කෘිතකර්ම 

පනපාර්තපම්න් සපද ජාතික ශය වාක නිපරෝධායන පසේවය මිනන්, තවත් සාම්පලයක් කාර්මික තාක්ෂණ 

ආයතනය පවතින් හා තවත් සාම්පලයක් පමොරටුව ප්රපේශය වපේ Bureau Veritas Consumer 

Products Services Lanka (Pvt) Ltd. නම් පපෞේගයක රසායනාගාරයක් පවතින් පදික්ෂා 

කරවාපගන තිබුණු අතර පරීක්ෂණ ප්රතිඵල අුමව අනාළ පපොපහොර පතොග ජීවාණුහරණය කර 

පනොමැති බව රසායනාගාර වාර්තා  සපනහිම ඇ සළත්වී තිබුණු අතර ජාතික ශය වාක නිපරෝධායනය 

පසේවය පදික්ෂා කළ සාම්පලපයහි අර්වීනියා (Erwinia) හා බැසිලස ් (Bacillus) යන හානිකර 

බැක්ටීදියාවන් අ ංගු වන බවට වාර්තා වී තිබුණි. (ඇමුණුම 12) 

(43) රසායනාගාර පරීක්ෂණ අුමව ආනයනය කළ පපොපහොර නියැ ර  සළ ක්ෂුද්ර ජීවීන් අ ංගු බවත් 

පකොන්ත්රාත් ිනවිසුම හා SLS ප්රමිති අංක 1704:2021 අුමව  ූරර්ණ ජීවාණුහරණය කරන ලන 

පපොපහොර ලබාදීමට කටයු ස කරන පලසත් නැුමම් පනමින් සීමාසහිත ලංකා පපොපහොර සමාගපම් 

සභාපතිවරයා විසින් සැපයුම්කාර සමාගම පවත 2021 සැප්තැම්බර් 10  රනැති යපිය නි්කත් කර 

තිබුණි. 
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(44)  කෘිතකර්ම රාජ අමාතාංශය වපයන් එකඟතාවයක් ලබා ගන්නාපතක් ණයවර යපිය ක්රියාත්මක 

පනොකරන පලස සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපතිවරයාපේ උපපනස් පදි ර 2021 

සැප්තැම්බර් 07 වන  රන එහි මුනේ කළමනාකරු විසින් මහජන බැං්කව පවත උපපනස් ලබා දී 

තිබුණි. 

(45) ණයවර යපිය විවෘත කිරීම සඳහා සීමාසහිත ලංකා පපොපහොර සමාගම සියලු කටයු ස සිදු කර ඇතත් 

ආනයනික පපොපහොර පතොගය සඳහා ශය වාක නිපරෝධායන සහතිකය ලැපබනපතක් ණයවර යපිය 

විවෘත කිරීමට අවසර ලබා  රය පනොහැකි බැවින් උක්ත කරුණ පිළිබඳ අවධානය පයොමුකරන පලස 

2021 සැප්තැම්බර් 08  රනැති යපිය මිනන් සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපතිවරයා විසින් 

කෘිතකර්ම රාජ අමාතාංශය ව පේකම් පවත නන්වා තිබුණි. 

(46) ණයවර යපිය විවෘත කිරීමට ප්රමානවීම පහේ සපවන් නිෂ්පානන ක්රියාවයය මන්නගාමී වී ඇති බවත් 

සැප්තැම්බර් 13  රනට පපර ණයවර යපිය විවෘත පනොකළපහොත් කාර්යසාධන ඇපකරය තවත්කර 

ගනිමින් නීතිමය පියවර ගන්නා බව සැපයුම්කරු 2021 සැප්තැම්බර් 09  රනැති යපියක් මඟින් 

කෘිතකර්ම රාජ  අමාතාංශය වපේ පේකම්වරයා පවත නන්වා තිබුණි. 

(47) කෘිතකර්ම රාජ  අමාතාංශය වපේ පේකම් සමඟ 2021 සැප්තැම්බර් 10  රන සිදු කළ සාකච්ඡාපද 

ප්රතිඵලයක් පලස සැපයුම්කරු විසින් පගන ඇති පහත තීරණයන් 2021 සැප්තැම්බර් 12  රන 

සැපයුම්කරු විසින් කෘිතකර්ම රාජ අමාතාංශය ව පේකම්වරයා පවත යඛිතව නන්වා තිබුණි. 

(i) ලංසු පේඛන සමඟ ත රදිපත් කර ඇති පතවන පාර්ශය වවීය රසායනාගාර වාර්තාවලට හා 

පනපාර්ශය වවය අතර ඇතිකරගත් අංක SMOF/OFPR/2021/01 නරන පකොන්ත්රාත් ිනවිසුම අුමව 

ප්රමිතිගත නිෂ්පානනයක් ලබා පනන බව. 

 

(ii) කාබනික පපොපහොර සඳහා චීනපේ භාවිතා වන ප්රමිතීන් හා අන්තර්ජාතිකව පිළිගත් ප්රමිතීන් 

අුමූලල කර ගනිමින් ක්ෂුද්ර ජීවීන් පරීක්ෂණ සිදු කරන බව. 

 

(iii) පයොමුගත පපොපහොර නිෂ්පානනය සඳහා පයොනාගන්නා අමුද්රව පාංශු සම්භවයක් ඇති ඒවා 

බවත් බැසිලස් වැනි බැක්ටීදියා විශය වාල ප්රමාණයක් අ ංගු වන බවත් ජීවාුමහරණය මඟින් 

සියයට 100 ක් ක්ෂුද්ර ජීවීන් විනාශය ව කළ පනොහැකි බව හා කාබනික පපොපහොරවල එවැන්නක් 

අපප්ක්ෂා කළ පනොහැකි බව. 

(iv) ශ්රී ලංකාපද ජාතික ශය වාක නිපරෝධායන පසේවය 2021 සැප්තැම්බර් 08  රන නි්කත් කර ඇති 

ශය වාක නිපරෝධායන සහතිකය අුමව චීනපේ M/S Shutter Global Inspection Lab Co. Ltd 

සමාගම මඟින් නිෂ්පානන ක්රියාවයපයන් හා වරාය ගුනපමන් සාම්පේ ලබාගත් බවත් එකී 
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සාම්පේ පරීක්ෂණ ප්රතිඵල අුමව පපොපහොර පතොගය පිළිගැනීම තහවුරු කරන පතක් 

උනන්දුපවන් බලා සිටින බව. 

 

(v) ඖෂධ නිපනවන ආකාරපයන් කාබනික පපොපහොර නිපනවිය පනොහැකි බවත් ගැණුම්කරුපේ 

අවශය වතා සමඟ පපොපහොර සාම්පලය පනොගැලපපන්පන් නම් කාර්යසාධන බැඳුම්කරය 

තවත්කර පගන සාමකාමීව පකොන්ත්රාත් ිනවිසුපමන් තවත් වන බව. 

 

(vi) චීනපේ වසන්ත සැනපකයය පහේ සපවන් නැද ගමනාගමනය නතර වන බැවින් ණයවර යපිය 

2021 සැප්තැම්බර් 17  රනට පපර විවෘත පනොකළපහොත් අපප්ක්ිතත පදි ර සැපයීම් සිදු කළ 

පනොහැකිවී සැපයුම පමට්ට්රික්පටොන් 20,000 කින් අඩුකිරීමට පහෝ නැනට 2021 පනසැම්බර් 20 

පහෝ ඊට පපර පලස නැක්පවන සැපයුම් කාලය 2022 පපබරවාදි නක්වා දීර්ඝ කිරීමට සිදු වන 

බව හා උක්ත යපිපේ අන්තර්ගත කරුණු සම්බන්ධපයන් 2021 සැප්තැම්බර් 14  රනට පපර  

පිළි සරක් ලබා  රය යු ස බව. 

 

(48) නිෂ්පානන ක්රියාවයයට පයොනාගන්නා අමුද්රව හා නිෂ්පානන ක්රියාවයපේ දී භාවිතාවන ්රමපදනය 

 සළ අර්වීනියා බැක්ටීදියාව ඇ සළත් විය පනොහැකි බවත් පරීක්ෂණ ්රමය  සළ වැරදීමකින් 

අර්වීනියා ඇති බව සඳහන් විය හැකි බවත් නන්වමින් 2022 සැප්තැම්බර් 14  රන සැපයුම්කරු විසින් 

සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපති පවත යපියක් පයොමු කර තිබුණි.    

 

(49) රසායනාගාර වාර්තා  සළ අහිතකර බැක්ටීදියා අ ංගුවීම පහේ සපවන් ඇතිවූ අර්බුනය සම්බන්ධපයන් 

තීරණයක් ලබා ගැනීම පිණිස කෘිතකර්ම රාජ අමාතාංශය වපේ තේීම මත ශ්රී ලංකා ප්රමිති 

ආයතනපේ නිලධාරීන්පගන් සමන්විත විපශය වේෂ කාර්ය කමිටුවක් පත්කර තිබුණු අතර එකී කමිටුව 

2021 සැප්තැම්බර් 14  රන රැස්වී ශය වාක සත්ත්ව හා මානව පසෞඛට අහිතකර බැක්ටීදියා අ ංගු 

පනොවන එපහත් හිතකර බැක්ටීදියා අ ංගු විය හැකි පපොපහොර පගන්වීමට නිර්පේශය ව ලබාදී තිබුණි. 

 

 

(50) නැදගත කිරීමට අපප්ක්ිතත පපොපහොර පතොගය SLS ප්රමිති අංක 1704 : 2021 ට අුමූලල බවත් එහි 

ශය වාක, සත්ත්ව හා මානව පසෞඛයට බලපාන අහිතකර ක්ෂුද්ර ජීවී විපශය වේෂ අ ංගු පනොවන බවත්      

ශ්රී ලංකා රජයට ජීවාණුහරණය කළ පපොපහොර  ලබා පනන බවට සහතික වන බවත් 2021 

සැප්තැම්බර් 16  රන සැපයුම්කරු විසින් සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපති පවත නන්වා 

තිබුණි. 
 

(51) සීමාසහිත ලංකා පපොපහොර සමාගම හා සීමාසහිත පකොමෂේ පපොපහොර සමාගම විසින් පිළිපවයන් 

2021 සැප්තැම්බර් 16 හා 2021 සැප්තැම්බර් 09   රනැති යපි මඟින් ණයවර යපියට සංපශය වෝධන 

කිහිපයක් එක් කිරීමට පයෝජනා කර තිබුණි. 
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(52) ණයවර යපිය විවෘත කිරීම, ිනවිසුම ක්රියාත්මක කිරීම හා රසායනාගාර පරීක්ෂණ වාර්තා අසමත්වීම 

සම්බන්ධපයන් කෘිතකර්ම ඇමති, කෘිතකර්ම රාජ  ඇමති, අමාතාංශය ව පනපකහි පේකම්වරු, 

සැපයුම්කරුපේ නිපයෝිකතයන් පනපනපන්ක හා අනාළ අපන්කත් නිලධාරීන්සමඟ 2021 සැප්තැම්බර් 

16 හා 17  රනයන්හිදී සාකාච්ඡාවන් සිදු කර තිබුණි. 
 

(53)  ශ්රී ලංකා ප්රමිති ආයතනපයහි නිලධාරීන්පගන් සමන්විත විපශය වේෂ කාර්ය කමිටුව මඟින් ලබාදී ඇති 

නිර්පේශය ව අුමව ක්රියාකරන පලස ජාතික පපොපහොර පේකම් කාර්යාලපයහි අධක්ෂවරයා  විසින් 

2021 සැප්තැම්බර් 17  රනැති යපිය මඟින් රජපේ පපොපහොර සමාගම් පනපකහි සභාපතිවරුන්ට 

නන්වා යවා තිබුණි. එ රනම සීමාසහිත ලංකා පපොපහොර සමාගපම් ප්රධාන මූල නිලධාරී විසින් 2021 

සැප්තැම්බර් 17  රන විනුත් තැපෑල මඟින් යපියක් පයොමු කරමින් ණයවර යපිය විවෘත කිරීමට 

කටයු ස කරන පලස මහජන බැං්කව පවත උපපනස් ලබා දී තිබුණි. (ඇමුණුම 13) 
 

 විප ේෂ කාර්යය කමිටුව 

(i) මහාචාර්ය පී.අයි. යාපා මහතා - කතිකාචාර්ය, ශ්රි ලංකා සබරගමුව 

විශය ව්වවිනාලය 

(ii) මාහාචාර්ය නිේවලා 

පකෝට්පට්පගො  

- පේෂ්ඨ කතිකාචාර්ය, ජයවර්ධනපුර 

විශය ව්වවිනාලය 

(iii) මපහේෂ් ගම්මන්පිල මහතා - අතිපර්ක පේකම්, කෘිතකර්ම රාජ 

අමාතාංශය වය 

(iv) ප්රියංගා  රසානායක මිය  - අංශය ව ප්රධානී, පාංශු හා ශය වාක පපෝෂණ අංශය වය, 

තිරසාර    කෘිතකර්ම හා පර්පේෂණ 

මධස්ථානය කෘිතකර්ම පනපාර්තපම්න් සව 

(v) නවන එස්. එම්. නිජමුදීන් - ප්රධාන විනා, සහ අතිපර්ක අධක්ෂ, පාංශු 

විනා අංශය වය, කෘිතකර්ම පනපාර්තපම්න් සව 

(vi) නවන  සෂාර වි්රමාරච්  - ජාතික ශය වාක නිපරෝධායන පසේවය කෘිතකර්ම  

පනපාර්තපම්න් සව 

(vii) නවන තිලක් සිදිවර්ධන - පසෞඛ අමාතාංශය වය  

(viii) නවන පේ.ඩී. පහේමන්ත 

විපේවර්ධන 

- කාබනික පපොපහොර විපශය වේෂ,, කෘිතකර්ම 

රාජ   අමාතාංශය වය 

(ix) පක්. ඒ. අනිේ - පජෂ්ඨ  නිපයෝජ අධක්ෂ, ශ්රි ලංකා ප්රමිති 

ආයතන 
 

(54)  ජාතික පපොපහොර පේකම් කාර්යාලපේ අධක්ෂපේ 2021 සැප්තැම්බර් 17  රනැති යපිපේ උපපනස් 

හා කෘිතකර්ම රාජ  අමාතාංශය ව පේකම්පේ වා ක උපපනස් මත ණයවර යපිය විවෘත කළ බව 

සීමාසහිත ලංකා පපොපහොර සමාගපම් වැ  බලන සාමානාධිකාරී 2021 සැප්තැම්බර් 17  රන 

කෘිතකර්ම රාජ  අමාතාංශය ව පේකම් පවත නන්වා යවා තිබුණි.  
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(55) පයොමුගත කාබනික පපොපහොර වල අන්තර්ගත සංපයෝග හා නැදගත කිරීපම් කාලය ඇ සළු 

සංපශය වෝධන කිහිපයක් ණයවර යපියට ඇ සළත් කරන පලසත් භා්ඩ  නැවට පැටවීම සඳහා ශය වාක 

නිපරෝධායන සහතිකය ලැපබන පතක් බලා සිටින බවත් නන්වමින් සැපයුම්කරු රජපේ පපොපහොර 

සමාගම් පනක පවත 2021 සැප්තැම්බර් 20  රන විනුත් තැපෑපලන් යපියක් පයොමුකර තිබුණි. 
 

(56) පළමු පපොපහොර පතොගයට අනාළ පපොපහොර පමට්රික්පටොන් 12,150 ක් හා පපොපහොර පමට්රික්පටොන් 

8,400 ක් 2021 සැප්තැම්බර් 23  රන නැදගත කළ බව නන්වමින් සැපයුම්කරු විසින් නාවික උපපනස් 

පත්රය පපොපහොර සමාගම  පනක පවත ත රදිපත් කර තිබුණි. (ඇමුණුම 14) 

(57) සැපයුම්කරු විසින් එවන ලන නැදගත කිරීපම් නිපදනනය 2021 සැප්තැම්බර් 24  රන සන්නාපද ලන 

බවත් ආනයනික පතොගයට අනාළ ශය වාක නිපරෝධායන සහතිකය හා ශය වාක ස්වස්ථතා සහතිකයත 

(Phytosanitary Cerificate) ත රදිපත් කරන පලස සැපයුම්කරුපේ පේීලය නිපයෝිකතයා පවත 2021 

සැප්තැම්බර් 25  රන ලංකා පපොපහොර සමාගපම් සභාපතිවරයා විසින් විනුත් තැපෑපලන් නන්වා යවා 

තිබුණි. 
 

(58) අන්තර්ජාතික භාවිතය අුමව ශය වාක නිපරෝධායන සහතිකය ආනයනකරු විසින් ලබාගත යු ස බවත් 

නැව පකොපළොඹ වරායට පැමිණීමට පපර ශය වාක නිපරෝධායන සහතිකය ලබා ගැනීමට කටයු ස කරන 

පලසත් ප්රමාන වුවපහොත්  රනකට ඇ.ප ොලර් 28,000 බැිනන් ප්රමාන ගාස් ස පගවීමට සිදු වන බවත් 

2021 සැප්තැම්බර් 25  රන සැපයුම්කරු සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපති පවත නන්වා 

යවා තිබුණි.  
 

(59)  සීමාසහිත පකොළඹ පකොමර්ෂේ පපොපහොර සමාගම විසින් 2021 සැප්තැම්බර් 27 වන  රන 

සැපයුම්කරුට යපියක් නි්කත් කරමින්, 2021 සැප්තැම්බර් 23 වන  රන නැදගත කර එවන ලන 

ජීවාණුහරණය කර ඇති බව තහවුරු පනොවූ පපොපහොර 2021 අපගෝස් ස 12 වන  රන නි්කත් කරන 

ලන ආනයනික විධිවිධානයන්ට අුමූලල පනොවන බවත් එම පපොපහොර පතොග සම්බන්ධපයන් මින් 

ත රදියට ඇතිවිය හැකි අහිතකර තත්ත්වයන්හි වගකීම තම සමාගම විසින් පනොනරන බවත් නැුමම් දී 

තිබුණි. 
 

(60) සැපයුම්කරුපේ තේීමකට අුමව ණයවර යපිය සඳහා ත රදිපත් කර ඇති සංපශය වෝධන 

අමාතාංශය වපේ අතිපර්ක පේකම්, මහජන බැං්කපද නිපයෝිකතය්ක හා සැපයුම්කරුපේ 

නිපයෝිකතපය්ක සමඟ 2014 සැප්තැම්බර් 24  රන සාකච්ඡා කළ බවත්, ඒ අුමව එකඟවූ කරුණු 

ඇ සළත් සංපශය වෝධනයක් ත රදිපත් කළ බව සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපතිවරයා 

විසින් 2021 සැප්තැම්බර් 27  රනැති යපියක් මඟින් කෘිතකර්ම රාජ පේකම් පවත නන්වා යවා 

තිබුණු අතර උක්ත එකඟවූ සංපශය වෝධනයන් සිදු කරන පලස 2021 සැප්තැම්බර් 24  රන සීමාසහිත 

ලංකා පපොපහොර සමාගම විසින් මහජන බැං්කව පවත නන්වා යවා තිබුණි. 
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(61) පපොදු එකඟතාවය සහිතව සීමාසහිත ලංකා පපොපහොර සමාගම විසින් හා  සීමාසහිත පකොමර්ෂේ 

පපොපහොර සමාගම විසින් 2021 සැප්තැමබර් 22 ත රදිපත් කර ඇති සංපශය වෝධන අුමව 2021 

සැප්තැම්බර් 27  රන ණයවර යපි සංපශය වෝධනය කර තිබුණි. 

 
 

(62) කෘිතකර්ම රාජ අමාතාංශය ව පේකම්පේ 2021 අපගෝස් ස 21  රනැති යපිය හා පාර්ශය වවයන්පේ 

එකඟතාවයන්ට අුමව පනෞභාර පත්රය නි්කත් කිරීමට පපර ශ්රි ලංකා ප්රමිති ආයතනය විසින් නම් 

කරුම ලබන ස්වාධීන රසායනාගාරයකින් පරීක්ෂණ වාර්තාවක් ලබා ගැනීම ප්රමාණවත් බවත් 

ජාතික පපොපහොර පේකම් කාර්යාලපේ  (NFS) එකඟතාවය අවශය ව පනොවන බවත් සැපයුම්කරු 

පකොන්ත්රාත් ිනවිසුමට හා ණයවර යපියට අුමව කටයු ස කර ඇති බවත් සැපයුම්කරු විසින් 2021 

සැප්තැම්බර් 28  රන සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපතිවරයා පවත නන්වා තිබුණි. 
 

  

(63) ජාතික ශය වාක නිපරෝධායන පසේවය පවත 2021 සැප්තැම්බර් 23  රන ලබාදුන් පපොපහොර සාම්පලපයහි 

රසායනික පරීක්ෂණ අුමව අර්වීනියා හා බැසිලස් යන අහිතකර බැක්ටීදියා අ ංගු බවත් උක්ත 

පපොපහොර නියැ ර ජීවාණුහරණය කර පනොමැති බැවින් ලංකාපද ප්රමිතීන් සමඟ පනොගැලපපන බවත් 

ජාතික පපොපහොර පේකම් කාර්යාලපයහි අධක්ෂවරයා විසින් 2021 සැප්තැම්බර් 28  රන පපපහොර 

සමාගම් පනපකහි සභාපතිවරුන් පවත නන්වා තිබුණි. (ඇමුණුම 15) 
 

(64) නැදගත කළ පළමු පතොගපයහි අන්තර්ගතය SLS 1704:2021 ට අුමූලල පනොවන බවත් ශය වාක 

නිපරෝධායන සහතිකය ලැීම පනොමැති බැවින් අවශය ව පේඛන ලබාපගන පගවීමට අවසර ලබා පනන 

පතක් පගවීම් නතර කරන පලස 2021 සැප්තැම්බර් 28  රන සීමාසහිත ලංකා පපොපහොර සමාගපම් 

සභාපතිවරයා විසින් පකොළඹ 02 මහජන බැං්කපද ජාතන්තර බැං්ක ඒකකය පවත නන්වා යවා තිබූ 

අතර ණයවර යපි පවුමපවන් භාවිතාවන UPC 600 (Uniform Customs and practice for 

Documentary Credits) නරන අන්තර්ජාතික ප්රමිතිය අුමව උක්ත තේීම සිදුකළ පනොහැකි බවත් 

පනපාර්ශය වවපේ එකඟතාවය මත ණයවර යපිය සංපශය වෝධනය කර ගැනීමට අවශය ව කටයු ස සිදුකරන 

පලසත් නන්වමින් 2021 සැප්තැම්බර් 29  රන මහජන බැං්කව යපියක් මිනන් සීමාසහිත ලංකා 

පපොපහොර සමාගපම් සභාපති පවත නන්වා යවා තිබුණි. 
 

 

(65) රජපේ හිමිකාරීත්වය සහිත රසායනාගාර 2 කින් ලබාගත් වාර්තා අුමව 2021 සැප්තැම්බර් 23  රන 

ලංකාවට ලැබුණු සාම්පේ  සළ අහිතකර බැක්ටීදියා අ ංගු බව තහවුරු වන බවත් ඒ අුමව 

ජීවාණුහරණය කළ පපොපහොර ලබා  රය යු ස බවට වන පකොන්ත්රාත් ිනවිසුම් පකොන්පේසි ක වී ඇති 

බවත් ශය වාක නිපරෝධායන සහතිකය හා ආනයන බලපත්රය පනොමැතිව ලංකාවට පමම පපොපහොර 

ආනයනය කළ පනොහැකි බව පහො රන්ම නැන සිටි බැවින් උක්ත අුමූලල පනොවීම් සමඟ පපොපහොර 

පතොගය නැදගත කිරීම පහේ සපවන් පකොන්ත්රාත් ිනවිසුම බරපතල පලස උේලංඝනය කර ඇති 

බැවින් මූල හා අපන්කත් පාඩු අයකර ගැනීම පිණිස නීතිමය විසඳුම් වලට පයොමුවන බව නන්වමින් 
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2021 සැප්තැම්බර් 30  රන සැපයුම්කාර සමාගම හා එහි පේීලය නිපයෝිකතයා පවත සීමාසහිත ලංකා 

පපොපහොර සමාගපම් සභාපති විසින් යපියක් පයොමු කර තිබුණි. 
 

 

(66) නැදගත කළ පළමු පතොගපයහි අන්තර්ගතය SLS 1704:2021 ට අුමූලල පනොවන බවත් ශය වාක 

නිපරෝධායන සහතිකය ලැීම පනොමැති බැවින් සීමාසහිත පකොමර්ෂේ පපොපහොර සමාගම විසින් 

අවශය ව පේඛන ලබාපගන පගවීමට අවසර ලබා පනන පතක් පගවීම් නතර කරන පලස 2021 

සැප්තැම්බර් 28  රන සීමාසහිත පකොමර්ෂේ පපොපහොර සමාගපම් සභාපතිවරයා විසින් පකොළඹ 02 

මහජන බැං්ක ශය වාඛාව පවත නන්වා යවා තිබුණු අතර ණයවර යපි පවුමපවන් භාවිතාවන UPC 600 

නරන අන්තර්ජාතික ප්රමිතිය අුමව උක්ත තේයම සිදුකළ පනොහැකි බවත් පනපාර්ශය වවපේ එකඟතාවය 

මත ණයවර යපිය සංපශය වෝධනය කර ගැනීමට අවශය ව කටයු ස සිදුකරන පලසත් නන්වමින් 2021 

සැප්තැම්බර් 29  රන මහජන බැං්ක ශය වාඛාව යපියක් මඟින් සීමාසිහත පකොමර්ෂේ පපොපහොර 

සමාගපම් සභාපති පවත නන්වා යවා තිබුණි. 

 

(67) විෂයගත කරුණට අනාළ පපොපහොර පගන්වීම සඳහා රජපේ පපොපහොර සමාගම් 2ක විසින් විවෘත 

කරන ලන ණයවර යපි සඳහා පගවීම් පනොකරන පලස සමාගම් පනපකන් තේීම් ත රදිපත් කර 

ඇතත් ණයවර යපි සම්බන්ධ ජාතන්තර නීතියට අුමව එපසේ කළ පනොහැකි බැවින් කඩිනමින් 

විනිමය නිනහස් කරන පමන් තේීමක් කරමින් මහජන බැං්කව විසින් 2021 සැප්තැම්බර් 30  රන 

භා්ඩ ාගාර පමපහයුම් පනපාර්තපම්න් සපද අධක්ෂ ජනරාේවරයා පවත යපියක් පයොමුකර 

තිබුණි. 

 

(68) සැපයුම්කාර සමාගම විසින් ත රදිපත් කර ඇති නියැ ර  සළ අර්වීනියා ඇ සළත් බව පිළිපනොගන්නා 

බවත් චීනපේ ශය වාක ස්වස්ථතා සහතිකයත (Phytosanitary Cerificate) අුමව පමම පපොපහොර 

ජීවාණුහරණය කර ඇති බව තහවුරු වන බවත් ඒ අුමව ණයවර යපිපේ හා පකොන්ත්රාත් ිනවිසුපම් 

අවශය වතා සම්ූරර්ණ කර ඇති බැවින් නැදගත කළ පළමු පතොගය පිළිපනොගතපහොත් නීතිමය 

ක්රියාමාර්ග ගැනීමට සිදු වන බවත් සැපයුම්කරු 2021 සැප්තැම්බර් 30  රන සීමාසහිත ලංකා 

පපොපහොර සමාගම පවත නන්වා තිබුණි. 

 

(69)  සැපයුම්කරු 2021 සැප්තැම්බර් 30  රන කෘිතකර්ම රාජ  අමාතාංශය වපේ පේකම්ට යපියක් නි්කත් 

කරමින් වගකීම් සහිත පදිපාලන නිලධාදිපය්ක පලස නිවැර ර නිර්ණායකයන් මත පමම ගැටලුව 

නිරාකරණය කරුම ඇතැයි විශය ව්වාස කරන බවත්, පමම ගැටලුව අපනයනකරුපේ කීර්තිනාමය 

පකපරහි බලපාන බවත්, පමම ගැටලුව සම්බන්ධපයන් ගැනීමට බලාපපොපරොත් සවන පියවර හැකි 

තක්මනින් නැුමම් පනන පලසටත් නන්වා තිබුණි. 

 



 24  
 

(70) කෘිතකර්ම රාජ  අමාතාංශය ව නිපයෝිකතයින් සැපයුම්කරුපේ පේශිය නිපයෝිකතයන් හා රජපේ 

පපොපහොර සමාගම් පනපකහි නිපයෝිකතයන් 2021 ඔක්පතෝම්බර් 01  රන රැස්වී ප්රශය ව්නගත කරුණ 

සම්බන්ධපයන් සාකච්ඡාකර ජාතික ශය වාක නිපරෝධායන පසේවපේ අුමමැතිය ලබා ගැනීපමන් පසු 

නැදගත කිරීම සිදු කරන බව හා ශ්රී ලංකාපද පගොවියා පවත ජීවාණුහරණය කළ පපොපහොර ලබා  රය 

යු ස බවට එකඟ වී තිබුණි. 

 

(71) සීමාසහිත පකොළඹ පකොමර්ෂේ පපොපහොර සමාගම විසින් 2021 ඔක්පතෝම්බර් 01  රන යපියක් නි්කත් 

කරමින් පනවන සාම්පේ පරීක්ෂාව  සළින්න අනාළ පපොපහොර සාම්පේ  සළ ජීවාණුහරණය පනොවූ 

අහිතකර බැක්ටීදියා සිටින බව මහජන බැං්කව පවත නන්වා තිබුණි. 

 

(72) උක්ත පපොපහොර නැව ශ්රී ලංකාව පවත පැමිණීමට පපර ජාතික ශය වාක නිපරෝධායන සහතිකය ලබා 

ගැනීම අනිවාර්යය අවශය වතාවයක් බැවින් ඒ පිළිබඳව අපනයනකරුපේ බැං්කව පවත නැුමම් පනන 

පලස 2021 ඔක්පතෝම්බර් 04  රන සීමාසහිත ලංකා පපොපහොර සමාගපම් සභපති විසින් මහජන 

බැං්කව පවත නන්වා තිබුණි. 

 

(73) ඇතිවී ඇති අර්බුනකාරී තත්ත්වය සමනය කිරීම සඳහා පනපාර්ශය වවය අතර සාකච්ඡා පමපහයවීම 

සඳහා කෘිතකර්ම පනපාර්තපම්න් සපද අධක්ෂවරයා මැ රහත්කරුපව්ක පලස පත්කරමින් 2021 

ඔක්පතෝම්බර් 04  රන කෘිතකර්ම රාජ අමාතාංශය වපේ පේකම් විසින් යපියක් නි්කත් කර තිබුණි. 

 

(74)  සීමාසහිත පකොළඹ පකොමර්ෂේ පපොපහොර සමාගම විසින් 2021 ඔක්පතෝම්බර් 04  රන නීතිපති 

පනපාර්තපම්න් සවට යපියක් නි්කත් කරමින් පමම ගැටලුව ිනවිසුපමහි ඇ සළත් වගකීම් හා 

පකොන්පේසි වලට අුමූලලව නිරාකරණය කරගත යු ස බවත් ඒ පවුමපවන් උපපේශය වන රැස්වීමක් 

කැඳවන පලසත් තේීම් කර තිබුණි. 

 

(75) පයොමුගත ඇණවුමට අනාළ ණයවර යපිය හා පකොන්ත්රාත් ිනවිසුම් අුමව පනවන භා්ඩ  පතොගය 

ආනයනයට අනාළව සාකච්ඡා කිරීම සඳහා  රනයක් හා පදලාවක් ලබා පනන පලස සීමාසහිත ලංකා 

පපොපහොර සමාගපම් සභාපතිවරයා විසින් සැපයුම්කරුපේ පේීලය නිපයෝිකතයා පවත 2021 

ඔක්පතෝම්බර් 08  රනැති යපියක් මඟින් නන්වා යවා තිබුණි. 

 

(76) පපොපහොර පතොග රැගත් පනෞකාව පකොළඹ වරාය පවත ලඟාවී ඇති බැවින් පනෞකාපද භා්ඩ  

පගො බෑම ප්රමාන වුවපහොත් ප්රමාන ගාස් ස පගවීමට සිදුවන බවත් ආනයනික රාජ සමාගම් පනක 

පනනම් විරහිතව පපොපහොර පතොගය ප්රතික්පෂේප කරන බැවින් කඩිනමින් මැ රහත්වී අවශය ව 

ක්රියාමාර්ග ගන්නා පලස නන්වමින් සැපයුම්කරු කෘිතකර්ම අධක්ෂ ජනරාේ පවත 2021 

ඔක්පතෝම්බර් 7  රනැති යපිය නි්කත් කර තිබුණි. 
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(77)  පනවන පතොගය නැදගත කිරීමට අනාළ සාකච්ඡා ආරම්භ කිරීමට පපර පළමු පතොගය සම්බන්ධ 

කටයු ස  සුහනව විසඳාගත යු ස බැවින් කෘිතකර්ම අධක්ෂ ජනරාේවරයාපේ තීරණය 

බලාපපොපරොත් ස වන බව නන්වමින් සැපයුම්කරු 2021 ඔක්පතෝම්බර් 08 වන  රන සීමාසහිත ලංකා 

පපොපහොර සමාගපම් සභාපතිවරයා පවත යපියක් නි්කත් කර තිබුණි. 

 

(78) සැපයුම්කරු විසින් කාබනික පපොපහොර නිෂ්පානන ප්රවර්ධන හා සැපයුම් නියාමන කෘිතකර්ම රාජ 

අමාතාංශය ව පේකම් පවත 2021 සැප්තැම්බර් 30  රන එවන ලන යපිපේ සඳහන් පචෝනනා 

පිළිපනොගන්නා බවට දීර්ඝ කරුණු පැහැ රය කිරීමක් සහිතව 2021 ඔක්පතෝම්බර් 12  රන සීමාසහිත 

ලංකා පපොපහොර සමාගපම් සභාපති විසින් කෘිතකර්ම රාජ  අමාතාංශය වපේ පේකම් පවත යපියක් 

ත රදිපත් කර තිබුණි. 

 

(79) ිනවිසුම් පකොන්පේසි වලට පටහැනිව ශය වාක නිපරෝධායන සහතිකය පනොමැතිව ජීවාණුහරණය කර 

පනොමැති පපොපහොර පතොග නැදගත කිරීම හා ණයවර යපිය මත පගවීම් අත්හිටුවීපම් නිපයෝගයක් 

ලබාගැනීමට අනාළ නිතීමය පියවර ගැනීම සඳහා අුමමැතිය තේලා සීමාසහිත ලංකා පපොපහොර 

සමාගපම් සභාපතිවරයා 2021 ඔක්පතෝම්බර් 14  රන කෘිතකර්ම රාජ අමාතාංශය වපේ පේකම් පවත 

යපියක් පයොමු කර තිබුණි. 

 

(80) උක්ත කාබනික පපොපහොර පතොගය ශ්රී ලංකාවට එවීම සඳහා සැපයුම්කරු විසින් ආනයන 

බලපත්රයක් ලබාපගන පනොමැති බව හා ජාතික ශය වාක නිපරෝධායන පසේවය උක්ත විෂයට අනාළව සිදු 

කරන ලන නියැ ර පරීක්ෂාවන්ට අනාළව නි්කත් කරන ලන අවසන් පරීක්ෂණ වාර්තාව මඟින් අහිතකර 

බැක්ටීදියා ඇ සළත්වීම හා ජීවාණුහරණය කරවා පනොමැති බව තහවුරු වී ඇති බැවින් 1999 අංක 

35 නරන ශය වාක ආරක්ෂක පනත අුමව අවශය ව පියවර ගන්නා පලස 2021 ඔක්පතෝම්බර් 15  රන 

සීමාසහිත ලංකා පපොපහොර සභාපතිවරයා විසින් කෘිතකර්ම අධක්ෂ ජනරාේවරයා පවත නන්වා 

තිබුණි. 

 

(81) උක්ත පපොපහොර පතොගය රැගත් පනෞකාව නියමිත මාර්ගපේ යාත්රා පනොකරන බවත් පවනත් 

මාර්ගයන්හි ගමන් කරන බවත්, චන්ද්රිකා තාක්ෂණ ඡායාපප ඇ සළත්ව සීමාසහිත ලංකා පපොපහොර 

සමාගපම් සභාපතිවරයා 2021 ඔක්පතෝම්බර් 15  රන කෘිතකර්ම රාජ  අමාතාංශය ව පේකම් පවත 

නන්වා යවා තිබුණි. 

 

(82) ජාතික ශය වාක නිපරෝධායන පසේවපේ පරීක්ෂණ වාර්තා අුමව පපොපහොර නියැ ර  සළ අහිතකර 

බැක්ටීදියා අ ංගු බවත් ඒවා ශ්රී ලංකා ප්රමිතීන්ට අුමූලල පනොවන බවත් ජාතික පපොපහොර පේකම් 

කාර්යාලපේ අධක්ෂවරයා විසින් 2021 ඔක්පතෝම්බර් 15  රනැති යපිය මඟින් ලක්පපොපහොර 

සභාපතිවරයා පවත නන්වා යවා තිබුණි. 
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(83)  චීනපයන් ආනයනය කරන ලන උක්ත පපොපහොර පතොගය අහිතකර ක්ෂුද්ර ිකවීන්පගන් සමන්විතව, 

ප්රමිතිපයන් පතොරව, ිනවිසුම් ක  කරමින්, ලංකාවට ආනයනය කර ඇති බැවින් උක්ත පපොපහොර 

පතොගයට මුනේ පගවීම වහාම නවත්වන පලසත් කෘිතකර්ම අමාතවරයා විසින් කෘිතකර්ම රාජ 

අමාතාංශය ව පේකම් පවත 2021 ඔක්පතෝම්බර් 15  රනැති යපියක් මඟින් නැුමම් දී තිබුණි. 

 
 

(84) ජාතික ශය වාක නිපරෝධායන පසේවපේ 2021 ඔක්පතෝම්බර් 04  රනැති අවසන් වාර්තාව අුමව නියැ ර 

 සළ අර්වීනියා හා බැසිලස් යන බැක්ටීදියා අ ංගු බවත්, පපොපහොර පතොග ජීවාණුහරණය කර ඇති 

බව පිළිගත පනොහැකි බවත්, නැදගතකළ භා්ඩ  පතොග පකොන්ත්රාත් ිනවිසුපම් පකොන්පේසි වලට 

අුමූලල පනොවන බවත් නන්වමින් සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපතිවරයා විසින් 

සැපයුම්කරු හා ඔහුපේ පේීලය නිපයෝිකතයා පවත 2021 ඔක්පතෝම්බර් 15  රනැති යපිය නි්කත් කර 

තිබුණි. 
 

(85) කෘිතකර්ම රාජ අමාතාංශය ව පේකම්පේ 2021 අපගෝස් ස 19  රනැති යපිය  සළ අ ංගු  වැඩිදුර 

පැහැ රය කිරීම් අුමව නැදගත කිරීපම්දී රසායනාගාර පරීක්ෂණ සිදු කර ඇති බවත්, බැක්ටීදියා 

අ ංගු පනොවන බවත්, SLS 1704 : 2021 අුමව ජීවාණුහරණය කර ඇති බවත්, නැදගත කර ඇති 

පපොපහොර පතොගය ූරර්ණ වශය වපයන් පකොන්ත්රාත් පකොන්පේසි වලට අුමූලල බවත්, සැපයුම්කරු  

2021 ඔක්පතෝම්බර් 18  රනැති යපියක් මඟින් සීමාසහිත ලංකා පපොපහොර සමාගපම් සභාපති පවත 

නැුමම් දී තිබුණි. 

 

(86) ණයවර යපිය යටපත් පළමු පපොපහොර පතොගයට අනාළ නාවික යයවිය බැං්කව පවත ලැීම ඇති බව 

මහජන බැං්කව විසින් 2021 ඔක්පතෝම්බර් 18  රනැති යපියක් මිනන් සීමාසහිත ලංකා පපොපහොර 

සමාගපම් සභාපතිවරයා පවත නන්වා තිබුණි. 

 

(87)  සීමාසහිත ලංකා පකොළඹ පකොමර්ෂේ සමාගම විසින් හාබර් මාස්ටර් පවත 2021 ඔක්පතෝම්බර් 18 

 රන යපියක් නි්කත් කරමින් අනාළ පපොපහොර පතොග රැගත් පනෞකාවට වරාය පරීශ්රයට ඇ සළු වීමට 

ත  ලබා පනොපනන පලසට තේීමක් කර තිබුණි. 

 
 

(88) සීමාසහිත ලංකා පකොළඹ පකොමර්ෂේ පපොපහොර සමාගපම් සාමානාධිකාරී විසින් නීතිපති 

පනපාර්තපම්න් සව පවත 2021 ඔක්පතෝම්බර් 19  රන යපියක් පයොමු කරමින් අනාළ ණයවර යපියට 

පගවීම් නතර කිරීපම් රැඳවුම් නිපයෝගයක් නි්කත් කරන පලස තේීම්ක් කර තිබුණි. 

 

(89)  නැදගතකර ඇති පපොපහොර පතොගය පකොන්ත්රාත් ිනවිසුපම් පකොන්පේසි වලට අුමූලල පනොවන 

බවත් අවස්ථා කිහිපයකදී ඒ බව  සැපයුම්කරු පවත නැුමම්දී ඇති බවත් සීමාසහිත ලංකා පපොපහොර 

සමාගම ණයවර යපිය මත පගවීම් අත්හිටුවීම සඳහා අධිකරණ නිපයෝගයක් ලබා ගැනීමට 
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බලාපපොපරොත් ස වන බැවින් පගවීම් ප්රමානකරන පලස සීමාසහිත ලංකා පපොපහොර සමාගපම් 

සභාපතිවරයා විසින් 2021 ඔක්පතෝම්බර් 21  රන මහජන බැං්කව පවත නැුමම්දී තිබුණි.  

 

(90)  ණයවර යපි සඳහා වන අන්තර්ජාතික නීති (UCP 600) අුමව භා්ඩ , පසේවා පහෝ කාර්යසාධනය 

මත බැං්කවට කටයු ස කළ පනොහැකි බවත්,  යපි පේඛන මත කටයු ස කළ යු ස බවත්, ඒ අුමව 

බැං්කවට අවශය ව වන නාවුක පේඛන ලැීම ඇති බවත් වැ  කරන  රන 05 ක්  සළ එකඟ වී ඇති පදි ර 

තන්පවොයිස් අගපයන් සියයට 75 ක් පගවියයු ස බවත් නන්වමින් නාවුක යපි පේඛනවල පිටපත් 2 ක් 

සමඟ 2021 ඔක්පතෝම්බර් 21  රන මහජන බැං්කව විසින් සීමාසහිත ලංකා පපොපහොර සමාගපම් 

සභාපති පවත යපියක් ත රදිපත් කර තිබුණි. 

 

(91)  පපොපහොර පතොගය රැගත් නැව 2021 ඔක්පතෝම්බර් 22  රන පකොළඹ වරාය පවත ලඟාවී ඇති බවත් 

ස්වාධීන පතවන පාර්ශය වවයක් පවතින් නියැ ර පරීක්ෂණයක් සිදු කර මතපේනය සමනය කරගන්නා 

පලසත් පනරට අතර ේවිපාර්ශය වවීය පවළඳ සම්බන්ධය තහවුරු කරගැනීමට ක් දියාකරුම ඇතැයි 

අපප්ක්ෂා කරන බව නන්වමින් සැපයුම්කරු 2021 ඔක්පතෝම්බර් 22  රන කෘිතකර්ම අධක්ෂ 

ජනරාේ පවත යපියකින් නන්වා තිබුණි. 

 

(92) සැපයුම්කරුට විරුේධව සීමාසහිත ලංකා පපොපහොර සමාගම හා සීමාසහිත පකොමර්ෂේ පපොපහොර 

සමාගම විසින් 2021 ඔක්පතෝම්බර් 22  රන නඩු අංක CHC213/21MR හා CHC214/21MR පලස 

වාණිජ මහාඅධිකරණපේ නඩු පගොුම කිරීමට කටයු ස කර තිබුණි. (ඇමුණුම 16) 

 

(93) උක්ත පපොපහොර රැගත් පනෞකාව පකොළඹ වරායට ඇ සලුකර පනොගන්නා පලසත්, එම පනෞකාපද 

අ ංගු පපොපහොර ශය වාක, සත්ත්ව හා මානව ප්රජාවට අහිතකර බැක්ටීදියාවයන් යුක්ත බැවින් 

පනෞකාපවන් පපොපහොර පගො බෑමට අවසර ලබා පනොපනන පලසත් නන්වමින් කෘිතකර්ම අධක්ෂ 

ජනරාේවරයා විසින් 2021 ඔක්පතෝම්බර් 22  රන ශ්රී ලංකා වරාය අධිකාදිපේ සභාපතිවරයා පවත 

නන්වා යවා තිබුණි. 

 

(94) පපොපහොර සාම්පේ  සළ අර්වීනියා බැක්ටීදියාව ඇති බව සඳහන් කර ඇති රසායනාගාර වාර්තාව 

 සළ පදික්ෂණ ්රමපදනය හා අනාළ වන ප්රමිතිය සඳහන් පනොවන බවත් ේවීපාර්ශය වවීය මිත්රත්ව 

පවළඳාම  වර්ධනයකර මතපේනයන් දුරුකර ගැනීම සඳහා  තාක්ෂණික සන්නිපදනනය හා 

උපපේශය වණය ශය වක්තිමත්  කරගන්නා පලසත් පතවන පාර්ශය වව රසායනාගාරයක් මඟින් නියැ ර 

පරීක්ෂාවක් සිදු කර ගැනීමට කටයු ස කරන පලසත් චීනපේ ශය වාක නිපරෝධායන පසේවය විසින් 

ලංකාපද ශය වාක නිපරෝධායන පසේවය පවත 2021 ඔක්පතෝම්බර් 21  රන විනුත් තැපැේ යපියක් 

පයොමු කර තිබුණි. 
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(95) සීමාසහිත පකොළඹ පකොමර්ෂේ පපොපහොර සමාගම මහජන බැං්කව පවත 2021 ඔක්පතෝම්බර් 28 

 රන යපියක් නි්කත් කරමින් සැපයුම්කරු විසින් බැං්කව පවත ත රදිපත් කර ඇති Shutter group 

නමැති රසායනාගාරපේ විශය ව්පේෂණ වාර්තාව සම්ූරර්ණ වාර්තාවක් පනොවන බවත් එහි 1 සහ 2 

පලස තවත් පකොටස් පවතින බවත් නාවුක යයවිය අසම්ූරර්ණ බැවින් පපොපහොර පතොගයට කිසිඳු 

පගවීමක් සිදු පනොකරන පලසටත් තේීමක් කර තිබුණි. 

(96) චීනපයන් ආනයනය කරන ලන පපොපහොර පතොගයට අනාළව ිනවිසුම්ගත පකොන්පේසි සැපයුම්කරු 

විසින් ක කර ඇතිබැවින් පපොපහොර පතොගය සඳහා මුනේ පගවීම වහාම නතර කරන පලස ජාතික 

පපොපහොර පේකම් කාර්යාලපයහි අධක්ෂවරයා විසින් 2021 ඔක්පතෝම්බර් 29  රනැති යපියක් 

මඟින් පපොපහොර සමාගම් පවත නැුමම් දී ඇත. පමම යපිය සීමාසහිත ලංකා පපොපහොර සමාගම පවත 

2021 පනොවැම්බර් 11  රන ලැීම තිබුණි. 

(97) 2021 පනොවැම්බර් 03 වන  රන සීමාසහිත පකොළඹ පකොමර්ෂේ පපොපහොර සමාගම විසින් නීතිපති 

පනපාර්තපම්න් සවට යපියක් නි්කත් කර ඇති අතර Hippo Sprit නම් වූ අනාළ පපොපහොර රැගත් 

පනෞකාපද නම SEYO EXPLORER පලස පවනස් කර ඇති බව නැුමම් දී තිබුණු අතර හාබර් 

මාස්ටර් විසින් තවමත් NOR (Notice of Readiness) නි්කත් කර පනොමැති බවන තවදුරටත් නන්වා 

තිබුණි. 

 

(98) සීමාසහිත පකොළඹ පකොමර්ෂේ පපොපහොර සමාගම විසින් නීතිපති පනපාර්තපම්න් සවට 2021 

පනොවැම්බර් 05  රන යපියක් නි්කත් කරමින් සැපයුම්කරු විසින් මහජන බැං්කව පවත හා සීමාසහිත 

පකොළඹ පකොමර්ෂේ පපොපහොර සමාගම පවත ත රදිපත් කර ඇති Shutter group නමැති විපේීලය 

රසායනාගාරපේ විශය ව්පේෂණ වාර්තා එකිපනකට පවනස් බවත් එය වංචාවක් බවත් අ සරු තහනම් 

නිපයෝගය තවත් පනොකිරීම සඳහා පමම කරුණ වාණිජ මහාධිකරණය පවත නැුමම් පනන පලසත් 

නන්වා තිබුණි. 

 

(99) රසායනික පරීක්ෂණයන් පනොසැලකියමත් පලස සිදු කිරීම පහේ සපවන් තම පසේවානායකයාට 

ඇමදිකන් ප ොලර් මියයන 8 ක පාඩුවක් සිදු වන බවත් එකී අලාභය  රන  සනක්  සළ පගවන පලසත් 

නන්වමින් සැපයුම්කරුපේ නීතී,යන් විසින් 2021 පනොවැම්බර් 09 වන  රන ජාතික ශය වාක 

නිපරෝධායන පසේවපේ අතිපර්ක අධක්ෂවරයා පවත එන්තරවාසියක් පයොමු කර තිබුණි. 

(100) ම ස වී ඇති ගැටලුව සම්බන්ධපයන් සැපයුම්කරු හා ගැණුම්කරු අතර සන්නිපදනනය හා 

උපපේශය වනය සඳහා චීන තානාපති කාර්යාලය හා එක්ව කෘිතකර්ම අමාතාංශය වය විසින් 

2021පනොවැම්බර් 08 වන  රන රැස්වීමක් පවත්වා තිබුණු අතර එහිදී ඇති කරගත් එකඟතා අුමව 

සැපයුම්කරු  ශ්රී ලංකාවට තතාම  අහිතකර පකොන්පේසි පහකට යටත්ව වන් ර මුනලක්න සහිතව 

විෂයගත පපොපහොර පතොගය නැවත චීනයට රැපගන යාමට කැමැත්ත ප්රකාශය ව කරමින් 2021 
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පනොවැම්බර් 09 වන  රන රජපේ පපොපහොර සමාගම් පනපක් කළමනාකාර අධක්ෂකවරු පවත 

යපියක් නි්කත් කර තිබුණි. 

(101) සීමාසහිත ලංකා පපොපහොර සමාගම විසින් සැපයුම්කරු පවත 2021 පනොවැම්බර් 09 වන  රන   

ත රදිපත්කළ යපියට ප්රතිචාදිව පමම ගැටලුව සම්බන්ධපයන් අධිකරණ ක්රියාවයයක් සිදුවන 

බැවින්, නීතිපති පනපාර්තපම්න් සපද උපපනස් ලබා ගැනීපමන් පසුව පිළි සරක් ලබා  රය හැකි බව 

නන්වමින් සීමාසහිත ලංකා පපොපහොර සමාගම 2021 පනොවැම්බර් 12  රන පිළි සරු යපියක් ත රදිපත් 

කර තිබුණි. 

 

(102)  සැපයුම්කරු පවුමපවන් පපනී සිටින නීති,වරයා විසින් 2021 පනොවැම්බර් 23 වන  රන නීතිපති   

පනපාර්තපම්න් සවට යපියක් නි්කත් කරමින් සමථයකට පත්වීපම් අරමුණින් පමම ගැටලුව 

සම්බන්ධපයන් සාකච්ඡා කිරීමට 2021 පනොවැම්බර් 24 වන  රන පදලාවක් පවන් කර පනන පලසට 

තේීමක් කර තිබුණි.  

 
 

(103) සැපයුම්කරුපේ නිපයෝිකතයන් 2021 පනොවැම්බර් 25  රන නිතිපතිවරයා හමුවී සමථ 

පයෝජනාවයයක් ත රදිපත් කරමින් 2021 පනොවැම්බර් 30  රනට පපර ප්රතිචාර නක්වන පලසත් 

නැතපහොත් පේරුම්කරණය පවත පයොමු විය හැකි බවත් නැුමම් දී තිබුණි. (ඇමුණුම 17) 

 

(104) සැපයුම්කරු ත රදිපත් කරන ලන සමථ පයෝජනා සඳහා නීතිපති පනපාර්තපම්න් සපද නිරීක්ෂණ 

ඇ සළත් පයෝජනාවයය කෘිතකර්ම අමාතාංශය වපේ හා කෘිතකර්ම  රාජ අමාතාංශය වපේ 

පේකම්වරුන් පවත නිපයෝජ පසොයසිටර් ජනරාේ හා අතිපර්ක පසොයසිටර් ජනරාේ විසින් 2021 

පනොවැම්බර් 29  රන යඛිතව නැුමම් දී තිබුණි. 

 

(105) අර්බුනය සමථයකින් විසඳා ගැනීම සඳහා වූ  ක්රියාවයය හා පනපාර්ශය වවපේ එකඟතාවයන් පිළිබඳව 

2021 පනසැම්බර් 10  රන නීතිපති විසින් අධිකරණ ඇමති පවත යඛිතව නැුමම් දී තිබුණි. 
 

 

(106) අර්බුනය මිත්රීලීව විසඳා ගැනීමට ප්රතිපත්තිමය තීරණයක් ගන්පන් නම් සලකා බැයය යු ස කරුණු 

පිළිබඳ අනාළ බලධාරීන්ට උපපනස් දීමට හා පපොපහොර පිළිබඳ ත රදිපේදී ඇතිවිය හැකි ආරවුේ 

මඟහරවා ගැනීමට ජාතික ප්රතිපත්තියක් සැකසීමට බලධාරීන්ට උපපනස් ලබා දීමට අනාළ 

අුමමැතිය තේලා අධිකරණ ඇමති සමා විසින් 2021 පනසැම්බර් 13  රන අමාත ම්ඩ ල  

සංපේශය වයක් ත රදිපත් කර තිබුණි.(ඇමුණුම 18) 

 

(107) අධිකරණ අමාතවරයා විසින් ත රදිපත් කරුම ලැබූ සංපේශය වයට 2021 පනසැම්බර් 14 වන  රනැති 

අංක අමප 21/2161/323/030-IX නරන අමාත ම්ඩ ල තීරණය මඟින් අුමමැතිය ලබා දී තිබුණි. 

(ඇමුණුම 18) 
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(108) අමාත ම්ඩ ල තීරණය ප්රකාරව සමථ පකොන්පේසි පිළිබඳව පැමිණිය හා විත්ති පාර්ශය වවයන් එක්ව 

පමෝසමක් මඟින් 2021 ජනවාදි 03  රන සැපයුම්කරුපේ නීතී,පය්ක සීමාසහිත ලංකා පපොපහොර 

සමාගපම් සභාපති සහ නීතීපතිපේ නිපයෝිකතපය්ක විසින් අධිකරණය පවත කරුණු වාර්තා කර 

ඇති අතර ඒ අුමව වාරණ නිපයෝගය අත්හිටුවීමටත් නඩුව පිදිවැයකින් පතොරව නිෂ්ප්රභා කිරීමටත් 

අධිකරණය තීරණය කර තිබුණි. (ඇමුණුම 19) 
 

(109) අධිකරණ නිපයෝගය අුමව සැපයුම්කරුට පගවීම සඳහා ඇමදිකාුම ප ොලර් 6,873,975 කට සමාන 

යුවාන් ප්රමාණයක් නිනහස් කරන පලස මහජන බැං්කව භා්ඩ ාගාර පේකම්පගන් තේීමක් සිදු 

කර තිබුණි. 
 
 

(110) කෘිතකර්ම අමාතාංශය ව පේකම් විසින් රජපේ පපොපහොර සමාගම් පනපක් සභාපතිවරුන් පවත 2021 

ජනවාදි 03 වන  රන යපියක් නි්කත් කරමින් අංක අමප21/2161/323/030-IX නරන අමාත 

ම්ඩ ල තීරණය අුමව ක්රියාකිරීමට ඔහුට උපපනස් ලබා දී ඇති බවත් යපිපේ සඳහන් කරුම ලබන 

සමථ පකොන්පේසි අුමව ක්රියාකරන පලසටත් පපොපහොර සමාගම් පවත නැුමම් දී තිබුණි.      

(ඇමුණුම 20) 
 

 

(111)ූරර්වපයන් ඇති කරගත් සමථ පකොන්පේසි ක්රියාත්මක කිරීම සම්බන්ධපයන් ගත යු ස ත රදි 

ක්රියාමාර්ග සාකච්ඡා කිරීමට සාමාිකකයන් 13 පනපන්කපගන් යුත් ක්ඩ ායමක් 2022 ජනවාදි 20 

 රන රැස්වී තිබුණු අතර සැපයුම්කරු විසින් ලබාදී ඇති කාර්යසාධන බැඳුම්කරය ිනවිසුම් ප්රකාරව 

දීර්ඝකර ගැනීම සම්බන්ධපයන් එහිදී සාකච්ඡාකර තිබුණි. 
 

 

(112) උක්ත කමිටුව 2022 ජනවාදි 26 වන  රන නැවත රැස්වී ඇති අතර එහිදී දුරකථන මාර්ගය ඔස්පසේ 

සැපයුම්කරු සම්බන්ධ කර ගැනීපමන් පසුව කාර්යසාධන බැඳුම්කරය 2022 පපබරවාදි 24 වන  රන 

නක්වා දීර්ඝකර ගැනීමට එකඟතාවය ලබා පගන තිබුණි. 
 

 

(113) පසුව සැපයුම්කරු විසින් 2022 පපබරවාදි 24  රන කාර්යයසාධන බැඳුම්කරය 2022 මාර් ස 24  රන 

නක්වා දීර්ඝ කිරීමට කටයු ස කර තිබුණන තන්පසු කාර්යසාධන බැඳුම්කරය දීර්ඝ කිරීමට එම 

ආයතනය කටයු ස පනොකරන බවත් ඊළග පපොපහොර පතොගයට අනාළ ප්රමාණය මිල හා කාල රාමුව 

පිළිබඳව සාකච්ඡා කිරීපමන් පසු ඒ සම්බන්ධපයන් කටයු ස කළ හැකි බවත් නන්වා තිබුණි. 
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9. නිරීක් ටෂණය  

9.1  සමැ යු්පකරු විසි  සිදු කර ඇති අඩු ාඩු 

(අ) පමම ගුමපනුමව නිසා රජයට පහත පදි ර ඇ.ප ො. 6,900,000 කට සමාන රු. 1,382,720,494 ක 

ගණනය කළ හැකි පාඩුවක් සහ පම් නක්වා ගණනයකර පනොමැති ඊටත් ව ා අතිවිශය වාල පාඩුවක් 

සිදුව තිීමම. 

  (ඇ.ප ො) (රු.) 

(i) පගන එන ලනැයි පැවපසන පපොපහොර වයන් 

සියයට 75 ක වටිනාකමට සමාන වන් රය 

පලස පගවූ මුනල 

6,900,000 1,382,720,494 

(ii)  2021/2022 මහකන්නපේදී වගාවට පයදීම 

සඳහා සැලසුම්කළ කාබනික පපොපහොර  

පමට්රික්පටොන් 96,000 ක් පනොපයදීම නිසා 

අහිමි වූ අස්වැන්න නිසා ශ්රී ලංකා 

ආර්ථිකයට ඇති වූ පාඩුව 

ගණනයකර 

පනොමැත 

ගණනයකර පනොමැත 

(iii) ලංකාපද ආර්ථික වටිනාකමක් ඇති පබෝග 

වලට     මෘදු ්කණුවීම නමැති විනාශය වකාරී 

පරෝගය සහ අංගමාරය ඇතිකරන Erwinia 

සහ  bacillus නමැති රට  සළ මර්ධනය 

කිරීම සඳහා නිර්පේශිත කෘිත රසායන 

වර්ගයක් පනොමැති විනාශය වකාරී බැක්ටීදියා 

සහිත පපොපහොර පතොගයක් රට  සළට ඇ සළු 

කිරීමට උත්සහ  කිරීම පවුමපවන් 

අපප්ක්ිතත වන් රය. 

ගණනයකර 

පනොමැත 

ගණනයකර පනොමැත 

(iv)  උක්ත කාබනික පපොපහොර සැපයීම 

පවුමපවන් ඇති කරගත් ිනවිසුම මත ශ්රි 

ලංකා ජන රජයට අනාගතපේදී  යම් 

වන් රයක්/වියනමක්/ගාස් සවක් පගවීමට 

සිදුවුවපහොත් එම පාඩුව 

ගණනයකර 
පනොමැත 

ගණනයකර පනොමැත 

  එක සව 6,900,000 1,382,720,494 
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 (ආ)   1999 අංක 35 නරන ශය වාක ආරක්ෂක පනත යටපත් ලබා ගන්නා ලන ශය වාක නිපරෝධායන සහතිකය 

මත කෘිතකර්ම අධක්ෂ ජනරාේ විසින් නි්කත් කරුම ලබන ආනයන බලපත්රයක් පනොමැතිව 

ලංකාවට පමම පපොපහොර පතොගය ආනයනය කළ පනොහැකි බවත් ජාතික ශය වාක නිපරෝධායන 

පසේවපේ පරීක්ෂාවන්ට අුමව සිය නියැ ර අසමත් බවත් රසායනාගාර පරීක්ෂණ සඳහා පතවන 

සාම්පලයක් ශ්රී ලංකාවට යවා ඇති බවත් එකී නියැ රපේ ප්රතිඵල මත ශය වාක නිපරෝධායන සහතිකය 

ලබාපගන පනොමැති බවත් නැන නැනම ිනවිසුපම් මූයක හරයන් උේලංඝනය කරමින් සැපයුම්කරු 

2021 සැප්තැම්බර් 23  රන පපොපහොර පතොගය නැද ගත කර පිටත් කර හැරීමට කටයු ස කර තිබුණු 

බව නාවුක උපපනස්  පත්රිකාවක් මඟින් පපොපහොර සමාගපම් සභාපති පවත නැුමම් දී තිබුණි. 

(ඇමුණුම 14) 

(ඇ)  පපොපහොර පමට්රික්පටොන් 20,550ක් රැගත් පනෞකාව 2021 සැප්තැම්බර් 23  රන  චීනපේ කින් ාඕ 

වරාපයන් පිටත්වූ බවට පනෞභාර පපතහි සඳහන් වී ඇතත් චන්ද්රිකා තාක්ෂණ නත්තයන්ට අුමව 

2021 සැප්තැම්බර් 22  රන නැව පිටත්වී ඇති බව තහවුරුවීම පහේ සපවන් පනෞභාරපතට සාවන 

පතොර සරු ඇ සළත් කර ඇති බව නිරීක්ෂණය විය.(ඇමුණුම 21) 

(ඈ)  නැදගත කර තිබුණු බව නැක්පවන විෂයගත පපොපහොර පතොගය නිනහස් කර ගැනීම සඳහා 

සැපයුම්කරු විසින් නිෂ්කාශය වන නිපයෝිකතවරපය්ක පත්කර පනොතිබුණි. ඒ අුමව උක්ත නැපවහි 

පපොපහොර පතොගයක් තිබුණු බව සහ එය ශ්රී ලංකාවට පගො බෑපම් සැලසුමක් තිබුණු බව 

නිරීක්ෂණය පනොවීය. 

(ත) ආනයනකරු පවුමපවන් පත්කරන ලන ස්වාධීන රසායනාගාරය මඟින් පරීක්ෂණ වාර්තා 

නි්කත්කළ පසු ඒ අුමව ණයවර යපිය විවෘත කිරීමට පපර නැවට භා්ඩ  පටවා ඇති බැද 

නිරීක්ෂණය විය. 

 (ඊ) පළමු පතොගය නැදගත කිරීමට අනාළ කාලය 2021 සැප්තැම්බර් 25  රන නක්වා පවනස් කිරීම 

ඇ සළු ණයවර යපියට සංපශය වෝධන කිහිපයක් එක් කරන පලසත් නැවට භා්ඩ  පැටවීම සඳහා 

ශය වාක නිපරෝධායන සහතිකය ලැපබනපතක් බලා සිටින බවත් නන්වමින් සැපයුම්කරු විසින් 2021 

සැප්තැම්බර් 20  රන විනුත් තැපැේ පණිවි යක් මඟින් රජපේ පපොපහොර සමාගම් පනක පවත 

නන්වා තිබියදී ණයවර යපිපේ ඇ සළත් 2021 සැප්තැම්බර් 20  රනට පපර පළමු පතොගය නැදගත 

කළ යු සය යන පකොන්පේසිය උේලංඝනය කරමින් පනපාර්ශය වවය අතර එකඟතාවයකින් පතොරව 

හා නනතිකත්වපයන් බැහැරව පළමු පතොගය 2021 සැප්තැම්බර් 23  රන පිටත් කර හැරීමට 

සැපයුම්කරු කටයු ස කර තිබුණි. 
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(උ) චීන රජපයන් ලබාපනන ශය වාක ස්වස්ථතා සහතිකය (Phytosanitary  Certificate) නාවික යයවිය 

සමඟ බැං්කව පවත ලබා දී පනොතිබුණු අතර ජාතන්තර පවළනාම ප්රවර්ධනය සනහා වූ චීන 

කවුන්සිලය (CCPIT) පහෝ මහජන චීන සමූහා්ඩඩුපද තත්ත්ව අධීක්ෂණය , පරීක්ෂා කිරීම සහ 

නිපරෝධායනය පිළිබන සාමාන පදිපාලනය (AQSIQ)  විසින් ලබා  රය යු ස ප්රභවස්ථාන සහතිකය 

(Certificate of Origin) කින් ාඕ සමාගපම් යපි ීලර්ෂයක් යටපත් එම සමාගම විසින්ම ලබා දී 

තිීමමත් එය ශ්රී ලංකාවට අනාළ ප්රභවස්ථාන සහතික ආකෘතිපයන් බැහැරව තිීමමත් පහේ සපවන් 

ගුමපනුමවට අනාළ අතවශය ව වැනගත් නාවුක යයවිය පිළිගත පනොහැකි  තත්ත්වයක පැවති බව 

නිරීක්ෂණය විය.  

(ඌ) නාවුක ගමන අතර සර නැපවහි නම මාරු කර තිීමම, චන්ද්රිකා තාක්ෂණ නත්ත ලබා ගත පනොහැකි 

වන අයුදින් IMO පේධතිය (International Monitoring System) ක්රියාවිරහිත කර තිීමම, නැව 

පකොළඹ වරායට පසේන්දු වූ බව නැදපති විසින් පකොළඹ වරාය පවත විධිමත්ව NOA (Note of 

Arrival) මඟින් නැුමම් දී පනොතිීමම හා නැව සිංගප්ූරරුව හා අප්රිකාව පනසට ගමන්කර තිීමම 

පහේ සපවන් ආනයනකරු පලස පපොපහොර සමාගම් පනපකහි අයිතිවාසිකම් උේලංඝනයකර ඇති 

බැවින් පගවීම් බැඳියාව අභිපයෝගයට ලක්වී ඇති බව නිරීක්ෂණය විය. 

(එ) 1999 ඔක්පතෝම්බර් 08  රනැති 1999 අංක 35 නරන ජාතික ශය වාක ආරක්ෂක පනපත් ූරර්විකාපද 

සඳහන් පදි ර ශ්රී ලංකාව  සළ ඇති ශය වාඛ වලට හානිකර පහෝ හිංසාකාරී පහෝ විනාශය වකාරී වූ යම් 

ජීවීපය්ක ශ්රි ලංකාවට හදුන්වා දීමටන ඒ  සළ වාප්ත කිරීමටන නීතිමය හැකියාවක් පනොමැතිව 

තිබියදී රසායනාගාර පරීක්ෂණ මඟින් පනවරක් අසමත් වී ඇති කාබනික පපොපහොර පතොගයක් 

ජාතික ශය වාක ආරක්ෂක පනපත් විධිවිධාන අුමව නැවත ආනයනය සඳහා පකොන්පේසි ඇ සළත් 

කරමින් වාණිජ මහාධිකරණපේදී සමථයකට පත්වීම මතපේනාත්මක කරුණක් බව නිරීක්ෂණය 

විය. 

9.2   රසමායනික ප ොප ොර භාවිතය අත්හිටුවීෙ පිළිබඳ තීරණපේ අඩු ාඩු 

  
(අ)  පමරටට ආනයනික රසායනික පපොපහොර නිසි  ප්රමිතියකින් යුක්තව පැවතිපේන, රසායනික 

පපොපහොර භාවිතපේ අහිතකර ප්රතිඵල, රසායනික පපොපහොර මඟින් වගාවන් පවත ලබාදුන් 

පපොටෑසියම්, නයිට්රජන් හා පපොස්පරස් සංඝටක ලබා රය හැකි විකේප ්රම හා කාබනික පපොපහොර 

භාවිතපයන් අස්වැන්නට සිදුවන බලපෑම පිළිබඳ කිසිඳු විනාත්මක අධනයකින් පතොරව 2022 

අපප්රේේ 27  රන අමාත ම්ඩ ලය පවත ත රදිපත් කළ සංපේශය වය පිළිපයලකර තිබුණි. 
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 (ආ) 1999 අංක 35 නරන ශය වාක ආරක්ෂක පනපත් ූරර්විකාව හා  ශ්රී ලංකා ප්රමිති ආයතනපේ  අංක 

1704:2021 නරන ප්රමිතිපේ  4.4 වගන්තියට අුමව ජීවාණුහරණය පනොකළ පපොපහොර වර්ගයක් ශ්රී 

ලංකාවට ආනයනය කිරීමට හැකියාවක් පනොතිබියදී සැපයුම්කරුපගන් ලබාගත් පනවන 

සාම්පලපේ අර්වීනියා හා බැසිලස ්යන අහිතකර බැක්ටීදියා පනක අ ංගු වන බව ජාතික ශය වාක 

නිපරෝධායන පසේවය විසින් තහවුරු කර තිබියදී  සහ පපොපහොර පගන්වීම සඳහා සැපයුම්කරු හා 

රජපේ පපොපහොර සමාගම් අතර ණයවර යපි විවෘත කිරීම තාවකායව අත්හිටුවා තිබියදී, ප්රශය ව්නගත 

පපොපහොර සම්බන්ධපයන් තීරණයක් ගැනීම සඳහා පත්කරන ලන විපශය වේෂ කමිටුව විසින් සිදු කළ 

“ශය වාක, සත්ව හා මානව පසෞඛයට අහිතකර බැක්ටීදියා අ ංගු පනොවන එපහත් හිතකර 

බැක්ටීදියා අ ංගුවිය හැකි පපොපහොර, ජීවාණුහරණය කළ පපොපහොර” යන නිර්වචනය පනනම් 

කරපගන පමම පපොපහොර පගන්වීමට නිර්පේශය වය ලබා දී තිබුණි. පමම නිර්පේශය වය ප්රස් සත 

මතපේනාත්මක ගුමපනුමවට එක් ප්රධාන පහේ සවක් වී ඇති බව නිරීක්ෂණය පකපර්. 

9.3   ප්රසම්ප ානන ක්රියාවයපේ  ා තාක් ටෂණික ඇගයී්ප ක්රියාවයපේ  ැවති අඩු ාඩු 
 

 (අ)  තාක්ෂණික ඇගයීම් කමිටුපද සභාපතිවරයා පමණක් එක් එක් ලංසුකරුපේ ූරර්ව සුදුසුකම් 

පරීක්ෂාවට අනාළ යයවිය වලට අත්සන් තබා ඇති බැවින් අපන්කත් තාක්ෂණික ඇගයීම් කමිටු 

සාමාිකකයන් තාක්ෂණික ඇගයීම් වලට සහභාගී වී පනොතිබුණ බව නිරීක්ෂණය විය.  

(ආ) ූරර්ව සුදුසුකම් පරීක්ෂාව සඳහා අයදුම්පත් කැඳවීපමන් පසු අයදුම්පත් කැඳවීපම් අවසන්  රනය වූ 

2021 ජූය 05  රනට පපර එනම් 2021 ජූනි 23  රන සැපයුම්කරුවන් සමඟ zoom තාක්ෂණය 

ඔස්පසේ සාකච්ඡාවක් සිදු කර සියයට 20 ක් පලස නක්වා තිබුණු පපොපහොර  සළ අන්තර්ගතවිය යු ස 

නයිට්රජන් ප්රතිශය වතය සියයට 10 නක්වා අඩුකර ඇතත් එවැනි රැස්වීමක් පැවැත්විය හැකි බව 

ප්රසම්පානන මාර්පගෝපපේශය ව සංග්රහපේ  විධිවිධානයන්හි ඇ සළත්ව පනොතිබුණි. එපමන්ම එම 

සාකච්ඡාවට සහභාගී වූ පුේගලයන් සම්බන්ධ පැමිණීපම් වාර්තාවක් පහෝ සාකාච්ඡා සටහනක් 

පේඛනගත කර පනොමැති බැවින් උක්ත රැස්වීම ්කමන කාරණා අරමුණු කර ගනිමින් පවත්වා 

තිබුණින එහි ර ්කමන සැපයුම්කරුවන් සහභාගී කරවා ගත්පත්න යන්න පිළිබඳ විගණනපේදී 

පරීක්ෂා කළ පනොහැකි විය.  

(ඇ) 2021 ජුනි 17  රන අංක 3 නරන තාක්ෂණික ඇගයීම් කමිටු සහ ප්රසම්පානන කමිටු වාර්තා මඟින් 

ූරර්ව සුදුසුකමක් පලස නිර්පේශය ව කර ඇති සියයට 20 ක නයිට්රජන් අවශය වතාවය පිළිගත හැකි 

පහේ සවකින් පතොරව සියයට 10 නක්වා  අඩුකර ූරර්ව සුදුසුකම් අයදුම්පත් සංපශය වෝධනය කිරීමට එම 

කමිටු විසින් ක්රියාකර තිබුණි.ඊට පහේ සව පලස ප්රසම්පානනය සනහා වැඩි සැපයුම්කරුවන් 

සංඛාවක් සහභාගී කරවා ගැනීම අරමුණු කර ගත් බව කෘිතකර්ම අමාතාංශය ව පේකම් විසින් 

වාර්තා කර තිබුණි. 
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(ඈ) ජාතික ශය වාක ආරක්ෂක පනතට හා ශ්රී ලංකා ප්රමිති ආයතනපේ අංක 1704:2021  නරන ප්රමිතියට 

අුමව ජීවාණුහරණය කළ පපොපහොර සැපයීමට ඇති හැකියාව හා අපප්ක්ිතත පපොපහොර, ූරර්ව 

සුදුසුකම් පේඛන සහ ලංසු පේඛනවල සඳහන් ප්රමිතිපයන් යුක්ත වන්පන්න යන්න නියැ ර පගන්වා 

පගන රසායනාගාර පරීක්ෂණයන්ට ලක් කිරීමට පපර එනම් 2021 අපගෝස් ස 01  රන තාක්ෂණික 

ඇගයීම් කමිටුව සැපයුම්කරුපගන් පපොපහොර පගන්වීමට නිර්පේශය වය ලබාදී තිබුණි. තවන පමම 

නිර්පේශය වය ලබාදීපම්දී කෘිතකර්ම අමාතාංශය වපේ සාමාිකකයන්ට හා තාක්ෂණික ඇගයීම් කමිටුපද 

සාමාිකකයින්ට ආනයනික පපොපහොර වර්ගපේ සංඝටකයන් පිළිබඳව ප්රසම්පානන කමිටුව 

බලාපපොපරොත් ස වූ අන්නමින් නැුමමක් පනොතිබුණු බවත් එම නිසා සැපයුම්කරුවන් විසින් ලබාදුන් 

පතොර සරු මත තීරණ ගැනීමට සිදු වූ බවත් සඳහන් කරමින් ත රදිපේදී නැවත පමවැනි ආකාරපේ 

ප්රසම්පානනයක් සිදු කිරීම ුමසුදුසු බවට සඳහන් කර තිීමම පහේ සපවන් තාක්ෂණික ඇගයීම් 

කමිටුපද තීරණයන් මත පමම සැපයුම්කරු පතෝරා ගැනීම සහ පපොපහොරවල ප්රමිතිය තීරණය 

කිරීම ඇ සළු තාක්ෂණික ඇගයීම් කමිටුපද ක්රියාකාරීත්වය නිසි පලස සිදුව පනොමැති බව 

නිරීක්ෂණය පකපර්.  

 

(ත) අංක 13 නරන තාක්ෂණික ඇගයීම් කමිටු වාර්තාවට අුමව සියයට 10 ක නයිට්රජන් අ ංගු කැටති 

පපොපහොර සැපයීම සඳහා උක්ත සමාගම් පනකම සුදුසුකම් ලබා පගන ඇති නමුත් M/S Valency 

International Pte.Ltd යන සිංගප්ූරරු සමාගම විසින් සැපයුම් කරුම ලබන ප රමාණය, කාල රාමුව 

හා සපයන ආකාරය යන පතොර සරු නිශය ව් තව සපයා පනොමැති අතර එම පතොර සරු නිශය ව් තව 

යඛිතව ලබාදීමට ලබාදුන් අවස්ථාපදදී, අවශය වතාවයට අුමූලල  පතොර සරු ලබා පනොදුන් බව 

සඳහන් කරමින් එම ආයතනය ලංසු පේඛන ඇගයීපම්දී ප් රතික්පෂේප කර තිබුණන එපසේ පපොපහොර 

සැපයිය යු ස කාල රාමුව සහ සපයන ආකාරය නැක්විය යු සයි යන්න ලංසු පේඛනවල ඇ සළත්ව 

පනොතිබුණි. ඒ අුමව කාලරාමුව සහ සපයන ආකාරය පනනම් කර ගනිමින් උක්ත සමාගම ලංසු 

අගයන අවස්ථාපදදී ප්රතික්පෂේප කිරීම ලංසු පේඛනවල පකොන්පේසි වලට අුමූලල පනොවන බව 

නිරීක්ෂණය විය. 

 

(ඊ) ූරර්ව සුදුසුකම් පරීක්ෂාව සඳහා අයදුම් කිරීමට 2021 ජූය 05  රන නක්වා කාලය ලබාදී තිබුණු අතර 

ලැීම ඇති අයදුම්පත් 21 ක මුහුණත ලන  රනය පලස 2021 ජුනි 05  රන සඳහන් කර ඇති අතර 

පතෝරාගත් සැපයුම්කරු වන සීමාසහිත කින් ාඕ සීවින් බපයෝපටක් සමූහ සමාගපම් අයදුම් 

පත්රයට  රන මුද්රා තබා පනොතිබුණි. ඒ අුමව අයදුම්පත් විවෘත කිරීම හා පේඛනගත කිරීම 

ප්රසම්පානන මාර්පගෝපපේශය ව සංග්රහපේ  විධිවිධාන ප්රකාරව විනිවිනභාවයකින් යුක්තව සිදුවී 

පනොමැති බව නිරීක්ෂණය පද. 
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(උ) රසායනික හා විකිරණීලී ද්රව වයන් පතොරවීන යන්න සම්බන්ධපයන් ශ්රී ලංකා පරමාණු 

බලශය වක්ති අධිකාදිය මඟින් තහවුරුවක් ලබාගත යු ස බවට ප්රසම්පානන කමිටුව සිදු කළ නිර්පේශය වය 

තාක්ෂණික ඇගයීම් කමිටුව විසින් ණයවර යපිය විවෘත කළ 2021 සැප්තැම්බර් 17  රනට පපර 

ක්රියාවට නංවා පනොතිබුණි. ලංසු පේඛනපේ 6 පවනි පකොටපසහින උක්ත පරීක්ෂණ වාර්තාව 

ලබාගත යු ස බව නක්වා තිබුණි. 

(ඌ) සැපයුම්කරුවන් විසින් ත රදිපත්කර ඇති පපොපහොර වර්ග මීට පපර වී වගාවට පයොනාපගන 

පනොමැති බැවින් පපොපහොර ආනයනය සඳහා ිනවිසුම්ගත වීමට පපර ඵලනායීතාව මැන බැීම 

සඳහා අත්හනා බැීම් මාලාවක් සිදුකළ යු ස බව පමන්ම ශය වාක නිපරෝධායන සහතිකය ලබා ගත 

යු ස බවට තාක්ෂණික ඇගයීම් කමිටුව පවත ප්රසම්පානන කමිටුව විසින් 2021 ජූය 11  රන සිදුකර 

තිබුණු නිර්පේශය වය තාක්ෂණික ඇගයීම් කමිටුව විසින් ක්රියාත්මක කර පනොතිබුණි. 

 (එ) කෘිතකර්ම රාජ අමාතාංශය වපේ පේකම් විසින් 2021 අපගෝස් ස 23 වන  රන විෂයගත කාබනික 

පපොපහොර ආනයනය සඳහා අවශය ව උපපනස් හා මාර්පගෝපපේශය ව සැපයීම පිණිස ත්රිපුේගල කමිටුවක් 

පතක්කර සතියකට  රන පනක බැිනන් මසකට  රන 08 ක් රාජ සමාගම් පනක පවත වාර්තා කළ 

යු ස බවට 2021 සැප්තැම්බර් 08  රනැති යපිය මඟින් නැුමම් දී ඇතත් එකී කමිටුව විසින් උක්ත 

ආනයනයට ආනාළ ගැටලු නිරාකරණය කර ගැනීම සඳහා අවශය ව වෘත්තීමය නායකත්වය හා 

අවශය ව සහය ලබා දීමට කටයු ස කර පනොතිබුණි. එපසේම පමවැනි කමිටුවක් පත්කිරීම ප්රසම්පානන 

මාර්පගෝපපේශය ව සංග්රහයට අනාළ වන්පන් පකපසේන යන්න පිළිබඳ පැහැ රය කර පනොතිබුණි. 

(ඒ) ශ්රී ලංකාවට පගන එන ලන බව රාජ පපොපහොර සමාගම් පනක පහෝ පවනත් රාජ  ආයතනයකින් 

පභෞතිකව තහවුරු කර පනොගත් පපොපහොර පමට්රික්පටොන්  20,550 ක් සඳහා රු.1,382,720,497 ක 

අත්තිකාරමක් සැපයුම්කරු පවත  භා්ඩ ාගාර පමපහයුම් පනපාර්තපම්න් සව විසින් 2022 ජනවාදි 

07  රන  පගවීම් කර ඇතත් පගවූ මුනල සනහා අත්තිකාරම් සුරක්ෂණයක් ලබා පගන පනොතිබුණි. 

අත්තිකාරමක් පලස ිනණුම්ගත කළ යු ස උක්ත පගවීම සපනොස් පලස කෘිතකර්ම රාජ 

අමාතාංශය වපේ 426 වැය ීලර්ෂයට වියනමක් පලස හර කර තිබුණි.  

9.4  කාබනික ප ොප ොර ආනයනය  අනාළ පවනත් නීතිරීති උල්ලාංඝනය වීෙ 

 

(අ) ජාතික පපොපහොර පේකම් කාර්යාලපයහි අධක්ෂවරයා  සිදු කරන ලන නැුමම්දීම, 2021 

සැප්තැම්බර් 16 හා 17  රනයන්හිදී අමාතාංශය ව පේකම් හා අතිපර්ක පේකම් (සංවර්ධන) සමඟ 

පැවති සාකච්ඡාවන්හිදී ලබාදී ඇති උපපනස් හා SLS 1704:2021 නරන ප්රමිතියට අුමූලලව 

ජීවාණුහරණය කරන ලන පපොපහොර පනන බවට සැපයුම්කරු විසින් 2021 සැප්තැම්බර් 16  රන 

සිදුකරන ලන නැුමම්දීම යන කරුණු පනනම් කර ගනිමින් 2021 සැප්තැම්බර් 07  රන අත්හිටුවන ලන 
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ණයවර යපි නැවත ක්රියාත්මක කිරීම සඳහා අුමමැතිය ලබා දීමට රජපේ පපොපහොර සමාගම් 

පනකට සිදු වී තිබුණි. 

(ආ) පනවන නියැ ර පරීක්ෂණය අසමත් වීපමන් පසු ජාතික ශය වාක ආරක්ෂක පනතට හා ශ්රී ලංකා ප්රමිති 

ආයතනපේ 1704:2021 නරන ප්රමිතිපේ සඳහන් පදි ර ජීවාණුහරණය පනොකරන ලන පපොපහොර 

වර්ග පගන්වීම සඳහා පවතින බාධාවන් පනොතකා හදිමින් පවතින පපොපහොරවල ප්රමිතියට නීතිරීති 

ගලපවා ගැනීම සඳහා සැපයුම්කරු සහ කෘිතකර්ම රාජ  අමාතාංශය වය  ක්රියාකර ඇති අතර එහි 

ප්රතිඵලයක් පලස 2021 සැප්තැම්බර් 17  රනැති ණයවර යපි විවෘත කරපගන තිබුණි. 

(ඇ) අමාත ම්ඩ ල තීරණ අංක අමප/21/2161/323/030-IX ට අුමව නීතිපති ත රදිපත් කර ඇති 

පහත පයෝජනා ක්රියාත්මක කළ යු සව තිබුණන එපසේ සිදුකර පනොතිබුණි. 

(i) පළමු නැදබඩු පතොගපයන් සියයට 75 ක වටිනාකමට ප ොලර් මියයන 6.9 පගවන්පන්නම් 

ඇමදිකන් ප ොලර් මියයන 5 ක පමණ වටිනාකමකින් යු ස කාර්යසාධන ඇපකර මුනේ බවට 

පත්කර ගැනීම. 

(ii) ණයවර යපිපේ වටිනාකම සහ කාර්යසාධන බැඳුම්කරය මත හිමිකම් පලස තේලා සිටින 

මුනල අතර පවනස මඟින් සිදුවන පාඩුව පියවීම සඳහා ප්රතිපත්තිමය තීරණයක් ගැනීම. 

(iii) අවශය ව ප්රමිතීන්ට අුමූලලව නැවත පපොපහොර සැපයීමට සැපයුම්කරු එකඟවන්පන් නම් 

පපොපහොර සාමගම් පනක එකඟ වන  රනයක් නක්වා කාර්ය සාධන බැදුම්කරය දීර්ඝකර ගැනීම. 

(iv) 1999 අංක 35 නරන ශය වාක ආරක්ෂක පනපත් විධිවිධාන අුමව එක් ආයතනයකට වැඩි 

සංඛාවකින් රසායනාගාර වාර්තා කැඳවා තීරණය ගැනීමට කෘිතකර්ම අධක්ෂ 

ජනරාේවරයාට අයිතියක් ඇති බවට කරුණු නැක්වීම. 

 පම් පයෝජනා වයන් පළමු පයෝජනා පනපකහි ඇ සළත් කාර්යසාධන ඇපකර මුනේ බවට පත් 

කර ගැනීම හා පගවීමට අපප්ක්ිතත මුනල සහ කාර්යසාධන ඇපකරය මත හිමිකම් තේලා 

සිටින මුනල  අතර පවනස සඳහා ප්රතිපත්තිමය තීරණයක් ගැනීම යන කරුණු පනොසලකා 

හදිමින් සමතයට අනාළ පමෝසම සකස් කර ඇති බැවින් අමාත ම්ඩ ල තීරණයට අුමූලල 

පනොවන පසේ නඩුව  සමථවී ඇති බව නිරීක්ෂණය විය. 

 (ත) ගුමපනුමවට අනාළ ණයවර යපි 2022 මාර් ස 12  රන කේ ත්කත් වී ඇති අතර කාර්යසාධන 

බැඳුම්කරය 2022 මාර් ස 24  රන කේ ත්කත් වී ඇත. පම් පහේ සපවන් ආනයනකරු විසින් 

අපනයනකරු පවත පගවන ලන රු.මියයන 1,382 ක මුනලට අනාළව සමථ පකොන්පේසි ප්රකාරව 

පපොපහොර පතොගයන් නැවත පගන්වා ගැනීපම් ත ක  අහිමිවී තිපේ. 2022 ජනවාරී 03  රන 

පකොළඹ වාණිජ මහාධිකරණපේදී පැමිණි එකඟතාවය පදි ර ණයවර යපිය සහ කාර්යසාධන 

බැඳුම්කරය වලංගුව පවත්වා පනොගත් සීමාසහිත ලංකා පපොපහොර සමාගම, සීමාසහිත පකොමර්ෂේ 
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පපොපහොර සමාගම, කෘිතකර්ම රාජ අමාතාංශය වය සහ කෘිතකර්ම අමාතාංශය වය ආ රපයහි වගකිව 

යුත්තන් සිය වගකීම පැහැර හැර ඇති බව වැඩිදුරටත් නිරීක්ෂණය විය. 

9.5  ප ොදු නිරීක් ටෂණ 

(අ) ූරර්වපයන් සඳහන් 9.1 (අ) සිට (එ) නක්වා වූ නිරීක්ෂණයන් අුමව සැපයුම්කරු විසින් 

ආනයනකරුවන්පේ අයිතිවාසිකම් උේලංඝනය කර ඇති බවත් සැපයුම්කරු අතර ඇතිකරගත් 

ිනවිසුම ප්රකාරව සැපයුම්කරු කටයු ස කර පනොමැති බැවින් සැපයුම්කරු පවත ණයවර යපිය මත 

පගවීම් කිරීම වළක්වාලන නිපයෝගයක් නි්කත් කරන පලසත් රජපේ පපොපහොර සමාගම් පනක 

විසින් පකොළඹ වානිජ මහාධිකරණපේ 2021 ඔක්පතෝම්බර් 22  රන පැවප නඩුපදදී පගවීම් 

අත්හිටුවීමට අ සරු නිපයෝගයක් ලබාදී තිබියදී සැපයුම්කරු ශ්රී ලංකා රජයට සිදු කරන ලන බලපෑම 

හා රාජ තාන්ත්රික සම්බන්ධතා සැලකිේලට ගනිමින් නඩුව සමතයකට පත්කර ගැනීමට 

සැපයුම්කරු සිදු කරන ලන පයෝජනාවට ප්රතිචාරීව නඩුව සමථයට පත්කර ගැනීම සඳහා 2021 

පනසැම්බර් 13  රන අමාත ම්ඩ ල සංපේශය වයක් කෘිතකර්ම අමාතවරයා විසින් ත රදිපත් කරන 

ලන අතර අංක අමප/21/2161/323/030-IX නරන අමාත ම්ඩ ල තීරණය මඟින් එයට අුමමැතිය 

ලබාදී තිබුණු නමුත් පමම වාර්තාපද නිරීක්ෂණයන්ට අුමව නඩු නිමිත්ත සඳහා බලපා ඇති 

පබොපහෝ කරුණු සම්බන්ධ වගකීම සැපයුම්කරු පවත විතැන් කළ හැකිව තිබුණු  නමුත් 

ක්රියාවයය  සළ සැපයුම්කරුපේ පකොන්පේසි ක කිරීම සම්බන්ධපයන් කිසිදු අවධානයකින් 

පතොරව ගුමපනුමවට සම්බන්ධ නිලධාරීන් නඩුව සමතයකින් අවසන් කිරීමට කටයු ස කර තිබුණි. 

(ආ)  ප්රසම්පානන ක්රියාවයය සනහා සහාය වීම පිණිස කෘිතකර්ම රාජ අමාතාංශය වපේ පේකම් විසින් 

2021 අපගෝස් ස 23  රනැති යපියක් මිනන් කාබනික පපොපහොර විපශය වේෂ,ය්කපගන් සමන්විත 

ත්රිපුේගල කමිටුවක් පත් කර තිබුණු අතර එවැනි කමිටුවක් පත් කිරීමට අනාළ නීතීමය පසුබිමක් 

සම්බන්ධපයන් හා එම කමිටුව විසින් පමම ගුමපනුමව සම්බන්ධපයන් සිදු කර ඇති කාර්යයන් හා 

පගන ඇති ක්රියාමාර්ග පිළිබඳ පැහැ රළි හා යඛිත සාක්ිත ත රදිපත් පනොවුණි. 

10. නිර්පේ  
 

(01) අනාළ සුරක්ෂණයන් කේ ත්කත් වීමට පපර මුනේ කර ගැනීම පහෝ සුරක්ෂණයන්පේ කාලය දීර්ඝ 

කර ගැනීමට කටයු ස පනොකිරීම හා අත්තිකාරම් පගවීපම් දී කිසිදු සුරක්ෂණයකින් පතොරව 

අරමුනේ නිනහස් කිරීම පහේ සපවන් රජයට සිදුවූ පාඩුව පමම ගුමපනුමවට සම්බන්ධ වගකිව 

යුත්තන්ට එපරහිව නඩු පවරා අය කර ගැනීම. 
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1. epiwNtw;Wg; nghopg;G  

 

  

  

 ,yq;if gy Mz;Lfshf ,wf;Fkjp nra;fpd;w ,urhadg; grisiag; 

gad;gLj;jp tptrha eltbf;iffis Nkw;nfhz;bUe;jJld; 2021 Nk 

khjj;jpypUe;J cldbahf mKYf;F tUk; tifapy; ,urhad gris 

,wf;FkjpahdJ epjp mikr;rpdhy; toq;fg;gl;l mjptpNrl tu;j;jkhdpapd; 

%yk; jilnra;ag;gl;bUe;jJ. mjd; %yk; 2019 Mk; Mz;bd; NghJ 

,urhadg; gris ,wf;Fkjpf;fhf Nkw;nfhs;sg;gl;l mnkupf;f nlhyu; 221 

kpy;ypad; msthd mjpf msthd ntspehl;L ehzaj;jpid Nrkpg;gjw;Fk; 

tptrhapfs; Nrjdg; grisia gad;gLj;Jtjw;F <LgLj;Jtjd; %yk; 

Rfhjhu ghJfhg;G czTfSf;fhf gof;fg;gLj;Jtjw;Fk; 

jpl;lkplg;gl;bUe;jJ. 

  

 2021/2022 nghUk;Nghfj;jpypUe;J Nrjdg; grisia khj;jpuk; 

gad;gLj;Jtjw;F tptrha mikr;rpdhy; jpl;lkplg;gl;bUe;jJld; 

ngUk;Nghfj;jpw;F Nghjpa mstpyhd Nrjdg; gris ehl;by; ,y;yhikapd; 

fhuzkhf 500>000 n`f;lau; new;gapu;r; nra;iff;Fj; Njitahd Nrjdg; 

grisapid ,wf;Fkjp nra;aNtz;Lnkd tptrha mikr;rpdhy; 

mikr;ruit tpQ;Qhgdk; rku;g;gpf;fg;gl;L Nrjdg; gris ,wf;Fkjpf;fhf 

2021 A+d; 08 Me; jpfjpa mikg/21/0964/323/030 Mk; ,yf;f mikr;ruit 

mq;fPfhuk; ngw;Wf;nfhs;sg;gl;bUe;jJ. mjw;fpzq;f Jupj ngWif 

eilKiwAk; fhy ml;ltizAk; gpd;gw;wg;gl;L Nrjdg; gris 

,wf;Fkjpf;fhf rPdhtpYs;s tiuaWj;j fpd;lhNth rPtpd; gNahnlf; 

njhFjpf; fk;gdpahdJ mikr;ruitapdhy; epakpf;fg;gl;l Nfs;tpr; 

rigapdhy; njupT nra;ag;gl;bUe;jJld; mf;fk;gdpapd; gris khjpupia 

guPl;rpj;j NghJ gris khjpupahdJ fpUkpePf;fk; nra;ag;gltpy;iy vdTk; 

Mu;tPdpah (Erwinia) kw;Wk; ng]py]; (Bacillus) vd;w ghjfkhd gf;Bupahf;fs; 

cs;slq;fpAs;sJ vdTk; Njrpa gapu; jdpikg;gLj;jy; Nrit mtjhdpg;G 

nra;jpUe;jJ. mt;thwhd epiyikapd; mbg;gilapy; ,wf;Fkjpf;Fj; 

Njitahd  jdpikg;gLj;jy; rhd;wpjopidg; ngw;Wf;nfhs;Sk; rpf;fy; 

cUthfpAs;sjd; fhuzkhf tptrha ,uh[hq;f mikr;rpd;  

nrayhsupdhy; epakpf;fg;gl;l ,yq;if epakq;fs; epWtdj;jpd; 

mq;fj;jtu;fisf; nfhz;l xU tpNrl nraw;ghl;Lf; FO toq;fpa 
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rpghuprpd; mbg;gilapy; cupa gris ,Ug;gpw;fhf ehzaf; fbjj;jpidj; 

jpwg;gjw;F ,uz;L murhq;f grisf; fk;gdpfshd tiuaWj;j ,yq;if 

gris fk;gdpapdhYk; tiuaWj;j nfhku;ry; cuf; fk;gdpapdhYk; 

eltbf;if vLf;fg;gl;bUe;jJld; 2021 nrg;njk;gu; 23 Me; jpfjp cupa 

toq;Fdu; fk;gdp rPdhtpYs;s fpd;lhNth JiwKfj;jpypUe;J nfhOk;G 

JiwKfk; tiu 20>550 nkl;upf;njhd; gris mDg;gpitf;fg;gl;Ls;sJ vd 

fg;gy; mwpTWj;jy; gj;jpuj;jpd; (Shipping Advice) %yk; 

njupag;gLj;jg;gl;bUe;jJ. Nkw;$wpa gris ,Ug;gpid vLj;Jte;j Hippo 

Spirit fg;gy; ,yq;if JiwKfj;ij mz;kpj;J tUif je;jpUe;j NghjpYk; 

gapu; jdpikg;gLj;jy; mjpfhur; rl;lj;jpw;F ,zq;f  fpUkp ePf;fg;glhj 

Nrjdg; gris ,Ug;gpid ,yq;ifapy; jiwapwf;Ftjw;F Kbahikapd; 

fhuzkhf rr;ruTj; jd;ikahd epiyik cUthfpapUe;jJ. gpd;du; 

,g;grisf; fg;gypy; cs;s grisia nghWg;Ngw;wy; kw;Wk; nfhLg;gdT 

nra;jiy epuhfupj;J cupa ,wf;Fkjp nra;j ,uz;L murhq;f 

fk;gdpfshd  tiuaWj;j ,yq;if grisf; fk;gdp kw;Wk; tiuaWj;j 

nfhOk;G nfhku;ry; grisf; fk;gdpahy; nfhOk;G tzpf cr;r 

ePjpkd;wj;jpy; CHL 213/2021 MR kw;Wk; CHC 214/2021 MR Mk; ,yf;f tof;Ffs; 

njhLf;fg;gl;L kf;fs; tq;fpf;F vjpuhf nfhLg;gdit epWj;jpitf;Fk; 

jilcj;juT toq;fg;gl;bUe;jJ. rpf;fy; epiyikahdJ mjpfupj;j 

fhuzj;jhy; rl;lkh mjpgupd; MNyhridapd; mbg;gilapy; rkhjhdj;jpd; 

%yk; jPu;j;Jitg;gjw;fhf rku;g;gpf;fg;gl;l mikr;ruit tpQ;Qhgdj;jpw;fhf 

mikg 21/2161/323/030-IX  Mk; ,yf;f mikr;ruit jPu;khdj;jpd; gpufhuk; 

fg;gypy; cs;slf;fg;gl;l gris ,Ug;gpd; fpuaj;jpy; 75 rjtPjj;jpw;fhf 

ngWkjpahfpa mnkupf;f nlhyu; 6.9 kpy;ypaDf;Fr; rkkhd &gh 1>382 

kpy;ypad; njhifahd Kw;gzj;ij nrYj;Jtjw;F mq;fPfhuk; 

toq;fg;gl;bUe;jJ. mjw;fika> jpiwNrupapd; nraw;ghl;Lj; 

jpizf;fsj;jhy; 2022 rdtup 07 Me; jpfjp me;j njhifia nrYj;jp 

mjid fzf;fPL nra;tjw;fhf 2022 Nk 09 Me; jpfjp tptrha ,uh[hq;f  

mikr;Rf;F mwptpf;fg;gl;bUe;jJ. rkhjhd epge;jidfspd; gpufhuk; 

vjpu;ghu;j;j Nru;khdk; kw;Wk; juj;ijf; nfhz;l grisia kPz;Lk; toq;f 

Ntz;Lk; vd;w epge;jidia cs;slf;fp Nkw;$wpa ,uz;L tof;FfSk; 

rkhjhdkhfp ,uj;Jr; nra;ag;gl;ld. vdpDk; ,d;Wtiu vjpu;ghu;j;j 

juj;jpidf; nfhz;l gris ngw;Wf;nfhs;sg;gl;bUf;ftpy;iy. mt;thNw 

rkhjhd epge;jidfspd; gpufhuk; ehzaf; fbjj;jpd; kw;Wk; nrayhw;wy; 

gpizKwpapd; fhyj;ij ePbj;J  mjid nry;YgbAs;sjhf 
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itj;Jf;nfhs;s Ntz;ba NghjpYk; 2022 khu;r; 12 Me; jpfjp ehzaf; 

fbjk; kw;Wk; 2022 khu;r; 24 Me; jpfjp nrayhw;wy; gpizKwp 

fhyhtjpahfpapUe;jd. mjd; fhuzkhf kPz;Lk; cupa fk;gdpfshy; 

epakjuKs;s grisfs; toq;fg;glhikapd; %yk; mjw;fhf nrYj;jpa 

gzj;ij mwtPL nra;Ak; ,aYik ,y;yhky; NghAs;sJ. ,jd; 

fhuzkhf grisf;fhf nrYj;jg;gl;l KOg;gzKk; murhq;fj;jpw;F Vw;gl;l 

xU el;lkhf ,Ue;jJ.    

    

 Fwpj;j gpizaqfs; fhyhtjpahtjw;F Kd;du; fhrhf;Ftjw;F my;yJ 

gpizapd; fhyj;ij ePbg;G nra;a eltbf;if vLf;fhikahy; 

Kw;gzq;fis nrYj;Jk; NghJ vJtpj gpizAkpd;wp epjpaq;fs; 

tpLtpf;fg;gl;l fhuzj;jhy; ,urpw;f Vw;gl;l el;lk; ,e;j nfhLf;fy; 

thq;fYf;F nghWg;Gf;$w Ntz;batu;fSf;F vjpuhf tof;F jhf;fy; 

nra;J mwtPL nra;aTk;> cld;gbf;ifapd; epge;jidfs; kw;Wk; 1999 ,d; 

35 Mk; ,yf;f jhtuq;fs; ghJfhg;G fl;lisr; rl;lk; ,yq;iff;F 

,wf;Fkjp nra;a Kbahj> Ez;zq;fp ePf;fk; nra;ag;glhj> mopg;gjw;F 

gupe;Jiu nra;ag;gl;l tptrha ,urhad tifnahd;wy;yhj> ,yq;ifapd; 

nghUshjhu ngWkjpnahd;W ,y;yhj gapu;fSf;F nkd; mOfy; kw;Wk; 

mq;fkhua Nghd;w Neha;fis Vw;gLj;Jk; vu;tPdpah (Erwiniya) kw;Wk; 

ngrpy]; (Bacillus) vDk; ngaUila mghakpf;f gf;wPupahTldhd cuj;jpd; 

,Ug;gpid ehl;bDs; nfhz;LtUtjw;f Kaw;rp nra;jy;> 2020/2021 ngUk; 

Nghfj;jpd; NghJ new; nra;iff;F Njitahd cuj;jpid cld;gbf;ifapd; 

gpufhuk; toq;fhJ el;lnkhd;wpid Vw;gLj;jy;> tpepNahfpf;fhj cuj;jpd; 

,Ug;gpw;fhf If;fpa mnkupf;f nlhyu; 6.9 kpy;ypaDf;F rkdhd ,yq;if 

&gh 1>382>720>494 Md njhifia ngw;Wf;nfhs;tjw;fhf ,zf;fj;jpd; 

gpufhuk; nraw;glhik njhlu;gpy; toq;FeUf;F vjpuhf rl;l eltbf;if 

vLj;J el;l<l;bid ngw;Wf;nfhs;sTk;> ,yq;ifapd; rl;l jpl;lq;fspd; 

kw;Wk; cld;gbf;iffspd; gpufhuk; nraw;glhj Nkw;gb tpepNahf fk;gdp 

,yq;ifapDs; fWg;G gl;bayplg;gLtjw;F gupe;Jiu nra;ag;gl;lJ.  
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2.    mwpf;ifapd; gpd;dzp 

ew;ghf;fpa JhuNehf;F nfhs;if ntspaPlhdJ murhq;fj;jpd; nfhs;ifahf 

mKy;g;gLj;jg;gLtJld; 2021 Nk 04 Me; jpfjpapypUe;J murhq;fj;jpdhy; 

,urhadg; gris ,wf;Fkjpia jilnra;J Nrjdg; grisia 

gad;gLj;Jtjw;Fj; jpl;lkplg;gl;lJld; 2021/2022 ngUk;Ngfj;jpy; 500>000 

n`f;lau;fSf;Fj; Njitahd 96>000 nkl;upf; njhd; Nrjdg; grisfis 1 

nkl;upf; njhd; 446 mnkupf;f nlhyu; tpiyf;F rPdhtpd; fpd;lhNth rPtpd; 

gNahnlf; njhFjpf; fk;gdpaplkpUe;J ,wf;Fkjp nra;tjw;fhd jpl;lq;fs; 

mKy;g;gLj;jg;gl;ld. Nkw;$wpa  grisfspd; KjyhtJ ,Ug;G 1999 ,d; 35 

Mk; ,yf;f ghJfhg;G mjpfhur;rl;lj;jpd; gpufhuk; fpUkp ePf;fk; nra;ag;glhj 

vu;tPdpah (Erwinia) kw;Wk; ngrpy]; (Bacillus) vDk; ngaUs;s ghjfkhd 

gfBupahf;fs; cs;slq;fpapUe;jjd; fhuzkhf ehl;bw;Fs; nfhz;L tUtjw;F 

mDkjp fpilf;fhjJld; gris ,Ug;gpy; 75 rjtPjj;jpw;Fupa gzkhfpa 

mnkupf;f nlhyu; 6.9 kpy;ypaid Kw;gzkhfr; nrYj;Jtjw;Fk; grisia 

cupa epakj;Jld; kPz;Lk; toq;Ftjw;Fk; ,U jug;gpdu;fSk; ,zq;fp 

nfhz;bUe;jdu;.  

 

jw;nghOJ new;gapu;r; nra;if nra;Ak; tptrhapfspy; mjpf msthdtu;fs; 

gris fpilf;fhikapd; mbg;gilapy; new;gapu;r; nra;ifia iftpLtjw;Fk;> 

,yq;ifapy; jPtpu czTj; jl;ghL cUthFk;. Mgj;J ,Ug;gJk; kPz;Lk; 

grisia toq;Fk; mbg;gilapy; Nkw;$wpa nfhLg;gdTfs; 

Nkw;nfhs;sg;gl;bUe;Jk; mt;thwhd ve;j gris ,Ug;Gk; ,e;j mwpf;ifj; jpfjp 

tiu ,yq;iff;F  toq;fg;glhikia mbg;gikahff; nfhz;L fpz;lNth 

rPtpd gNahnlf; njhFjpf; fk;gdpAld; Nkw;nfhs;sg;gl;l nfhLf;fy; thq;fy;fs; 

rk;ge;jkhf ,t;tpNrl fzf;fha;T mwpf;if jahupf;fg;gl;lJ.  
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3.   fzf;fha;T eilKiw  

3.1  Gj;jq;fs;> VLfs; kw;Wk; mwpf;iffisg; guPl;r;rpj;jy;. 

 

(m) Nrjdg; gris ngWif njhlu;ghd mikr;ruit tpQ;Qhgdk; kw;Wk; 

mikr;ruit jPu;khdk;. 

 

(M) 2022 Nk 06 Me; jpfjp ntspaplg;gl;l  2226/48 Mk; ,yf;f kw;Wk; 2021 

A+iy 31 me; jpfjp ntspaplg;gl;l 2238/45 Mk; ,yf;f ,wf;Fkjp kw;Wk; 

Vw;Wkjp (fl;Lg;ghl;L) xOq;Ftpjp vd;w ngaupyhd mjptpNrl tu;j;jkhdp  

  

(,) 2021 A+d; 08 Me; jpfjpa mikg/21/0964/323/030 Mk; ,yf;f mikr;ruit 

jPu;khdj;jpd; %yk; epakpf;fg;gl;l Nfs;tpr; rig kw;Wk; njhopy;El;g 

kpjpg;gPl;Lf; FOtpd; mwpf;if 

 

(<) ngWif Mtzq;fs; cs;slf;fg;gl;l tptrha mikr;rpd; SMFI/3/D/01/03 

kw;Wk; SMFI/2/D/9/5/INOF Mk; ,yf;f Nfhitfs; 

 

(c) ngWif njhlu;ghd Kd; jfik Mtzq;fs; kw;Wk; Nfs;tp Mtzq;fis 

cs;slf;fpa Nfhitfs;. 

 

(C) toq;FdUld; Nkw;nfhz;l nfhLf;fy; thq;fy; njhlu;ghd Nfhitfspy; 

cs;slf;fg;gl;l kl;Lg;gLj;jg;gl;l ,yq;if grisf; fk;gdpapd; 

CFC/LEG/ORG/FI/01-2 kw;Wk; CFFC/LEG/ORG/FI/01-1 Mk;  ,yf;f Nfhitfs; 

kw;Wk; kl;Lg;gLj;jg;gl;l nfhOk;G nfhNku;ry; grisf; fk;gdpapd; 49 Mk;  

50 Mk; ,yf;f Nfhitfs;  

  

(v) nfhLf;fy; thq;fy;fs; njhlu;ghf mbf;fb elhj;jg;gLfpd;w tpNrl FOf; 

$l;lq;fspd; mwpf;if 
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3.2  Neub fye;Jiuahly;fs; 

    gpd;tUk; jug;gpdu;fSld; Neub fye;Jiuahly;fs; elhj;jg;gl;ld. 

(m) ,yq;if grisf; fk;gdpapd; jiytu; cs;slq;fyhf tplaj;Jld; 

njhlu;G gl;l cj;jpNahfj;ju;fs; 

(M) Nfhku;ry; grisf; fk;gdpapd; tplaj;Jld; njhlu;Ggl;l cj;jpNahfj;ju;fs; 

(,) ,yq;if epakq;fs; epWtdk; 

(<) tptrha mikr;R  

(c) Njrpa gris nrayfk;  

 

4.   Nehf;nfy;iy 

,urhadg; grisapd; ,wf;Fkjp jilnra;ag;gl;ljd; gpd;du; mjw;F gjpyPlhf 

<LgLj;Jtjw;F rPdhtpypUe;J ,wf;Fkjp nra;ag;gl;lJ vd njhuptpj;J Nrjdg; 

gris fg;gYf;F 2022 Mk; Mz;bd; NghJ jpiwNrupapdhy; gzk; nrYj;jp 

Nrdg; gris cw;gj;jpapid Nkk;gLj;JjYk; toq;fis xOq;FgLj;JjYk;> 

ney;Yk; jhdpaKk;> jhJg;nghUs; czT> fha;fwp> goq;fs;> kpsfha;> 

ntq;fhak; kw;Wk; cUisf;fpoq;F gapu;r;nra;ifia Nkk;gLj;Jjy;> tpij 

cw;gjjp kw;Wk; cau; njhhopy;El;g tptrha ,uh[hq;f mikr;rpdhy; fzf;fPL 

nra;ag;gl;l &gh 1>382 kpy;ypad; kPjpAk; mJ njhlu;ghd mikr;ruit 

jPu;khdKk;> Nfs;tpr; rig jPu;khdk;> njhopy;El;g kjpg;gPl;Lf; FOtpd; mwpf;if 

kw;Wk; mit njhlu;ghf nfhOk;G tzpf ePjp kd;wj;jpdhy; 

Nkw;nfhs;sg;gl;Ls;s rl;luPjpahd eltbf;iffs; vd;gd ,g;guPl;rpg;gpd; 

Nehf;nfy;iyahFk;.  

 

5.   Nehf;nfy;iyapd; kl;Lg;ghLfs; 

,f;nfhLf;fy; thq;fy; rk;ge;jkhd fzf;fha;tpd; NghJ gpd;tUk; 

kl;Lg;ghLfSf;F cl;gl Ntz;b ,Ue;jJ.  

5.1 nfhOk;G JiwKfk; tiu vLj;J tug;gl;lJ vdf; Fwpg;gpl;L 

njhlu;Ggl;l 20>550     nkl;upf; njhd; grisapUg;gpd; ngWkjpapy; 75 

rjtPjkhdJ cupa grisia toq;Fk; fk;gdpf;F nrYj;jg;gl;bUe;Jk; 

fg;gYf;Fs; mt;thwhd gris ,Ug;G fhzg;gl;lJ vd;gJ ngsjPf 

uPjpahf guPl;rpj;J cWjpg;gLj;jg;gl;ltpy;iy. mt;thwhd rhd;wpid 

ngw;Wf;nfhs;Sk; ,aYik jw;nghOJ fhzg;gltpy;iy. 
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5.2 ,yq;if grisf; fk;gdpf;Fr; nrhe;jkhd ,f;nfhLf;fy; thq;fy; 

njhlu;ghf  gpd;tUk; Nfhitfs; ,yQ;rk; kw;Wk; Coy;fisg; 

Gydha;T nra;Ak; Mizf;FOtpw;F xg;gilf;fg;gl;bUe;jjhy; 

mf;Nfhitfspd; Nghl;Nlh gpujpfspd; cjtpAld; guPl;rpg;Gf;fis 

Nkw;nfhs;sNtz;b ,Ue;jJ. 
 

(m) CFC/LEG/ORG/FI/01-2  ,yf;ff; Nfhit 

(M) CFFC/LEG/ORG/FI/01-1 Mk;  ,yf;ff; Nfhit 

  

 

6. njhlu;Ggl;l epWtdq;fs; 

  

 epWtdk; flikfs; 

   

6.1 tptrha mikr;R  Nrjdg; gris ,wf;Fkjp 

njhlu;ghd mikr;ruit 

tpQ;Qhgdj;jpid jahupj;jy;. 

 

6.2 Nrdg;gris cw;gj;jpia 

Nkk;gLj;jYk; toq;fiy 

xOq;FgLj;JjYk; kw;Wk; ney;> 

jhdpak;> jhJg;nghUs; czT> 

fha;fwp> goq;fs;> kpsfha;> 

ntq;fhak;> cUisf; fpoq;F 

vd;gtw;wpd; gapu;r; nra;ifia 

Nkk;gLj;jy;> tpij cw;gj;jp kw;Wk; 

cau; njhopy;El;g tptrha ,uh[hq;f 

mikr;R (,jd; gpd;du; ,e;j 

mwpf;ifapy; ”tpthra ,uh[hq;f 

mikr;R” vd 

mwpKfg;gLj;jg;gl;Ls;sJ.) 

         

 

 

Nrjdg;gris ,wf;Fkjp 

njhlu;ghd ngWif 

eltbf;iffis Nkw;nfhs;sy; 

kw;Wk; gris ,wf;Fkjp 

rk;ge;jkhd elttbf;iffis 

Nkw;ghu;it nra;jy;. 
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6.3 Njrpa gris nrayfk;  gris khjpupfs; kw;Wk; 

,Ug;Gf;fis ,wf;Fkjp 

nra;tjw;Fj; Njitahd 

mDkjpg; gj;jpuj;ij 

toq;Ftjw;fhf rpghu;Rfis 

toq;FjYk; ,wf;Fkjpf;F 

mDkjpia toq;FjYk;. 

 

6.4 Njrpa gapu; jdpikg;gLjjy; Nrit ,wf;Fkjp nra;fpd;w gris 

khjpupfis guPl;rpj;jYk; gapu; 

jdpikg;glj;jy; rhd;wpjio 

toq;FjYk;. 

 

6.5 ,yq;if epakq;fs; epWtdk; ,wf;Fkjp nra;j gris 

khjpupfspy; ngsjPf ,urhad 

capupay; fpUkpfs; cs;sdth 

vd Ma;T nra;jy;. 

 

6.6 ,yq;if mZ rf;jp mjpfhu rig ,wf;Fkjp nra;j gris 

khjpupfspy; Nrjdkw;w 

grisfd; fye;Js;sdth  

vd;gjidAk; fjpu;tPr;Rg; 

nghUl;fs; cs;sdth 

vd;gjidAk; guPl;rpj;jy;. 

  

6.7 ,wf;Fkjp kw;Wk; Vw;Wkjp 

fl;Lg;ghl;Lj; jpizf;fsk; 

,wf;Fkjp mDkjpg; 

gj;jpuj;jpid toq;Ftjw;fhf 

,wf;Fkjp FwpaPl;bid (HS 

Code) ,dq;fhzy;. 

  

6.8 tiuaWj;j ,yq;if grisf; fk;gdp 57>600 nkl;upf;njhd; Nrjdg; 

grisia ,wf;Fkjp nra;tJ 

rk;ge;jg;gl;l ngWiff;F 

gpd;ida eltbf;if 
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6.9 kl;Lg;gLj;jg;gl;l nfhNku;]y; grisf; 

fk;gdp 

38>400 nkl;upf;njhd; Nrjdg; 

grisia ,wf;Fkjp nra;tJ 

rk;ge;jkhf ngWiff;F 

gpd;ida eltbf;if  

  

6.10 fpd;lhNth rPtpd; gNahnlf; njhFjpf; 

fk;gdp (,jd; gpd;du; ,e;j 

mwpf;ifapy; “toq;Fdu;” vd 

mwpKfg;gLj;jg;gLfpwJ). 

Nrjdg; grisia toq;Fjy;. 

6.11  kf;fs; tq;fp nfhLf;fy; 

thq;fty;fSf;Fupa ehzaf; 

fbjj;ij jpwj;jy;.  

   

 

7. fzf;fha;T tiuaiwfs; 

 

7.1 2006 murhq;fj;jpd; ngWif topfhl;bf; Nfhit 

7.2 mikg/21/0746/30/01 Mk; ,yf;f mikr;ruit jPu;khdk; 

7.3 mikg/21/0964/323/030 Mk; ,yf;f mikr;ruit jPu;khdk; 

7.4 mikg/21/1453/323/030-IV  Mk; ,yf;f mikr;ruit jPu;khdk; 

7.5 mikg/21/2161/323/030 -IX Mk; ,yf;f mikr;ruit jPu;khdk; 

7.6 SLS 1704:2021 Mk; ,yf;f epakk; 

7.7 1999 ,d; 35 Mk; ,yf;f gapu; ghJfhg;G mjpfhur; rl;lk; 

7.8 ehzaf; fbjk; 

7.9 nfhOk;G tzpf cau; ePjpkd;wj;jpd; 2022 rdtup 03 Me; jpfjpa jPu;khdk;. 

7.10 2022 Mf];l; 12 Me; jpfjpa SMPI/03/D/01/09 Mk; ,yf;f tptrha 

,uh[hq;f mikr;R nrayhsupd; “Nrjdg; gris ,wf;Fkjpf;fhd 

xOq;Ftpjpfs;” vd;w ngaupyhd Rw;wwpf;if.   

 

 

 

 



12 
 

8. Nrjdg; gris ,wf;Fkjp nra;Ak; eilKiw 

 

(01) ,urhad grisf;fhf mjpf msthd ntspehl;L ehzaj;ij nryT nra;a 

Ntz;b Vw;gLtjidj; jtpu;j;J Nrjdg;gris gad;gLj;Jtjid 

gpugy;ag;gLj;Jtjw;fhf ,urhadg; gris ,wf;Fkjpiaj; jilnra;Ak; 

Njitg;ghl;bid cs;slf;fp rdhjpgjp mtu;fshy; 2021 Vg;uy; 27 Me;jpfjp 

rku;g;gpj;j mikr;ruit tpQ;Qhgdj;jpw;F 2021 Nk 04 Me; jpfjpa 

mikg/21/0746/30/01 Mk; ,yf;f mikr;ruit jPu;khdj;jpd; %yk; 

mq;fPfhuk; toq;fg;gl;bUe;jJ. ( gpd;dpizg;G 01) 
 

(02) Nkw;$wpa mikr;ruit jPu;khdj;jpd; gpufhuk; epjp mikr;ruhy; 2021 Nk 06 

Me; jpfjpa 2226/ 48 Mk; ,yf;f mjptpNrl tu;j;jkhdpapd; %yk; ,wf;Fkjp 

FwpaPL (HS Code) 3105.20.00 ,d; fPo; tifg;gLj;jg;gl;Ls;s eapl;u[d;> 

ngh];gu];> nghl;lhrpak; Mfpa %d;W %yg;nghUl;fs; mlq;fpa 

ngw;Nwhypa my;yJ ,urhad grisfis ,wf;Fkjp nra;tJ 

jilnra;ag;gl;bUe;jJ. (gpd;dpizg;G -02) 
    

(03) 2021/2022 ngUk; Nghfj;jpy; new;gapu;r; nra;if Nkw;nfhs;sg;gLfpd;w 

500>000 n`f;lau;fSf;Fj; Njitahd Nrjdg;grisia ,wf;Fkjp 

nra;tjw;fhf ru;tNjr Nghl;b Nfs;tp kDf;fisf; NfhUtjw;fhd Kd;ida 

jifikfisg; guPl;rpg;gjw;fhf Nfs;tp  kDf;fis NfhUtjw;F Kd;ida 

eilKiwfisf; filgpbj;J Nfs;tpjhuupidj; njupT nra;jy; kw;Wk; 

ngWif eilKiwfis mKy;g;gLj;Jtjw;fhd tpNrl ngWiff; FO 

kw;Wk; njhopy;El;g kjpg;gPl;Lf; FOtpw;fhf ngau; Fwpg;gpl;l mq;fj;jtu;fis 

epakpg;gjw;fhf mikr;ruit mq;fPfhuj;jpidg; ngw;Wf;nfhs;Sk; tifapy; 

tptrha mikr;rupdhy; 2021 Nk 31 Me; jpfjpa Fe/43/2021 Mk; ,yf;f 

mikr;ruit tpQ;Qhgdk; rku;g;gpf;fg;gl;bUe;jJld; Nrjdg; grisfis 

,wf;Fkjp nra;Ak; NghJ mtw;Wld; Mf;fpukpj;jy; gapu;fspd; tpijfs; 

ehl;bw;Fs; tUtjidj; jtpu;g;gjw;fhf mjpf eltbf;iffs; 

mwpKfg;gLj;jg;gl Ntz;Lnkd kpd;rf;jp mikr;rupdhy; mikr;ruitf;F 

Nkw;nnfhs;sg;gl;l fUj;Jiufs; njhlu;ghf nghUj;jkhd eltbf;if 

vLf;FkhW tptrha ,uh[hq;f mikr;rpd; nrayhsUf;F gzpg;Giu toq;fp 

Nkw;$wpa tpQ;Qhgdj;jpw;fhf mikg/21/0964/323/030 Mk; ,yf;f 2021 A+d; 

08 Me; jpfjpa mikr;ruitj; jPu;khdj;jpd; %yk; mq;fPfhuk; 

fpilj;jpUe;jJ. mjw;fpzq;f epakpf;fg;gl;l  ,uz;L FOf;fspd; 

mq;fj;ju;fs; njhlu;ghd  tpguk; fPNo jug;gLfpd;wd. (gpizg;G -03)   
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 tpNrl ngWiff; FO 

  

(i) jpU.vk;.gP.B.Nf. khah 

gj;jpud 

- jiytu; (nrayhsu;> njhopy; mikr;R) 

(ii) jpU. vk;.gp.Mu; 

G];gFkhu (2021-06-09 

tiu khj;jpuk;) 

 

- 

mq;fj;jtu; (nrayhsu;> tptrha 

mikr;R)  

(iii) jpU. mDu 

jp]hehaf;f 

 mq;fj;jtu; (nrayhsu;> ePu;g;ghrd 

mikr;R) 

(iv) jpU.vk;.vd; uzrpq;` - mq;fj;jtu; (nrayhsu;> Nrjd kw;Wk;  

,aw;if gris cw;gj;jp> toq;fy; 

kw;Wk; xOq;FgLj;jy; ,uh[hq;f 

mikr;R) 

(v) jpU Nrhkuj;d tpjhd 

gj;jpud 

- mq;fj;jtu; (tdrPtuhrpfs; kw;Wk; td 

ghJfhg;G mikr;R) 

(vi) jpU cjpj; [arpq;̀  

(2021.06.10 Me; 

jpfjpapypUe;J) 

 

 

- 

(mq;fj;jtu; (nrayhsu;> tptrha 

mikr;R) 

 

 njhopy;El;g kjpg;gPl;Lf; FO  

 

 
 

(i) Nguhrpupau; gP.I.ahgh 

tpupTiuahsu; rg;ufKt 

gy;fiyf; fofk;  

 

- 

jiytu; 

(ii) Nguhrpupau; cjpj; [arpq;̀  

cgNte;ju;  

,yq;if tak;g gy;fiyf; 

fofk;  

(2021.06.04 Me; jpfjp tiu 

khj;jpuk;.) 

 

 

 

- 

mq;fj;jtu; 

(iii) fyhepjp m[e;j B rpy;th 

gzpg;ghsu; ehafk;> 

jpiwNrup  nraw;ghLfs; 

jpizf;fsk;  

 

- 

mq;fj;ju; 
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(iv) fyhepjp ard;d khgLd 

nraw;jpl;l gzpg;ghsu; rpwpa 

mstpyhd tptrha 

Kaw;rpfspy; gq;Fgw;wy; 

epfo;r;rpj;jpl;lk; 

 

- 

 

mq;fj;jtu; 

(v) jpUkjp gpupaq;fh jprhehaf;f> 

gpupTj; jiytu;> kz; kw;Wk; 

gapu; Nghridg; gpupT> 

epiyNgwhd fkj;njhopy; 

kw;Wk; Muha;r;rp epiyak;    

 

- 

mq;fj;jtu; 

(vi) jpU. v];.vy. [P ge;JrpwP epjp 

Kfhikj;Jt epGzu;> 

thdpiy Nkl;L ePu; tptrha 

nraw;jpl;lk; (2021.06.10 Me; 

jpfjpapypUe;J) 

 

 

- 

mq;fj;jtu; 

 

 

(04) njhopy;El;g kjpg;gPl;Lf; FO kw;Wk; ngWiff; FO 2021 A+d; 04 kw;Wk; 2021 

A+d; 07 Me; jpfjpfspy; $b Kd; jfik Mtzq;fis kjpg;gPL nra;tJ 

rk;ge;jkhf fye;JiuahbapUe;jJ. 

 

(05) 

 

 

 

 

 

 

(06) 

njhopy;El;g kjpg;gPl;Lf; FO 2021 A+d; 14 Me; jpfjp $b njhFjpapy; 20 

rjtPjk; eapl;up[d; mlq;fpAs;s KOikahf ePupy; fiuaf;$ba Jz;Lg; 

grisfis ,wf;Fkjp nra;a Ntz;Lnkd rpghupR nra;jpUe;jJld; tptrha 

mikr;R 2021 A+d; 19 Me; jpfjp Clhf mwptpg;G xd;wpid toq;fp 

www.agrimin.gov.lk vd;w cj;jpNahf G+u;t ,iza jsj;jpDhlhf Kd; 

jfikfis guPl;rpf;Fk;  Mtzq;fis gjptpwf;fk; nra;jpUe;jJ. 

 

Kd; jfikia guPl;rpf;fpd;w tpz;zg;gg; gbtq;fs; guPl;rpf;fg;gl;ljd; gpd;du; 

2021 A+d; 23 Me; jpfjp toq;Fdu;fSld; Nru;e;J xU $l;lj;jpid elhj;jp 

eapl;up[d; 20 rjtPjj;jpid kpifj;j grisfis toq;Fjy; cyf 

re;ijapy; kpfTk; Fiwe;j kl;lj;jpy; fhzg;gl;ljdhy; ,wf;Fkjp 

nra;tjw;F Nfl;G kDf;fs; Nfhupa grisapy; mlq;fpapUf;f Ntz;ba 

iel;up[id 10 rjtPjk; tiu  Fiwg;gjw;F njhopy;El;g kjpg;gPl;Lf; FO 

jPu;khdpj;jpUe;jJld; ,urhad kw;Wk; fjpu;tPr;R nghUl;fs; moptiljy; 

http://www.agrimin.gov.lk/
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rk;ge;jkhf Nkw;nfhs;sg;gLfpd;w guPl;rpg;Gf;fSk; mtw;wpw;F vLf;fpd;w 

fhyKk; njhlu;ghf ,yq;if mZrf;jp gpuptpd; %yk; cWjpg;gLj;jpf; 

nfhs;SkhW rpghupR nra;J ngWiff; FO Nkw;$wpa jPu;khdj;Jld; 

,zq;fpapUe;jJ. mJ njhlu;ghf jpUj;jpa Kd; mDgtj;ij guPl;rpf;Fk; 

Mtzq;fis 2021 A+d; 30 Me; jpfjp tptrha mikr;R ,izaj;jsj;jpy; 

gjptpwf;fk; nra;jpUe;jJ.  

  

(07) Kd; jfikia guPl;rpf;Fk; tpz;zg;gg;gbtq;fisg; nghWg;Ngw;wy; 2021 

A+iy 05 Me; jpfjp Kbtile;jpUe;jJld; 22 tpz;zg;gg;gj;jpuq;fs; 

fpilj;jpUe;jd. ngw;Wf;nfhs;sg;gl;l 22 tpz;zg;gg; gbtq;fspy; 

tpz;zg;gq;fis xg;gilf;Fk; fbjk;> tpahghuj;ijg; gjpT nra;jy; 

rhd;wpjo; NkYk; kjpg;gPL nra;tjw;F fhl;Lk; tpUg;G Kjypa 03 

tiuaiwfis ftdpj;Jg; ghu;j;jjd; gpd;du; 10 rjtPj iel;u[d; 

mlq;fpAs;s Jz;Lg; grisfis toq;Ftjw;fhf 07 toq;Fdu;fs;> 

nghl;lhrpak; FNshiul;bid (KCI) toq;Ftjw;fhf 03 toq;Fdu;fs; kw;Wk; 

gris tifapid cWjpahff; fhl;lhj 01 toq;Fdu; Mf 11 toq;Fdu;fs; 

njupTnra;ag;gl;lbUe;jdu;.  

     

(08) mbg;gilj; jifikfis G+u;j;jp nra;j 11 Nfs;tpjhuu;fs; ITA 12,12.1 kw;Wk; 

13 ,y; cs;slf;fg;gll;l njhopy;El;g khjpupfSf;F ,zq;f jfikfisg; 

guPl;rpg;gjd; %yk; Nfl;G kDf;fisf; NfhUtjw;fhf gpd;tUk; 5 

toq;Fdu;fs; njupTnra;ag;gl;bUe;jJld; mjpYs;s toq;Fdu;fSf;F 

kj;jpapy; 04 egu;fs; 10 rjtPjk; iel;u[d; mlq;fpAs;s Jz;Lg; grisfis 

toq;Ftjw;fhfTk; 01 egu; nghl;lhrpak; FNshiul;bid (KCI) 

toq;Ftjw;fhfTk; Nfs;tpf;F Kd;ida Mtzq;fisr; rku;g;gpj;jpUe;jdu;. 

 

(i) M/s Valeney, International Pte Ltd. rpq;fg;G+u; fk;gdp   

(ii) M/s Agriculture Resources and Investments Pvt Ltd. rpq;fg;G+u; fk;gdp  

(iii) Fertinango Biotech International ];ngapd; fk;gdp  

(iv) M/s Yantai Jiate Bio Tech Company Ltd. rPd fk;gdp 

(v) M/s Qingdao Seawin  Biotech Group of Co.Ltd rPd fk;gdp 
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(09) 2021 A+iy 09 Me; jpfjp Nfs;tp kDff;fisf; NfhUtjw;fhfj; njupT 

nra;ag;gl;l 05 toq;Fdu;fSf;F kj;jpapy; rpy toq;Fdu;fs; rku;g;gpj;j 

gris tiffs; 100 rjtPjk; ePupy; fiuahjit vd;gJ 

cUthfpapUe;jjdhy; me;j toq;Fdu;fisj; njupT nra;tjid 

epahag;gLj;Jtjw;Fj; Njitahd rhd;Wfisr; rku;g;gpf;FkhW 2021 A+iy 

09 Me; jpfjp ngWiff; FOtpdhy; njhopy;El;g kjpg;gPl;L FOtpw;Fj; 

njupag;gL;j;jg;gl;bUe;jJ. 

    

(10) njhopy;El;g kjpg;gPl;Lf; FOtpd; %yk; njupTnra;ag;gl;Ls;s 05 

Nfs;tpjhuu;fSf;F Nfs;tp Mtzq;fisr; rku;g;gpg;gjw;F 2021 A+iy 11 

Me; jpfjp ngWiff; FO rpghu;rpid toq;fpapUe;jJld; toq;Fdu;fspdhy; 

rku;g;gpf;fg;gl;l gris tiffs; tptrha mikr;rpd; rpghuprpd; fPo; ,jw;F 

Kd;du; new;gapu;r; nra;iff;fhf gad;gLj;jg;gl;bUf;fhjjdhy; cld;gbf;if 

nra;J nfhs;tjw;F Kd;du; cupa grisfspd; tpisjpwid mstPL nra;J 

ghu;g;gjw;fhf gupNrhjid nra;J ghu;j;jy; Nkw;nfhs;sg;gl Ntz;LnkdTk; 

gapiu NehapypUe;J fhj;jy; Nritapd; mq;fPfhuj;jpidAk; gapu;r; Rfhjhu 

rhd;wpjioAk;  (Phytosanitary Certificate) ngw;Wf;nfhs;s Ntz;Lnkd me;j 

mwpf;ifapy; cs;slf;fg;gl;bUe;jJ. 

   

(11)  Kd; mDgtq;fisg; guPl;rpj;jjpy; rpj;jpaile;Js;sjhfTk; Nfs;tp 

Mtzq;fisg; ngw;Wf;nfhs;SkhWk; 2021 A+iy 14 Me; jpfjp njupT 

nra;ag;gl;l 05 toq;Fdu;fSf;F njupag;gLj;jg;gl;bUe;jJ.   

  

(12)  Kd; mDgtq;fisf; nfhz;l toq;Fdu;fSf;Fk; njhopy;El;g kjpg;gPl;Lf; 

FOtpd; mq;fj;jtu;fSf;FkpilNa 2021 A+iy 19 Me; jpfjp Nfs;tpf;F 

Kd;ida $l;lk; elhj;jg;gl;bUe;jJld; mjd; NghJ 

cUthf;fpf;nfhs;sg;gl;l ,zf;fg;ghl;bd; gpufhuk; Nfs;tp Mtzq;fspy; rpy 

jpUj;jq;fisr; nra;tjw;fhf 2021 A+iy 20 Me; jpfjp ngWiff; 

FOtpdhy; mq;fPfhuk; toq;fg;gl;bUe;jJ. 

 

(13) iel;u[d; Jz;Lg; grisfis toq;Ftjw;fhf Kd; mDgtq;fisf; 

nfhz;l 04 egu;fSf;f kj;jpapy; ,uz;L Nfs;tpjhuu;fSf;F khj;jpuk; 

Nfs;tp Mtzq;fisr; rku;g;gpj;jpUe;jJld; nghl;lhrpak; FNshiubid 

(KCI) toq;Ftjw;fhf xNunahU Kd; mDgtj;ijf; nfhz;l toq;Fduhd 

M/s Agricultural Resources and investment Pte.Ltd rpq;gg;G+u; fk;gdpahy; Nfs;tp 

rku;g;gpf;fg;gl;bUe;jJ.  
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(14) njhopy;El;g kjpg;gPl;Lf; FOtpdhy; ngl;lhrpak; FNshiul;bid ,wf;Fkjp 

nra;tjw;fhf Kd; mDgtk; nfhz;l xNunahU toq;Fduhd M/s 

Agricultural Resources and investment Pte.Ltd vd;w rpq;fg;G+u; fk;gdp 

njupTnra;ag;gl;bUe;jJld; 10 rjtPj iel;u[d; mlq;fpAs;s grisia 

,wf;Fkjp nra;tjw;fhf Nfs;tpiar; rku;g;gpj;jpUe;j M/s Qingdao Seawin  Biotech 

Group of Co.Ltd  vd;w rPdf; fk;gdpapdJk; M/s Valency, International Pte.Ltd vd;w 

rpq;fg;G+u; fk;gdpapdJk; Nfs;tp Mtzq;fs; kjpg;gPL nra;ag;gl;bUe;jd. 

 

(15) 13 Mk; ,yf;f njhopy;El;g kjpg;gPl;L FOtpd; mwpf;iff;F ,zq;f 10 

rjtPj iel;u[d; mlq;fpAs;s Jz;L grisfis toq;Ftjw;fhf 

Nkw;$wpa ,uz;L fk;gdpfSk; jifikfisg; ngw;Wf;nfhz;bUe;j 

NghjpYk; M/s Valency, International Pte.Ltd vd;w rpq;fg;G+u; fk;gdpahy; 

toq;fg;gLfpd;w msT> fhy ml;ltiz> toq;Ffpd;w Kiwik Mfpa 

jfty;fs; cWjpahf toq;fg;glhjJld; mj;jfty;fis cWjpahf 

vOj;J%yk; toq;Ftjw;F toq;fpa re;ju;g;gj;jpd; NghJ Njitg;ghl;bw;F 

,zq;f jfty;fs; toq;fg;gltpy;iy vdf; Fwpg;gl;L 08 Mk; ,yf;f 

ngWiff; FO $l;l mwpf;ifapd; %yk; 10 rjtPj iel;u[d; Jz;Lg; 

grisfis ,wf;Fkjp nra;tjw;fhf fpd;lhNth rPtpd; gNahnlf; njhFjpf; 

fk;gdpia (gris toq;Fdu;) njupT nra;jy; rpghupR nra;ag;gl;bUe;jJ. 

 

(16) ,urhad gris ,wf;Fkjpia jil nra;jjd; fhuzkhf jilf;FwpaPlhf 

HS Code 3105.20.00 FwpaPl;bid kPz;Lk; ,wf;Fkjp cj;juTg; gj;jpuj;Jld; 

FwpaPl;L ml;ltizfspd; fPo; nfhz;L te;J ,wf;Fkjpf;fhd mDkjpia 

toq;Ftjw;fhf 2021 A+iy 31 Me; jpfjpa 2238/45 Mk; ,yf;f mjptpNrl  

tu;j;jkhdpapd; %yk; 2226/48 Mk; ,yf;f tu;j;jkhdp jpUj;jg;gl;bUe;jJ. 

(gpd;dpizg;G 04) 

 

(17) 13 Mk; kw;Wk; 14 Mk; ,yf;f njhopy;El;g kjpg;gPl;Lf; FO mwpf;ifapid 

ftdj;jpw;F vLj;J mjpy; Fwpg;gpl;l rpghupRfs; kw;Wk; tpsf;fkspj;jy;fis 

mbg;gilahff; nfhz;L 2021 Mf];l; 01 Me; jpfjp toq;fg;gl;l 08 Mk; 

,yf;f ngWiff; FO mwpf;ifapd; %yk; mjpy; Fwpg;gpl;l mstpNyNa 

cupa grisia ,wf;Fkjp nra;tjw;F ngWiff; FOtpd; rpghu;R 

toq;fg;gl;bUe;jJ. (gpd;dpizg;G -05) 
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(18) tptrha mikr;rpd; mq;fj;jtu;fSf;Fk; njhopy;El;g kjpg;gPl;Lf; FOtpd; 

mq;fj;jtu;fSf;Fk; ,wf;Fkjp nra;j gris tifapd; cs;slf;fk; 

njhlu;ghf ngWiff; FO vjpu;ghu;f;fpd;w tifapy; mwpT ,y;iy vdTk;  

mjd; fhuzkhf toq;Fdupdhy; toq;fpa jfftypd; mbg;gilapy; jPu;khdk; 

jPu;khdk; vLf;fNtz;b ,Ue;jJ vdTk; Fwpg;gpl;L vjpu;fhyj;jpy; kPz;Lk; 

mt;thwhd tifapy; ngWifia Nkw;nfhs;tJ nghUj;jkw;wJ vd 2021 

Mf];l; 01 Me; jpfjpa ,Wjp ngWiff; FO rpghuprpy; 

cs;slf;fg;gl;bUe;jJ. 

 

(19) Nkw;$wpa ngWif eilKiwf;fhf cjtpaspf;Fk; tifapy; tptrha 

,uh[hq;f mikr;rpd; nrayhsuhy; 2021 Mf];l; 23 Me; jpfjpa fbjj;jpd; 

%yk; Nrjdg; gris epGzu;fis cs;slf;fpa %d;W egu; FO 

epakpf;fg;gl;bUe;jJ. 
 

 
 

FO mq;fj;jt;u;fs; 

(i) fyhepjp N[.B.vk;. tpN[tu;jd 

Nrjdg; gris epGzu; 

- jiytu; 

(ii) jpU. vd;.[P.gP. FzNrfu> ngWif - mq;fj;jtu; 

(iii) jpU.v];.vy;.[P.ge;J rPwP- epjp epGzu; - mq;fj;jtu; 

 

(20) tiuaWj;j ,yq;ifg; grisf; fk;gdpapd; jiytuhy; Ma;T$l 

gupNrhjidf;fhf tplaj;Jf;Fupa 500 fpuhk; Nrjdg; gris khjpupapid 

toq;Fdu; fk;gdpaplkpUe;J ,wf;Fkjp nra;tjw;F mDkjpapidf; Nfl;L 

Njrpa gapu; Neha;j; jLg;G Nritf;F jpfjpaw;w tpz;zg;gg;gbtk; 

rku;g;gpf;fg;gl;bue;jJld; NPQS/OF/2021/001 Mk; ,yf;f 2021 Mf];l; 03 Me; 

jpfjpa mDkjpg;gj;jpuj;jpd; %yk; 500 fpuhk; Nrjdg; grisia ,wf;Fkjp 

nra;tjw;fhf mDkjp toq;fg;gl;bUe;jJ.  

 

(21) mikr;ruitapdhy; epakpf;fg;gl;l njhopy;El;g kjpg;gPl;Lf; FOtpd; rpghu;rpd; 

mbg;gilapy; 10 rjtPj iel;u[d;  flw;ghrp Nrjd Jz;Lg; grisia 1 

nkl;upf;njhd; mnkupf;f nlhyu; 446 tPjk; 96>000 nkl;upf; njhd;fis 

fpz;lhNth rPtpd; gNahnlf; njhFjpf; fk;gdpaplkpUe;J nfhs;tdT 

nra;tjw;F mikr;ruitapdhy; epakpf;fg;gl;l ngWiff; FO rpghu;R 

nra;Js;sJ vdf; Fwpg;gpl;L Nkw;Fwpa rpghu;R nra;ag;gl;l gris ,Ug;gpy; 60 
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rjtPjj;jpid  tiuaWj;j ,yq;if gris fk;gdpapd; %yKk; 40 

rjtPjj;jpid tiuaWj;j nfhNku;ry; gris fk;gdpapd; %yKk; nfhs;tdT 

nra;tjw;F mikr;ruit mq;fPfhuj;jpidg; ngw;Wf;nfhs;Sk; tifapy; 

tptrha mikr;rupdhy; 2021 Mf];l; 05 Me; jpfjpa FO/61/2021 Mk; ,yf;f 

mikr;ruit tpQ;Qhgdk;  rku;g;gpf;fg;gl;bUe;jJld; mikg/21/1453/323/030-IV 

Mk; ,yf;f mikr;ruit tpQ;Qhgdj;jpw;fhf 2021 Mf];l; 18 Me; jpfjp 

mq;fPfhuk; fpilj;jpUe;jJ. (gpd;dpizg;G – 06) mJtiu ,uz;lhtJ khjpup 

guPl;rpf;fg;gltpy;iy.  

  

(22) mikr;ruit jPu;khdj;jpd; gpufhuk; njupT nra;ag;gl;l toq;Fdu;fSf;F 

xg;ge;jj;ij toqq;FkhW ngWif topfhl;bf; Nfhitapd; 8.7 Mk; 

topfhl;bapd; gpufhuk; ngWif eltbf;iffSf;fhf Njitahd epjp Vw;ghL 

xJf;fPL nra;ag;gl;Ls;sJ vd;gij cWjpg;gLj;jpf;nfhs;SkhWk; njuptpj;J 

tptrha ,uh[hq;f mikr;rpd; nrayhsuhy; 2021 Mf];l; 10 Me; jpfjpa 

SMFI/3/D/01/03 Mk; ,yf;f fbjj;jpd; %yk; murhq;fj;jpd; ,uz;L grisf; 

fk;gdpfspd; jiytu;fSf;Fj; njupag;gLj;jg;gl;bUe;jJ. 

   

(23) toq;FdUf;Fk; tptrha ,uh[hq;f mikr;rpd; gpujpepjpf;FkpilNa 2021 

Mf];l; 01 Me; jpfjp eilngw;w fye;Jiuahlypd; gpufhuk; Nfs;tp 

toq;Fjy;> cld;gbf;if nra;jiy jPu;khdpj;jy;> fg;gypy; Vw;Wjy;> 

nrayhw;wy; gpizfs;> khjpupfis toq;Fjy;> nghjpaply; vd;git njhlu;ghd 

tplaq;fis cs;slf;fpa xU gpNuuiz toq;Fdu; fk;gdpahy; tptrha 

,uh[hq;f mikr;rpd; Nkyjpf nrayhsUf;F (mgptpUj;jp) 

rku;g;gpf;fg;gl;bUe;jJ. 

    

(24) toq;Fdupdhy; rku;g;gpf;fg;gl;l gpNuuizahdJ xg;ge;j Kfhikj;Jtj;jpw;F   

,zq;fpAs;sJ vd;gJ tptrha ,uh[hq;f mikr;rpd; fUj;jhFk; vdTk; 

,uz;L gris fk;gdpfspd; fUj;Jiufis jhkjkpd;wp rku;g;gpg;gjhfTk; 

SMFI/3/D/01/03 Mk; ,yf;f 2021 Mf];l; 10 Me; jpfjpa fbjj;jpd; %yk; 

tptrha ,uh[hq;f mikr;rpd; Nkyjpf nrayhsupdhy; (mgptpUj;jp) 

murhq;fj;jpd; ,uz;L grisf; fk;gdpfSf;Fk; njupag;gLj;jg;gl;bUe;jJ. 
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(25) fpd;lhNth rPtpd; gNahnlf; njhFjpf; fk;gdpahy; 2021 A+d; 28 Me; jpfjp 

rku;g;gpf;fg;gl;Ls;s SOMF/OFPR/2021/1 Mk; ,yf;f Nfs;tpg; gj;jpuj;jpd; gpufhuk; 

10 rjtPjk; iel;u[d; mlq;fpAs;s flw;ghrp Nrjdg; grisfis 57>600 

nkl;upf;njhd; kw;Wk; 38>400 nkl;upf;njhd;fs; tPjk; nfhs;tdT nra;tjw;fhf 

,zf;fg;ghl;bid ntspg;gLj;jp VO ehl;fSf;Fs; nrayhw;wy; gpizia 

toq;FkhW njuptpj;J tiuaWj;j  ,yq;if grisf; fk;gdpapd; jiytu; 

kw;Wk; tiuaWj;j nfhOk;G nfhku;ry; grisf; fk;gdpapd; jiytu;fshy; 2021 

Mf];l; 11 Me; jpfjpa KiwNa 2021/MOA/CFC/ORG/N10/01 Mk; ,yf;f kw;Wk; 

2021MOA/CCF/ORG/N10/01 Mk; ,yf;f fbjq;fspd; %yk; toq;Fdu; fk;gdpf;F 

njupag;gLj;jg;gl;bUe;jJ. (gpd;dpizg;G 07) 

 

(26) tiuaWj;j ,yq;if grisf; fk;gdpapd; jiytuhy; 2021 Mf];l; 11 Me; 

jpfjpa fbjj;jpd; %yk; toq;FdUf;F Fwpj;j tplak; njhlu;ghf nghUl;fis 

toq;Ftjw;fhf Nfs;tp toq;fg;gl;bUe;jJld; Nfs;tpia toq;Fk; fbjj;jpy; 

Nfs;tp Mtzq;fspy; Fwpg;gpl;l tifapNyNa cupa grisfis toq;f 

Ntz;Lnkd typAWj;jg;gl;bUe;jJ.  

 

(27) tptrha ,uh[hq;f mikr;rpd; nrayhsuhy; Njrpa gris nrayfj;jpdhy;  

njhlu;Ggl;l Vida epWtdq;fSf;F 2021 Mf];l; 12 Me; jpfjp 

“Nrjdg;gris ,wf;Fkjp nra;tjw;fhd xOq;Ftpjpfs;” vd;w ngaupyhd 

fbjj;jpd; %yk; mjw;fhd MNyhridfs; toq;fg;gl;bUe;jd. (gpd;dpizg;G08) 

  

(28) toq;Fdupdhy; 2021 Mf];l; 14 Me; jpfjp mDg;gg;gl;l kpd; mQ;ry; 

nra;jpf;F gjpiy mDg;gp gris ,Ug;gpid fg;gypy; Vw;Wjy;> nrayhw;wy; 

gpizia toq;Fjy;> khjpupfisg; guPl;rpj;jy;> nghjpaply; vd;gd njhlu;ghf 

,wf;Fkjpahsupd; ,zf;fg;ghL njhlu;ghf SMFI/2/D/9/5/INFO ,yf;f 2021 

Mf];l; 16 Me; jpfjpa fbjj;jpd; %yk; tptrha ,uh[hq;f mikr;rpd; 

nrayhsuhy; toq;FdUf;Fj; njupag;gLj;jg;gl;bUe;jJ. 

 

(29) Nfs;tp toq;Fk; fbjj;jpd; gpufhuk; mnkupf;f nlhyu; 2>697>408 ngWkjpf;F 

nrayhw;wy; gpizia toq;FkhW tiuaWj;j ,yq;if gris fk;gdpapd; 

jiytuhy; 2021 Mf];l; 18 Me; jpfjp xU fbjj;jpd; %yk; toq;FdUf;F  

njupag;gLj;jg;gl;bUe;jJld; cld;gbf;ifapy; Fwpg;gpl;lthW mnkupf;f nlhyu; 

1>798>272 njhifahd nrayhw;wy; gpizia toq;Ftjw;F eltbf;if 

vLf;FkhW tiuaWj;j nfhku;ry; grisf; fk;gdpapd; jiytuhy; 2021 Mf];l; 

17 Me; jpfjpa fbjj;jpd; %yk; toq;FdUf;F  njupag;gLj;jg;gl;bUe;jJ. 
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(30) 2021 Mf];l; 19 Me; jpfjp tptrha ,uh[hq;f mikr;rpd; nrayhsupdhy; 

jpiwNrup nrayhsUf;F xU fbjj;jpid  toq;fp ,wf;Fkjp nra;j 

grisf;fhf nfhLg;gdT nra;tjw;Fj; Njitahd ntspehl;Lg; gzj;ij 

xJf;fpitj;Jf; nfhs;SkhW njupag;gLj;jg;gl;lJ. 

  

(31) nghUl;fis fg;gypy; Vw;Wk; NghJ <LgLj;j Ntz;ba fg;gypd; ,zf;fg;ghL> 

fhg;GWjpf; fl;lzj;ijr; nrYj;Jjy;> jhkjf; fllzq;fisr; nrYj;Jjy; 

vd;gd rk;ge;jkhf eltbf;if vLf;fNtz;ba Kiwikiag; Nghy fg;gypy; 

nghUl;fis Vw;Wtjw;F Kd;du; ,wf;Fkjpahsuhd tiuaWj;j ,yq;if 

grisf; fk;gdpf;F njupag;gLj;j Ntz;Lnkdf; Fwpg;gpl;L 2021 Mf];l; 23 

Me; jpfjp tiuaWj;j ,yq;if grisf; fk;gdpapd; gjpy; ngWif kw;Wk; 

,wf;Fkjp Kfhikahsuhy; toq;FdUf;Fj; njupag;gLj;jg;gl;bUe;jJ. 

  

(32) toq;Fdupdhy; 2021 Mf];l; 23 Me; jpfjp rPd tq;fpapd; nfhOk;G fpisapd; 

%yk; 2022 rdtup 24 Me; jpfjp fhyhtjpahfpd;w KiwNa mnkupf;f nlhyu; 

2>697>408 kw;Wk; mnkupf;f nlhyu; 1>798>272 ngWkjpAldhd nrayhw;wy; 

gpizfs; tiuaWj;j ,yq;if grisf; fk;gdpf;Fk; tiuaWj;j nfhOk;G 

nfhku;ry; fk;gdpf;Fk; toq;fg;gl;bUe;jJ. (gpd;dpizg;G – 09)  

 

(33) KjyhtJ khjpupahfg; ngw;Wf;nfhs;sg;gl;l 500 fpuhk; msthd gris 2021 

Mf];l; 24 Me; jpfjp tptrhaj; jpizf;fsj;jpd; fd;ndhUttpy; mike;Js;s 

Ma;T $lj;jpw;Fr; rku;g;gpf;fg;gl;L ngw;Wf;nfhs;sg;gl;l tptrha gzpg;ghsu; 

ehafj;jpd; guPl;rpg;G mwpf;ifapd; gpufhuk; iel;up[d; kw;Wk; jhJg;nghUs; 

khj;jpuk; guPl;rpf;fg;gl;ld. gris khjpupfspy; fpUkpp ePf;fk; nra;ag;gl;ljh 

kw;Wk; Ez;mZf;fs; fhzg;gLfpd;wjh vd;gJ guprPyidf;F 

cl;gLj;jg;gtpy;iy. (gpd;dpizg;G -10) 

 

(34) SLS 1704:2021 ,w;F ,zq;f fpUkp ePf;fg;gl;l 57>600 nkl;upf;njhd; kw;Wk; 38>400 

nkl;upf; njhd; grisfis (1 nkl;upf;njhd; mnkupf;f nlhyu; 446 tpiyf;F ) 

nfs;tdT nra;tjw;fhf tiuaWj;j ,yq;if gris fk;gdpahy; 

toq;FdUld; 2021 Mf];l; 26 Me; jpfjp jdpj;jdpahf cld;gbf;if 

nra;ag;gl;bUe;jJ. 
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(35) tiuaWj;j nfhOk;G nfhku;ry; fk;gdpapd; jiytuJ 2021 Mf];l; 26 Me; 

jpfjpa fbjj;jpy; ehzaf; fbjj;jpid jpwg;gjw;fhf gpizf; fbjj;jpid 

kf;fs; tq;fpf;F toq;FkhW jpiwNrup nraw;ghl;Lj; jpizf;fsj;jplk; 

Ntz;LNfhs tpLf;FkhW tptrha ,uh[hq;f mikr;rpd; nrayhsuplk; 

Ntz;LNfhs; tpLf;fg;gl;bUe;jJ. 

   

(36) tiuaWj;j nfhku;ry; grisf; fk;gdpapd; jiytupd; ifnahg;gj;Jld; 2021 

Mf];l; 31 Me; jpfjp ehzaf; fbjj;ij jpwg;gjw;fhd tpz;zg;gg;gbtk; 

kf;fs; tq;fpf;Fr; rku;g;gpf;fg;gl;bUe;jJ. 
  

(37) 2021 nrg;njk;gu; 01 Me; jpfjp tptrha ,uh[hq;f mikr;rpdhy; xU 

fbjj;jpid toq;fp murhq;fj;jpd; ,uz;L grisf; fk;gdpfshy; 

rku;g;gpf;fg;gl;l ehzaf; fbjq;fis jpwg;gjw;fhf tpz;zg;gg; gbtq;fSf;fhf 

Njitahd trjpfis toq;FkhW epjp mikr;rpd; nrayhsuplk; Ntz;LNfhs; 

tpLf;fg;gl;bUe;jJ. 
 

(38) jpiwNrup nraw;ghLfs; jpizf;fsj;jpd; gzpg;ghsu; ehafj;jpd; 

,zf;fg;ghl;bd; mbg;gilapy; tptrha ,uh[hq;f mikr;rpd; nrayhsu; kw;Wk; 

tiuaWj;j ,yq;if grisf; fk;gdpapd; jiytupd; ifnahg;gj;jpy; 2021 

nrg;njk;gu; 03 Me; jpfjp ehzaf; fbjj;jpid jpwg;gjw;fhf tpz;zg;gg; 

gj;jpuk; rku;g;gpf;fg;gl;bUe;jJ. 
 

(40) Nfs;tp Mtzj;jpd; khjpupia gupNrhjpj;jy; vd;w 1.2 Mk; gpuptpd; gpufhuk; 

,yq;if epakq;fs; epWtdj;jpdhy; xU je;jpukhd epWtdk; ngauplg;gl 

Ntz;Lk; vd;gJld;  2021 nfg;njk;gu; 02 Me; jpfjpa fbjj;jpd; %yk; 

Nkw;$wpa Ntz;LNfhis epuhfupj;J 2021 nrg;njk;gu; 04 Me; jpfjp xU 

fbjj;jpd; %yk; rPdhtpYs;s M/S Shutter Global Inspection Lab Co. Ltd 

epakpf;fg;gl;bUe;jJ. (gpd;dpizg;G .11)  
 

(41) ,wf;Fkjp nra;tjw;F vjpu;ghu;f;fpd;w grisfs; rk;ge;jkhd Ma;T$l 

gupNrhjidia Nkw;nfhs;Sk; tifapy; 10 fpNyhfpuhk; gris khjpupapid 

,wf;Fkjp nra;tjw;fhd mDkjpapid Ntz;b 2021 Mf];l; 02 Me; jpfjp 

tiuaWj;j ,yq;if grisfs; fk;gdpapd; jiytuhy; Njrpa gapu; 

jdpikg;gL;j;jy;> Nritf;F tpz;zg;gg;gbtk; rku;g;gpf;fg;gl;bUe;jJld; 

NPQS/OF/2021/002 Mk; ,yf;f mDkjpg; gj;jpuj;jpd; %yk; 10 fpNyhfpuhk; 

Nrjdg; grisia toq;FduplkpUe;J ,wf;Fkjp nra;tjw;F mDkjp 

toq;fg;gl;bUe;jJ.  
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(42)  ,uz;lhtJ khjpupahfg; ngw;Wf;nfhs;sg;gl;l 10 fpNyhfpuhk; grisapy; xU 

khjpupia tptrha jpizf;fsj;jpd; Njrpa gapu; jdpikg;gLj;jy; Nrit 

%yKk;> kw;iwa khjpup ifj;njhopy; njhopy;El;g epWtdj;jpdhYk; kw;iwa 

khjpup nkhwl;Lit gpuNjrj;jpYs;s Bureau Veritas Consumer Products Services Lanka 

(Pvt) Ltd vd;w jdpahu; Ma;T $lj;jpdhYk; guPl;rpf;fg;gl;bUe;jJld; gupNrhjid 

ngWNgWfspd; gpufhuk;  cupa gris ,Ug;ghdJ fpUkp ePf;fk; 

nra;ag;gl;bUf;ftpy;iy vd %d;W Ma;T$l mwpf;iffspYk; 

cs;slf;fg;gl;bUe;jJld; Njrpa gapu; jdpikg;gLj;jy; Nrit guPl;rpj;j 

khjpupapy; vu;tPdpa (Erwinia) ng]py];  (Bacillus) vd;w ghjfkhd gf;Bupahf;fs; 

mlq;fpAs;sJ vd mwpf;ifaplg;gl;bUe;jJ. (gpd;dpizg;G.12) 

 

(43) Ma;T$l guPl;rpg;gpd; gpufhuk; ,wf;Fkjp nra;ag;gl;l gris khjpupapy; Ez; 

mq;fpfs; mlq;fpAs;sJ vdTk; xg;ge;j cld;gbf;if kw;Wk; SLS epakk; 

,yf;fk; 1704:2021 ,d; gpufhuk; Kd;dNu fpUkp ePf;fk; nra;ag;gl;l grisia 

toq;Ftjw;F eltbf;if vLf;FkhW njuptpj;J tiuaWj;j ,yq;if gris 

fk;gdpapd; jiytuhy; toq;Fdu; fk;gdpf;F 2021 nrg;njk;gu; 10 Me; jpfjp 

fbjk; toq;fg;gl;bUe;jJ. 

 

(44) tptrha ,uh[hq;f mikr;rpd; ,zf;fg;ghl;bidg; ngw;Wf;nfhs;Sk; tiu 

ehzaf; fbjj;jpid eilKiwg;gLj;j Ntz;lhnkd tiuaWj;j ,yq;if 

gris fk;gdpapd; jiytuJ mwpTWj;jypd; gpufhuk; 2021 nrg;njk;gu; 07 Me; 

jpfjp mjd; epjp Kfhikahsuhy; kf;fs; tq;fpf;F mwpTWj;jg;gl;bUe;jJ. 

  

(45) ehzaf; fbjj;jpid jpwg;gjw;fhf tiuaWj;j ,yq;if gris fk;gdp 

midj;J eltbf;iffisAk; vLj;jpUe;Jk; ,wf;Fkjp nra;j grisf;fhf gapu; 

jdpikg;gLj;jy; rhd;wpjo; fpilf;Fk; tiu ehzaf; fbjj;jpid jpwg;gjw;F 

mDkjpia toq;f KbahJ vd;gjdhy; Nkw;$wpa tplak; njhlu;ghf ftdk; 

nrYj;JkhW 2021 nrg;njk;gu; 08 Me; jpfjpa fbjj;jpd; %yk; tiuaWj;j 

,yq;if gris fk;gdpapd; jiytuhy; tptrha ,uh[hq;f mikr;rpd; 

nrayhsUf;F njupag;gLj;jg;gl;bUe;jJ. 
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(46) ehzaf; fbjj;jpid jpwg;gjw;F jhkjpj;jjd; fhuzkhf cw;gj;jp eltbf;if 

jhkjpj;J cs;sJ vdTk; nrg;njk;gu; 13 Me; jpfjpf;F Kd;du; ehzaf; 

fbjj;ij jpwf;fhJtpbd; nrayhw;wy; gpizia eP;f;fpf; nfhz;L rl;l 

eltbf;if vLg;gjhfTk; toq;Fdu; 2021 nrg;njk;gu; 09 Me; jpfjpa fbjj;jpd; 

%yk; tptrha ,uh[hq;f mikr;rpd; nrayhsUf;F njuptpj;jpUe;jhu;. 

   

(47) tptrha ,uh[hq;f mikr;rpd; nrayhsUld; 2021 nrg;njk;gu; 10 Me; jpfjp 

Nkw;nfhz;l fye;Jiuahlypd; ngWNgwhf toq;Fdupdhy; vLf;fg;gl;Ls;s 

gpd;tUk; jPu;khdq;fs; 2021 nrg;njk;gu; 12 Me; jpfjp toq;Fdupdhy; tptrha 

,uh[hq;f mikr;R nrayhsUf;F vOj;J %yk; njuptpf;fg;gl;lJ. 
  

  

(i) Nfs;tp Mtzq;fSld; rku;g;gpf;fg;gl;Ls;s %d;whe; jug;G 

Ma;T$l mwpf;iffSf;Fk; ,U jug;gpdu;fSf;FkpilNa 

Vw;gLj;jpf;nfhz;l SMOF/OFPR/2021/01 Mk; ,yf;f xg;ge;j 

cld;gbf;iff;Fk; ,zq;f epak juKs;s cw;gj;jpg; nghUl;fis 

toq;Fjy; 

  

(ii) Nrjdg; grisf;fhf rPdhtpy; gad;gLj;jg;gLfpd;w epakq;fs; 

kw;Wk; ru;tNjr uPjpahf Vw;Wf;nfhs;sg;gl;l epakq;fSf;F 

,zq;fpa tifapy; Ez; mq;fpfs; gupNrhjidia 

Nkw;nfhs;Sjy;. 
 

(iii) njhlu;Ggl;l gris cw;gj;jpf;fhf <LgLj;jg;gl;l %yg;nghUspy; 

kz; Nru;e;Js;sJ vdTk; ng]py]; Nghd;w gf;Bupahf;fs; mjpf  

mstpy; mlq;fpAs;sJ vdTk; fpUkp ePf;fj;jpd; %yk; 100 rjtPjk; 

Ez; mq;fpfis mopf;f KbahJ vdTk; Nrdg; grisfspy; 

mt;thwhditfis vjpu;ghu;f;f KbahJ vdTk;> 

  

(iv) ,yq;ifapy; Njrpa gapu; jdpikg;gLj;jy; Nrit 2021 nrg;njk;gu; 

08 Me; jpfjp toq;fpAs;s gapu; jdpikg;gLj;jy; rhd;wpjopd; 

gpufhuk; rPdhtpy; M/s Shutter Global Inspection Lab Co. Ltd. fk;gdpapd; 

%yk; cw;gj;jp nraw;ghLfspypUe;Jk;> JiwKf 

fsQ;rpaj;jpypUe;Jk; khjpupfs; ngw;Wf;nfhs;sg;gl;lJ vdTk; me;j 

khjpupfspd; gupNrhjid ngWNgWfspd; gpufhuk; gris ,Ug;gpid 

Vw;Wf;nfhs;sy; cWjpg;gLj;Jk; tiu mf;fiwald; 

vjpu;ghu;j;jpUg;gjhfTk;> 
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(v) kUe;Jfs; jahupf;Fk; tifapy; Nrjdg; gris jahupf;f KbahJ 

vdTk; nfhs;tdthsupd; Njitg;ghl;Lld; gris khjpup 

nghUe;jpUf;ftpy;iyahapd; nrayhw;wy; gpizia ePf;fpf; nfhz;L 

rkhjhdkhf xg;ge;j cld;gbf;ifapypUe;J tpyfpf; nfhs;sy; 

vdTk; 

(vi) rPdhtpd; tre;jfhy tpohtpd; fhuzkhf fg;gy; Nghf;Ftuj;J 

epWj;jg;gLtjdhy; ehzaf; fbjj;ij 2021 nrg;njk;gu; 17 Me;  

jpfjpf;F Kd;du; jpwf;fKbahjpUg;gpd; vjpu;ghu;j;jthW toq;fiy  

Nkw;nfhs;s KbahJ toq;fiy 20>000 nkl;upf; njhd;fshy; 

Fiwg;gjw;F  my;yJ jw;nghOJ 2021 jpbrk;gu; 20 my;yJ 

mjw;F Kd;du; vd fhl;lg;gl;Ls;s toq;fy; fhyj;ij 2022 

ngg;utup tiu ePbf;f Ntz;b Vw;gLk; vdTk; Nkw;$wpa fbjj;jpy; 

cs;slf;fg;gl;l tplaq;fs; rk;ge;jkhf 2021 nrg;njk;gu; 14 Me; 

jpfjpf;F Kd;du; gjpiy toq;f Ntz;Lk; vdTk;>  

 
 

(48) cw;gj;jpr; nrad;Kiwf;F <LgLj;jg;gl;Ls;s %yg; nghUs; kw;Wk; cw;gj;jpr; 

nrad;Kiwapd; NghJ gad;gLj;jg;gLfpd;w eilKiwapy; vu;tPdpah 

gf;Bupahf;fs; cs;slq;fpapUf;f KbahJ vdTk; guprPyid eilKiwapYs;s 

gpiofspdhy; vu;tPdpah cs;sJ vd Fwpg;gplg;gl;Ls;sJ vdTk; njuptpj;J 

2021 nrg;njk;gu; 14 Me; jpfjp toq;Fdupdhy; tiuaWj;j ,yq;if gris 

fk;gdpapd; jiytUf;F xU fbjk; mDg;gpitf;fg;gl;Ls;sJ. 

 

(49) Ma;T $l mwpf;ifapy; ghjfkhd gf;Bupahf;fs; mlq;fpAs;sik fhuzkhf 

cUthfpa gpur;rpid rk;ge;jkhf xU jPu;khdj;ijg; ngw;Wf;nfhs;Sk; tifapy; 

tptrha mikr;rpd; mNtz;Ljypd; Ngupy; ,yq;if epakq;fs; epWtdj;jpd; 

cj;jpNahfj;ju;fis cs;slf;a xU tpNrl nraw;ghl;Lf; FO 

epakpf;fg;gl;bUe;jJld; mf;FO 2021 nrg;njk;gu; 14 Me; jpfjp $b gapu;fs;> 

fhy;eilfs; kw;Wk; kdpju;fspd; Rfhjhuj;jpw;Fg; ghjfkhd gf;Bupahf;fs; 

mlq;fpapUf;ftpy;iy vdpDk; rhjfkhd gf;Bupahf;fs; mlq;fpapUf;fhj 

grisfisf; nfhz;L tUtjw;F rpghu;Rfs; toq;fg;gl;bUe;jJ. 

 

 

 

 

 



26 
 

(50) fg;gypy; Vw;Wtjw;F vjpu;ghu;f;fpd;w gris ,Ug;ghdJ SLS epakk; ,yf;fk; 

1704:2021 ,w;F ,zq;fpAs;sd vdTk; mjpy; gapu; fhy;eil kw;Wk; kdpj 

Rfhjhuj;jpw;F jhf;fj;ij Vw;gLj;jf;$ba ghjfkhd Ez; capupdq;fs; 

tpNrlkhf mlq;fpapUf;ftpy;iy vdTk; ,yq;if murhq;fj;;jpw;F fpUkp ePf;fpa 

grisia toq;Ftjw;F rhd;WgLj;JtjhfTk; 2021 nrg;njk;gu; 16 Me; jpfjp 

toq;Fduhy; tiuaWj;j ,yq;if gris fk;gdpapd; jiytUf;F 

njupag;gLj;jg;gl;bUe;jJ. 

  

(51) tiaWj;j ,yq;if gris fk;gdpahYk; tiuaWj;j nfhku;ry; grisf; 

fk;gdpahYk; KiwNa 2021 nrg;njk;gu; 16 kw;Wk; 2021 nrg;njk;gu; 09 Me; 

jpfjpa fbjq;fspd; %yk; ehzaf; fbjj;jpw;F rpy jpUj;jq;fisr; 

Nru;j;Jf;nfhs;tjw;F cj;Njhrpf;fg;gl;bUe;jJ. 

 

(52)  ehzaf; fbjj;jpid jpwj;jy;> cld;gbf;ifapid mKy;g;gLj;jy;> kw;Wk; 

Ma;T$l gupNrhjid mwpf;if ntw;wpaspf;fhik rk;ge;jkhf tptrha 

mikr;ru; tptrha ,uh[hq;f mikr;ru;> ,uz;L mikr;Rf;fspd; nrayhsu;fs;> 

toq;Fdu;fspd; ,uz;L Kftu;fs; kw;Wk; cupa Vida cj;jpNahfj;ju;fSld; 

2021 nrg;njk;gu; 16 kw;Wk; 17 Me; jpfjpfspd; NghJ fye;Jiuahly; 

,lk;ngw;wJ. 

   

(53) ,yq;if epakq;fs; epWtdj;jpd; cj;jpNahfj;ju;fis cs;slf;fpa tpNrl 

nraw;ghl;Lf; FOtpd; %yk; toq;fg;gl;Ls;s rpghupRfspd; gpufhuk; 

nraw;gLkhW Njrpa gris nrayfj;jpd; gzpg;ghsu; 2021 nrg;njk;gu; 17 Me; 

jpfjpa fbjj;jpd; %yk; ,uz;L grisf; fk;gdpfspd; jiytu;fSf;F 

njupag;gLj;jpapUe;jhu;. mj;jpfjpNa tiuaWj;j grisf;  fk;gdpapd; gpujhd 

epjp cj;jpNahfj;juhy; 2021 nrg;njk;gu; 17 Me; jpfjpa kpd; mQ;rypd; %yk; 

xU fbjj;jpid mDg;gp ehzaf; fbjj;jpid jpwg;gjw;F eltbf;if 

vLf;FkhW kf;fs; tq;fpf;F MNyhrid toq;fg;gl;bUe;jJ. (gpd;dpizg;G 13) 

 
 

 tpNrl nraw;ghl;Lf; FO   

    

(i) Nguhrpupau; gP.I.ahg;gh - tpupTiuahsu;>,yq;if 

rg;ufKt gy;fiyf; fofk; 
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(ii) Nguhrpupau; epy;tsh Nfhl;lh 

nfhl 

- rpNu\;l tpupTiuahsu; 

[atu;jdGu gy;fiyf; fofk;. 

 

(iii) jpU. kN`]; fk;gd;gpy -  Nkyjpf nrayhsu; tptrha 

,uh[hq;f mikr;R 

 

(iv) jpUkjp gpupaq;f j]hdhaf;f  - gpupTj; jiytu;> kz; kw;Wk; 

gapu; Cl;lr; rj;J gpupT> 

epiyNgwhd tptrha kw;Wk; 

Muha;r;rp epiyak;> tptrhaj; 

jpizf;fsk;.  

 

(v) kUj;Jtu; v];. vk; . ep[hKjPd; 

   

- gpujhd tpQ;Qhdp kw;Wk; 

Nkyjpf nrayhsu;> kz; 

tpQ;Qhd gpupT tptrha 

jpizf;fsk;.  

(vi) kUj;Jtu; J]hu tpf;fpukuhr;rp - Njrpa gapu; jdpkg;gLj;jy; 

Nrit tptrha jpizf;fsk;. 

   

(vii) kUj;Jtu; jpyf; rpuptu;jd - Rfhjhu mikr;R 

 

(viii) kUj;Jtu; N[.b. N`ke;j  - Nrjdg;gris epGzu;> tptrha 

,uh[hq;f mikr;R. 

 

(ix) Nf.V.mdpy; -  rpNu\;l gpujpg; gzpg;ghsu;> 

,yq;if epakq;fs; epWtdk;. 

  

  

(54) Njrpa grisfs; nrayfj;jpd; gzpg;ghsupd; 2021 nrg;njk;gu; 17 Me; jpfjpa 

fbjj;jpd; mwpTWj;jy; kw;Wk; tptrha ,uh[hq;f mikr;R nrayhsupd; 

tha;nkhop %y mwpTWj;jypd; mbg;gilapy; ehzaf; fbjk; jpwf;fg;gl;lJ vd 

kl;Lg;gLj;jg;gl;l ,yq;if grisf; fk;gdpapd; gjpy; nghJ Kfhiahsu; 2021 

nrg;njk;gu; 17 Me; jpfjp tptrha ,uh[hq;f mikr;R nrashyUf;F 

njuptpj;jpUe;jhu;. 
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(55) njhlu;Ggl;l Nrjdg; grisfspy; cs;slf;fg;gl;l Nru;khdk; kw;Wk; fg;gypy; 

Vw;Wk; fhyk; vd;gitfis cs;slf;fpa rpy jpUj;jq;fis ehzaf; fbjj;jpy; 

cs;slf;FkhWk; nghUl;fis fg;gypy; Vw;Wtjw;fhf gapu; jdpikg;gLj;jy;  

rhd;wpjiog; ngw;Wf;nfhs;Sk; tiu ghu;j;Jf;nfhz;L ,Ug;gjhfTk; 

njupag;gLj;jp toq;Fdu; ,uz;L murhq;f grisf; fk;gdpfSf;Fk; 2021 

nrg;njk;gu; 20 Me; jpfjp kpd; mQ;rypd; %yk; xU fbj;jpid 

mDg;gpitj;jhu;. 

  

(56) KjyhtJ gris ,Ug;G njhlu;ghd 12>150 nkl;upf;njhd; grisfs 8>400 

nkl;upf; njhd; grisfs; 2021 nrg;njk;gu; 23 Me; jpfjp fg;gypy; Vw;wg;gl;ld 

vdj; njuptpj;J toq;Fdupdhy; fly;rhu; mwpTWj;jy; gj;jpuq;fs; ,uz;L 

grisf; fk;gdpfSf;Fk; rku;g;gpf;fg;gl;ld. (gpd;dpizg;G 14) 

 

(57) toq;Fdupdhy; mDg;gg;gl;l fg;gypy; Vw;Wjy; njhlu;ghd mwpTWj;jyhdJ 

2021 nrg;njk;gu; 24 Me; jpfjp khiy fpilj;jJ vdTk; ,wf;Fkjp nra;j 

,Ug;Gf;fSf;Fupa gapu; jdpikg;gLj;jy; rhd;wpjo; (Phytosanitory Certificate) 

rku;g;gpf;FkhW toq;Fdupd; cs;ehl;L KftUf;F 2021 nrg;njk;gu; 25 Me; 

jpfjp ,yq;if grisf; fk;gdpapd; jiytuhy; njuptpf;fg;gl;bUe;jJ. 

 

(58) ru;tNjr gad;ghl;bd; gpufhuk; gapu; jdpikg;gLj;jy; rhd;wpjopid 

,wf;FkjpahsNu ngw;Wf;nfhs;s Ntz;Lk; vdTk; fg;gy; nfhOk;G 

JiwKfj;jpw;F tUtjw;F Kd;du; gapu; jdpikg;gLj;jy; rhd;wpjiog; 

ngw;Wf;nfhs;tjw;F eltbf;if vLf;FkhWk; jhkjkilAkhftpUe;jhy; xU 

ehSf;F mnkupf;f nlhyu; 28>000 tPjk; jhkjf; fl;lzk; nrYj;j Ntz;b 

Vw;gLnkdTk; 2021 nrg;njk;gu; 25 Me; jpfjp toq;fdu; tiuaWj;j ,yq;if 

grisf; fk;gdpapd; jiytUf;F njupag;gLj;jpapUe;jhu;. 

 

(59) tiuaWj;j nfhOk;G nfhku;ry; grisf; fk;gdpahy; 2021 nrg;njk;gu; 27 Me; 

jpfjp toq;FdUf;F xU fbjj;jpid toq;fp 2021 nrg;njk;gu; 23 Me; jpfjp 

fg;gypy; Vw;wp mDg;gpitf;fg;gl;lit fpUkp ePf;fk; nra;ag;gl;lJ vd 

cWjpg;gLj;jg;glhj grisfs; 2021 Mf];l; 12 Me; jpfjp toq;fg;gl;l 

,wf;Fkjp xOq;FtpjpfSf;F ,zf;fkw;wJ vdTk; mg;gris ,Ug;G 

rk;ge;jkhf vjpu;fhyj;jpy; Vw;glf;$ba ghjfkhd epiyikapd; nghWg;gpid 

jkJ fk;gdpahy; Vw;Wf;nfhs;s KbahJ vdTk; njupag;gLj;jg;gl;bUe;jJ. 
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(60)  toq;Fdupd; Ntz;LjYf;F ,zq;f ehzaf; fbjj;jpw;fhfr; 

rku;g;gpf;fg;gl;Ls;s jpUj;jq;fs; mikr;rpd; Nkyjpf nrayhsu; kf;fs; 

tq;fpapd; xU gpujpepjp kw;Wk; toq;Fdupd; xU gpujpepjp MfpNahUld; 2014 

nrg;njk;gu; 24 Me; jpfjp fye;Jiuahlg;gl;lJ vdTk; tiuaWj;j ,yq;if 

grisf; fk;gdpapd; jiytuhy; 2021 nrg;njk;u; 27 Me; jpfjpa fbjj;jpd; 

%yk; tptrha ,uh[hq;f mikr;rpd; nrayhsUf;F 

njupag;gLj;jg;gl;bUe;jJld; Nkw;$wpa ,zq;fg;gl;l jpUj;jq;fis 

Nkw;nfhs;SkhW 2021 nrg;njk;gu; 24 Me; jpfjp tiuaWj;j ,yq;if gris 

fk;gdpahy; kf;fs; tq;fpf;F njupag;gLj;jg;gl;lJ. 

 

(61) nghJ ,zf;fg;ghl;Lld;  tiuaWj;j ,yq;if grisf; fk;gdpahYk; 

tuaWj;j nkhku;ry; grisf; fk;gdpahYk; 2021 nrg;njk;gu; 22 Me; jpfjp 

rku;g;gpf;fg;gl;l jpUj;jq;fSf;F ,zq;f 2021 nrg;njk;gu; 27 Me; jpfjp 

ehzaf; fbjk; jpUj;jg;gl;lJ. 

 

(62) tptrha ,uh[hq;f mikr;R nrayhsupd; 2021 Mf];l; 21 Me; jpfjpa fbjk; 

kw;Wk; jug;gpdu;fspd; ,zf;fg;ghl;bd; gpufhuk; fg;gyp;y nghWg;Ngw;wy; gj;jpuk; 

toq;Ftjw;F Kd;du; ,yq;if epakq;fs; epWtdj;jhy; ngauplg;gLfpd;w 

RahjPdkhd xU Ma;T $lj;jpypUe;J xU guPl;rpg;G mwpf;ifapidg; 

ngw;Wf;nfhs;sy; NghjpasthdJ vdTk; Njrpa gris nrayfj;jpd; (NFS) 

,zf;fg;ghL Njitaw;wJ vdTk; toq;Fdu; xg;ge;j cld;gbf;iff;Fk; 

ehzaf; fbjj;jpw;Fk; ,zq;f eltbf;if vLj;Js;shu; vdTk; toq;Fdupdhy; 

2021 nrg;njk;gu; 28 Me; jpfjp tiuaWj;j ,yq;if grisf; fk;gdpapd; 

jiytUf;F njupag;gLj;jg;gl;lJ.   

 

(63) Njrpa gapu; jdpikg;gLj;jy; Nritf;F 2021 nrg;njk;gu; 23 Me; jpfjp 

toq;fpa gris khjpupapd; ,urhad gupNrhjidapd; gpufhuk; mu;tPdpah 

ngrpy]; Mfpa ghjfkhd gf;Bupahf;fs; mlq;fpAs;sJ vdTk; Nkw;$wpa 

gris itg;ghdJ fpUkp ePf;fk; nra;ag;gl;bUf;ftpy;iy vd;gjdhYk; 

,yq;ifapd; epakq;fSld; nghUe;jtpy;iy vdTk; Njrpa gris 

nrayfj;jpd; gzpg;ghsupdhy; 2021 nrg;njk;gu; 28 Me; jpfjp ,uz;L grisf; 

fk;gdpfspd; jiytu;fSf;Fj; njuptpf;fg;gl;lJ. (gpd;dpizg;G 15) 
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(64) fg;gypy; Vw;wg;gl;l KjyhtJ ,Ug;gpd; cs;slf;fk; SLS 1704:2021 ,w;F 

,zf;fkw;wJ vdTk; gapu; jdpikg;gLj;jy; rhd;wpjo; fpilj;jpUf;fhjjdhy; 

Njitahd Mtzq;fisg; ngw;W nfhLg;gdT nra;tjw;F mDkjpis 

toq;Fk; tiu nfhLg;gdit epWj;JkhW 2021 nrg;njk;gu; 28 Me; jpfjp 

tiuaWj;j ,yq;if gris fk;gdpapd; jiytupdhy; nfhOk;G 02 kf;fs; 

tq;fpapd; ru;tNjr tq;fp gpuptpw;F njupag;gLj;jg;gl;bUe;jJld; ehzaf; 

fbjj;jpw;fhf gad;gLj;jg;gLfpd;w UPC 600 (Uniform Customs and Practice For 

Documentary Credits) ,yf;f ru;tNjr epakj;jpd; gpufhuk; Nkw;$wpa 

Ntz;Ljy;fis Nkw;nfhs;s KbahJ vdTk; ,U jug;gpdu;fspd; 

,zf;fg;ghl;bd; Ngupy; ehzaf; fbjj;jpy; jpUj;jk; nra;ttjw;F Njitahd  

eltbf;if vLf;FkhWk; njuptpj;J 2021 nrg;njk;gu; 29 Me; jpfjp kf;fs; 

tq;fp xU fbjj;jd; %yk; tiuaWj;j ,yq;if grisf; fk;gdpapd; 

jiytUf;F njupa;gLj;jpapUe;jJ. 

  

(65) murhq;fj;jpw;Fr; nrhe;jkhd 2 Ma;T $lq;fspypypUUe;J ngw;Wf;nfhs;sg;gl;l 

mwpf;iffspd; gpufhuk; 2021 nrg;njk;gu; 23 Me; jpfjp ,yq;iff;F fpilj;j 

khjpupfSf;Fs; ghjfkhd gf;Bupahf;fs; mlq;fpAs;sJ vd;gJ 

cWjpg;gLj;jg;gl;Ls;sJ vdTk; mjw;fpzq;f fpUkp ePf;fg;gl;l gris 

toq;fg;gl Ntz;Lk; vd;w xg;ge;j cld;gbf;ifapd; epge;jid kPwg;gl;Ls;sJ 

vdTk; gapu; jdpikg;gLj;jy; rhd;wpjo; kw;Wk; ,wf;Fkjp mDkjpg;gj;jpuk; 

,y;yhJ ,yq;iff;F ,g;grisia ,wf;Fkjp nra;a KbahJ vd;gJ gw;wp 

ed;whfj; njupe;Js;sjdhy;  Nkw;$wpa ,zf;fkpd;ikAld; gris ,Ug;gpid 

fg;gypy; Vw;wpaikapd; fhuzkhf xg;ge;j cld;gbf;ifahdJ ghuJhukhf 

kPwg;gl;Ls;sJ vd;gjdhy; epjp kw;Wk; Vida el;lq;fis mwtPL nra;Ak; 

tifapy; rl;luPjpahd  jPu;TfSf;F <LgLtjhfj; njuptpj;J 2021 nrg;njk;gu; 

30 Me; jpfjp toq;Fdu; fk;gdp kw;Wk; mjd; cs;ehl;L gpujpepjpf;F 

tiuaWj;j ,yq;if grisf; fk;gdpapd; jiytuhy; xU fbjk; 

mDg;gpitf;fg;gl;bUe;jJ. 

 

(66) fg;gypy; Vw;wg;gl;l KjyhtJ ,Ug;gpd; cs;slf;fk; SLS 1704:2021 ,w;F 

,zf;fkw;wJ vdTk; gapu; jdpikg;gLj;jy; kw;Wk; rhd;wpjo; 

fpilj;jpUf;fhjjdhy; tiuaWj;j nfhku;ry; grisf; fk;gdpahy; Njitahd 

Mtzq;fisg; ngw;W nfhLg;gdit epWj;jpitf;FkhW 2021 nrg;njk;gu; 28 

Me; jpfjp tiuaWj;j nfhku;ry; gris fk;gdpapd; jiytuhy; nfhOk;G 

kf;fs; tq;fp fpisf;F njupag;gLj;jpapUe;jJld;  ehzaf; fbjj;jpw;fhfg; 
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gad;gLj;jg;gLfpd;w UPC 600 ,yf;f ru;tNjr epakj;jpd; gpufhuk; Nkw;$wpa 

Ntz;Ljy; Nkw;nfhs;sg;gl KbahJ vdTk; ,U jug;gpdu;fspd; ,zf;fj;jpd; 

Ngupy; ehzaf; fbjj;jpid jpUj;jk; nra;tjw;Fj; Njitahd eltbf;if 

,lk;ngWtjhfTk; njtpj;J 2021 nrg;njk;gu; 29 Me; jpfjp kf;fs; tq;fp fpis 

xU fbjj;jpd; %yk; tuaWj;j nfhku;ry; grisf; fk;gdpapd; jiytUf;F 

njuptpj;jpUe;jJ.  

 

(67) njhlu;Ggl;l tplaj;jpw;Fupa grisiag; ngw;Wf;nfhs;tjw;fhf murhq;fj;jpd; 2 

grisf; fk;gdpfshy; jpwf;fg;gl;l ehzaf; fbjj;jpw;fhf nfhLg;gdT nra;a 

Ntz;lhnkd ,uz;L fk;gdpfspd; Ntz;Ljy;fs; rku;g;gpf;fg;gl;bUe;Jk;  

ehzaf; fbjk; rk;ge;jkhf ru;tNjr rl;lj;jpw;F ,zq;f mt;thW nra;a 

KbahJ vd;gjdhy; Jupjkhf ntspehl;L kf;fs; tq;fpapdhy; 2021 nrg;njk;gu; 

30 Me; jpfjp jpiwNrup nraw;ghl;Lj; jpizf;fsj;jpd; gzpg;ghsu; ehafj;jpw;F 

xU fbjk; mDg;gpitf;fg;gl;bUe;jJ. 

  

(68) toq;Fdu; fk;gdpahy; rku;g;gpf;fg;gl;Ls;s khjpupapy; mu;tPdpah 

cs;slq;fpAs;sJ vd;gJ Vw;Wf;nfhs;s KbahJ vdTk; rPd Rfhjhu 

rhd;wpjopd; (Phytosanitary Certificate) gpufhuk; ,g;gris fpUkp ePf;fg;gl;lJ vd 

cWjpg;gLj;jg;gLtjhfTk; mjw;fpzq;f ehzaf; fbjj;jpd; kw;Wk; xg;ge;j 

cld;gbf;ifapd; Njitg;ghL G+uzg;gLj;jg;gl;Ls;sjdhy; fg;gypy; Vw;wg;gl;l 

KjyhtJ ,Ug;gpid Vw;Wf;nfhs;s KbahJ Nghapd; rl;luPjpahd eltbf;if 

vLf;f Ntz;b  Vw;gLk;  vdTk; toq;Fdu; 2021 nrg;njk;gu; 30 Me; jpfjp 

tiuaWj;j ,yq;if grisf; fk;gdpf;F njuptpj;Js;shu;.  

 

(69) toq;Fdu; 2021 nrg;njk;gu; 30 Me; jpfjp tptrha ,uh[hq;f mikr;rpd; 

nrayhsUf;F xU fbjj;jpid toq;fp nghWg;G kpf;f xU epUthf 

cj;jpNahfj;juhf rupahd xU tiuaiwapd; mbg;gilapy; ,r;rpf;fy; 

jPu;j;Jitf;fg;gLk; vd ek;gpf;if nfhs;tjhfTk; ,r;rpf;fyhdJ 

Vw;Wkjpahsupd; ew;ngaUf;F ghjpg;gpid Vw;gLj;Jk; vdTk; ,r;rpf;fy; 

rk;ge;jkhf vLg;gjw;F vjpu;ghu;f;fpd;w eltbf;iffis KbAkhd msT 

tpiuthf njupag;gLj;JkhWk; njupag;gLj;jg;gl;bUe;jJ. 
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(70) tptrha ,uh[hq;f mikr;rpd; gpujpepjpfs;> toq;Fdupd; cs;ehl;L gpujpepjpfs; 

kw;Wk; murhq;fj;jpd; ,uz;L grisf; fk;gdpfspd; gpujpepjpfSk; 2021 

xf;Njhgu; 01 Me; jpfjp $b gpur;rpidf;Fupa tplaq;fs; njhlu;ghf 

fye;Jiuahb Njrpa gapu; jdpikg;gLj;jy; Nritapd; mq;fPfhuj;ijg; 

ngw;Wf;nfhz;ljd; gpd;du; fg;gypy; Vw;Wjy; ,lk;ngWk; vdTk; ,yq;if 

tptrhapfSf;F fpUkp ePf;fg;gl;l gris toq;fg;glNtz;Lk; vd;gJ ,zq;fpf; 

nfhs;sg;gl;lJ.   

 

(71) tiuaWj;j nfhOk;G nfhku;ry; grisf; fk;gdpahy; 2021 xf;Njhgu; 01 Me; 

jpfjp fbjj;ij toq;fp ,uz;lhtJ khjpupia guPl;rpg;gjpDhlhf cupa gris 

khjpupapy; fpUkp ePf;fg;glhJ ghjfkhd gf;Bupahf;fs; cs;sd vd;W kf;fs; 

tq;fpf;F njupag;gLj;jg;gl;bUe;jJ. 

 

(72) Nkw;$wpa grisf; fg;gy; ,yq;iff;F tUtjw;F Kd;du; Njrpa gapu; 

jdpikg;gLj;jy; rhd;wpjiog; ngw;Wf;nfhs;Sjy; fl;lha Njitg;ghL 

vd;gjdhy; mJ njhlu;ghf Vw;Wkjpahsupd; tq;fpf;Fj; njupag;gLj;JkhW 2021 

xf;Njhgu; 04 Me; jpfjp tiuaWj;j ,yq;if grisf; fk;gdpapd; jiytuhy; 

kf;fs; tq;fpf;Fj; njupag;gLj;jg;gl;bUe;jJ. 

  

(73) cUthfpAs;s rpf;fy; epiyikia eptu;j;jp nra;tjw;fhf ,U 

jug;gpdu;fSf;FkpilNa fye;Jiuahliy nraw;gLj;Jtjw;fhf tptrha 

jpizf;fsj;jpd; gzpg;ghsiu xUq;fpizg;ghsuhf epakpj;J 2021 xf;Njhgu; 04 

Me; jpfjp tptrha ,uh[hq;f mikr;rpd; nrayhsupdhy; xU fbjk; 

toq;fg;gl;bUe;jJ. 

 

(74)  tiuaWj;j nfhOk;G nfhku;ry; gris fk;gdpahy; 2021 xf;Njhgu; 04 Me; 

jpfjp rl;lkhmjpgu; jpizf;fsj;jpw;F xU fbjj;jpid toq;fp ,r;rpf;fiy 

cld;gbf;ifapy; cs;slf;Fk; nghWg;G kw;Wk; epge;jidfSf;F ,zq;f 

jPu;j;J itj;Jf;nfhs;s Ntz;Lk; vdTk; mjw;fhf xU MNyhridf; 

$l;lj;ijf; $l;LkhWk; Ntz;LNfhs; tpLf;fg;gl;bUe;jJ. 

 

(75)  njhlu;Ggl;l fl;lisf;Fupa ehzaf; fbjk; kw;Wk; xg;ge;j cld;gbf;iff;F 

,zq;f ,uz;lhtJ nghUs; ,Ug;gpid ,wf;Fkjp nra;tJ njhlu;ghf 

fye;JiuahLtjw;fhf xU jpfjpiaAk; Neuj;ijAk; toq;FkhW tiuaWj;j 

,yq;if grisf; fk;gdpaps;  jiytuhy; toq;Fdupd; cs;ehl;L KftUf;F 

2021 xf;Njhgu; 08 Me; jpfjp xU fbjj;jpd; %yk; njupag;gLj;jg;gl;bUe;jJ. 
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(76) gris ,Ug;gpid vLj;JtUk; fg;gy; nfhOk;G JiwKfj;jpid 

neUq;fpAs;sJ vd;gjdhy; fg;gypypUe;J nghUl;fis ,wf;Fjy; 

jhkjkilAkhftpUe;jhy; jhkjf;; fl;lzj;ij nrYj;j Ntz;b Vw;gLk; vdTk; 

,wf;Fkjp nra;fpd;w ,uz;L murhq;f fk;gdpfSk; mbg;gilapd;wp gris 

,Ug;gpid epuhfupg;gjdhy; Jupjkhf jiyapl;L Njitahd eltbf;iffis 

vLf;FkhW njuptpj;J toq;Fdu; tptrha gzpg;ghsu; ehafj;jpw;F 2021 

xf;Njhgu; 7 Me; jpfjp fbjj;jpid toq;fpapUe;jhu;. 

   

(77)  ,uz;lhtJ ,Ug;gpid fg;gypy; Vw;Wtjw;Fupa fye;Jiuahlypid 

Muk;gpg;gjw;F Kd;du; KjyhtJ ,Ug;G rk;ge;jkhd eltbf;ifia rkurkhf 

jPu;j;J itf;f Ntz;Lk; vd;gjdhy; tptrha gzpg;ghsupd; jPu;khdj;ij 

vjpu;ghu;g;gjhfj; njuptpj;J toq;Fdu; 2021 xf;Njhgu; 08 Me; jpfjp tiuaWj;j 

,yq;if gris fk;gdpapd; jiytUf;F xU fbjk; toq;fpapUe;jhu;. 

  

(78)  toq;Fdupdhy; Nrjdg; gris cw;gj;jpfis Nkk;gLj;Jjy; kw;Wk; toq;fiy 

xOq;FgLj;Jjy; tptrha ,uh[hq;f mikr;R nrayhsUf;F 2021 nrg;njk;gu; 

30 Me; jpfjp mDg;gpitf;fg;gl;l fbjj;jpy; Fwpg;gpl;l Fw;wq;fis 

Vw;Wf;nfhs;stpy;iy vd;gjw;fhd tplaj;ij tpsq;fg;gLj;JjYld; 2021 

xf;Njhgu; 12 Me; jpfjp tiuaWj;j ,yq;if grisf; fk;gdpapd; jiytuhy; 

tptrha ,uh[hq;f mikr;rpd; nrayhsUf;F xU ePz;l fbjk; 

rku;g;gpf;fg;gl;bUe;jJ.  

 

(79) cld;gbf;if epge;jidfSf;F khw;wkhf gapu; jdpikg;gLj;jy; rhd;wpjo; 

,y;yhJ gris ,Ug;gpid fg;gypy; Vw;Wjy; kw;Wk; ehzaf; fbjj;jpd; 

mbg;gilapy; nfhLg;gdTfis epWj;jpitf;Fk; fl;lisia ngw;Wf;nfhs;tJ 

njhlu;ghf rl;luPjpahd  rl;luPjpahd eltbf;if vLg;gjw;fhd mq;fPfhuj;jpid 

Ntz;b tiuaWj;j ,yq;if gris fk;gdpapd; jiytuhy; 2021 xf;Njhgu; 14 

Me; jpfjp tptrha ,uh[hq;f mikr;rpd; nrayhsUf;F xU fbjk; 

rku;g;gpf;fg;gl;bUe;jJ. 

 

(80) Nkw;$wpa Nrjdg; gris ,Ug;gpid ,yq;if;fF mDg;Gtjw;fhf 

toq;Fdupdhy; gapu; jdpikg;gLj;jy; rhd;wpjopid ngw;Wf;nfhz;bUf;ftpy;iy 

vdTk; Njrpa gapu; jdpikg;gLj;jy; Nrit Nkw;$wpa tplak; njhlu;ghf 

Nkw;nfhz;l njupTg; gupNrhjidf;Fupajhf toq;fg;gl;l ,Wjpg; gupNrhjid 

mwpf;ifapd; %yk; ghjfkhd gf;Bupah cs;slq;fpapUj;jy; kw;Wk; fpUkp 

ePf;fk; nra;ag;gl;bUf;ftpy;iy vd;gJ cWjpg;gLj;jg;gl;Ls;sjdhy; 1999 ,d; 
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35 Mk; ,yf;f gapu; ghJfhg;G mjpfhur; rl;lj;jpd; gpufhuk; Njitahd 

eltbf;if vLf;FkhW 2021 xf;Njhgu; 15 Me; jpfjp tiuaWj;j ,yq;if 

grisf; fk;gdpapd; jiytuhy; tptrha gzpg;ghsu; ehafj;jpw;F 

njupag;gLj;jg;gl;bUe;jJ. 

     

(81)  Nkw;$wpa gris ,Ug;gpid vLj;JtUk; fg;gy; epu;zapf;fg;gl;l ghijapy; 

gazpf;ftpy;iy vdTk; Vida ghijapy; gazk; nra;tjhfTk; re;jpupfh 

njhopy;El;g glj;jpid cs;slf;fp tiuaWj;j ,yq;if gris fk;gdpapd; 

jiytu; 2021 xf;Njhgu; 15 Me; jpfjp tptrha ,uh[hq;f mikr;rpd; 

nrayhsUf;F njupag;gLj;jpapUe;jhu;. 

 

(82)  Njrpa gapu; jdpikg;gLj;jy; Nritapd; gupNrhjid mwpf;ifapd; gpufhuk; 

gris ,Ug;gpDs; ghjfkhd gf;Bupah mlq;fpAs;sJ vdTk; mit ,yq;if 

epakj;jpw;F ,zq;fpapUf;ftpy;iy vdTk; Njrpa grisfs; nrayfj;jpd; 

gzpg;ghsuhy; 2021 xf;Njhgu; 15 Me; jpfjpa fbjj;jpd; %yk; yf;ngh`u 

jiytUf;F njupag;gLj;jg;gl;bUe;jJ. 

 

(83) rPdhtpypUe;J ,wf;Fkjp nra;ag;gl;l Nkw;$wpa gris ,Ug;gpy; ghjfkhd 

Ez;cap;u;fs; mlq;fpapUj;jy;> epak jukw;wpUj;jy;> cld;gbf;ifia 

kPwpapUj;jy; vd;gtw;NwhL ,yq;iff;F ,wf;Fkjp nra;ag;gl;Ls;sjdhy; 

Nkw;$wpa gris ,Ug;gpw;F gzf;nfhLg;gdtpid cldbahf 

epWj;jpitf;FkhWk; tptrha mikr;rupdhy; tptrha ,uh[hq;f mikr;rpd; 

nrayhsUf;F 2021 xf;Njhgu; 15 Me; jpfjpa fbjj;jpd; %yk; 

njupag;gLj;jg;gl;bUe;jJ. 

   

(84) Njrpa gapu; jdpikg;gLj;jy; Nritapd; 2021 xf;Njhgu; 04 Me; jpfjpa ,Wjp 

mwpf;ifapd; gpufhuk; gris ,Ug;gpDs; mtPdpah ngrpy]; Mfpa 

gf;Bupahf;fs; mlq;fpAs;sJ vdTk; gris ,Ug;G fpUkp ePf;fk; 

nra;ag;gl;Ls;sJ vd;gjid Vw;Wf;nfhs;s KbahJ vdTk; fg;gypy; Vw;wg;gl;l 

nghUs; ,Ug;ghdJ xg;ge;j cld;gbf;ifapYs;s epge;jidfSf;F 

,zq;fpapUf;ftpy;iy vdTk; njuptpj;J tiuaWj;j ,yq;if gris 

fk;gdpapd; jiytuhy; toq;FdUf;Fk; mtupd; cs;ehl;L gpujpepjpf;Fk; 2021 

xf;Njhgu; 15 Me; jpfjp fbjk; toq;fg;gl;bUe;jJ. 
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(85) tptrha ,uh[hq;f mikr;R nrayhsupd; 2021 Mf];l; 19 me; jpfjpa 

fbjj;jpy; mlq;fpAs;s $Ljy; tpsf;fkspj;jy;fSf;F ,zq;f fg;gypy; Vw;Wk; 

NghJ Ma;T$l gupNrhjid Nkw;nfhss;;sg;gl;Ls;sJ vdTk; gf;Bupahf;;fs; 

mlq;;fpapUf;;ftpy;iy vdTk; SLS 1704:2021 ,w;;F ,zq;f fpUkp ePf;fk; 

nra;ag;;gl;lJ vdTk; fg;gypy; Vw;;wg;gl;Ls;s gris ,Ug;ghdJ KOikahf  

xg;ge;j epge;jiddfSf;;F ,zq;fpAs;sJ vdTk;  toq;Fdu; 2021  xf;Njhgu;; 

18  Me;; jpfjpa  fbjj;jpd;; %yk; tiuaWj;j ,yq;if gris fk;gdpapd; 

jiytUf;F njuptpj;jpUe;jhu;.  

 

(86) ehzaf; ffbjj;jjpd; fPo; KjyhtJ gris ,Ug;G njhlu;ghd fg;gy; 

Mtzq;fs; tq;fpf;F fpilj;Js;sJ vd kf;fs;; tq;fpapdhy; 2021 xf;Njhgu; 

18 Me; jpfjpa fbjj;jpd; %yk; tiuaWj;j ,yq;if gris fk;gdpapd; 

jiytUf;F njupag;gLj;jg;gl;bUe;jJ. 

    

(87) tiuaWj;j nfhOk;G nfhku;ry; fk;gdpahy; `hgu; kh];lUf;f 2021 xf;Njhgu; 

18 Me; jpfjp xU fbjj;ij toq;fp cupa gris ,Ug;gpidf; nfhz;L tUk; 

fg;giy jiwKf tstpw;Fs; Eiotjw;F ,lkspf;f Ntz;lhk; vd 

Ntz;LNfhs;tpLf;fg;gl;bUe;jJ. 

  

(88)  tiuaWj;j nfhOk;G nfhku;ry; gris fk;gdpapd; nghJ Kfhikahsuhy; 

rl;lkh mjpgu; jpizf;fsj;jpw;F 2021 xf;njhgu; 19 Me; jpfjp xU fbjk; 

mDg;gpitf;fg;gl;L cupa ehzaf; fbjj;jpw;fhd nfhLg;gdit epWj;jp 

itf;Fk; epWj;jp itj;jy; fl;lisia toq;FkhW Ntz;LNfhs; 

tpLf;fg;gl;bUe;jJ. 

  

(89) fg;gypy; Vw;wg;gl;Ls;s gris ,Ug;ghdJ xg;ge;j cld;gbf;if 

epge;jiffSf;F ,zf;fkw;wJ vdTk; gy re;ju;g;gq;fspy; mJ gw;wp 

toq;FdUf;F njupag;gLj;jg;gl;Ls;sJ vdTk; tiuaWj;j ,yq;if gris 

fk;gdpahdJ ehzaf; fbjj;jpd; mbg;glapyhd nfhLg;gdit epWj;jp 

itg;gjw;fhf ePjpkd;w gzpg;Giuiag; ngw;Wf;nfhs;tjw;F 

vjpu;ghu;j;Js;sjdhy; nfhLg;gdit jhkjpf;FkhW tiuaWj;j ,yq;if gris 

fk;gdpapd; jiytuhy; 2021 xf;Njhgu; 21 Me; jpfjp kf;fs; tq;fpf;F 

njupag;gLj;jpapUe;jJ. 
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(90) ehzaf; fbjj;jpw;fhd ru;tNjr rl;lq;fSf;F (UCP 600) ,zq;f nghUl;fs; 

Nritfs; my;yJ nrayhw;wypd; mbg;gilapy; tq;fpf;F eltbf;if vLf;f 

KbahJ vdTk; Mtzq;fspd; mbg;gilapy; eltbf;if vLf;f 

Ntz;LnkdTk; mjw;fpzq;f tq;fpf;Fj; Njitg;gLfpd;w fg;gy; Mtzq;fs; 

fpilj;Js;sJ vdTk; 05 Ntiy ehl;fSf;Fs; ,zq;fpf; nfhs;sg;gl;lthW 

,d;nthap]; ngWkjpapy; 75 rjtPjj;jpid nrYj;j Ntz;LnkdTk; njutpj;J 

fg;gy; Mtzq;fspd; 2 gpujpfSld; 2021 xf;Njhgu; 21 Me; jpfjp kf;fs; 

tq;fpapdhy; tiuaWj;j ,yq;if gris  fk;gdpapd; jiytUf;F xU fbjk; 

rku;g;gpf;fg;gl;bUe;jJ. 

 

(91) gris ,Ug;gpid vLj;J tUk; fg;gy; 2021 xf;Njhgu; 22 Me; jpfjp nfhOk;G 

JiwKfj;ij te;J Nru;e;Js;sJ vdTk; Rje;jpukhd Kd;whe; 

jug;gpduplkpUe;J khjpup guNrhjidia Nkw;nfhz;L rr;ruTj; jd;ikia 

jPu;j;Jf;nfhs;SkhWk; ,uz;L ehLfSf;FkpilNa ,U jug;G tpahghuj; 

njhlu;Gfis cWjpg;gLj;jpf; nfhs;tjw;fhf nraw;gLtjw;F vjpu;ghu;g;gjhfTk; 

njuptpj;J toq;Fdu; 2021 xf;Njhgu; 22 Me; jpfjp tptrha gzpg;ghsu; 

ehafj;jpw;F fbjj;jpd; %yk; njupag;gLj;jpapUe;jhu;. 

 

(92) toq;FdUf;F vjpuhf tiuaWj;j gris fk;gdp kw;Wk; tiuaWj;j  

nfhku;ry; gris  fk;gdpahy; 2021 xf;Njhgu; 22 Me;jpfjp CHC 213/21 MR 

kw;Wk; CHC214/21MR ,yf;fk; nfhz;l tof;Ffs; tzpf cau; ePjpkd;wj;;jpy; 

jhf;fy; nra;tjw;F eltbf;if vLf;fg;gl;bUe;jJ. (gpd;dpizg;G 16 )  

 

(93) Nkw;$wpa grisia vLj;J tUk; fg;gy; JiwKfj;jpw;Fs; Eioa Ntz;lhk; 

vdTk; mf;fg;gypy; mlq;fpAs;s grisahdJ gapu;> fhy;eil kw;Wk; 

kdpju;fSf;F ghjfkhd gf;Bupahf;fisf; nfhz;bUg;gjdhy; fg;gypypUe;J 

grisia ,wf;Ftjw;F mDkjp toq;f Ntz;lhk; vdTk; njuptpj;J tptrha 

gzpg;ghsu; ehafj;jpdhy; 2021 xf;Njhgu; 22 Me; jpfjp ,yq;if JiwKfq;fs; 

mjpfhu rigapd; jiytUf;F njupag;gLj;jg;gl;bUe;jJ. 

 

(94) gris khjpupapy; mu;tPdpa gf;Bupahf;fs; cs;sd vdf; Fwpg;gpl;Ls;s 

Ma;T$l mwpf;ifapy; gupNrhjid eilKiwAk; njhlu;Ggl;l epakq;fSk; 

Fwpg;gplg;gltpy;iy vdTk; ,Ujug;G el;G tpahghuj;ij Nkk;gLj;jp rr;ruTj; 

jd;ikia ePf;fpf;nfhs;tjw;fhf njhopy;El;g njhlu;ghly;fisAk; 

MNyhridfisAk; tYg;gLj;jpf;nfhs;SkhWk; %d;whe;jug;G Ma;T$lj;jpd; 
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%yk; khjpupg; gupNrhjidia Nkw;nfhs;tjw;F eltbf;if vLf;FkhWk; rPdh 

gapu; jdpikg;gLj;jy; Nritapdhy; ,yq;ifapd; gapu; jdpikg;gLj;jy; 

Nritf;F 2021 xf;Njhgu; 21 Me; jpfjp kpd; mQ;ry; fbjk; 

mDg;gpitf;fg;gl;bUe;jJ. 

 

(95) tiuaWj;j nfhOk;G nfhku;ry;  gris fk;gdpahdJ kf;fs; tq;fpf;F 2021 

xf;Njhgu; 28 Me; jpfjp xU fbjj;jpid toq;fp toq;Fdupdhy; tq;fpf;Fr; 

rku;g;gpf;fg;gl;Ls;s Shutter group vDk; ngaUs;s Ma;T $lj;jpd; gFg;gha;T 

mwpf;ifahdJ KOikahd xU mwpf;ifay;y vdTk; mjpy; 1 kw;Wk; 2 Mf 

,d;Dk; gFjpfs; fhzg;gLfpd;wd vdTk; fg;gy; Mtzq;fs; KOikaw;wJ 

vd;gjdhy; gris ,Ug;Gf;F vJtpj nfhLg;gdTk; Nkw;nfhs;s Ntz;lhk; 

vdTk; Ntz;Ljy; tpLf;fg;gl;bUe;jJ.  

 

(96) rPdhtpypUe;J ,wf;Fkjp nra;ag;gl;l gris ,Ug;G njhlu;ghd cld;gbf;if 

nra;ag;gl;l epge;jidahdJ toq;Fdupdhy; kPwg;gl;Ls;sjdhy; gris 

,Ug;gpw;fhf gzj;ij nrYj;Jjiy cldbahf epWj;JkhW Njrpa grisfs; 

nrayfj;jpd; gzpg;ghsupdhy; 2021 xf;Njhgu; 29 Me; jpfjp xU fbjj;jpd; 

%yk; grisf; fk;gdpf;F njupag;gLj;jg;gl;Ls;sJ. ,f;fbjk; tiuaWj;j 

,yq;if grisf; fk;gdpf;F 2021 etk;gu; 11 Me; jpfjp fpilj;jpUe;jJ. 

   

(97) 2021 etk;gu; 03 Me; jpfjp tiuaWj;j nfhOk;G nfhku;ry; fk;gdpahy; rl;lkh 

mjpgu; jpizf;fsj;jpw;F xU fbjk; toq;fg;gl;Ls;sJld; Hippo Sprit vDk; 

ngaUs;s cupa  grisiaf; nfhz;LtUk; fg;gypd; ngau; SEYO EXPLORER 

Mf khw;wk; nra;ag;gl;Ls;sJ vd njupag;gLj;jg;gl;bUe;jJld; `hgu; 

kh];lupdhy; ,d;Dk; NOR (Notice of Readiness) toq;fg;gltpy;iy vdTk; NkYk; 

njupag;gLj;jg;gl;bUe;jJ. 

   

(98) tiuaWj;j nfhOk;G gris fk;gdpahy; rl;lkh mjpgu; jpizf;fsj;jpw;F 2021 

etk;gu; 05 Me; jpfjp xU fbjjj;jpid toq;fp toq;Fdupdhy; kf;fs; 

tq;fpf;Fk; tiuaWj;j nfhOk;G grisf; fk;gdpf;Fk; rku;g;gpf;fg;gl;Ls;s 

Shutter Group vd;w ngaUila ntspehl;L Ma;T $lj;jpd; gFg;gha;T 

mwpf;ifahdJ cd;Wf;nfhd;W NtWgl;Ls;sJ vdTk; mJ Nkhrb vdTk; 

,ilf;fhy jil cj;jutpid ePf;fpf; nfhs;shikf;fhf ,t;tplaq;fis 

tzpf cr;r ePjpkd;wj;jpw;F njupag;gLj;JkhWk; njupag;gLj;jg;gl;lJ. 

  



38 
 

(99)  ,urhad gupNrhjidfis ftdaPdkhf Nkw;nfhz;ljd; fhuzkhf jkJ 

Nrit ehLdUf;F mnkupf;f nlhyu; 8 kpy;ypad; el;lk; Vw;gLk; vdTk; me;j 

el;lj;ij %d;W ehl;fSf;Fs; nrYj;JkhWk; njuptpj;J toq;Fdupd; 

rl;lj;juzpahy; 2021 etk;gu; 09 Me; jpfjp Njrpa gapu; jdpikg;gLj;jy; 

Nritapd; Nkyjpf gzpg;ghsUf;F tpsf;fk; Nfhuy; mDg;gpitf;fg;gl;lJ.  

  

(100) cUthfpAs;s rpf;fy; rk;ge;jkhf toq;FdU;Fk; nfhs;tdthsUf;FkpilNa 

njhlu;ghly; kw;Wk; MNyhridf;fhf rPd JhJtuhyaj;Jld; ,ize;J 

tptrha mikr;rpdhy; 2021 etk;gu; 08 Me; jpfjp xU $l;lk; 

elhj;jg;gl;bUe;jJld; mjd; NghJ Vw;gLj;jg;gl;l ,zf;ffg;ghl;bd; gpufhuk; 

toq;Fdu; ,yq;iff;F kpfTk; ghjfkhd Ie;J epge;jidfSf;F cl;gl;L 

,og;gPl;L gzj;Jld; njhlu;Ggl;l gris ,Ug;gpid kPz;Lk; rPdhtpw;F vLj;Jr; 

nry;tjw;F tpUg;gj;jpidj; njuptpj;J 2021 etk;gu; 09 Me; jpfjp 

murhq;fj;jpd; ,uz;L grisf; fk;gdpfspd; Kfhikj;Jt gzpg;ghsUf;F xU 

fbjk; toq;fg;gl;bUe;jJ.  

  

(101)  tiuaWj;j ,yq;if grisf; fk;gdpahy; toq;FdUf;F 2021 etk;gu; 09 Me; 

jpfjp rku;g;gpf;fg;gl;l fbjj;jpw;F gjpyhf ,r;rpf;fy; rk;ge;jkhf ePjpkd;w 

eltbf;if ,lk; ngWtjdhy; rl;lkh mjpgu; jpizf;fsj;jpd; 

MNyhridiag; ngw;Wf;nfhz;ljd; gpd;du; xU gjpypid toq;fyhk; vd 

njuptpj;J tiuaWj;j ,yq;if grisf; fk;gdp 2021 etk;gu; 12 Me; jpfjp  

gjpy; fbjj;jpid toq;fpapUe;jJ..  

 

(102) toq;FdUf;fhfj; Njhd;wpa tof;fwpQupdhy; 2021 etk;gu; 23  Me; jpfjp 

rl;lkh mjpgu; jpizf;fsj;jpw;F xU fbjj;jpid toq;fp rkhjhdj;jpw;F tUk; 

Nehf;fj;Jld; ,r;rpf;fy; rk;ge;jkhf fye;JiuahLtjw;F 2021 etk;gu; 24 Me; 

jpfjp Neuk; xJf;fPL nra;J jUkhW Ntz;bf;nfhs;sg;gl;bUe;jJ. 

 

(103)  toq;Fdupd; gpujpepjpfs; 2021 etk;gu; 25 Me; jpfjp rl;lkh mjpgiu re;jpj;J 

rkhjhdj;jpw;fhd gpNuuizfisr; rku;g;gpj;J 2021 etk;gu; 30 Me; jpfjpf;F 

Kd;du; gjpiy toq;FkhWk; ,y;yhJtpbd; ,zf;f rigf;F mDg;gpitf;f 

Ntz;LnkdTk; njupag;gLj;jg;gl;bUe;jJ. (gpd;dpizg;G 17) 
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(104)  toq;Fdu; rku;g;gpj;j rkhjhd gpNuuizf;fhf rl;lkh mjpgu; jpizf;fsj;jpd; 

mtjhdpg;Gf;fis cs;slf;fpa gpNuuizfs; tptrha mikr;rpd; kw;Wk; 

tptrha ,uh[hq;f mikr;rpd; nrayhsu;fSf;F gpujp nrhyprplu; n[duy; 

kw;Wk; Nkyjpf nrhyprplu; n[duy;fspdhy; 2021 etk;gu; 29 Me; jpfjp 

vOj;J%yk; njuptpf;fg;gl;lJ. 

 

(105) gpzf;fpid rkhjhdkhf jPu;j;Jitg;gjw;fhd gpNuuizfSk; ,U 

jug;gpdu;fspd; ,zf;fg;ghLfSk; njhlu;ghf 2021 jpnrk;gu; 10 Me; jpfjp 

rl;lkh mjpgupdhy; ePjp mikr;Rf;F vOj;J%yk; njupag;gLj;jg;gl;lJ. 

  

(106) gpzf;fpid el;Gld; jPu;j;Jitj;Jf; nfhs;tjw;F nfhs;if uPjpahd jPu;khdk; 

vLf;fg;gLkhftpUe;jhy; ftdj;jpy; vLj;Jf;nfhs;sg;glNtz;ba tplaq;fs; 

njhlu;ghf cupa mjpfhupfSf;F MNyhridfs; toq;Ftjw;Fk; gris 

njhlu;ghf vjpu;fhyj;jpy; Vw;glf;$ba gpur;rpidfisj; jtpu;j;Jf;nfhs;tjw;F 

xU Njrpaf; nfhs;ifia jahupg;gjw;F mjpfhupfSf;F MNyhrid 

toq;Ftjw;Fupa mq;fPfhuj;jpid Ntz;b ePjp mikr;rupdhy; 2021 jpnrk;gu; 13 

Me; jpfjp mikr;ruit tpQ;Qhgdk; rku;g;gpf;fg;gl;bUe;jJ. (gpd;dpizg;G 18)  

 

(107) ePjp mikr;rupdhy; rku;g;gpf;fg;gl;l tpQ;Qhgdj;jpw;F 2021 jpnrk;gu; 14 Me; 

jpfjp mikg/21/2161/323/030-IX Mk; ,yf;f mikr;ruit jPu;khdj;jpd; %yk; 

mq;fPfhuk; toq;fg;gl;bUe;jJ. (gpd;dpizg;G- 18) 

 

(108) mikr;ruit jPu;khdj;jpd; gpufhuk; rkhjhd epge;jidfs; njhlu;ghf 

KiwaPl;lhsUk; gpujpthjpAk; ,ize;J jPu;khd Nfhupf;if %yk; 2021 rdtup 

03 Me; jpfjp toq;Fdupd; tof;fwpQu; tiuaWj;j ,yq;if gris fk;gdpapd; 

jiytu; kw;Wk; rl;lkh mjpgupd; gpujpepjpahy; ePjpkd;wj;jpw;F tplaq;fs; 

mwptpf;fg;gl;bUe;jJld; mjw;fpzq;f cj;juTf; fl;lisia iftpLtjw;Fk; 

tof;fpid nrytpd;wp js;Sgb nra;tjw;Fk; ePjpkd;wk; jPu;khdpj;jpUe;jJ. 

(gpd;dpizg;G 19) 

 

(109)  ePjpkd;w fl;lisf;F ,zq;f toq;FdUf;F nfhLg;gdT nra;tjw;fhf 

mnkupf;f nlhyu; 6>873>975 njhiff;Fr; rkkhd rPd Athd njhifia 

tpLtpf;FkhW kf;fs; tq;fp jpiwNrup nrayhsuplk; Ntz;LNfhs;tpLj;jpUe;jJ. 
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(110) tptrha mikr;rpdhy; ,uz;L grisf; fk;gdpfspd; jiytu;fSf;F 2011 

rdtup 03 Me; jpfjp xU fbjj;jpid toq;fp mikg 21/2161/323/030-IX Mk; 

,yf;f ikr;ruit jPu;khdj;jpd; gpufhuk; eltbf;if toq;fg;gl;bUe;jJ vdTk; 

fbjj;jpy; Fwpg;gplg;gLfpd;w rkhjhd epge;jidfSf;F ,zq;f eltbf;if 

vLf;FkhWk; grisf; fk;gdpfSf;F njupag;gLj;jg;gl;bUe;jJ. (gpd;dpizg;G 

20) 

  

(111) Vw;fdNt Vw;gLj;jpf;nfhs;sg;gl;l rkhjhd epge;jidfis mKy;g;gLj;JtJ 

rk;ge;jkhf vLf;fg;glNtz;ba Nkyjpf eltbf;iffis fye;JiuahLtjw;F 

13 mq;fj;jtu;fisf; nfhz;l xU FO 2022 rdtup 20 Me; jpfjp 

$bapUe;jJld; toq;Fdupdhy; toqfg;gl;Ls;s nrayhw;wy; gpizia 

cld;gbf;ifapd; gpufhuk; ePbg;gJ rk;ge;jkhf mjd; NghJ 

fye;Jiuahlg;gl;lJ. 

 

(112)  Nkw;$wpa FO 2022 rdtup 26 Me; jpfjp kPz;Lk; $bapUe;jJld; mjd;NghJ 

njhiyNgrpapDhlhf toq;Fdiu njhlu;G nfhz;ljd; gpd;du; nrayhw;wy; 

gpizia 2022 ngg;utup 24 Me; jpfjp tiu ePbg;gjw;F ,zf;fg;ghL 

ngw;Wf;nfhs;sg;gl;bUe;jJ. 

 

(113) gpd;du; toq;Fdupdhy; 2022 ngg;utup 24 Me; jpfjp nrayhw;wy; gpizahdJ 

2022 khu;r; 24 Me; jpfjp tiu ePbg;gjw;F eltbf;if vLf;fg;gl;bUe;Jk; 

mjd;gpd;du; nrayhw;wy; gpizia ePbg;gjw;F me;j epWtdk; eltbf;if 

vLg;gjpy;iy vdTk; mLj;j gris ,Ug;G njhlu;ghf Nghjpa tpiy kw;Wk; 

fhyml;ltiz njhlu;ghf fye;Jiuahbajd; gpd;du; mJ rk;ge;jkhf 

eltbf;if vLf;fyhk; vdTk; njuptpf;fg;gl;lJ. 
 

9.   mtjhdpg;Gf;fs; 

9.1  toq;Fdupdhy; Nkw;nfhs;sg;gl;l FiwghLfs; 

(m) ,f;nfhLf;fy; thq;fy;fspdhy; murhq;fj;jpw;F gpdtUkhW mnkupf;f 

nlhyu; 6>900>000 ,w;F rkkhd &gh 1>382>720>494 njhifahd 

fzpg;glf;$ba el;lKk; ,d;Wtiu fzpg;gPL nra;ag;glhj mijtpl 

mjp$ba el;lKk; Vw;gl;bUj;jy;. 
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  mnkupf;f 

nlhyu; 

 

&gh 

 

   

(i) nfhz;Ltug;gl;lJ vd $wg;gl;l 

grisfspy; 75 rjtPj ngWkjpf;F 

rkkhd ,og;gPlhf nrYj;jg;gl;l 

njhif 

 

6>900>000 1>382>720>494 

(ii) 2021/2022 ngUk; Nghfj;jpd; NghJ 

gapu;r;nra;ifapidj; jahupg;gjw;fhf 

<LgLj;Jtjw;F jpl;lkplg;gl;l 96>000 

nkl;upf; njhd; Nrjdg; grisfis 

<LgLj;jhjjd; fhuzkhf 

,of;fg;gl;l tpisr;rypd; fhuzkhf 

,yq;if nghUshjhuj;jpw;F Vw;gl;l 

el;lk;  

 

fzpf;fg;gl 

tpy;iy 

fzpf;fg;gl 

tpy;iy 

(iii) ,yq;ifapd; nghUjhug; 

ngWkjpAs;s gapu;fSf;F ,iyfs; 

mOf;filjy; vd;w ngaUs;s 

mopit Vw;gLj;Jk; Neha; kw;Wk; 

mq;fkhu Nehia Vw;gLk; Erwinia 

kw;Wk; Bacillus vDk; 

ngaUs;sitfis ehl;by; 

fl;Lg;gLj;Jtjw;fhf rpghupR 

nra;ag;gl;l tptrha ,urhad 

tiffs; ,y;yhky; mopit 

Vw;gLj;Jk; gf;Bupahf;fSldhd 

gris ,Ug;G ehl;bw;Fs; tUtjw;F 

Kaw;rp vLj;jikf;fhf vjpu;ghu;j;j 

,og;gPL 

  

 

 

 

fzpf;fg;gl 

tpy;iy 

fzpf;fg;gl 

tpy;iy 
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(iv) Nkw;;$wpa Nrjdg; grisia 

toq;Ftjw;fhf Vw;gLj;jpf; 

nfhs;sg;gl;l cld;gbf;ifapd; 

mbg;gilapy; ,yq;if Fbaurpw;F 

vjpu;fhyj;jpy; rpy ,og;gPL/ nryT/ 

fl;lzj;ij nrYj;Jtjw;F 

Vw;gLkhapd; me;j el;lk;  

 

 

nkhj;jk; 

fzpf;fg;gl 

tpy;iy 

 

 

 

 

 

 

 

6>900>000 

 

fzpf;fg;gl 

tpy;iy 

 

 

 

 

 

 

 

1>382>720>494 

 
 

 

(M)  1999 ,d; 35 Mk; ,yf;f gapu; ghJfhg;G mjpfhur;rl;lj;jpd; fPo; 

ngw;Wf;nfhs;sg;gLfpd;w gapu; jdpikg;gLj;jy; rhd;wpjopd; 

mbg;gilapy; tptrha gzpg;ghsu; ehafj;jpdhy; toq;fg;gLfpd;w 

,wf;Fkjp mDkjpg;gj;jpuk; ,y;yhJ ,yq;iff;F ,g;grisia 

,wf;Fkjp nra;aKbahJ vdTk; Njrpa gapu; jdpikg;gLj;jy; 

Nritapd; guPl;rpg;Gf;fspd; gpufhuk; jdJ khjpupfs; 

ntw;wpaspf;ftpy;iy vdTk; Ma;T$l gupNrhjidfSf;fhf  

%d;whtJ khjpup ,yq;iff;F mDg;gpitf;fg;gl;Ls;sJ vdTk; me;j 

khjpupfspd; ngWNgWfspd; mbg;gilapy; gapu; jdpikg;gLj;jy; 

rhd;wpjio ngw;Wf;nfhs;sg;gltpy;iy vdTk; njupe;J nfhz;Nl 

cld;gbf;ifapd; njhlf;f mk;rq;fis kPwp  toq;Fdu; 2021 

nrg;njk;gu; 23 Me; jpfjp gris ,Ug;gpid fg;gypy; Vw;wp 

mDg;gpitg;gjw;F eltbf;if vLj;jpUe;jik fly; gaz mwpTWj;jy; 

gj;jpuj;jpd; %yk; grisf; fk;gdpapd; jiytUf;F njupag;gLj;jg;gl;lJ. 

(gpd;dpizg;G 14)  

 

(,) 20>550 nkl;upf;njhd; grisia vLj;Jte;j fg;gy; 2021 nrg;njk;gu; 23 

Me; jpfjp rPdhtpd; fpd;lhNth JiwKfj;jpypUe;J Gwg;gl;Ls;sJ vd 

fg;gYf;F nghWg;ghd gj;jpuj;jpy; Fwpg;gplg;gl;bUe;Jk; re;jpupf;fh 

njhopy;El;g juTfspd; gpufhuk; 2021 nrg;njk;gu; 22 Me; jpfjp fg;gy; 

Gwg;gl;Ls;sJ vd;gJ cWjpg;gLj;jg;gl;ljd; fhuzkhf fg;gYf;Fg; 

nghWg;ghd gj;jpuj;jpy; gpioahd jfty;fs; cs;slf;fg;gl;Ls;sd 

vd;gJ mtjhdpf;fg;gl;lJ (gpd;dpizg;G 21) 
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(<) fg;gypy; Vw;wg;gl;Ls;sJ vd njuptpj;Js;s njhlu;Ggl;Ls;s gris 

,Ug;gpid tpLtpg;gjw;fhf toq;Fdupdhy; nghUs; tpLtpg;G gpujpepjp 

xUtu; epakpf;fg;gl;bUf;ftpy;iy. mjw;fpzq;f Nkw;$wpa fg;gypy; 

gris ,Ug;G ,Ue;jJ vd;gJk; mjid ,yq;ifapy; jiuapwf;Fk; 

vjpu;ghu;g;Gk; ,Ue;jJ vd;gJk; mtjhdpf;fg;gltpy;iy. 

 

(c) ,wf;FkjpahsUf;fhf epakpf;fg;gl;l Rje;jpukhd Ma;T$lj;jpd; %yk; 

gupNrhjid mwpf;if toq;fg;gl;ljd; gpd;du; mjw;fpzq;f ehzaf; 

fbjj;jpid jpwg;gjw;F Kd;du; fg;gypy; nghUl;fs; Vw;wg;gl;Ls;sJ 

vd;gJ mtjhdpf;fg;gl;lJ. 

 

(C) KjyhtJ ,Ug;gpid fg;gypy; Vw;Wtjw;Fupa fhyj;ij 2021 

nrg;njk;gu; 25 Me; jpfjp tiu khw;Wtjid cs;slf;fp ehzaf; 

fbjj;jpy; nghUl;fis Vw;Wtjw;fhf gapu; jdpikg;gLj;jy; 

rhd;wpjopidg; ngw;Wf;nfhs;Sk; tiu fhj;jpUg;gjhfTk; njuptpj;J 

toq;Fdupdhy; 2021 nrg;njk;gu; 20 Me; jpfjp kpd;mQ;ry; nra;jpapd; 

%yk; murhq;fj;jpd; ,uz;L grisf; fk;gdpfSf;Fk; 

njupag;gLj;jpapUe;Jk; ehzaf; fbjj;jpy; cs;slf;fg;gl;l  2021 

nrg;njk;gu; 20 Me; jpfjpf;F Kd;du;  KjyhtJ ,Ug;gpid fg;gypy; 

Vw;w Ntz;Lk; vd;w epge;jidia kPwp ,uz;L jug;gpdu;fSf;FkpilNa 

,zf;fg;ghbd;wpAk; rl;lj;jd;ikia kPwpAk; KjyhtJ ,Ug;G 2021 

nrg;njk;gu; 23 Me; jpfjp Gwg;gl;Lr; nry;tjw;F toq;Fdu; eltbf;if 

vLj;jpUe;jhu;. 

   

(v) rPd murhq;j;jpdhy; toq;fg;gLfpd;w gapu; Rfhjhu rhd;wpjo; 

(Phytosanitary Certificate)  fg;gy; Mtzq;fSld; tq;fpf;F 

toq;fg;gl;bUf;fhjJld; ru;tNjr tzpf Nkk;ghl;bw;fhd rPd fTd;rpy; 

(CCPIT) my;yJ kf;fs; rPd Fbaurpd; ju Nkw;ghu;it guPl;rpj;jy; kw;Wk; 

jdpikg;gLj;jy; njhlu;ghd rhjhuz epUthfk; (AQSIQ) vd;gtw;wpdhy;  

toq;fg;glNtz;ba Njhw;Wtha; rhd;wpjo;(Certificate of Origin) fpz;lhNth 

fk;gdpapd; fbjj;jiyg;gpd; %yk; toq;fg;gl;bUe;jjd; fhuzkhf 

nfhLf;fy; thq;fYf;Fupa mj;jpahtrpakhd Kf;fpakhd fg;gy; 

Mtzq;fs; Vw;Wf;nfhs;s Kbahj epiyikapy; ,Ue;jik 

mtjhdpf;fg;gl;lJ. 
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(V) fg;gy; gazj;jpw;F kj;jpapy; fg;gypd; ngaiu khw;wk; nra;jpUj;jy;> 

re;jpupfh njhopy;El;g jutpid ngw;Wf;nfhs;sf;$ba tifapy; IMO 

Kiwikia (International Monitoring System) nraw;ghlw;W ,Uf;fr; 

nra;jy;> fg;gy; nfhOk;G JiwKfj;ij neUq;fpAs;sJ vd 

khYkpapdhy; nfhOk;G JiwKfj;jpw;F Kiwg;gbahf NOA (Note of 

Arrival) %yk; njupag;gLj;jpapUf;fhik> fg;gy; rpq;fg;G+u; kw;Wk; Mgpupf;f 

jpirf;F gazpj;jpUe;jikapd; fhuzkhf ,wf;Fkjpahsuhd ,uz;L 

grisf; fk;gdpfspd; cupikfis kPwpAs;sjdhy; nfhLg;gdT nra;Ak; 

flg;ghL rthYf;F cl;gl;bUe;jJ vd;gJ mtjhdpf;fg;gl;lJ. 

   

(I) 1999 xf;Njhgu; 08 Me; jpfjpa 1999 ,d; 35 Mk; ,yf;f Njrpa gapu; 

ghJfhg;G mjpfhur; rl;lj;jpd; Kfg;gpy; Fwpg;gpl;lthW ,yq;ifapy; 

fhzg;gLk; gapu;fSf;F ghjpg;gpid Vw;gLj;Jfpd;w my;yJ njhe;juT 

my;yJ mopTfis Vw;gLj;Jfpd;w VjhtJ capupdq;fis 

,yq;ifapy; mwpKfg;gLj;Jtjw;Fk; mjd; %yk; gutr; nra;tjw;Fk; 

rl;luPjpahd ,aYik ,y;yhjpUe;Jk; Ma;T $l gupNrhjidapd; %yk; 

,uz;L jlitfs; ntw;wpaspf;fhjpUe;j Nrjdg; grisfs; Njrpa gapu; 

ghJfhg;G mjpfhur; rl;lj;jpYs;s xOq;F tpjpfspd; gpufhuk; kPz;Lk; 

,wf;Fkjp nra;tjw;fhf epge;jidfis cs;slf;fp tzpf 

ePjpkd;wj;jpy; rkhjhdj;jpw;F cs;shfpapUe;jik rr;ruTj; jd;ikahd 

tplak; vd mtjhdpf;fg;gl;lJ. 

 

9.2  ,urhad gris ghtidia epWj;Jjy; njhlu;ghd jPu;khdj;jjpd; FiwghLfs; 

(m) ehl;Lf;F ,wf;Fkjp nra;ag;gLfpd;w ,urhad gris cupa juj;jpidf; 

nfhz;Ls;sjh> ,urhadg; gad;ghl;bd; ghjfkhd tpisTfs;> 

,urhad gris %yk; gapu;fSf;Ftoq;fg;gLfpd;w nghl;lhrpak;> 

ieapl;u[d;> ngh];giul; vd;gtw;wpd; cs;slf;fk; toq;ff; $ba 

khw;Wtopfs; kw;Wk; Nrjdg; gris gad;ghl;lhy; tpisr;rYf;F 

Vw;gLfpd;w jhf;fk; njhlu;ghf vJtpj tpQ;QhduPjpahd Ma;TfSk; 

nra;ag;glhJ 2022 Vg;uy; 27 Me; jpfjp mikr;ruitf;F rku;g;gpf;fg;gl;l 

tpQ;Qhgdk; Vw;Wf;nfhs;sg;gl;bUe;jJ. 

  

 



45 
 

(M) 1999 ,d; 35 Mk; ,yf;f gapu; ghJfhg;G mjpfhur; rl;lj;jpd; Kfg;G 

kw;Wk; ,yq;if epakq;fs; epWtdj;jpd; 1704:2021 Mk; ,yf;f 

epakj;jpd; 4.4 Mk; gpuptpd; gpufhuk; fpUkp ePf;fk; nra;ag;glhj gapu; 

tifapid ,yq;iff;F ,wf;Fkjp nra;tjw;F ,aYik 

,y;yhjpUe;Jk; toq;FduplkpUe;J ngw;Wf;nfhs;sg;gl;l ,uz;lhtJ 

khjpupapy; Mu;tPdpah> ngrpy]; Mfpa ,uz;L ghjfkhd gf;Bupahf;fs; 

mlq;fpAs;sd vd;W Njrpa gapu; jdpikg;gLj;jy; Nritapdhy; 

cWjpg;gLj;jg;gl;bUe;Jk; kw;Wk; grisia nfhz;L tUtjw;fhf 

toq;FdUf;Fk; murhq;fj;jpd; gris fk;gdpfSf;Fk; ,ilNa 

ehzaf; fbjj;jpid jpwj;jy; jw;fhypfkhf epWj;jpitf;fg;gl;bUe;Jk; 

gpur;rpidf;Fupa gris rk;ge;jkhf jPu;khdk; vLg;gjw;fhf 

epakpf;fg;gl;l tpNrl FOtpdhy; Nkw;nfhs;sg;gl;l “gapu;> capupdq;fs; 

kw;Wk; khdpl  Rfhjhuj;jpw;F ghjfkhd gw;wPupahf;fs; mlq;fpapUf;fhj 

vdpDk; rhjfkhd gf;Bupahf;fsa; mlq;fpapUf;ff; $ba grisfs;> 

fpUkp ePf;fg;gl;l gris” vd;w tpsf;fj;jpid mbg;gilahff; nfhz;L 

,g;grisfis nfhz;LtUtjw;F rpghupRfs; toq;fg;gl;bUe;jJ. 

,r;rpghupRfshdJ rr;ruTj; jd;ikahd nfhLf;fy; thq;fy;fSf;F xU 

gpujhd fhuzkhf ,Ue;jJ vd;gJ mtjhdpf;fg;gl;lJ. 

 

  9.3 ngWif eilKiwapy; kw;Wk; njhopy;El;g kjpg;gPl;L eilKiwapy; fhzg;gl;l   

 FiwghLfs; 

 

(m) njhopy;El;g kjpg;gPl;Lf; FOtpd; jiytu; khj;jpuk; xt;nthU 

Nfs;tpjhuupd; Kd; mDgtj;ij guPl;rrpg;gjw;Fupa Mtzq;fspy; 

ifnahg;gkpl;bUe;jjpdhy; Vida njhopy;El;g kjpg;gPl;Lf; FOtpd; 

mq;fj;jtu;fs; njhopy;El;g kjpg;gPl;Lf; FOtpy; gq;Fgw;wpapUf;ftpy;iy 

vd;gJ mtjhdpf;fg;gl;lJ. 
  

(M) Kd;jfikia guPl;rpg;gjw;fhf tpz;zg;gq;fis Nfhupajd; gpd;du; 

tpz;zqg;gq;fis NfhUk; ,Wjp jpfjpahd 2021 A+iy 05 Me; 

jpfjpf;F Kd;du; mjhtJ 2021 A+d; 23 Me; jpfjp toq;FdUld; ZOOM 

njhopy;El;gj;jpDhlhf fye;Jiuahly; Nkw;nfhs;sg;gl;L 20 

rjtPjkhff;  fhl;lg;gl;bUe;j grisapy; mlq;fpUf;fNtz;ba iel;u[d; 

rjtPjj;ij 10 rjtPjk; tiu Fiwf;fg;gl;bUe;Jk; mt;thwhd 

$l;lj;ij elhj;jyhk; vd ngWif topfhl;bf; Nfhitapd; 
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xOq;Ftpjpfspy; cs;slf;fg;gl;bUf;ftpy;iy. mt;thNw me;j 

fye;JiuahlYf;F gq;Fgw;wpa egu;fs; rk;ge;jg;gl;l tUif mwpf;if 

my;yJ fye;Jiuahly; Fwpg;G Mtzg;gLj;jg;gl;bUf;fhikapdhy; 

ve;j fhuzj;ij Nehf;fhf nfhz;L elhj;jg;gl;bUe;jJ vd;gJTk; 

mjd; NghJ ve;j toq;Fdu;fs; gq;Fgw;wpapUe;jhu;fs; vd;gJTk; 

njhlu;ghf fzf;fha;tpd; NghJ guPl;r;rpf;f KbahjpUe;jJ. 
 

(,) 2021 A+d; 17 Mk; jpfjpa 3 Mk; ,yf;f kjpg;gPl;Lf; FO kw;Wk; 

ngWiff; FO mwpf;iffspd; %yk; Kd;jfikahf rpghupR 

nra;ag;gl;bUe;j 20 rjtPj iel;u[d; Njitg;ghlhdJ 

Vw;Wf;nfhs;sf;$ba fhuzkpd;wp 10 rjtPjk; tiu Fiwf;fg;gl;L 

Kd;jifik tpz;zg;gq;fis jpUj;jk; nra;tjw;F mf;FOtpdhy; 

eltbf;if vLf;fg;gl;bUe;jJ. mjw;fhd fhuzkhf ngWiff;fhf mjpf  

vz;zpifahd toq;Fdu;fis gq;Fngwr; nra;jy; Fwpf;Nfhshf 

nfhs;sg;gl;lJ vd tptrha mikr;rpd; nrayhsupdhy; 

mwptpf;fg;gl;bUe;jJ.   
 

(<) Njrpa gapu; ghJfhg;G mjpfhur; rl;lk; kw;Wk; ,yq;f epakq;fs; 

epWtdj;jpd; 1704:2021 Mk; ,yf;f epakj;jpw;F ,zq;f fpUkp ePf;fg;gl;l 

grisia toq;Ftjw;F cs;s ,aYik kw;Wk; vjpu;ghu;j;j gris> 

Kd;jfik Mtzk;> Nfs;tp Mtzq;fspy; Fwpg;gpl;l epak juj;jpidf; 

nfhz;Ls;sjh vd;gjid khjpupapidg; ngw;W Ma;T$l guPl;r;rpg;gpw;F 

cl;gLj;Jtjw;F Kd;du; mjhtJ 2021 Mf];l; 01 Me; jpfjp 

njhopy;El;g kjpg;gPl;Lf; FO toq;FduplkpUe;J grisia 

ngw;Wf;nfhs;tjw;fhd rpghuprpid toq;fpapUe;jJ. NkYk; ,e;j 

rpghuprpid toq;Fk; NghJ tptrha mikr;rpd; mq;fj;jtu;fSf;Fk; 

njhopy;El;g kjpg;gPL;f; FOtpd; mq;fj;jtu;fSf;Fk; ,wf;Fkjp gris 

tifapd; Nru;khdk; njhlu;ghf ngWiff; FO vjpu;ghu;j;j tifapy; 

mwptpidf; nfhz;bUf;ftpy;iy vdTk; mjd; fhuzkhf 

toq;Fdupdhy; toq;fg;gl;l jfty;fspd; mbg;gilapy; jPu;khdk; vLf;f 

Ntz;b Vw;gl;bUe;jJ vdTk; Fwpg;gpl;L vjpu;fhyj;jpy; kPz;Lk; 

,t;thwhd tifapy; ngWiffis Nkw;nfhs;Sjy; nghUj;jkw;wJ 

vdTk; Fwpg;gplg;gl;bUe;jikapd; fhuzkhf njhopy;El;g kjpg;gPl;Lf; 

FOtpd; jPu;khdj;jpd; mbg;gilapy; ,e;j toq;Fdiu njupT nra;jy;> 

kw;Wk; grisfspd; epak juj;ij jPu;khdpj;jy; vd;gtw;iw cs;lf;fpa 

njhopy;El;g kjpg;gPl;Lf; FOtpd; nraw;ghLfs; Kiwahf 

,lk;ngw;wpUf;ftpy;iy vd;gJ mtjhdpf;fg;gl;lJ. 
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(c) 13 Mk; ,yf;f njhopy;El;g kjpg;gPl;Lf; FO mwpf;ifapd; gpufhuk; 10 

rjtPjkhd iel;up[d; mlq;fpAs;s Jz;Lg;gris ia toq;Ftjw;fhf 

Nkw;$wpa ,uz;L fk;gdpfSk; jfikfis ngw;Wf;nfhz;bUe;j 

NghjpYk; M/S Valency International Pte.Ltd vd;w rpq;fg;G+u; fk;gdpahy; 

toq;fg;gLfpd;w msT > fhyg;gFjp> toq;fg;gLfpd;w Kiwik Mfpa 

jfty;fis cWjpahf vOj;J %yk; toq;Ftjw;F toq;fpa 

re;ju;g;gj;jpy; Njitg;ghl;bw;F ,zq;f jfty;fis 

toq;fpapUf;ftpy;iy vdf; Fwpg;gpl;L me;epWtdj;jpd; Nfs;tp 

Mtzq;fis kjpg;gPL nra;Ak; NghJ epuhfupf;fg;gl;bUe;Jk; mt;thW 

gris toq;f Ntz;ba fhyg;gFjpAk; toq;fg;gLk; KiwikiaAk; 

fhl;lg;glNtz;Lk; vd Nfs;tp Mtzq;fspy; cs;slf;fg;gltpy;iy. 

mjw;fpzq;f fhyg;gFjpiaAk; toq;fg;gLk; KiwikiaAk; 

mbg;gilahff; nfhz;L Nkw;$wpa fk;gdpfspd; Nfs;tpia kjpg;gPL 

nra;Ak; re;ju;g;gj;jpy; epuhfupj;jyhdJ Nfs;tp Mtzq;fspd; 

epge;jidfSf;F ,zf;fkw;wJ vd;gJ mtjhdpf;fg;gl;lJ.  

 

(C) Kd;jifikfisg; guPl;rpg;gjw;fhf tpz;zg;gpg;gjw;F 2021 A+iy 05 Me; 

jpfjp tiu fhyk; toq;fg;gl;bUe;jJld; fpilj;Js;s 21 

tpz;zg;gq;fspy; Kfg;gpy; ngw;Wf;nfhs;sg;gl;l jpfjpahf 2021 A+d; 05 

Me; jpfjp Fwpg;gplg;gl;bUe;jJld; njupT nra;ag;gl;l toq;Fdu;fshd 

tiuaWj;j fpq;lhNth rPtpd; gNahnlf; njhFjpf; fk;gdpapd; 

tpz;zg;gg;gj;jp;uj;jpw;F jpfjp Kj;jpiu  nghwpf;fg;gl;bUf;ftpy;iy . 

mjw;fpzq;f tpz;zg;gq;fis jpwj;jy; kw;Wk; Mtzg;gLj;jyhdJ 

ngWif topfhl;b NfhitapYs;s xOq;Ftpjpfspd; gpufhuk; ntspg;glj; 

jd;ikAld; ,lk;ngw;wpUf;ftpy;iy vd;gJ mtjhdpf;fg;gl;lJ. 

  

(v) ,uhrad kw;Wk; fjpu;tPr;R nghUl;fs; mw;wJ vd;gJ rk;ge;jkhf 

,yq;if mZrf;fp mjpfhu rigapd; %yk; cWjpg;gLj;jy; 

ngw;Wf;nfhs;sg;glNtz;Lk; vd ngWiff; FO Nkw;nfhz;l rpghuprhdJ 

njhopy;El;g kjpg;gPl;Lf; FOtpdhy; ehzaf; fbjj;jpid jpwe;j 2021 

nrg;njk;gu; 17 Mk; jpfjpf;F Kd;du; epiwNtw;wpapUf;ftpy;iy. Nfs;tp 

Mtzj;jpd; 06 Mk; gFjpapYk; Nkw;$wpa guPl;rpg;G mwpf;if 

ngw;Wf;nfhs;sNtz;Lnkd fhl;lg;gl;bUe;jJ.  
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(V) toq;Fdu;fspdhy; rku;g;gpf;fg;gl;l gris tiffs; ,jw;F Kd;du; 

new;gapu;r; nra;iff;F <LgLj;jpapUf;fhjjdhy; gris ,wf;Fkjpf;fhf 

cld;gbf;if nra;tjw;F Kd;du; tpisjpwid mstPL nra;tjw;fhf 

guPl;rpj;Jg; ghu;j;jy;fs; Nkw;nfhs;sg;gl Ntz;Lk; vd;gjid Nghy gapu; 

jdpikg;gLj;jy; rhd;wpjopid ngw;Wf;nfhs;s Ntz;Lnkd njhopy;El;g 

kjpg;gPl;Lf; FOtpw;F ngWiff; FOtpdhy; 2021 A+iy 11 Me; jpfjp 

Nkw;nfhz;l rpghupR njhopy;El;g kjpg;gPLl;Lf; FOtpdhy; 

mKy;g;gLj;jg;gl;bUf;ftpy;iy. 

 

(I) tptrha ,uh[hq;f mikr;rpd; nrayhsupdhy; 2021 Mf];l; 23 Me; 

jpfjp njhlu;Ggl;l Nrjidg; gris ,wf;Fkjpf;fhf Njitahd 

MNyhridfisAk; topfhl;ly;fisAk; toq;Fk; tifapy; %d;W egu 

FO epakpf;fg;gl;L xU thuj;jpw;F ,uz;L ehl;fs; tPjk; xU khjj;jpw;F 

08 ehl;fs; tPjk; ,uz;L murhq;f fk;gdpfSf;Fk; 

r%fkspf;fNtz;Lnkd 2021 nrg;njk;gu; 08 Me; jpfjpa fbjj;jpd; 

%yk; njupag;gLj;jpapUe;Jk; mf;FOtpdhy; Nkw;$wpa ,wf;Fkjpf;Fupa 

rpf;fy;fis jPu;j;Jitg;gjw;fhfj; Njitahd njhopy;rhu; 

gq;fspg;Gf;fisAk; Njitahd cjtpfisAk; toq;Ftjw;F eltbf;if 

vLf;fg;gl;bUf;ftpy;iy. mt;thNw ,t;thwhd xU FOtpid epakpj;jy; 

ngWif topfhl;bf; Nfhitf;F njhlu;Ggl;lJ vt;thW vd;gJ 

njhlu;ghf tpsf;fkspf;fg;gl;bUf;ftpy;iy. 

  

(x) ,yq;iff;F nfhz;Ltug;gl;lJ vd ,uz;L murhq;f gris fk;gdpfs; 

my;yJ Vida murhq;f epWtdq;fsplkpUe;J ngsjPf uPjpahf 

cWjpg;gLj;jg;glhj 20>550 nkl;upf;njhd; grisfSf;fhf &gh 

1>382>720>497 njhifahd Kw;gzj;ij toq;FdUf;F jpiwNrupfs; 

nraw;ghl;L jpizf;fsj;jpdhy; 2022 rdtup 07 Me; jpfjp nfhLg;gdT 

nra;ag;gl;bUe;Jk; nrYj;jpa gzj;jpw;fhf Kw;gz gpiz 

ngw;Wf;nfhs;sg;gl;bUf;ftpy;iy . Kw;gzkhf fzf;fPL 

nra;ag;glNtz;ba Nkw;$wpa nfhLg;gdTfs; gpioahf tptrha 

,uh[hq;f mikr;rpd; 426 MtJ jiyg;gpw;F xU nrythf tuT 

itf;fg;gl;bUe;jJ. 
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9.4  Nrjdg;grisia ,wf;Fkjp njhlu;ghd Vida rl;l tpjpfs; kPwg;gly; 

 

(m) Njrpa grisfs; nrayfj;jpd; gzpg;ghsu; Nkw;nfhz;l mwptpj;jy;fs;> 

2021 nrg;njk;gu; 16 kw;Wk; 17 Me; jpfjpfspy; mikr;rpd; nrayhsu; 

kw;Wk; Nkyjpf nrayhsUld; (mgptpUj;jp) eilngw;w fye;Jiuahlypd; 

NghJ toq;fg;gl;Ls;s mwpTWj;jy;fs;> SLS 1704:2021 Mk; ,yf;f 

epakq;fSf;F ,zq;f fpUkpePf;fg;gl;l gris toq;fg;gLnkd 

toq;Fdupdhy; 2021 nrg;njk;gu; 16 Me; jpfjp Nkw;nfhz;l mwptpy;j;jy; 

Mfpa tplaq;fis mbg;gilahff; nfhz;L 2021 nrg;njk;gu; 07 Me; 

jpfjp ittplg;gl;l ehzaf; fbjj;ij kPz;Lk; mKy;g;gLj;Jtjw;fhd 

mq;fPfhuj;jpid murhq;fj;jpd; ,uz;L grisf; fk;gdpfSk; toq;f 

Ntz;b Vw;gl;bUe;jJ. 

    

(M) ,uz;lhtJ khjpupapidg; guPl;r;rpj;jy; ntw;wpaspf;fhikapd; gpd;du; 

Njrpa gapu;ghJfhg;G mjpfhur; rl;lj;jpw;F kw;Wk; ,yq;if epakq;fs; 

epWtdj;jpd; 1704:2021 Mk; ,yf;f epakj;jpy; Fwpg;gpl;lthW fpUkp 

ePf;fg;glhj gris tifia nfhz;L tUtjw;fhf fhzg;gl;l jilia 

ftdj;jpw;F vLj;Jf;nfhs;shJ fhzg;gLfpd;w grisfspd; juj;jpw;Fr; 

rl;ltpjpfis nghUe;jr; nra;tjw;fhf toq;FdUk; tptrha ,uh[hq;f 

mikr;Rk; eltbf;if vLj;Js;sJld; mjd; ngWNgwhf 2021 nrg;njk;gu; 

17 Me; jpfjp ehzaf; fbjk; jpwf;fg;gl;bUe;jJ.    

 

(,) mikg/21/2161/323/030-IX Mk; ,yf;f mikr;ruit jPu;khdj;jpw;F ,zq;f 

rl;lkh mjpgu; rku;g;gpj;Js;s gpd;tUk; gpNuuizfs;  mKy;g;gLj;jg;gl 

Ntz;bapUe;j NghjpYk; mt;thW ,lk;ngw;wpUf;ftpy;iy. 

  

(i) KjyhtJ fg;gy; ruf;F ,Ug;gpy; 75 rjtPjkhd ngWkjpf;F 

mnkupf;f nlhyu; 6.9 kpy;ypad; nrYj;JtjhfapUe;jhy; 

mnkupf;f nlhyu; 5 kpy;ypad; msthd ngWkjpiaf; nfhz;l 

nrayhw;wy; gpiza gzkhf khw;wpf;nfhs;Sjy;. 

 

(ii) ehzaf; fbjj;jpd; ngWkjpf;Fk; nrayhw;wy; gpizapd; 

mbg;gilapy; jfikngw;Ws;sjhf Ntz;bf;nfhz;l 

gzj;jpw;FkpilNaahd tpj;jpahrj;jpd; %yk; Vw;gl;l el;lj;ij 

jPu;ju;j;Jitg;gjw;fhf nfhs;if uPjpahd jPu;khdk; vLj;jy;.  
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(iii) Njitg;gLfpd;w epakq;fSf;F ,zq;fpa tifapy; kPz;Lk; 

grisia toq;Ftjw;F toq;Fdu; ,zq;fpf;nfhz;lhy; 

,uz;L grisf; fk;gdpfSk; ,zq;fpf;nfhz;l jpfjp tiu 

nrayhw;wy; gpizia ePbg;Gr; nra;jy;. 

 

(iv) 1999 ,d; 35 Mk; ,yf;f gapu; ghJfhg;G mjpfhur; 

rl;lj;jpYs;s xOq;Ftpjpfspd; gpufhuk; xU epWtdj;jpw;F 

mjpf vz;zpf;ifahd Ma;T$l mwpf;iffisf; Nfhup 

jPu;khdk; vLg;gjw;F tptrha gzpg;ghsu; ehafj;jpw;F cupik 

cs;sJ vd;w tplaj;ijf; fhl;Ljy;. 

  
 

 ,g;gpNuuizfspy; Kjy; ,uz;L gpNuuizfspy; cs;slf;fg;gl;l 

nrayhw;wy; gpizia gzkhf khw;Wtjw;F kw;Wk; nrYj;Jtjw;F 

vjpu;ghu;j;j gzj;jpw;Fk; nrayhw;wy; gpizapd; mbg;gilapd; jfik 

NfhupAs;s gzj;jpw;FkpilNaAs;s tpj;jpahrj;jpw;fhf nfhs;ifuPjpahd 

jPu;khdk; vLj;jy; vd;w tplaj;ij ftdj;jpw;F vLj;Jf;nfhs;shJ 

rkhjhdj;jpw;fhd ePjpkd;w mwptpg;G jahupf;fg;gl;Ls;sjdhy; 

mikr;ruit jPu;khdj;jpw;F ,zf;fkw;wtifapy;  tof;F 

rkhjhdg;gLj;jg;gl;lJ vd;gJ mtjhdpf;fg;gl;lJ. 

  

(<) nfhLf;fy; thq;fy;fs; njhlu;ghd ehzaf; fbjk; 2022 khu;r; 12 Me; 

jpfjp fhyhtjpahapUe;jJld; nryhw;wy; gpiz 2022 khu;r; 24 Me; jpfjp 

fhyhtjpahapUe;jJ. ,jd; fhuzkhf ,wf;Fkjpahsupdhy; 

Vw;WkjpahsUf;F nrYj;jg;gl;l &gh 1>382 kpy;ypad; gzk; njhlu;ghf 

rkhjhd epge;jidapd; gpufhuk; grisia kPsg; ngw;Wf;nfhs;Sk; 

tha;g;G ,of;fg;gl;bUe;jJ. 2022 rdtup 03 Me; jpfjp nfhOk;G tzpf 

ePjpkd;wj;jpy; ,lk;ngw;w ,df;fg;glhl;bw;F ,zq;f 

ehzaf;fbjj;jpidAk; nrayhw;wy; gpiziaAk; nry;YgbAs;sjhf 

Ngzhj tiuaWj;j ,yq;if gris fk;gdp> tptrha ,uh[hq;f 

mikr;R Kjypatw;wpd; nghWg;Gjhupfs; jkJ nghWg;gpid kPwpAs;shu;fs; 

vd;gJ NkYk; mtjhdpf;fg;gl;lJ.  

 

 

 



51 
 

9.5  nghJ mtjhdpg;Gf;fs; 

 

(m) Kd;du; Fwpg;gpl;l 9.1 (m) ,ypUe;J (I) tiuahd mtjhdpg;Gf;fspd; 

gpufhuk; toq;Fdupdhy; ,wf;Fkjpahsu;fspd; cupik kPwg;gl;Ls;sJ 

vdTk; toq;Fdu;fSf;fpilNa Vw;gLj;jpf;nfhz;l cld;gbf;ifapd; 

gpufhuk; toq;Fdu; eltbf;if vLf;fhikahy; toq;FdUf;F ehzaf; 

fbjj;jpd; mbg;gilapy; nfhLg;gdT nra;jiy jtpu;f;Fk; fl;lisia 

toq;FkhW murhq;fj;jpd; ,uz;L grisf; fk;gdpfshy; nfhOk;G 

tzpf ePjpkd;wj;jpy; 2021 xf;Njhgu; 22 Me; jpfjp jhf;fy;nra;ag;gl;l 

tof;fpd;NghJ nfhLg;gdit epWj;jpitg;gjw;fhd ,ilf;fhy cj;juT 

toq;fg;gl;bUe;k; toq;Fdu; ,yq;if murhq;fj;jpw;F Nkw;nfhz;l 

gyte;jk; kw;Wk; murpay; uPjpahd njhlu;gpid Nkw;nfhz;L tof;fpid 

rkhjhdg;gLj;Jtjw;F toq;Fdu; Nkw;nfhz;l gpNuuizf;Fg; 

gupfhukhf tof;fpid rkhjhdj;jpw;F nfhz;L tUtjw;fhf 2021 

jpnrk;gu; 13 Me; jpfjp xU mikr;ruit tpQ;Qhgdk; tptrha 

mikr;rpdhy; rku;g;gpf;fg;gl;lJld; mikg/21/2161/323/030-IX Mk; 

,yf;f mikr;ruit jPu;khdj;jpd; %yk; mjw;F mq;fPfhuk; 

toq;fg;gl;bUe;j NghjpYk; ,e;j mwpf;ifapd; mtjhdpg;Gf;fSf;F 

,zq;f tof;F jPu;g;Gf;fSf;fhf jhf;fkspj;Js;s gy tplaq;fs; 

rk;ge;jkhd nghWg;gpid trjp tha;g;gpid mDgtpj;jtu;fSf;F 

fhl;lNtz;bapUe;j NghjpYk; eilKiwapDhlhf toq;Fdupd; 

epge;jid kPwg;gl;lik rk;ge;jkhf ve;j ftdKk; nrYj;jhJ 

nfhLf;fy; thq;fy;fs; rk;ge;jg;gl;l cj;jpNahfj;ju;fs; tof;if 

rkhjhdj;Jld; KbTWj;Jtjw;F eltbf;if vLj;Js;shu;fs;.    

 

(M)  ngWif eilKiwfSf;F cjtpaspf;Fk; tifapy; tptrha ,uh[hq;f 

mkr;rpd; nrayhsuhy; 2021 Mf];l; 23 Me; jpfjpa fbjj;jpd; %yk; 

Nrjdg; gris epGzu;fis cs;slf;fpa %d;W egu;fs; FO 

epakpf;fg;gl;bUe;jJld; mt;thwhd xU FOtpid epakpg;gJ 

njhlu;ghd rl;luPjpahd gpd;dzp rk;ge;jkhfTk; mf;FOtpdhy; 

,f;nfhLf;fy; thq;fy;fs; rk;ge;jkhf Nkw;nfhz;Ls;s nraw;ghLfs; 

kw;Wk; vLf;fg;gl;Ls;s eltbf;iffs; njhlu;ghd tpsf;fKk; 

vOj;J%y rhd;WfSk; rku;g;gpf;fg;gl;bUf;ftpy;iy.    
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01. Executive Summary  

 

Sri Lanka used to farm using the imported chemical fertilizers for many years and with 

immediate effect from May 2021, the import of chemical fertilizers was banned by a special 

gazette issued by the Ministry of Finance. By therefrom, it had been  planned to save a large 

amount of foreign exchange amounting to 221 million USD spent for the import of chemical 

fertilizers in the year 2019 and to accustom the farmer to a healthy food pattern by directing the 

use of organic fertilizers. 

 

The Ministry of Agriculture had planned to use only organic fertilizers from the 2021/2022 Maha 

season and the Minister of Agriculture submitted a Cabinet Memorandum stating that the 

requirement of organic fertilizers for 500,000 hectares of paddy cultivation should be imported 

due to lack of sufficient organic fertilizers in the country for the aforesaid season. The Cabinet of 

Ministers’ approval of CP No.21/0964/323/030 has been obtained on 08
th

 June 2021, for the 

import of organic fertilizers. Accordingly, by following an expedited procurement method and 

timeline, Qingdao Seawin Biotech Group Co., Ltd. of China was selected by a cabinet appointed 

tender board for the import of organic fertilizers and while testing fertilizer samples of that 

company, the National Plant Quarantine Service had observed that the fertilizer samples had not 

been sterilized and contained harmful bacteria such as Erwinia and Bacillus. In such a situation, 

due to the problems arising in obtaining the necessary quarantine certificates for importation, the 

two state fertilizer companies i.e. the Ceylon  Fertilizer Company Limited and the Commercial 

Fertilizer Company Limited had taken actions  to open letters of credit for the respective 

fertilizer stocks based on the recommendations given by a special task committee made up of 

members of the Sri Lanka Standards Institute appointed by the Secretary of the State Ministry of 

Agriculture. After that, the relevant supplier company had been informed by Shipping Advice 

that the 20,550 MT of fertilizer was sent from Qingdao Port to Colombo Port in China on 

September 23, 2021. A controversial situation had been created due to the fact that even the 

Hippo Spirit ship which carrying the stock of fertilizers arrived near the port of Sri Lanka, it 

could not be land a stock of organic fertilizers that had not been sterilized in accordance with the 

Plant Quarantine Act. Later, by refusing to accept and pay for the fertilizer in this fertilizer 

shipment, the two relevant import state companies i.e. Ceylon Fertilizer Company Limited and 

Colombo Commercial Fertilizer Company Limited filed cases No.CHC213/2021MR and 
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CHC214/2021MR in the Colombo Commercial Court, and a stop payment injunction was 

obtained against the People's Bank. Due to the expansion of the controversial situation, as 

directed by the decision of the Cabinet of Ministers No.CP 21/2161/323/030-IX related to the 

Cabinet Memorandum submitted to be resolved through mediation on the advice of the Attorney 

General, it had been given approval to pay an advance payment of USD 6.9 million for 75 

percent of the cost of the fertilizer stock contained in the ship which is equal to Rs. 1,382 

million. Accordingly it has been paid by the Treasury Operations Department on 07 January 

2022 and had been reported for accounting to the State Ministry of Agriculture on 09 May 2022.  

The two cases had been settled and withdrawn with the condition of fertilizers should be 

resupplied with the desired composition and quality given by the settlement. Nonetheless the 

expected standard of stock of fertilizer has not been obtained until now. Although the period of 

the letter of credit and the performance bond should be extended and kept valid as per the 

settlement terms, those documents had been expired on 12 March 2022 and on 24 March 2022 

respectively. As a result, the ability to encash the money paid on settlement has been lost if 

supplier will not provide standardized fertilizers. Resulting all of the above, the entire amount 

paid for fertilizers will be become a loss to the government.  

It is recommended to Proceedings against the responsible officials for this transaction and 

recover the loss to the Government due to failure to encashment of the relevant securities before 

their expiry or extend the tenure of the securities and release of funds without any security in 

case of advance payment, and proceeding the legal action against the supplier and obtain 

compensation for attempting to entry a stock of unsterilized fertilizer in to country containing the 

destructive bacteria i.e. Erwinia and Bacillus which causes to diseases called mild rot and blight 

for economically valuable crops in Sri Lanka that cannot be imported into Sri Lanka in 

accordance with the terms of the agreement and the Plant Protection Act No. 35 of 1999, and 

there is no recommended agrochemical for control. And also for the making a loss by not 

providing fertilizer required for paddy cultivation in the 2020/2021 season as per the agreement, 

obtaining an amount of Sri Lanka Rupees 1,382,720,494 equivalent to 6.9 million US dollars for 

an unsupplied fertilizer stock and non-compliance to the motion, and take actions to blacklist the 

relevant supplier company in Sri Lanka which has not performed in accordance with the laws 

and agreements of Sri Lanka. 
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02. Background of the Report 
 

With the implementation of the Vision of Prosperity Policy Statement as a state policy, the 

government banned the import of chemical fertilizers and intended to use organic fertilizers from 

04 May 2021. Then, it had been planned to import 96,000 MT of organic fertilizer required for 

500,000 hectares in 2021/2022 Maha season from Qingdao Seawin Biotech Group of Company 

in China at a price of USD 446 per 1 metric ton. According to the Plant Protection Act No. 35 of 

1999, first batch of fertilizer was not allowed to enter in to the country due to non-sterilized and 

the presence of Erwinia and Bacillus bacteria. Then both parties had agreed to pay the amount of 

75 percent of the stock fertilizer i.e. 6.9 million as an advance and re-provide the stock of 

fertilizer with proper quality.  
 

This special audit report had been prepared in relation with the transaction of Qingdao Seawin 

Biotech Group of Company by taking major concern on the facts that a large number of paddy 

farmers have left paddy cultivation at the present due to lack of fertilizer, Sri Lanka is at risk of 

acute food shortage and the supplier has not resupplied the expected fertilizer stock pre the terms 

of settlement until the date of this report. 

03. Audit methodology 

3.1    Inspection of books, documents and records 

 

a. Cabinet Memoranda and Cabinet Decisions related to Organic Fertilizer Procurement 

b. Special Gazette No. 2226/48 published on 06 May 2021 and No. 2238/45 published on 31 

July 2021called as Import and Export (Control) Regulations  

c. Reports of Tender Boards and Technical Evaluation Committees appointed by Cabinet 

Decision CP No.21/0964/323/030 dated 08June, 2021 

d. Files of Ministry of Agriculture No. SMFI/3/D/01/03 and SMFI/2/D/9/5/INOF containing 

procurement documents 

e. Files including pre-qualification documents and bid documents related to the procurement 

f. Files No. CFC/LEG/ORG/FI/01-2 and CFFC/LEG/ORG/FI/01-1 of Ceylon Fertilizer 

Company Limited and files No. 49 and 50 of Colombo Commercial Fertilizer Company 

Limited containing documents related to the transactions with the supplier. 
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g. Minutes of special committee meetings held from time to time in relation with the 

transaction 

3.2  Interviews 
 

 Interviews were conducted with the following parties. 

a. Officers related to the subject and the Chairman of Ceylon Fertilizer Company 

b. Officers related to the subject of Commercial Fertilizer Company 

c. Sri Lanka Standards Institute 

d. Ministry of Agriculture 

e. National Fertilizer Secretariat 

04. Scope 
 

 The scope of this investigation is, the amount of Rs.1,382 million which was paid by the treasury 

in the year 2022 for the organic fertilizer, that was imported from China to be used as a substitute 

after the ban on import of chemical fertilizers and, accounted by the State Ministry of Promoting 

the Production and Regulating the  Supply of Organic Fertilizer and  Paddy and Grains, Organic 

Food,  Vegetables, Fruits, Chilies, Onion and Potato Cultivation, Promoting Seed Production and 

Advance Technology Agriculture. And also the related Cabinet decisions, tender board 

decisions, technical evaluation committee reports and the legal work done by the Colombo 

Commercial Court related to that. 

05. Scope Limitations 
 

The audit of this transaction was subject to the following limitations. 

5.1 Although 75 percent of the value of 20,550 metric tons stock of the subject fertilizer which 

was mentioned that it was brought to Colombo Port had been paid to the relevant fertilizer 

supplier company, it had not been physically verified and confirmed that there was such a 

stock of fertilizer in the ship. Therefore the possibility of obtaining such evidence does not 

exist. 



7 
 

5.2 Investigations had to be carried out by using photocopies of following files related to this 

transaction since Ceylon Fertilizer Company had handed over those files to the Commission 

to Investigate Allegations of Bribery or Corruption. 

(a) File No. CFC/LEG/ORG/FI/01-2 

(b) File No. CFFC/LEG/ORG/FI/01-1 

06. Affiliated Institutions 
 

6.1 Ministry of Agriculture - Preparation of cabinet memos related to 

import of organic fertilizers. 

6.2 State Ministry of Promoting the 

Production and Regulating the  Supply of 

Organic Fertilizer and  Paddy and Grains, 

Organic Food,  Vegetables, Fruits, 

Chilies, Onion and Potato Cultivation, 

Promoting Seed Production and Advance 

Technology Agriculture (hereinafter 

referred to as “State Ministry of 

Agriculture” in this report) 

- Carrying out the procurement activities 

related to the import of organic fertilizers 

and supervising the activities related to the 

import of fertilizers. 

6.3 National Fertilizer Secretariat - Issuing recommendations for obtaining 

permits for import of fertilizer samples 

and bulk shipment. 

6.4 National Plant Quarantine  Service - Inspection of imported fertilizer samples 

and issuance of phytosanitary certificates. 

6.5 Sri Lanka Standards Institute - Analysis of physical, chemical, biological 

and heavy metals presence in imported 

fertilizer samples. 

6.6 Sri Lanka Atomic Energy Authority - Checking imported fertilizer samples for 

inorganic fertilizers and radioactive 

substances. 
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6.7 Department of Import and Export Control - Identification of Import Code (HS Code) 

for issuance of import licenses. 

6.8 Ceylon Fertilizer Company Ltd - Post procurement activities related to 

import of 57,600 metric tons of organic 

fertilizers 

6.9 Colombo Commercial Fertilizer Company 

Ltd 

- Post procurement activities related to 

import of 38,400 metric tons of organic 

fertilizers 

6.10 Qingdao Seawin Biotech Group Co., Ltd. 

(hereinafter referred to as “Supplier” in 

this report) 

- Supply of organic fertilizers 

6.11 People’s Bank  - Opening of letters of credit related to the 

transaction 
 

07.   Audit Criteria 

7.1 Code of Government Procurement Guidelines 2006 

7.2 Cabinet Decision No. CP/21/0746/30/01 

7.3 Cabinet Decision No. CP/21/0964/323/030 

7.4 Cabinet Decision No. CP/21/1453/323/030-IV 

7.5 Cabinet Decision No. CP/21/2161/323/030-IX 

7.6 Standard of SLS 1704:2021 

7.7 Plant Protection Act No. 35 of 1999 

7.8 Letters of Credit 

7.9 Judgment dated 03 January, 2022 of the Colombo Commercial High Court 

7.10 Circular No. SMPI/03/D/01/09 dated 12 August, 2021 of the Secretary; State Ministry of 

Agriculture entitled “Arrangements for Import of Organic Fertilizers” 
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08.  Process of importing organic fertilizer 
 

(01)  Cabinet Memorandum had been submitted by the President on 27 April 2021 including the 

need of banning the import of chemical fertilizers to promote the use of organic fertilizers 

and to avoid spending a large amount of foreign exchange on chemical fertilizers and it had 

been approved by the Cabinet decision dated 04 May 2021, No. CP21/0746/30/01. 

(Annexure 01) 

(02)  Pursuant to the aforesaid decision of the Cabinet of Ministers, import of mineral or 

chemical fertilizer containing the three elements Nitrogen, Phosphorus and Potassium 

classified under HS Code 3105.20.00 had been banned through a Special Gazette No. 

2226/48 dated 06 May 2021 by the Minister of Finance. (Annexure 02) 

(03) The Minister of Agriculture had submitted the Cabinet Memorandum No. Fe/43/2021 dated 

31 May 2021 to Selection of a bidder for the import of organic fertilizers required for 

500,000 hectares of paddy cultivation in 2021/2022 Maha season by following the pre-

bidding method for pre-qualification evaluation in International Competitive bidding and to 

obtain Cabinet approval for the appointment of nominated members for the Special 

Procurement Committee and Technical Evaluation Committee to execution of the 

procurement process. The approval had been made by No. CP21/0964/323/030 dated 08 

June 2021 for the said memorandum directing the Secretary of the State Ministry of 

Agriculture to take appropriate action on the comments made by the Minister of Energy to 

the Cabinet of Ministers that strict measures should be introduced to prevent the entry of 

seeds of invasive plants into the country while importing organic fertilizers. Details of the 

members of two committees appointed are given below. (Annexure 03) 

Special Procurement Committee 

(i) Mr. M.P.U.D.K Maya Pathirana - Chairman (Secretary, Ministry of Labor) 

(ii) Mr. M.B.R.Pushpakumara (only 

till 09.06.2021) 

- Member (Secretary, Ministry of Agriculture) 

(iii) Mr. Anura Dissanayake - Member (Secretary, Ministry of Irrigation) 

(iv) Mr. M. N. Ranasinghe - Member (Secretary, State Ministry of Organic and 
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Natural Fertilizer Products, Supply and 

Regulation) 

(v) Mr. Somaratne Vidanapathirana - Member (Secretary, Ministry of Wildlife and 

Forest Conservation) 

(vi) Mr. Udith Jayasinghe (from 

10.06.2021) 

- Member (Secretary, Ministry of Agriculture) 

 

Technical Evaluation Committee 

(i) Prof. P.I. Yapa, Lecturer,  Sabaragamuwa University   Chairman 

(ii) Professor Udith Jayasinghe, Vice-Chancellor, North West 

University of Sri Lanka (until 04.06.2021 only) 

Member 

(iii) Dr. Ajantha De Silva, Director General, Treasury Operations 

Department 

Member 

(iv) Dr. Yasanta Mapatuna, Project Director, Smallholder 

Agribusiness Participation Program 

Member 

(v) Mrs. Priyanga Dissanayake, Division Head, Soil and Plant 

Nutrition Division, Sustainable Agriculture and Research 

Center 

Member 

(vi) Mr. S.L.G Bandusiri, Financial Management Specialist, 

Climate Smart Irrigated Agriculture Project (from 10.06.2021) 

Member 

 

04)  The Technical Evaluation Committee and the Procurement Committee had met on 04 and 

07 June 2021 and discussed about the evaluation of pre-qualification documents. 

(05) The Technical Evaluation Committee had met on 14 June 2021 and recommended that a 

fully water-soluble granular fertilizer containing 20 percent nitrogen by mass should be 

imported.  The Ministry of Agriculture had uploaded the pre-qualification test documents 

via the formal website www.agrimin.gov.lk by issuing a press release on 19 June 2021. 

(06)  After issuing the pre-qualification evaluation  documents, a  meeting was held with the 

suppliers on 23 June 2021 and  technical evaluation committee has decided to reduce the 
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nitrogen percentage that should be contained in the import fertilizers up to 10 percent, since 

the supply of fertilizers with nitrogen percentage exceeding 20 percent is very low in the 

world market, and the procurement committee had agreed with the said decision by 

recommending that to verify the investigations and the time taken for the destruction of 

chemical and radioactive materials by  the Sri Lanka Atomic Energy Authority. 

Accordingly, the revised pre-qualification document had been uploaded on the Ministry of 

Agriculture website on 30 June 2021. 

07)  Acceptance of pre-qualification document was ended on 05 July 2021 and 22 applications 

had been received. Out of that, 11 suppliers had been selected as  07 suppliers for supply of 

granular fertilizer containing 10 percent nitrogen, 03 suppliers for supply of potassium 

chlorite (KCI) and 01supplier who has not mentioned the specific type of fertilizer after 

considering the 03 criteria i.e. application submission form, certificate of business 

registration and response to further evaluation. 

08)  The following 5 suppliers had been selected for bidding through the evaluation of technical 

specifications included in ITA 12, 12.1 and 13 out of 11 bidders who have completed the 

pre-qualification and out of those 05 bidders, only 04 suppliers had been submitted their 

bid documents to supply the granular fertilizers containing 10 percent nitrogen and 01 

supplier to supply of Potassium Chlorite (KCI). 

(i)  M/s Valency International Pte.Ltd. Singapore company 

(ii)  M/s Agriculture Resources and Investments Pvt. Ltd, Singapore company 

(iii)  Fertinangro Bioteach International,Spanish Company 

(iv)  M/s Yantai Jiate Bio Tech Company.Ltd.,Chinese company 

(v)  M/s Qingdao Seawin Biotech Group Company Co.Ltd, Chinese company 

 

(09)  The technical evaluation committee had been informed by the procurement committee on 

09 July 2021 to submit necessary evidence to justify the selection of 05 suppliers on 09 

July 2021 for bidding as it appears that, fertilizers offered by some suppliers are not 100 

percent water soluble. 
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(10)  The approval of the Procurement Committee had been issued on 11 July 2021 to submit bid 

documents to the 05 bidders selected by the Technical Evaluation Committee and it was 

included in the report that a series of experiments should be carried out to measure the 

effectiveness of the related fertilizers before signing the contract, since the fertilizers 

offered by these suppliers have not been used for paddy cultivation before under the 

recommendations of the Department of Agriculture. As well as further included in the 

report that, it should be obtained the approval of the Plant Quarantine Service and the 

Phytosanitary Certificate. 

(11)  The 05 selected suppliers had been informed on 14 July 2021that they have passed the pre-

qualification test and receive the bid documents.  

(12)  A pre-bid meeting was held on 19 July 2021 between the pre-qualified suppliers and the 

members of the Technical Evaluation Committee, the Procurement Committee had been 

given approval on 20 July 2021 to make some amendments to the bid documents as per the 

agreements reached in that meeting. 

(13)  Only two bidders had submitted bid documents for supply of Nitrogen Granular Fertilizer 

out of the 04 pre-qualified bidders and bid documents had been submitted for supply of 

Potassium Chlorite (KCI) by the Singapore supplier of M/S Agricultural Resources and 

Investments Pte. Ltd who was only pre-qualified supplier for KCI.  

(14) M/S Agricultural Resources and Investments Pte Ltd had been selected since it was only 

one pre-qualified supplier for import of potassium chlorite and bid documents of the M/S 

Qingdao Seawin Bio Tech Group Co.Ltd, China and M/S Valency International Pte.Ltd, 

Singapore had been evaluated by the technical evaluation committee. 

(15)  According to Technical Evaluation Committee Report No. 13, even though both the said 

companies have qualified for supply of granular fertilizer containing 10 percent nitrogen, 

the Procurement Committee Meeting Report No. 08 had recommended the selection of 

Qingdao Seawin Biotech Group Co. (fertilizer supplier) to import granular fertilizer 

containing 10 percent nitrogen stating that the information was not provided specifically 

regarding the quantity, delivery schedule and manner of supply by the M/S Valency 
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International Pte.Ltd and  at the time given for providing said information specifically in 

writing, the given information by the company was not in accordance with the requirement. 

(16)  For bought back the HS Code 3105.20.00 to the code schedule with import licenses and to 

allow import, which had become a prohibited code due to the ban on the import of 

chemical fertilizers, The gazette  of No. 2226/48  had been revised by a special gazette No. 

2238/45 dated 31July 2021. (Annexure 04) 

(17)  The approval of the Procurement Committee had been given by their report No. 08 issued 

on 01 August 2021 to import the relevant fertilizers in the quantities mentioned in the 

technical evaluation report based on the recommendations and explanations mentioned in 

the technical evaluation committee reports No. 13 and 14. (Annexure 05) 

(18) The final procurement committee recommendation report dated 01 August 2021 had been 

included that the members of the Ministry of Agriculture and the members of the Technical 

Evaluation Committee did not have as much knowledge as the procurement committee 

expected about the components of imported fertilizers and therefore they had to make 

decisions based on the information provided by the suppliers. As well as further included in 

the report that it is inappropriate to conduct this type of procurement again in the future. 

(19) A three-member committee consisting of an organic fertilizer specialist had been appointed 

by the Secretary of the State Ministry of Agriculture in order to support the said 

procurement process through a letter dated August 23, 2021. 

Committee Members 

(i) Dr. J. D. M. Mr. Wijewardena, Organic Fertilizer 

Specialist 

- Chairman 

(ii) N. J. P. Mr. Gunasekara, Procurement Specialist - Member 

(iii) Mr. S.L.G.Bandusiri, Financial Specialist - Member 

 

(20)  The Chairman of Ceylon Fertilizer Company Limited had submitted an undated application 

to the National Plant Quarantine Service requesting permission to import a sample of 500g 

of the subject organic fertilizer for laboratory testing from the supplier company and the 
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permit number NPQS/OF/2021/001 and dated August 03, 2021 had given permission for 

the import of 500g of organic fertilizers. 

(21) The Minister of Agriculture submitted a Cabinet Memorandum No. FO/61/2021 on 05 

August 2021 in order to obtain Cabinet approval to purchase 60 percent of the 

recommended fertilizer stock from Ceylon Fertilizer Company Limited and 40 percent 

from Commercial Fertilizer Company Limited stating that the Cabinet appointed 

Procurement Committee has recommended to purchase 96,000 metric tons of 10 percent 

nitrogen seaweed organic granular fertilizer at USD 446 per metric ton from Qingdao 

Seawin Biotech Group Company on the recommendations of the  Cabinet appointed 

Technical Evaluation Committee. Accordingly the Cabinet approval had been received to 

this Cabinet Memorandum on18 August 2021. At that time the second sample had not been 

tested. (Annexure 06) 

(22)  The Secretary of the State Ministry of Agriculture had informed the Chairmen of the two 

government fertilizer companies through letter No. SMFI/3/D/01/03 dated 10 August 2021 

to award the contract to the selected supplier as per the decision of the Cabinet and to 

ensure that necessary provisions are allocated for the procurement activities as per 8.7 of 

the procurement guidelines and to enter into contract agreements as per the tender 

documents. 

(23)  According to the discussion held on August 1, 2021 between the supplier and the 

representatives of the State Ministry of Agriculture, the supplier company had been 

submitted a proposal to the Additional Secretary (Development) of the State Ministry of 

Agriculture, including matters related to the award of bids, determination of the contract, 

shipping, performance bond, providing samples and packaging. 

(24) Additional Secretary (Development), Ministry of State for Agriculture had informed the 

Chairmen of the two government fertilizer companies by letter No. SMFI/3/D/01/03 dated 

10 August 2021 that said proposal submitted by the supplier is complied with the contract 

management according to the view of the Ministry of Agriculture and further informed to 

submit the comments of the two fertilizer companies immediately. 
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(25)  The Chairman of Ceylon Fertilizer Company Limited and the Chairman of Colombo 

Commercial Fertilizer Company Limited had issued letters No. 

2021/MOA/CFC/ORG/N10/01 and 2021/MOA/CCF/ORG/N10/01 respectively dated 11 

August 2021with consistency for the purchase of 57,600 metric tons and 38,400 metric tons 

of seaweed organic fertilizer containing 10 percent nitrogen in accordance with the tender 

document No. SOMF/OFPR/2021/1 submitted by Qingdao Seawin Biotech Group 

Company on 28 June 2021 and had informed them to provide performance guarantee 

within seven days of the agreement. (Annexure 07) 

(26) The Chairman of Lanka Fertilizer Company Limited had awarded the bid to the supplier 

for the supply of goods related to the subject matter by a letter dated 11August 2021 and it 

had been emphasized that the relevant fertilizer should be supplied as mentioned in the bid 

documents. 

(27)  The Secretary of the State Ministry of Agriculture had issued instructions to the National 

Fertilizer Secretariat and other related institutions on 12August 2021 through the letter 

titled "Arrangements for the Import of Organic Fertilizers". (Annexure 08) 

(28) The Secretary of the State Ministry of Agriculture informed the supplier through a letter 

No. SMFI/2/D/9/5/INFO dated 16August 2021 about the importer's agreements regarding 

shipment of the referred fertilizer stock, provision of performance guarantee, sample testing 

and packaging in response to the E-Mail sent by the supplier dated 14 August 2021. 

(29)  The Chairman of Ceylon Fertilizer Company Limited has informed the supplier by a letter 

18 dated August 2021to provide a performance guarantee of US$ 2,697,408 according to 

the letter of award and the Chairman of Commercial Fertilizer Company Limited informed 

the supplier by a letter dated 17 August 2021 to provide a performance guarantee of US$ 

1,798,272 as mentioned in the agreement. 

(30) The Secretary of the State Ministry of Agriculture issued a letter to the Secretary of the 

Treasury on 19August 2021, asking him to reserve the foreign currency needed to pay for 

imported fertilizers. 
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(31)  The supplier had been informed by Acting Manager (Procurement and Import) of Ceylon 

Fertilizer Company Limited on 23 August 2021 about the way of acting in relating to the 

agreement of the ship to be used in shipping the goods, the payment of insurance fees, and 

payment of delay fees. And also informed that importer should be informed before loading 

the goods on the ship.  

(32) The supplier had given performance guarantees of USD 2,697,408 and USD 1,798,272 to 

Ceylon Fertilizer Company Limited and Colombo Commercial Fertilizer Company Limited 

respectively through the Colombo branch of the Bank of China on 23 August 2021 which is 

expired on 24 January 2022. (Annexure 09) 

(33) The amount of 500g of fertilizer imported as the first sample was submitted to the 

laboratory of the Department of Agriculture in Gannoruwa on 24 August 2021 and 

according to the inspection report of the Director General of Agriculture, only nitrogen and 

heavy metals were tested. Fertilizer samples were not tested for sterilization or presence of 

harmful microorganisms. (Annexure 10) 

(34) Agreements had been made by the Ceylon Fertilizer Company Limited and the 

Commercial Fertilizer Company Limited separately with the supplier on 26 August 2021 

for the purchase of 57,600 metric tons and 38,400 metric tons (1 metric ton at a price of 

US$ 446) in accordance with SLS 1704:2021. 

(35) The Secretary of the State Ministry of Agriculture was requested to request the Treasury 

Operations Department to issue a letter of guarantee to the People's Bank for opening 

letters of credit by the Chairman of Colombo Commercial Company Limited through the 

letter dated 26 August 2021. 

(36)  An application for opening the letter of credit dated 31 August 2021 with the signature of 

the Chairman of Commercial Fertilizer Company Limited had been submitted to the 

People's Bank. 

(37)  The State Ministry of Agriculture  had issued a letter on 01 September 2021 requesting the 

Secretary of the Ministry of Finance to provide necessary facilities for the applications for 

opening letters of credit submitted by the two government fertilizer companies. 
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(38) An application for opening the letter of credit had been submitted on 03 September 2021on 

the agreement of the Director General of the Treasury Operations Department with the 

signature of the Secretary of the State Ministry of Agriculture and the Chairman of Lanka 

Fertilizer Company Limited. 

(39) The Chairman of Ceylon Fertilizer Company Limited had requested the Sri Lanka Standards 

Institute to appoint a Singaporean inspection agency i.e. M/S TCIS on behalf of the buyer 

company to take the Samples, carry out the laboratory tests and provide reports at the time 

of loading the stock of imported fertilizer. 

(40)  According to the Section 1.2 of Sample and Inspection of the Bid Document, Sri Lanka 

Standards Institute should nominate an independent agency to carry out laboratory tests. 

Accordingly, said request had been rejected by a letter dated 02 September 2021 and MS 

Shutter Global Inspection Lab Co. Ltd of China. had been appointed by a letter dated 04 

September 2021. (Annexure 11) 

 (41) An application had been submitted to the National Plant Quarantine Service by the 

Chairman of Ceylon Fertilizer Company Limited on 02 August 2021 requesting permission 

to import a 10 kg sample of fertilizer in order to carry out laboratory tests on the fertilizer 

expected to be imported and permission had been given to import 10 kg of organic fertilizer 

from the supplier by the permit No. NPQS/OF/2021/002. 

(42)  Out of the 10 kg of fertilizer imported as the second sample, one sample from the National 

Plant Quarantine Service of the Department of Agriculture, another sample from the 

Institute of Industrial Technology and another sample from a private laboratory i.e. Bureau 

Veritas Consumer Products Services Lanka (Pvt) Ltd. in Moratuwa had been tested.  

According to the test results, it had been included in all the three laboratory reports that the 

relevant fertilizer stock had not been sterilized and it had been reported that the sample 

tested by the National Plant Quarantine Service contained Erwinia and Bacillus harmful 

bacteria. (Annexure 12) 
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(43)  The Chairman of Ceylon Fertilizer Company Limited had issued Letter dated 10 September 

2021 to the supplier company informing that the imported fertilizer samples contain 

microorganisms according to laboratory tests and to provide fully sterilized fertilizer 

according to the contract agreement and SLS No. 1704:2021. 

(44)  As instructed given by the Chairman of the Ceylon fertilizer Company Ltd, the finance 

manager had instructed the People's Bank through a letter dated 07 September 2021 not to 

execute the letter of credit until an agreement was obtained from the State Ministry of 

Agriculture. 

(45) The Chairman of Ceylon Fertilizer Company Limited had informed the Secretary of State 

Ministry of Agriculture by the letter dated 08 September 2021 that, although the Ceylon 

Fertilizer Company Limited has done all the actions to open the letter of credit, the 

permission cannot be given to open the letter of credit until the phytosanitary certificate for 

the imported fertilizer stock is received and therefore request to draw attention to the said 

matter. 

(46)  The supplier had informed the Secretary of the State Ministry of Agriculture that due to the 

delay in opening the letter of credit, the production process has slowed down and if the 

letter of credit is not opened before September 13, legal action will be taken by 

withdrawing the performance guarantee by the letter dated 09 September 2021. 

(47)  The following decisions taken by the supplier as a result of the discussion with the 

Secretary of the State Ministry of Agriculture on 10 September 2021 had been 

communicated in writing to the Secretary of the State Ministry of Agriculture on 12 

September 2021 by the supplier. 

(i)  Standardized product will be provided as per the third party laboratory reports submitted 

with the bid documents and as per Contract Agreement No. SMOF/OFPR/2021/01 entered 

into between the two parties. 

(ii)  Microorganism tests are conducted in accordance with the standards used in China and 

internationally recognized standards for organic fertilizers. 
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(iii)  The raw materials used for the production of the referred fertilizers are of soil origin and 

contain a large number of bacteria such as bacillus, and 100 per cent micro-organisms 

cannot be destroyed by sterilization and such cannot be expected in organic fertilizers. 

(iv)  According to the phytosanitary certificate issued by the National Phytosanitary Service of 

Sri Lanka on 08 September 2021, M/S Shutter Global Inspection Lab Co. Ltd, China that 

has taken samples from the production process and from the harbor anus and is eagerly 

waiting for confirmation of the acceptance of the fertilizer stock based on the test results of 

the said samples. 

(v)  The organic fertilizers cannot be produced in the manner of pharmaceuticals and if the 

fertilizer sample does not match the buyer's requirements, the performance bond will be 

withdrawn and the contract will be amicably withdrawn. 

(vi)  Due to the suspension of shipping due to the Chinese Spring Festival, if the letter of credit 

is not opened before 17 September 2021, the expected supply will not be possible and the 

supply will have to be reduced by 20,000 MT or the supply period that currently indicated 

as on or before 20 December 2021 will have to be extended to February 2022. An answer 

should be given before 14 September 2021 regarding the contents of the said letter. 

(48) The supplier had sent a letter to the Chairman of Ceylon Fertilizer Company Limited on 14 

September 2022 informing that the raw materials used in the production process and the 

method used in the production process cannot include Erwinia bacteria and the test method 

may have mistakenly stated that the Erwinia is presence. 

(49)  On the request of the State Ministry of Agriculture, a special task committee consisting of 

officials of the Sri Lanka Standards Institute had been appointed to take a decision 

regarding the crisis caused by the presence of harmful bacteria in the laboratory reports. 

The said committee had met on 14 September 2021 and recommendations had been given 

to import fertilizers that do not contain harmful bacteria to plant, animal and human health 

but may contain harmless bacteria. 
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(50)  The supplier had informed and guaranteed to the Chairman of Ceylon Fertilizer Company 

Limited. Through a letter dated 16 September 2021 that the consignment of fertilizer which 

is expected to be shipped complies with SLS No. 1704: 2021 and it does not contain 

harmful microbial species that affecting plant, animal and human health and sterilized 

fertilizer will be provided to the Government of Sri Lanka.  

(51) Ceylon Fertilizer Company Limited and Commercial Fertilizer Company Limited had 

proposed to add some amendments to the Letter of Credit by letters dated 16 September 

2021 and 09 September 2021 respectively. 

(52)  Discussions had been held on September 16 and 17, 2021 with the Minister of Agriculture, 

the State Minister of Agriculture, the secretaries of the two ministries, two representatives 

of the supplier and other relevant officials regarding the opening of the letter of credit, the 

execution of the agreement and the failure of the laboratory test reports. 

53)  The Director of the National Fertilizer Secretariat had informed the chairmen of the two 

government fertilizer companies by a letter dated 17 September 2021 to act according to 

the recommendations given by the special task committee consisting of officers of the Sri 

Lanka Standards Institute. On the same day (17 September 2021) the Chief Financial 

Officer of Ceylon Fertilizer Company Limited had sent a letter by email and instructed the 

People's Bank to open the letter of credit. (Annexure 13) 

Special work Committee 

(i) Prof. P.I. Yapa - Lecturer, Sabaragamuwa University of Sri Lanka 

(ii) Professor Nilwala Kottegoda - Senior Lecturer, University of Jayawardenepura 

(iii) Mr. Mahesh Gammanpila - Additional Secretary, Ministry of State for 

Agriculture 

(iv) Mrs. Priyanga Dissanayake - Head of Division, Soil and Plant Nutrition 

Division, Sustainable Agriculture and Research 

Center Department of Agriculture 

(v) Dr. S. M. Nijamuddin - Chief Scientist and Additional Director, Soil 

Science Division, Department of Agriculture 
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(vi) Dr. Thushara Wickramarachchi - National Plant Quarantine Service Department of 

Agriculture 

(vii) Dr. Tilak Siriwardena - Ministry of Health 

(viii) Dr. J.D. Hemantha Wijewardena - Organic Fertilizer Specialist, State Ministry of 

Agriculture 

(ix) K.A. Anil - Senior Deputy Director, Sri Lanka Standards 

Institute 
 

(54)  The Acting General Manager of Ceylon Fertilizer Company Limited had informed the 

Secretary of the State Ministry of Agriculture by letter dated 17 September 2021 that the 

Letter of Credit was opened based on the instructions of the Director of the National 

Fertilizer Secretariat's letter dated 17 September 2021 and the verbal instructions of the 

Secretary of the State Ministry of Agriculture. 

(55)  The supplier had sent a letter to the two government fertilizer companies by email on 20 

September 2021, informing them to include several amendments in the letter of credit 

including the content of compounds and shipping time of reference organic fertilizers and 

further stated that they are waiting for the phytosanitary certificate to load the goods on the 

ship. 

(56)  The supplier had submitted the shipping advices to two fertilizer companies stating that, 

12,150 metric tons and 8,400 metric tons related to the first batch of fertilizer were shipped 

on 23 September2021. (Annexure 14) 

(57) The local agent of the supplier had been informed via e-mail dated 25 September 2021 by 

the Chairman of Ceylon Fertilizer Company stating that Shipping Advice sent by the 

supplier was received in the evening of 24 September 2021 and inform to submit the 

Phytosanitary Certificate related to the imported stock. 
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(58)  Supplier had informed the chairman of the Ceylon fertilizer Company on 25 September 

2021 that, according to international practice, the importer must obtain the phytosanitary 

certificate and therefore arrange to obtain the phytosanitary certificate before the ship 

arrives at the port of Colombo. Further if there is a delay, a late fee of USD 28,000 per day 

will have to be paid. 

(59)  Colombo Commercial Fertilizer Company Limited had d issued a letter to the supplier on 

27 September 2021 stating that the unsterilized fertilizer shipped on 23 September 2021 

was not in compliance with the import guidelines issued on 12 the August 2021 and it had 

also informed that the company will not be responsible for the adverse conditions that may 

arise in the future regarding the stocks. 

(60) The Chairman of Ceylon Fertilizer Company Limited had informed the State Secretary of 

Agriculture through a letter dated 27 September 2021 that, the amendments submitted to 

the letter of credit was discussed on 24 September 2021 with Additional Secretary of the 

Ministry, representative of the People's Bank and a representative of the supplier as per the 

supplier's request and accordingly, an amendment containing the agreed points has been 

presented. And the Ceylon Fertilizer Company Limited had informed the People's Bank to 

carry out the agreed amendments on 24 September 2021. 

(61) The letters of credit had been amended on 27 September 2021 according to the 

amendments submitted with common agreement by Ceylon Fertilizer Company Limited 

and Commercial Fertilizer Company Limited on 22September 2021. 

(62) The supplier had informed the chairman of Ceylon Fertilizer Company Limited on 28 

September 2021 that, it is sufficient to obtain a test report from an independent laboratory 

designated by the Sri Lanka Standards Institute before issuing the bill of lading and it is 

unnecessary the concurrence of the National Fertilizer Secretariat (NFS) according to the 

letter dated 21 August 2021 of Secretary of the State Ministry of Agriculture and the 

agreement of the parties. .As well as the supplier has complied with the contract agreement 

and letter of credit.  
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(64) The director of the National Fertilizer Secretariat had informed the chairman of two 

fertilizer companies on 28 September 2021 that, according to the chemical tests of the 

fertilizer sample given to the National Plant Quarantine Service on 23 September 2021, it 

contains harmful bacteria like Erwinia and Bacillus and the samples of said fertilizer are 

not complying with the standards of Sri Lanka since it has not been sterilized.      

(Annexure 15) 

(65) The letter had been sent by the Chairman of Ceylon Fertilizer Company Limited on 30 

September 2021 to the supplier company and its local representative informing that, 

according to the reports obtained from two government-owned laboratories, it confirmed 

that the samples received by Sri Lanka on 23 September 2021 contain harmful bacteria and 

accordingly, the terms of the contract agreement i.e. Sterilized fertilizers should be 

provided have been violated. As well as the shipment of the fertilizer stock with the above 

non-compliance has seriously breached the contract since, it was well known by the 

supplier that this fertilizer cannot be imported into Sri Lanka without phytosanitary 

certificate and import permit. Therefore legal solutions will be resorted in order to recover 

the financial and other losses. 

(66) The Chairman of Commercial Fertilizer Company Limited had informed the People's Bank 

Colombo 02 branch on 28 September 2021 that, since the contents of the first consignment 

shipped does not comply with the SLS 1704:2021 and the phytosanitary certificate has not 

been received, stopped the payment until obtain the necessary documents by Commercial 

Fertilizer Company Limited and authorizes the payment. The People's Bank branch had 

sent a letter to the Chairman of Commercial Fertilizer Company Limited on 29 September 

2021 informing that, the said request cannot be made according to the international 

standard of UPC 600 which used for letters of credit and do the necessary arrangements to 

amend the letter of credit upon the agreement of both parties. 

(67) The People's Bank had sent a letter to the Director General of the Treasury Operations 

Department on 30 September 2021 stating that, although the requests have been made from 

two companies for not to pay on the letters of credit which had been opened for the import 

of organic fertilizers related to the subject matter, it is not possible to doing so according to 
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the international law related to letters of credit. Therefore bank request to release the 

exchange as soon as possible. 

(68)  The supplier had informed Ceylon Fertilizer Company Limited on 30 September 2021 that, 

the supplier company does not accept that, Erwinia is included in the submitted samples 

and it will be confirmed that this fertilizer has been sterilized according to the Chinese 

Phytosanitary Certificate. Accordingly, since the requirements of the letter of credit and the 

contract agreement have been fulfilled and, if the first shipment of consignment will not be 

accepted, legal action will have to be taken. 

(69)  The supplier had informed the Secretary, State Ministry of Agriculture issuing a letter 

dated 30 September 2021 that, supplier believes that this problem will be solved on the 

right criteria as a responsible administrative officer and this problem also affects the 

exporter's reputation. Further asking to notify the steps expected to be taken regarding this 

issue, as soon as possible. 

(70) The representatives of the State Ministry of Agriculture, the local representatives of the 

supplier and the representatives of the two government fertilizer companies had met on     

01 October 2021 and discussed the issue and agreed that the shipment would be made after 

obtaining the approval of the National Plant Quarantine Service and that the sterilized 

fertilizer should be provided to the Sri Lankan farmers. 

(71) Colombo Commercial Fertilizer Company Limited has issued a letter on 01 October 2021 

and informed to the People’s Bank that the second sample test also contained harmful 

bacteria that had not been sterilized in the relevant fertilizer sample.  

(72) The Chairman of the Ceylon Fertilizer Company Limited had informed the People’s Bank 

on 04 October 2021 to inform the bank of the exporter as it is a mandatory requirement to 

get the national phytosanitory certificate before the aforesaid ship of fertilizer arrives in Sri 

Lanka. 

(73) The Secretary of the state Ministry of agriculture has issued a letter on 04 October 2021 by 

appointing the Director of the Department of the Agriculture as a mediator to lead the 

discussions between the two parties to resolve the crisis situation.  
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(74) Colombo Commercial Fertilizer Company Limited has issued a letter to the Attorney 

Department on the 04 October 2021 requesting that this issue be resolved in accordance 

with the responsibilities and conditions included in the agreement and that a consultation 

meeting is called for this.  

(75) In a letter dated 08 October 2021, The Chairman of the Ceylon Fertilizer Company Limited 

had informed the local representative of the supplier to give a date and time to discuss the 

import of the second stock as per the letter of credit and contract agreements related to the 

referred order.  

(76) The supplier has issued a letter dated 07 October 2021 to the Director General of 

Agriculture informing that if the unloading of the cargo is delayed the delay charges will 

have to be paid since the ship carrying the fertilizer stock has reached the Colombo port 

and to intervene immediately and take necessary actions due to the two importing 

government companies are rejecting the stock of fertilizers without any haphazard.   

(77) The supplier had issued a letter to the Chairman of Ceylon fertilizer Company Limited on 

08 October 2021 informing that the decision of the Director General of Agriculture is 

awaited as the matters related to the first shipment must be resolved amicably before 

starting the negotiations related to the shipment of the second stock. 

(78) On 12 October 2021, the Chairman of Ceylon fertilizer Company Limited had submitted a 

letter to the Secretary of the State Ministry of Agriculture with a lengthy explanation that 

the supplier would not accepted the allegations mentioned in the letter sent to the Secretary 

of the State Ministry of Agriculture for Promotion and Supply Regulation of Organic 

Fertilizer Products on 30 September 2021. 

(79) The Chairman of Ceylon fertilizer Company Limited had sent a letter to the Secretary of 

the State Ministry of Agriculture on 14 October 2021 requesting the approval to take legal 

action related to the shipment of unsterilized fertilizer without the plant quarantine 

certificate contrary to contractual terms and to obtain an order to suspend payment on the 

latter of credit. 
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(80) On 15 October 2021, The Chairman of Ceylon fertilizer Company Limited had informed 

the Director General of Agriculture to take necessary steps according to the Plant 

Protection Act No. 35 of 1999 since it had been confirmed that the supplier has not 

obtained an import license to send the aforesaid organic fertilizer stock to Sri Lanka and 

that the final inspection report issued by the National Plant Quarantine Service in relation 

to the sample tests carried out in relation to the aforesaid subject has confirmed that 

harmful bacteria have not  been included and it had  not been sterilized.   

(81) The Chairman of Ceylon Fertilizer Company Limited had informed the Secretary of the 

State Ministry of Agriculture on 15 October 2021 that the ship carrying stock of aforesaid 

fertilizer was not sailing on the scheduled route and was traveling on other routes.   

(82) The Director of the National Fertilizer Secretariat had issued a letter dated 15 October 2021 

to the Chairman of Ceylon Fertilizer Company Limited by informing that the fertilizer 

samples contained harmful bacteria and they were not in accordance with Sri Lankan 

standards according to the inspection reports of the National Plant Quarantine Service. 

(83) In a letter dated 15 October 2021, The Minister of the Agriculture had informed the 

Secretary of the State Ministry of Agriculture to immediately stop the payment for the 

stock of aforesaid fertilizer due to the stock of aforesaid fertilizer imported from China 

contains harmful micro-organisms and has been imported in to Sri Lanka in violation of the 

agreement.  

(84) The Chairman of Ceylon Fertilizer Company Limited had issued a letter dated 15 October 

2021 to the supplier and his local agent by informing that the samples contain Erwinia and 

Bacillus bacteria, it is unacceptable that the fertilizer stocks have been sterilized and the 

shipped stocks are not in accordance with the terms of the contract agreement as per the 

final report National Plant Quarantine Service dated 04 October 2021.  

(85) The supplier had informed the Chairman of Ceylon Fertilizer Company Limited through a 

letter dated 18 October 2021 regarding the laboratory tests have been carried out during the 

shipment, it does not contain bacteria, it has been sterilized as per the SLS 1704 : 2021 and 

the consignment of fertilizer shipped is fully compliant with the contract conditions 
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according to the further clarification contained in the latter dated 19 August 2021 from the 

Secretary of the State Ministry of Agriculture. 

(86)  In a letter dated18 October 2021, the People’s Bank had informed to the Chairman of 

Ceylon Fertilizer Company Limited that the bank had received the shipping documents 

related to the first stock of fertilizer under the letter of credit. 

 

(87) Colombo Commercial Fertilizer Company Limited had issued a letter to the harbor master 

on 18 October 2021 and a requested was made not to allow the ship carrying the fertilizer 

to enter the port premises. 

(88) The General Manager of Colombo Commercial Fertilizer Company Limited had sent a 

letter to the Attorney General’s Department on 19 October 2021 requesting to issue the 

stop payment order on the relevant letter of credit. 

 

(89) The Chairman of the Ceylon Fertilizer Company Limited had notified to the People’s Bank 

on 21 October 2021 to delay the payment due to Ceylon Fertilizer Company Limited is 

expecting to obtain a stop payment order on letter of credit as the shipment of fertilizer 

does not comply with the terms of the contract agreement and the supplier has been 

informed of this several occasions. 

  

(90) The People’s Bank has submitted a letter to the Chairman of the Ceylon Fertilizer 

Company Limited on 21 October 2021 with the two copies of shipping documents stating 

that, as per the Uniform Customs and Practice for documentary credits (UCP600), bank 

cannot act on the goods, services and the performance guarantee and bank should act on the 

documents. Accordingly, bank has been received the necessary shipping documents and 

therefore it should be paid the 75 percent value of invoice value within 05 working days. 

 

(91) The supplier has sent a letter to the Director General of Agriculture on 22 October 2021 

stating that the ship carrying the stock of fertilizer has arrived at Colombo port on 22 

October 2021 and that it is expected that an independent third party would carry out a 

sample test to settle the dispute and take action to confirm the bilateral trade relationship 

between the two countries.  
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(92) The Ceylon Fertilizer Company Limited and the Colombo Commercial Fertilizer Company 

Limited had filed cases against the supplier in the Commercial High Court on 22 October 

2021 as case number CHC213/21MR and CHC214/21MR respectively. (Annexure 16) 

 

(93) The Director General of Agriculture had informed the Chairman of Sri Lanka Port 

Authority not to enter the aforesaid ship carrying stock of fertilizer in Colombo port and 

not to allow the unloading of fertilizer from the ship due to the fact that the fertilizer 

contained in that ship contains harmful bacteria for plants, animals and human 

communities. 

 

(94) The Plant Quarantine Service of China had sent an email to the Plant Quarantine Service of 

Sri Lanka on 21 October 2021 informing that the test method and the applicable standard 

had not been included in the laboratory report which stated the presence of Erwinia bacteria 

in the sample of fertilizer and to take actions to strengthen technical, communication and 

consulting for resolving the dispute by improving the bilateral trade relationship. 

 

(95) The Colombo Commercial Fertilizer Company Limited has issued a letter to the People’s 

Bank on 28 October 2021 requesting that no any payment be made for the stock of 

fertilizer due to analysis report of the Shutter group laboratory submitted to the bank by the 

supplier is non-completion and it presence of other parts as 1 and 2, and shipping 

documents were incomplete. 

 

(96) The Director of the National Fertilizer Secretariat had informed the fertilizer companies by 

issuing the letter on 29 October 2021 to immediately stop payment for the stock of fertilizer 

due to the supplier has violated the contractual conditions related to the imported stock of 

fertilizer from China. This latter was received by Ceylon Fertilizer Company Limited on 11 

November 2021.   

 

(97) The Colombo Commercial Fertilizer Company Limited has issued a letter to the Attorney 

General’s Department on 03 November 2021 and informed that the name of the vessel 

carrying the fertilizer which called Hippo Sprit has been changed as SEYO EXPLORER 

and harbor master has still not issued a NOR (Notice of Readiness). 
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(98) The Colombo Commercial Fertilizer Company Limited has issued a letter to the Attorney 

General’s Department on 05 November 2021 stating that the analysis report of the foreign 

laboratory called Shutter group submitted by the supplier to the People’s Bank and the 

Colombo Commercial Fertilizer Company Limited are different from each other and also 

stated that it is a fraud and requesting them to inform the Commercial High Court on this 

matter in order not to remove the interim restraining order.   

 

(99) The lawyers of supplier had issued an interlocutory injunction to the Additional Director of 

the National Plant Quarantine Service  on 09 November 2021 informing that their client 

would suffer a loss of 8 US$ million due to the negligent conduct of chemical tests and to 

pay the said loss within three days. 

 

(100) A meeting was held on 08 November 2021 by the Ministry of agriculture together with the 

Chinese Embassy for communication and consultation between the supplier and the buyer 

regarding the problem that has arisen. According to the agreement which made there, the 

supplier had issued a letter to the managing directors of the two government fertilizer 

companies on 09 November 2021 expressing their willingness to take the respective 

fertilizer stock back to China with compensation under five very unfavorable conditions for 

Sri Lanka.  

 

(101) In response to the letter submitted by the Ceylon Fertilizer Company Limited to the 

supplier on 09 November 2021, The Ceylon Fertilizer Company Limited had submitted a 

reply letter on 12 November 2021 informing that the answer can be given after consulting 

the Attorney General’s Department due to the ongoing court proceedings regarding this 

issue.  

 

(102) The lawyer who representing the supplier had issued a letter to the Attorney General’s 

Department on 23 November 2021 and a request was made to set aside a time on 24 

November 2021 to discuss this issue with a aim to reaching a settlement.  

 

(103) Representatives of Suppliers have met the governor on 25 November 2021 and had 

submitted a proposal of settlement and informed to respond before 30 November 2021 or to 

resort to arbitration. (Annexure 17)  
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(104) The Deputy Solicitor General and Additional Solicitor General had informed in written to 

the Secretary of the Ministry of Agriculture and  Secretary of the State Ministry of 

Agriculture on 29 November 2021 regarding the proposal containing the observations of 

the  Attorney General’s Department  for the conciliation proposal submitted by the 

supplier.  

 

(105) The Attorney General had informed the ministry of justice in written about the process to 

resolve the crisis amicably and agreement of both parties.  

 

(106) The Ministry of Justice had submitted a cabinet memorandum requesting the approval to 

advice the relevant authorities on matters to be considered if a policy decision is taken to 

resolve the crisis amicably and to advice the authorities to formulate a national policy to 

avoid future disputes over fertilizers. (Annexure 18) 

 

(107) Cabinet memorandum submitted by the Minister of Justice was approved by the cabinet 

decision No. CP 21/2161/323/030-IX. (Annexure 18) 

 

(108) The facts have been reported to the Court about the terms of settlement together with 

Plaintiffs and defendants through a motion by a lawyer for Supplier, Chairman of the 

Ceylon Fertilizer Company and a representative of the Attorney General as per the Cabinet 

decision on 03 January 2021.Accordingly, the Court had decided to suspend the injunction 

and dismiss the case without cost. (Annexure 19) 

 

(109) The People’s Bank had requested the Secretary of the Treasury to release the RMB 

equivalent to US$ 6,873,975 to pay for the supplier in accordance with the court order.  

 

(110) The Secretary of the Ministry of the agriculture has issued a letter to the Chairmen of two 

government fertilizer companies on 03 January 2022 stating that, he has been instructed to 

act in accordance with the cabinet decision No. CP21/2161/323/030-IX and therefore to act 

in accordance with the terms of settlement which stated in the letter. (Annexure 20) 

 

(111) A 13 members group had met on 20 January 2021 to discuss the subsequent action that 

should be taken regarding the previously implemented terms of settlement and it had been 

discussed about the extension of performance bond given by the supplier.  
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(112) Aforesaid committee has again met on 26 January 2022 and agreement had been obtained 

to extend the performance bond till 24 February 2022 after contacting the supplier via 

telephone. 

 

(113) In later, even though the supplier had taken actions to extend the performance bond on 24 

February 2022 until the 24 March 2022, there after supplier had informed that, they can 

take actions to extend the  performance bond after making discussion on quantity, price and 

time frame relevant to the next stock of fertilizer. 

09. Observations 
 

9.1  Defects made by the Supplier 
 

(a) As a result of this transaction, the government had to incur a calculable loss of USD 

6,900,000 equivalent to Rs. 1,382,720,494 and an even greater loss which has not yet 

been calculated. 
 

  USD RS 

(i) The amount paid as compensation equal 

to 75 per cent of the value of the manure 

said to have been brought 

6,900,000 1,382,720,494 

(ii) The loss to the Sri Lankan economy due 

to the loss of harvest on the non-

application of 96,000 metric tons of 

organic fertilizers planned for cultivation 

in the 2021/2022 season 

Not calculated Not calculated 
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(iii) Expected compensation for attempting to 

enter a stock of fertilizer containing 

destructive bacteria that does not have 

the type of agrochemical recommended 

in the country to control Erwinia and 

bacillus, which causes mild rot and blight 

to economically valuable crops in Sri 

Lanka. 

Not calculated Not calculated 

(iv) If the People's Government of Sri Lanka 

has to pay any compensation/expense/fee 

in the future on the basis of the 

agreement made for the supply of 

organic fertilizers, the said loss 

Not calculated Not calculated 

 Total 6,900,000 1,382,720,494 

 

(b) As well knowing that, non-sterilized  fertilizers cannot be imported into Sri Lanka without 

an import permit issued by the Director General of Agriculture based on the plant 

quarantine certificate obtained under the Plant Protection Act No. 35 of 1999, the samples 

submitted by the supplier was failed according to the test result of the National Plant 

Quarantine Service and, third sample has been sent to Sri Lanka for laboratory tests and 

phytosanitary certificate has not been obtained based on the results of the said sample, the 

chairman of the fertilizer company had been informed with the shipping advice that the 

supplier had arranged to ship and dispatch the fertilizer stock on 23September 2021 by 

violating basic tenets of the agreement. (Appendix 14) 

(c)  Although the bill of lading stated that the ship which carrying 20,550 metric tons of 

fertilizer had been left China's Qingdao port on 23September 2021, It was observed that 

false information had been entered in to the bill of lading due to, ship departed on 22 

September 2021 as per satellite technology data.(Annexure 21) 
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(d)  The supplier had not appointed a clearing agent to release the consignment of the subject 

fertilizer which shown to have been shipped. Accordingly, there was a stock of fertilizer on 

board and there was a plan to land in Sri Lanka had not been observed, 

(e)  It was observed that the goods had been loaded on the ship before opening the letter of 

credit based on the inspection report which was issued by the independent laboratory 

appointed on behalf of the importer. 

(f)  While the supplier had informed the two government fertilizer companies through an email 

message dated 20 September 2021 that to add several amendments to the letter of credit 

including changing the date for shipment of the first consignment to 25 September 2021 

and informing that they are waiting for the phytosanitary certificate to load the goods on 

the ship, in violation of the condition “the first shipment should be shipped before 20 

September 2021” included in the letter of credit, the supplier had arranged to dispatch the 

first shipment on 23 September 2021 without an agreement between the two parties and 

eliminating legal obligation of the LC. 

(g) It was observed that vital important shipping documents related to the transaction were in 

unacceptable level due to the facts that, the Phytosanitary Certificate issued by the Chinese 

government was not given to the bank along with the shipping documents, the Certificate 

of Origin to be given by the China Council for the Promotion of International Trade 

(CCPIT) or the General Administration of Quality Supervision, Inspection and Quarantine 

(AQSIQ) of the People's Republic of China. Nevertheless it has been given by the supplier 

company itself under a letterhead of the Qingdao Company and it is also out of the 

certificate of origin format introduced by China for Asia Pacific trade agreement. 

(h) It was observed that the payment obligation was challenged as the rights of two fertilizer 

companies had been violated by the importer. Due to facts that, the name of the ship has 

been changed during the voyage, the IMO (International Monitoring System) system has 

been turned off, satellite technology data is not available, the shipmaster has not formally 

informed the Colombo port through NOA (Note of Arrival) that the ship has arrived at the 

port of Colombo and the ship was heading towards Singapore and Africa. 
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(i) As stated in the preamble of the National Plant Protection Act No. 35 of 1999 dated 08 

October 1999, there is no legal ability to introduce and spread any organism that is harmful 

or destructive to the plants in Sri Lanka. Therefore it was observed that a settlement in the 

High Court of Commerce involving conditions for the re-importation of a batch of organic 

fertilizers which had failed laboratory tests twice under the provisions of the National Plant 

Protection Act. This will be a controversial issue in re importation process according to the 

Motion in future. 

 

9.2  Deficiencies in the decision to discontinue the use of chemical fertilizers 
 

(a) The memorandum submitted to the Cabinet on 27 April 2022 had been prepared without 

any scientific study, whether the chemical fertilizers imported to Sri Lanka were in proper 

quality, which are the adverse effects of using chemical fertilizers, possible alternative 

ways to provide the potassium, nitrogen and phosphorus components provided to crops by 

chemical fertilizers and effect of use of organic fertilizers on yield. 

(b)  In cases of, it is not possible to import a non-sterilized fertilizer in to Sri Lanka in 

accordance with the preamble to the Plant Protection Act No. 35 of 1999 and clause 4.4 of 

the Sri Lanka Standard (SLS) No. 1704:2021, the National quarantine Service confirmed 

that the second sample taken from the supplier contained two harmful bacteria i.e. Erwinia 

and Bacillus. Because of that, opening of the letters of credit between the supplier and 

government fertilizer companies has been temporarily suspended. The recommendation 

had been given to import this fertilizer based on the definition made by the special 

committee which appointed to take a decision regarding the problematic bacteria issue. 

They had defined the sterilized fertilizer as, the fertilizer that does not contain micro-

organism harmful to plant, animal and human health but it may contain beneficial micro-

organism". It is observed that this recommendation has been one of the focal reasons for 

the proposed controversial transaction.  
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9.3  Shortcomings in the procurement process and technical evaluation process 
 

(a)  It was observed that all members of technical evaluation committee have not participated in 

technical evaluations as only the Chairman of the Technical Evaluation Committee had 

signed the documents related to the pre-qualification evaluation form of each bidder. 

(b)  After calling for applications, a meeting had been held with the suppliers via zoom 

technology on 23 June 2022 before the last date of calling for applications i.e. 05 July 

2021. However, even though the percentage of nitrogen to be contained in the fertilizer 

which has been stated in bidding document as 20 percent had been reduced to 10 percent 

by this meeting. However it had not been included in the provisions of the procurement 

guidelines that such a meeting could be held. And the audit could not be checked the 

purpose of the said meeting held and which suppliers were made to participate since, no 

records of attendance or note of discussion has been documented as meeting minutes. 

(c)  It had been given the approval to reduce the nitrogen requirement to 10 percent which had 

been recommended as 20 percent through reports No. 3 of technical evaluation committee 

and procurement committee without acceptable reasons in records. As reason for that, the 

Secretary of the Ministry of Agriculture had reported, it was done with the purpose of 

getting more suppliers to participate to the procurement. 

(d)  It should have to be checked that, the ability to provide sterilized fertilizers in accordance 

with the National Plant Protection Act and Sri Lanka Standards No. 1704:2021 and, the 

desired fertilizer is in standard as specified in the pre-qualification documents and tender 

documents by the samples are imported and subjected to laboratory tests. Nevertheless, the 

technical evaluation committee had given the recommendation on 01 August 2021 to 

import fertilizer from the supplier without considering above facts. Further, in giving this 

recommendation, they had mentioned that the members of the Ministry of Agriculture and 

the members of the Technical Evaluation Committee did not have knowledge about the 

components of the type of imported fertilizers as expected by the Procurement Committee 

and as a result decisions had to be made based on the information provided by the 

suppliers. And also made recommendation, it is inappropriate to conduct this type of 

procurement again in future. It was observed that, the functioning of the technical 
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evaluation committee, including the selection of this supplier based on the decisions of 

such committee and the determination of the quality of fertilizers had not been done in 

acceptable level. 

(e)  According to the Report No.13 of Technical Evaluation Committee, although two 

companies are qualified to supply granular fertilizers containing 10 percent nitrogen, M/S 

Valency International Pte.Ltd, Singapore had been rejected during the bid evaluation by 

stating that, it has not provided specific information about the quantity, time frame and 

manner of supply and when the said information was given to be provided in writing, the 

required information was not provided. Nevertheless, the time frame and manner of supply 

of fertilizers were not included in the bid documents as necessary information. 

Accordingly, it was observed that the rejection of the said company at the time of bid 

evaluation, based on aforesaid information was not in accordance with the conditions of bid 

documents. 

(f)  Time has been given until 05 July 2021 to apply for the pre-qualification evaluation. 

However in the surface of 21 applications that have been received, the date of received has 

been mentioned as 05 June 2021 and the application form of the selected supplier i.e. the 

Qingdao Seawin Biotech Group Co. Ltd. has not been date stamped. Accordingly, it was 

observed that the opening and documentation of applications has not been transparent as 

per the provisions of the procurement guidelines. 

(g)  The recommendation made by the procurement committee that, confirmation should be 

obtained from the Sri Lanka Atomic Energy Authority regarding whether it is contaminated 

by chemical and radioactive substances. Nevertheless it had not been implemented by the 

Technical Evaluation Committee before 17 September 2021 when the letter of credit was 

opened. Section 6 of the bid document also stated that, the said inspection report should be 

obtained. 

(h)  The recommendation made by the Procurement Committee to the Technical Evaluation 

Committee on 11 July 2021 that, a series of experiments should be carried out to measure 

the effectiveness before entering into a contract since the fertilizers offered by the suppliers 

have not been used for paddy cultivation before in Sri Lankan and that the phytosanitary 
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certificate should be obtained. Nevertheless it had not been implemented by the Technical 

Evaluation Committee.  

(e)  The three-member committee was appointed on 23 August 2021 to provide the necessary 

instructions and guidelines for the import of the subject organic fertilizers by the Secretary 

of the State Ministry of Agriculture and informed that, report to two state-owned 

companies for two days a week and 08 days a month through a letter dated 08 September 

2021. Nevertheless, the said committee had not provided the necessary professional inputs 

and support to solve the problems related importation. Also, it had not been explained how 

the appointment of such a committee would apply to the procurement guidelines. 

(f)  Although an advance of Rs.1,382,720,497 has been paid to the supplier by Treasury 

Operations Department on 07 January 2022 for 20,550 metric tons of fertilizers which have 

not been physically verified by the two State Fertilizer Companies or any other State 

agency as having been brought into Sri Lanka, the advance security bond had not been 

obtained for the amount paid. The payment that has to be accounted as an advance had 

been incorrectly debited as an expense to the 426 budget head of the State Ministry of 

Agriculture. 

 

9.4  Violation of other rules related to import of organic fertilizers 
 

(a)  The two government fertilizer companies had to give approval for re-implementation of the 

suspended letters of credit on 07 September 2021 based on the facts that, the notification 

made by the Director of the National Fertilizer Secretariat, the instructions given in the 

discussions held with the Secretary of Ministry and Additional Secretary (Development) on 

16 and 17 September 2021 and notification made on 16 September that the supplier will 

provide sterilized fertilizers in accordance with SLS 1704:2021.  

(b)  The supplier and the State Ministry of Agriculture had made actions to adjust the rules to 

the standard of existing fertilizers disregarding the restrictions on importation of non-

sterilized fertilizers as specified in the National Plant Protection Act and Sri Lanka 

Standards No. 1704:2021 since second sample also stated as non-sterilized. As a result 

letters of credit dated 17 September 2021 had been opened. 
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(c)  As per the Cabinet Decision No. CP 21/2161/323/030-IX, the following suggestions 

proposed by the Attorney General should have to be implemented, it had not been 

implemented accordingly. 

(i)  In the event 75% of the value of the first consignments under both contract ( approx.6.9 

Million USD) is to be released by the People’s bank and the proceedings in the 

Commercial High Court are to be terminated, the existing performance bonds to be the 

value of 5 Million USD should be encashed immediately. 

(ii)  A policy decisions will have to be taken in respect of the shortfall between the value of the 

Letter of Credit and the amount claimed on the performance bonds. 

(iii)  In the alternative, if Qingdao is agreeable to ship the consignment again after complying 

with the necessary standards, the performance bonds could be extended for a future date 

agreeable to the two companies. 

(iv)  Although Qingdao has proposed that three testing agencies test any future samples and a 

majority decision prevail, the provisions in the Plant Protection Act will have to be 

complied with. However, it is noted that the Plant Protection Act does not specified a single 

person carrying out the testing and as such the Director General of Agriculture could 

consider appointing more than one person to carry out the tests. The appeal procedure set 

out in the Plant Protection Act could also be considered. 

 The motion related to the settlement had been prepared disregarding the facts included in 

the first two of these suggestions that, taking a policy decision for the difference between 

the amounts expected to be paid and the amount claimed on the performance guarantee and 

encashment of performance guarantees. Accordingly, it was observed that the case had not 

been settled in accordance with the Cabinet decision. 

(e)  The letters of credit relating to the transaction has been expired on 12 March 2022 and the 

performance bond has been expired on 24 March 2022. As a result, the possibility of re-

importing the fertilizer stocks as per the terms of settlement in relation to the amount of       

Rs. 1,382 million paid by the importer to the exporter has been lost. It was further observed 

that the parties who have not validly maintained the letters of credit and the performance 
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bonds i.e. the officials of Ceylon Fertilizer Company Limited, Commercial Fertilizer 

Company Limited, State Ministry of Agriculture and Ministry of Agriculture had neglected 

their responsibility which should have to be in line with the decision of Colombo High 

Court on 03 January 2022. 

 

9.5  Common Observations 
 

(a)  As per observations mentioned in 9.1 (a) to (e), while it has been given an interim order to 

suspend payments based on the cases assigned to the Colombo Commercial High Court on 

22 October 2021 by the two government fertilizer companies stating that, the supplier has 

not acted in line with the agreement made between the supplier and violated the rights of 

the importers, as well as issue an order by restraining the payment to the supplier on the 

letter of credit. A Cabinet Memorandum was submitted by the Minister of Agriculture on 

13 December 2021 in response to the offer of the supplier, by taking into consideration the 

influence made by the supplier to the Government of Sri Lanka and diplomatic relations. 

Although, it has been approved by the Cabinet Decision No.CP21/2161/323/030-IX, 

according to the observations of this report, the responsibility related to the numerous 

factors, that have affected the cause of the lawsuit could have been shifted to the supplier. 

Nevertheless the officials involved in the transaction had settled the case amicably without 

taking consideration of the supplier's breach of terms in the procurement process. 

(b)  The Secretary of the State Ministry of Agriculture had appointed a three-member 

committee consisting of an organic fertilizer expert through a letter dated 23 August 2021 

in order to support the procurement process and strong and written evidence had not been 

presented regarding the legal background related to the appointment of such a committee, 

the work done and actions taken by that committee in relation to this transaction. 
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